# BD 2023 Action Plan

| Goals | | 2023 Actions/Deliverables | January | | | | February | | | | March | | | | April | | | | May | | | | June | | | | July | | | | August | | | | September | | | | October | | | | November | | | | December | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | | | 1 | 2 | 3 | 4 | 1 | 2 | 3 | 4 | 1 | 2 | 3 | 4 | 1 | 2 | 3 | 4 | 1 | 2 | 3 | 4 | 1 | 2 | 3 | 4 | 1 | 2 | 3 | 4 | 1 | 2 | 3 | 4 | 1 | 2 | 3 | 4 | 1 | 2 | 3 | 4 | 1 | 2 | 3 | 4 | 1 | 2 | 3 | 4 |
| Goal 2 - Submit Competitive Proposals | Objective 2.1 Conduct Comprehensive Pre-Solicitation Activites | Identify, monitor, and share funding opportunities with key POA staff | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x |
| | | Configure and transfer Proposal Pipeline Data into Salesforce to better track and analyze POA's Proposal Dev. trends | | | | | | | | | | | | | | | | | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x |
| | | Meet with each Program Unit regularly to discuss their funding opportunity pipeline, determine priority bids and resource allocation | | | | x | | | | x | | | | x | | | | x | | | | x | | | | x | | | | x | | | | x | | | | x | | | | x | | | | x | | | | x |
| | | Develop capture plans for prioritized funding opportunities (includes conducting scoping trips, desk research, competitor analysis, identifying discriminators, etc.) | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x |
| | | Place ads and network to recruit for prospective key personnel candidates | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x |
| | | Expand roster of consultants, particularly proposal writers, cost & pricing specialists, and technical specialists in the US and LAC | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x |
| | | Support donor engagement and monitoring efforts, including monitoring USG trends and hot buttons, participating in conferences and other relevant events, and meeting with donors in the US and overseas | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x |
| | | Participate in external BD related training to build capacity/skills | | | | | | | | | | | | | | | | | | | x | | | | | | | | | | | | | | | x | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | Objective 2.2 Develop High-Quality Proposals | Assign Proposal Manager and assemble proposal team | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x |
| | | Manage proposal processes according to established Standard Operating Procedures (SOPs) for Proposal Development | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x |
| | | Engage consultants to address technical, writing, and budget development gaps and enhance quality | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x | x |
| | | Hire Price and Cost Analyst | x | x | x | x | x | x | x | x | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | Hire BD Senior Officer/Manager | x | x | x | x | x | x | x | x | x | x | x | x | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |

| Goal 3 - Exemplify Professional & Organizational Capacity | | | |
|---|---|---|---|
| Objective 3.4<br>mmunicate POA's Innovativeness & Impact | Objective 3.3<br>Develop and leverage tools, technologies, processes, and systems | Objective 3.2<br>Increase Individual and Organizational Capacity | Objective 3.1<br>Embody POA values through leadership and personnel management |

Co