# AFS 2023 Action Plan

| Goals | | Program | 2023 Actions/Deliverables | January | | | | February | | | | March | | | | April | | | | May | | | | June | | | | July | | | | August | | | | September | | | | October | | | | November | | | | December | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | | | | 1 | 2 | 3 | 4 | 1 | 2 | 3 | 4 | 1 | 2 | 3 | 4 | 1 | 2 | 3 | 4 | 1 | 2 | 3 | 4 | 1 | 2 | 3 | 4 | 1 | 2 | 3 | 4 | 1 | 2 | 3 | 4 | 1 | 2 | 3 | 4 | 1 | 2 | 3 | 4 | 1 | 2 | 3 | 4 | 1 | 2 | 3 | 4 |
| mplement High Quality Programs | Objective 1.1. Ensure Financial & Administrative Compliance | All | Come within 5-10% of projected unit budget for 2023. | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | USAID649 | donor requirements | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | USAID649 | Conduct in-person program closures in 5 countries | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | USAID649 | Conduct remote program closure for 1 country - Myanmar | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | USAID649 | Review monthly field office Cash Flow request and submit monthly RFF | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | USAID649 | Conduct 2023 Budget Projections with F2F Field Offices | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | USAID649 | Draft and submit Final Report | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | USAID649 | Review and approve GRs and GLs | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | USAID649 | Compile closeout checklist of all 6 field offices | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | USAID649 | Conduct 240 per diem & expenses reimbursements for F2F volunteers | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | USAID649 | Document field office salary increases and performance evaluations | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | USAID649 | Review and approve field office timesheets, reimbursements, and leave requests | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | USAID670 | Conduct 2023 Annual Risk Assessments on sub-awardees | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | USAID670 | Review sub-awardee monthly financial reports to ensure compliance | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | USAID670 | Create Closeout Checklists for all 8 sub-awards | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | USAID670 | Review sub-awardee compliance with closeout checklist | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | USAID670 | Conduct site visits to sub-award projects & oversee progress towards award closeout; conduct internal audits | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | USAID670 | Review & Approve final subawardee financial reports | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | USAID670 | Issue final sub-awardee invoice payments/clear advances | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | USAID670 | Reconcile sub-awardee total expenses with budget - request return of unspent funds | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | USAID670 | Send & Approve subaward closeout letters | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | USAID670 | Submit AVOP Disposition & Closeout Plans to USAID | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | USAID670 | Track spending and projections to ensure project is not under/over-spent | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | USAID616 | Review and audit monthly field office report for submission to HO-F&A | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | USAID616 | Review monthly field office Cash Flow request and submit monthly RFF | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | USAID616 | Closeout: Create and execute employee contract termination plan | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | USAID616 | Closeout: Execute program's financial closure (terminate vendors/services, close bank accounts, report all expenses to Home Office, etc) | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | USAID616 | Closeout: File (physically and digitally) all program files | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | USAID616 | Closeout: Develop and submit Closeout Plan to USAID | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | USAID616 | Closeout: Submit Closeout Package to USAID | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | USDA700 | Review and audit monthly Grant Report and submit reclasses to HO-F&A as necessary | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | USDA700 | Review monthly field office Cash Flow request and submit monthly RFF | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | USDA700 | Monitor/audit the project's reported cost-share | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | All | Review Monthly GL & GR for coding and track burn rates to ensure we are meeting targets | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | All | Review and correct award and subaward financial reports per month to ensure expenses are allowable under the awards and subaward budget and provisions, have supporting documentation, and adhere to the donor requirements. | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |

| | | | |
|---|---|---|---|
| Goal 1 - Implement | | All | Submit subaward financial reports to F&A HO |
| | | All | Develop, review, submit and monitor accurate budget projections through submission of monthly RFFs, and CFR to F&A. |
| | | All | Draft and submit modification of sub-awards to increase obligated amounts |
| | | All | Review SOWs sent by FO and draft HO contracts as needed |
| | | All | Monitor compliance of sub-awards, contracts, other agreements and process payments |
| | | All | Participate in periodic meetings with F&A |
| | | All | Prepare and submit credit card expense reports, acurrately and in a timely manner |
| | | All | Review and process per diem reimbursment requests, accurately and in a timely manner |
| | Objective 1.2 Ensure High-Quality Technical Delivery | USAID649 | Complete final M&E collection plans |
| | | USAID649 | Conduct M&E HO Staff fielf visits to each country except for Myanmar |
| | | USAID649 | Conduct M&E field staff training |
| | | USAID649 | Utilize new M&E database |
| | | USAID649 | Develop and submit Semi-Annual Report |
| | | USAID649 | Plan and compile content for Final Report |
| | | USAID649 | Complete Final Report |
| | | USAID649 | Field 240 F2F volunteer assignments across 6 countries |
| | | | |
| | | USAID670 | Develop and submit Semi-Annual Report |
| | | USAID670 | Review and approve sub-awardee Semi-Annual Reports |
| | | USAID670 | Develop and submit to USAID the AVOP Annual Report |
| | | USAID670 | Review sub-awardee M&E data for compliance |
| | | USAID670 | Review, approve, and submit subawardee Final Reports to USAID |
| | | USAID670 | Start drafting AVOP final technical report |
| | | USAID670 | Plan and host final F2F Implementer's Meeting |
| | | USAID670 | Plan and host 4 F2F Seminars for F2F Implementers |
| | | USAID670 | Conduct 15-20 capacity building sessions with AVOP sub-awardees |
| | | USAID616 | Review and approve FY23 Quarterly Reports |
| | | USAID616 | Oversee implementation of 2023 Communications Campaign in Haiti - ensure visibility of program achievements |
| | | USAID616 | Closeout: Plan, review, and approve the Final Program Report |
| | | USAID616 | Closeout: Monitor achievement of program indicators, develop contingency plans as necessary |
| | | USDA700 | Draft and submit Semi-Annual Progress Reports |
| | | USDA700 | Finalize Baseline Study |
| | | USDA700 | Submit Post-Monetization Assessment for USDA approval |
| | | USDA700 | Submit Living Income Study and Value Chain Analysis for USDA approval |
| | | USDA700 | Submit Carbon Assessment for USDA approval |
| | | USDA700 | Begin set-up of C4D Fund/Foundation |
| | | USDA700 | Design and begin implementing the project's Grant Strategy |
| | | USDA700 | Closely monitor progress of Activities 2-8 for progress according to Work Plan/expected results by Y3 of the project |
| | | All | By the due dates develop or revise annual work plans, AMELPs, and any other deliverables as stated in the award/agreements. |
| | | All | Monitor implementation including sub-awards with local partners to ensure that deliverables are met according to the deadlines established, communicating any issues, delays, or changes to progress to Partners Admin Units and donors, as necessary. |

| | | | |
|---|---|---|---|
| | | All | By the end of 2023, conduct ten field visits to observe program activities, conduct interviews and focus groups with beneficiaries, meet with field staff and provide technical assistance to ensure quality and timely implementation. |
| | | All | Through a continued implementation of monitoring, evaluation and adapting tools ensure field staff and sub-awardees are on track to achieve FY target and LOP targets, creating corrective action plans as necessary. |
| | | All | Submit high-quality performance reports (QRs, Semi-Annual and/or Annual reports) to donors according to the deadlines established in the awards |
| | | All | Strengthen relationships with donors, grantees, and beneficiaries through clear and open communications, timely responses to tasks & information requests. |
| | | All | Review and provide feedback to technical documents and deliverables sent by project teams to ensure quality and meeting donor expectations |
| | | F2F | Identify priority primary and secondary countries based of F2F and broader POA strategy considerations |
| | | F2F | Develop Pink Team Draft of F2F rebid |
| | | USDA FFPr Carribean | Blue Team: Update, review, and approve FFPr Caribbean Capture Plan |
| | | USDA FFPr Carribean | Black Hat: Predict competitors' solutions |
| | | USDA FFPr Carribean | Preliminary bid decision |
| | | USDA FFPr Caribbean | Scoping trip to Guyana, Grenada, St. Lucia, and Suriname |
| | | USDA FFPr Caribbean | Develop proposal strategy and approve it |
| | | USDA FFPr Caribbean | Develop initial proposal outline |
| | | AFS BD Strategy | Develop AFS longer-term business development strategy in collaboration with BD, including priority donors, geographies, themes, partners |
| | | Ranfose | Conduct Capture Plan in preparation for RANFOSE re-bid (after submission of DR, USDA, F2F bids) |
| | | DR Watershed | Capture work, including scoping trip, capture plan development, proposal planning |
| | | USDA FFPr Carribean | Capture work, including scoping trip, capture plan development, proposal planning |
| | | All | By the end of 2023, conduct capture work, including desk research, competitor monitoring, and partnership development for 3-5 multi-year multimillion dollar bids |
| | | All | Ongoing throughout 2023, cultivate relationships with USAID, USDA and other relevant implementing partners for long-term positioning on future bids/solicitations. |
| | | All | Cultivate non-USG/private sector prospective donors |

| | | | |
|---|---|---|---|
| | Develop High-Quality Proposals | All | By the end of 2023, develop 3-5 high-quality proposals, including significant contributions to program design, technical narrative, M&E, and cost proposal. |
| | | All | By May 2023 develop 2-3 concepts to pitch other donors or private sector funds in two priority countries for POA. |
| | | All | Update AFS staff professional development goals and plans |
| | | All | Organize a strategy workshop for AFS focused on topics including strengthening technical capacity, medium and long-term new business positioning, professional development, and work life balance. |
| | | All | Regular 1 on 1s with direct reports for both work and personal discussions |
| | | All | Open door policy; periodic 1 on 1s with non-direct reports |
| | | All | Each AFS staff with supervisory role attends a training related to leadership and/or staff supervision. |
| | | All | Regularly recognize unit/staff achievements and provide open space for sharing challenges & constructive feedback by incorporating time in the team meeting agendas to address these topics. |
| | | All | Implement 2-3 effective communication tools (from Humentum and/or similar resources) to cultivate mutual understanding, empathy, clarity, and respect among team members of the unit. |
| | Objective 3.2 Increase Individual and Organizational Capacity | All | By the end of 2023, AFS staff has a professional development plan and leverage Partners LMS and/or PD funds to implement the plan. |
| | | All | Define clear roles & responsibilities, enhance unit identity/mission, and increase cross-unit collaboration / knowledge sharing through coordination with HR to develop a unit-wide map that demonstrates staff skills areas, professional development interests, and roles & responsibilities. |
| | | All | Organize one brown bag per semester to share information on the AFS projects. |
| | | All | By the end of 2023, attend four external events to present Partners' AFS projects |
| | | All | Develop and initiate AFS team capacity building on resilience and humanitarian assistance |

| | | |
|---|---|---|
| | All | By June, 2023, in coordination with operations and F&A, implement a new streamlined field office and subrecipient financial reporting process, that reduces duplication of efforts, increases accountability, improves communications, and maintains strong checks and balances. |
| | All | By September 2023, ensure AFS projects report using POA's ME system. |
| | All | Populate Partners´ Salesforce database with new and existing donor and potential partner POCs |
| | All | Support the development of BHA compliant systems and capacities in collaboration with other units (MERL/Safety and Security/ RAMP/ Project level PSEA) |
| | USAID649 | Create video success stories for each F2F country |
| | USAID649<br>USAID670 | Organize and host F2F Success Stories Event for all F2F Implementers - Showcase AVOP/POA impact |
| | USAID670 | Attend Agriculture Conferences to showcase F2F program |
| | USAID616 | Deliver closeout event in Haiti with key stakeholders |
| | USDA700 | Present C4D achievements and preliminary study results (including post-monetization assessment) to USDA in Washington, DC |
| | All | Refine AFS organizational branding for external audiences |
| | All | By the end of 2023, develop and deliver ten strategic written communications, including blogs, case studies, and success stories, to current and potential donors to highlight Partners' innovations and impacts. |
| | All | By the end of 2023, develop and deliver five public presentations and/or serve on panels to increase Partners' visibility and prominence as a thought leader in the field of agicrulture, economic growth and/or food security programming. |
| | All | During the first quarter of 2023 collaborate in the development of the updated version of Partners' website by providing content and reviewing the design. |
| | All | Throughout 2023, participate in relevant 2-3 networks & associations, and attend relevant sector meetings and/or events to increase POA's visibility in the agirculture and food security sector. |