Department of Labor

Notice of Award

Award# 23K75IL032820-01-07
FAIN# IL328201875K
Federal Award Date: 07/11/2024

Recipient Information

1. Recipient Name
PARTNERS OF THE AMERICAS, INC.
1424 K St NW STE 700
Partners of the Americas
Washington, DC 20005-2410
202-628-3300

2. Congressional District of Recipient
00

3. Payment System Identifier (ID)
1520848769A5

4. Employer Identification Number (EIN)
520848769

5. Data Universal Numbering System (DUNS)
040531808

6. Recipient's Unique Entity Identifier (UEI)
DD5WNYRUYFE5

7. Project Director or Principal Investigator
MR. JOHN MCPHAIL
JMCPHAIL@PARTNERS.NET
202-637-6202

8. Authorized Official
MR. JOHN MCPHAIL
JMCPHAIL@PARTNERS.NET
202-637-6202

Federal Agency Information
ETA Office of Grants Management/ILAB

9. Awarding Agency Contact Information
Ms. Carlie Ortiz
Grants Specialist
Ortiz.Carlie@dol.gov
2026933903

10.Program Official Contact Information
Leyla Strotkamp
Strotkamp.Leyla@dol.gov
2026934813

Federal Award Information

11. Award Number
23K75IL032820-01-07

12. Unique Federal Award Identification Number (FAIN)
IL328201875K

13. Statutory Authority
Consolidated Appropriations Act, 2023 (Pub. L. 117-328)

14. Federal Award Project Title
REDUCING CHILD LABOR AND FORCED LABOR IN PALM OIL SUPPLY CHAINS

15. Assistance Listing Number
17.401

16. Assistance Listing Program Title
International Labor Programs

17. Award Action Type
DOL - Incremental Funding

18. Is the Award R&D?
No

Summary Federal Award Financial Information

19.	**Budget Period Start Date** 01/01/2019 **- End Date** 12/31/2024	
20.	**Total Amount of Federal Funds Obligated by this Action**	$139,711.00
	20a. Direct Cost Amount	$108,924.00
	20b. Indirect Cost Amount	$30,787.00
21.	Authorized Carryover	$0.00
22.	Offset	$0.00
23.	Total Amount of Federal Funds Obligated this budget period	$7,360,289.00
24.	**Total Approved Cost Sharing or Matching, where applicable**	$0.00
25.	**Total Federal and Non-Federal Approved this Budget Period**	$7,500,000.00
26.	**Period of Performance Start Date** 01/01/2019 **- End Date** 12/31/2024	
27.	Total Amount of the Federal Award including Approved Cost Sharing or Matching this Period of Performance	$7,500,000.00

28. Authorized Treatment of Program Income
ADDITIONAL COSTS

29. Grants Management Officer – Signature
Mrs. Susan Levenstein
Grants Management Officer

30. Remarks

This modification is accepted to revise the period of performance end date to December 31, 2024, add $139,711 total costs to the current federal funding, making the new federal funding total to $7,500,000 total costs and revise the budget to allocate the additional funding and reallocate cost savings.

Department of Labor

Notice of Award

Award# 23K75IL032820-01-07
FAIN# IL328201875K
Federal Award Date: 07/11/2024

Recipient Information

Recipient Name
PARTNERS OF THE AMERICAS, INC.
1424 K St NW STE 700
Partners of the Americas
Washington, DC 20005-2410
202-628-3300

Congressional District of Recipient
00

Payment Account Number and Type
1520848769A5

Employer Identification Number (EIN) Data
520848769

Universal Numbering System (DUNS)
040531808

Recipient's Unique Entity Identifier (UEI)
DD5WNYRUYFE5

31. Assistance Type
Cooperative Agreement

32. Type of Award
Other

33. Approved Budget
(Excludes Direct Assistance)

I. Financial Assistance from the Federal Awarding Agency Only
II. Total project costs including grant funds and all other financial participation

a. Salaries and Wages	$1,868,986.00
b. Fringe Benefits	$497,082.00
c. Total Personnel Costs	$2,366,068.00
d. Equipment	$25,493.00
e. Supplies	$156,245.00
f. Travel	$99,884.00
g. Construction	$0.00
h. Other	$390,113.00
i. Contractual	$2,796,432.00
j. TOTAL DIRECT COSTS	$5,834,235.00
k. INDIRECT COSTS	$1,665,765.00
l. TOTAL APPROVED BUDGET	$7,500,000.00
m. Federal Share	$7,500,000.00
n. Non-Federal Share	$0.00

34. Accounting Classification Codes

FY-ACCOUNT NO.	DOCUMENT NO.	ADMINISTRATIVE CODE	OBJECT CLASS	CFDA NO.	AMT ACTION FINANCIAL ASSISTANCE	APPROPRIATION
2501652324AD20230165000323MILAB0M0000MILB00MILIFH	IL32820F33	ILAB	410043	17.401	$0.00	01652324AD
2501651819AD20190165000318MILAB0M0000MILB00MILIFH	IL32820C89	ILAB	410043	17.401	$0.00	01651819AD
2501652425AD20240165000324MILAB0M0000MILB00MILIFH	IL32820F44	ILAB	410043	17.401	$139,711.00	01652425AD

AWARD ATTACHMENTS

PARTNERS OF THE AMERICAS, INC. 23K75IL032820-01-07

1. Modification 7

Project Revision Form

USDOL-OCFT Funded Projects

Project Title:	*Palma Futuro* - Reducing Child Labor and Forced Labor in Palm Oil Supply Chains
Recipient:	Partners of the Americas
Cooperative Agreement Number:	IL-32820-18-75-K-
USDOL Appropriation Number:	18-1605-2019 2501651819AD20190165000318MILAB0M0000M ILB00MILIFH-M9K111-410043
Submission Date:	June 7, 2024

BRIEF SUMMARY OF REVISION ITEMS

The purpose of this Project Revision is to: 1) Request a five-month cost extension through December 31, 2024 of $139,711 USD to further increase the sustainability of Social Compliance System (SCS) methodologies in the palm industry by expanding upon *Palma Futuro´*s Knowledge Management Platform (KMP) and further refining the project´s communications strategy to disseminate its resources and good practices to a wider range of regional stakeholders; and 2) Request approval for an overall budget realignment.

BACKGROUND AND JUSTIFICATION FOR PROJECT REVISION

Partners of the Americas (Partners) formally requests a cost-extension through December 31, 2024, for the *Palma Futuro* project (IL-32820-18-75-K-) to further increase the sustainability of SCS methodologies in the palm industry. This will be achieved through 1) expanding upon *Palma Futuro´*s Knowledge Management Platform (KMP), establishing accessible virtual spaces for knowledge dissemination such as webinars and workshops on SCS methodology and tools; and by 2) further refining *Palma Futuro´s* communications strategy and materials to disseminate its resources and SCS good practices. The project will undertake these activities to enhance and disseminate knowledge regarding the implementation of SCS that promote acceptable conditions of work (ACW) and reduce Child Labor (CL) and Forced Labor (FL) in palm oil supply chains in the region. By conducting virtual activities that are open to the public, there is a significant opportunity to reach a wider range of regional stakeholders in the palm industry, the broader agricultural sector, and those involved in advancing social sustainability, labor rights, and human rights promotion. Furthermore, conducting these activities would enable the project to strengthen its dissemination efforts and address the recommendations outlined in the project's final evaluation to "disseminate curated information about SCSs and provide access to training materials that are relevant to characteristics of different stakeholder groups."[1]

After over four years of successful implementation, *Palma Futuro* has garnered widespread recognition across the region from its Private Sector Partners (PSPs), guilds, producer organizations, fruit suppliers and mills in the promotion and implementation of SCS. The project has also facilitated connections among strategic stakeholders throughout the region, coordinating with Ministries of Labor, unions, international certifying organizations, non-governmental organizations (NGOs), Civil Society Organizations (CSOs) and local public officials. Notably, the project has forged strong partnerships with the Ecuadorian National Association of Palm Growers (ANCUPA) and the Peruvian National Board of Oil Palm (Junpalma), and has reestablished its relationship with the Colombian National Federation of Oil Palm Growers (Fedepalma).

[1] Bureau Of International Labor Affairs; United States Department of Labor, Final Evaluation Phase 1 of *Palma Futuro:* Preventing and Reducing Child Labor and Forced Labor in Palm Oil Supply Chains, Colombia and Ecuador. November 2023.

These partnerships have contributed to increasing their awareness of the importance of SCS implementation, emphasizing its role in guaranteeing labor rights for workers in the sector and fostering optimal conditions in social sustainability, thereby enabling stakeholders to obtain international certifications.

Additionally, the project has achieved significant progress in the development of a knowledge network, comprised of 15 organizations associated with the region's palm oil sector, along with a KMP. The KMP stands out as a key tool for both consolidating and disseminating *Palma Futuro´*s resources. It is evident that the project has successfully strengthened the capacity of key stakeholders in the region's palm oil sector to implement the SCS and promote ACW, as well as prevent and reduce CL and FL in palm oil production. Nevertheless, there is a persisting need to continue developing activities that facilitate broader dissemination of the project's methodologies, tools, and best practices.

Given the project's current achievements and recognizing the considerable potential for strengthened sustainability of the SCS methodology, Partners proposes a cost-extension that would enable the project to undertake additional knowledge transfer and dissemination activities within the framework of the KMP, along with designing further communication materials to facilitate wider dissemination of the project's tools and best practices. Strengthening these efforts will directly contribute to the project´s Outcome 2: "*Increased understanding, at regional and global levels, of promising practices in social compliance systems in palm oil supply chains."*

Since mid-2023, *Palma Futuro* has placed high priority on strengthening its communications strategy in accordance with the recommendations of the final evaluation. This has involved developing different types of communicative pieces aimed at amplifying the voices of project participants, resulting in significant growth in audience engagement[2] on both the KMP and social networks. Moreover, the project has increased its portfolio of webinars, attracting a significant number of attendees; this heightened engagement demonstrates the substantial potential of virtual platforms for disseminating the project's resources and facilitating knowledge transfer activities. A cost extension would allow for the expansion of knowledge transfer activities focused on SCS methodologies and tools via virtual platforms. This would enable outreach to stakeholders located in areas that have not yet been reached by the project's activities. These new stakeholders would include relevant actors from the palm industry, including guilds, producer organizations and extractors plants, as well as other important stakeholders including CSOs, NGOs, and local public officials involved in labor and human rights.

Given that *Palma Futuro* has successfully finalized technical assistance activities[3] aimed at strengthening the palm sector's capacity in these areas, the project finds itself in a crucial moment to maximize activities to disseminate good practices and lessons learned and promote its refined and adapted tools and methodologies on the KMP. The project seeks to position the KMP as a key tool for increasing awareness and knowledge of SCS implementation, not only in the palm sector but in the agricultural sector as a whole. A cost extension would enable the project to create a more robust platform, establishing its reputation as a repository for housing comprehensive SCS resources and good practices. This will ensure that the KMP is sufficiently mature and equipped to support agricultural sectors in implementing SCS well beyond the life of the project.

[2] Which is reflected in a: 1) 165% increase in visits to the KMP; 2) 306% increase in social reach of the content; 3) 53% increase in Facebook and X followers and 3) 306% increase in social reach of the content on KMP.

[3] In Colombia and Ecuador, *Palma Futuro* has provided technical assistance to more than 320 palm oil actors, including mills and palm fruit producers. Of these actors, approximately 290 have received an assessment of their SCS, and 160 have received an action plan to improve it.

1) **Request a five-month cost extension through December 31, 2024 of $139,711 USD to further increase the sustainability of SCS methodologies in the palm industry by expanding upon knowledge transfer activities and continuing to develop materials that disseminate the project´s methodology, tools and good practices, reaching a wider range of regional stakeholders in the palm industry.**

Outcome 2: Increased understanding, at regional and global levels, of promising practices in social compliance systems in palm oil supply chains.

Within *Outcome 2*: *"Increased understanding, at regional and global levels, of promising practices in social compliance systems in palm oil supply chains", Palma Futuro* will carry out new activities to a) increase dissemination of the KMP through virtual spaces for knowledge sharing and b) further refine *Palma Futuro´s* communications strategy and materials to disseminate the project´s resources and SCS good practices.

a) **Increase dissemination of the KMP through virtual spaces for knowledge sharing:**

As the main tool for the promotion of all project materials, the KMP is fundamental for the sustainability of the SCS methodology. It serves as a repository for the project's tools and best practices, ensuring their ongoing availability for use beyond the project's implementation phase. Partners will continue to maintain the KMP after the close of the project, guaranteeing its sustainability, as well as further development of methodologies and tools through new projects in the same areas. A cost extension would enable the project to expand and strengthen the reach of the KMP, which would not only impact stakeholders of *Palma Futuro,* but would also extend to beneficiaries of future projects implemented by Partners.

To expand upon existing content housed on the KMP, *Palma Futuro* will develop six virtual training activities focused on the SCS methodology and tools. This will include webinars, virtual workshops, and video segments. Topics will include but are not limited to 1) the SCS methodology assessments and tools, including the Handbook and Toolkit; 2) the development of action plans to improve SCS; 3) labor formalization; 4) occupational health and safety standards; 5) grievance mechanisms; 6) mechanisms to increase workers' voice; and 7) the formulation of gender approach policies and actions. These topics are proposed based on what has been prioritized in past project activities, but could be adjusted according to new needs or requests of stakeholders.

As previously mentioned, *Palma Futuro* emphasizes the need to carry out these activities virtually. At this phase of implementation, it is imperative for the project to maximize its reach to a broader audience of new stakeholders with proven methods for guaranteeing social compliance. This proposal is in line with the finding of the final evaluation that "[…] many stakeholders will need to continue their involvement, which makes the ongoing knowledge-sharing activities a key element for long-term sustainability."[4] To ensure broad and sustained accessibility, these virtual activities will be recorded and uploaded to KMP.

One of the main lessons learned from *Palma Futuro* is that dissemination of the SCS principles is best achieved when project participants are the ones to present their experiences, results and challenges; in fact, this has been the key to the success of the project's study tours and sectoral workshops. The project will design at least two virtual activities that center on participants' experience with and progress in the SCS. These sessions will be participatory spaces, such as discussions, through which attendees can deepen their understanding of aspects where they require additional support. Proposed topics for these sessions include the correlation between SCS implementation and the achievement of international certifications, and adapting the SCS for small suppliers, among others.

Finally, the project will design a tailored dissemination strategy for these events, leveraging the KMP and the networks of the project, Partners, PSPs, and other stakeholders (i.e. CSOs and NGOs focused on issues of labor rights and social sustainability), with the goal of fostering broad stakeholder participation.

[4] Idem

b) Further refine Palma Futuro´s communications strategy and materials to disseminate the project´s resources and SCS good practices:

As mentioned above, *Palma Futuro* has made significant progress in strengthening its communications strategy, aiming to enhance the dissemination of project resources and good practices, and to engage with relevant regional stakeholders more effectively. As part of this effort, the project introduced a strategy called "Good Practices Tuesday" in early 2024, consisting of the weekly dissemination of SCS good practices. This initiative has garnered positive feedback from both project participants and stakeholders. With a cost extension, the project will continue producing and disseminating weekly communication materials aimed at increasing knowledge of the SCS methodology, tools and good practices, in addition to highlighting the experiences of participants in their own words through written or recorded testimonies. These will include posters, infographics, short videos, and other materials which the project has already proven to be effective. The communications strategy will consist of:

a) Communication pieces and videos promoting the content of the SCS Handbook and Toolkits.
b) Educational pamphlets and handouts covering key SCS concepts to reinforce virtual trainings. These materials will be designed with easy-to-understand and visually appealing content.
c) Infographics for the dissemination of SCS best practices in the region.
d) Newsletters to update stakeholders on the project's activities and success stories.
e) Communications pieces to circulate the findings of *Palma Futuro's* qualitative FL and CL studies.
f) Infographics to disseminate *Palma Futuro's* final report on the advances in the SCS of the project's participants.
g) Informative Flashes aimed at increasing visitor engagement on the KMP, by consistently informing stakeholders of new products and materials developed under the cost extension.
h) Infographics or videos with testimonies highlighting the experiences of project participants in the implementation of the SCS.

The project will continue to promote the KMP and disseminate its materials, with a focus on highlighting the resources available not only for *Palma Futuro´s* stakeholders, but also for other actors interested enhancing their understanding and awareness of labor rights and social compliance.

Finally, the project will aim to participate in at least two additional events related to the promotion of labor rights, CL prevention, and social sustainability, or in spaces promoted by the palm and agricultural sector, to further disseminate *Palma Futuro´s* methodology, resources, and best practices. For example, *Palma Futuro* has developed a strong relationship with the USDOL-funded AgroJusto project, which promotes adherence to international labor standards in the agricultural sector in Ecuador. The project will work with AgroJusto to discuss the possibility of holding a joint event to share good practices and lessons learned in the implementation of SCS, which could be applied to different agricultural sectors in Ecuador. This could also lead to fostering a community of practice among Ecuadorian agricultural workers in various sectors. Additionally, the project will seek to participate in an event with the organization Pact, which implements the USDOL-funded *Pilares* project aimed at reducing CL in the Colombian gold mining sector. Another potential organization with which the project could organize a joint event is the International Labor Organization (ILO), which is implementing the Strengthening Social Compliance Project focused on the palm oil sector in Indonesia. This would allow for the exchange of best practices between two palm producing regions, fostering a productive space for knowledge sharing and identifying promising practices that can be applied across the entire sector.

2) **Request approval for an overall budget realignment.**

After conducting an in-depth review of the budget and the costs associated with the new activities and targets under this Project Revision, Partners requests approval for a budget realignment that includes an additional budget allocation according to the proposed new activities.

BUDGET ITEM	CURRENT APPROVED ALLOCATION LEVEL	NEW PROPOSED ALLOCATION LEVEL	DIFFERENCE
Direct Labor			
Key Personnel			
Project Director (100%)	$ 407,613	$ 424,331	$ 16,718
RML Officer (100%)	$ 217,374	$ 220,462	$ 3,088
Other Professional Personnel			
Social Compliance Specialist (50%)	$ 140,641	$ 140,812	$ 172
Administration Manager (33%)	$ 102,391	$ 113,387	$ 10,996
Finance Officer (33%)	$ 64,369	$ 69,425	$ 5,056
Communication Specialist (50%)	$ 86,113	$ 99,935	$ 13,822
Deputy Project Director - Ecuador (100%)	$ 332,542	$ 307,479	-$ 25,063
RML Coordinator - Ecuador (100%)	$ 133,549	$ 122,206	-$ 11,343
Finance Coordinator - Ecuador (50%)	$ 12,293	14,793	$ 2,500
Home Office Support			
Project Manager (10%)	$ 101,737	$ 172,181	$ 70,444
Senior Program Officer (40%)	$ 234,165	$ 160,664	-$ 73,500
Subtotal	**$ 1,856,097**	**1,868,986**	**$ 12,889**
Fringe benefits - Colombia	$ 390,320	$ 420,138	$ 29,818
Fringe benefits - Home Office Support	$ 77,662	$ 76,945	-$ 717
Subtotal Direct Labor	**$ 2,324,079**	**$ 2,366,068**	**$ 41,989**
Travel			
T2: Field Personnel Annual Visits with ILAB			
Colombia-based staff			
Airfare - Colombia-DC	$ 2,932	$ 2,805	-$ 126
Lodging and M&IE in DC	$ 5,031	$ 4,864	-$ 167
Local transportation in DC	$ 266	$ 166	-$ 100
T3: Project Management Travel to Field			
Trips to Colombia			
Airfare - DC-Colombia	$ 7,338	$ 9,470	$ 2,132
Lodging and M&IE in Colombia	$ 5,249	$ 6,867	$ 1,617
Local transportation in Colombia	$ 547	$ 1,052	$ 505
Trips to Ecuador			
Airfare - DC-Ecuador	$ 1,291	$ 1,691	$ 400
Lodging and M&IE in Ecuador	$ 587	$ 2,340	$ 1,753
Trips to Peru			
Airfare - DC-Peru	$ 0	$ 458	$ 458
Lodging and M&IE in Peru	$ 0	$ 1,906	$ 1,906
T.4 Colombia-based Staff Travel to Ecuador, Peru, and Brazil for Non-M&E Activities			
Trips to Ecuador			
Airfare - Colombia-Ecuador	$ 8,563	$ 7,093	-$ 1,470
Lodging and M&IE in Ecuador	$ 9,725	$ 7,229	-$ 2,496
Local transportation in Ecuador	$ 660	$ 360	-$ 300
Trips to Peru			
Airfare - Colombia - Peru	$ 2,739	$ 4,793	$ 2,054
Lodging and M&IE in Peru	$ 5,102	$ 4,683	-$ 419

BUDGET ITEM	CURRENT APPROVED ALLOCATION LEVEL	NEW PROPOSED ALLOCATION LEVEL	DIFFERENCE
Local transportation in Peru	$ 278	$ 169	-$ 109
T.5 Field-based Travel for Non-M&E Activities			
Colombia-based staff			
Lodging and M&IE - Colombia	$ 9,042	$ 9,541	$ 499
Local transportation - Colombia	$ 7,362	$ 7,262	-$ 100
Ecuador-based staff			
Local transportation - Ecuador	$ 353	$ 378	$ 25
Subtotal Travel	**$ 93,821**	**$ 99,884**	$ 6,063
Equipment			
Project Office in Colombia			
Desktop computers and software - Colombia	$ 361	$ 377	$ 16
Laptop computers & software - Colombia	$ 15,665	$ 20,629	$ 4,964
Laptop computers & software	$ 3,832	$ 3,994	$ 162
Subtotal Equipment	**$ 20,351**	**$ 25,493**	$ 5,142
Supplies and Office Expenses			
Project Office in Colombia			
Banking and cash handling fees - Colombia	$ 14,737	$ 17,919	$ 3,182
Accounting and Tax Declaration Costs	$ 4,032	$ 6,888	$ 2,856
Courier fees/services - Colombia	$ 8,385	$ 8,395	$ 10
Office supplies - Colombia	$ 4,418	$ 4,839	$ 420
Office space - Colombia	$ 86,249	$ 92,901	$ 6,652
Legal fees - Colombia	$ 3,924	$ 4,646	$ 723
Banking and cash handling fees - Ecuador	$ 185	$ 149	-$ 36
Email/Internet - Ecuador	$ 1,567	$ 1,555	-$ 13
Office supplies - Ecuador	$ 2,576	$ 2,468	-$ 109
Office space costs for Project Coordinator - Ecuador	$ 13,706	$ 14,596	$ 890
Webinar platform fees	$ 1,395	$ 1,150	-$ 244
Subtotal Office Expenses	**$ 141,914**	**$ 156,245**	$ 14,331
Outcome 1: Strengthened capacity of private sector partners(s) in the Colombian and Ecuadorian palm oil sectors to implement a robust and sustainable social compliance system			
Activities/Costs			
1.1 Engage and coordinate with stakeholders to design and implement social compliance systems			
Coordination meetings and materials - Colombia	$ 5,504	$ 10,504	$ 5,000
Coordination meetings and materials - Ecuador	$ 3,670	$ 19,671	$ 16,001
1.1.3 Coordinate market analysis plans with stakeholders			
Coordination meetings and materials - Colombia	$ 11,310	$ 9,335	-$ 1,975
1.1.4 Carry out annual sectoral action-oriented workshop addressing child labor, forced labor, acceptable conditions of work			
Workshops in Colombia	$ 0		
Contractual: Consultant fees - Colombia	$ 4,000	$ 2,133	-$ 1,867

BUDGET ITEM	CURRENT APPROVED ALLOCATION LEVEL	NEW PROPOSED ALLOCATION LEVEL	DIFFERENCE
Planning and coordination meetings for workshops - Colombia	$ 300	$ 0	-$ 300
Annual sectoral workshop - Colombia	$ 12,234	$ 1,406	-$ 10,828
Workshops in Ecuador			
Contractual: Consultant fees - Ecuador	$ 0	$ 2,240	$ 2,240
Planning and coordination meetings for workshops - Ecuador	$ 127	$ 927	$ 800
Annual sectoral workshop - Ecuador	$ 7,185	$ 10,349	$ 3,165
1.1.5 Develop and disseminate materials to promote acceptable conditions of work and address child labor and forced labor			
Guidelines tailored to Colombia			
Contractual: Consultant fees - Colombia	$ 13,124	$ 11,949	-$ 1,175
Design and printing of materials - Colombia	$ 17,633	$ 17,047	-$ 587
Guidelines tailored to Ecuador			
Design and printing of materials - Ecuador	$ 3,631	$ 3,384	-$ 247
Subtotal Outcome 1	**$ 2,672,256**	**$ 2,682,484**	$ 10,227
Outcome 2: Increased understanding, at regional and global levels, of promising practices in social compliance systems in palm oil supply chains			
Activities/Costs			
2.1 Collaborate with FEDEPALMA to highlight issues of child labor, forced labor, and the promotion of workers rights at the annual International Palm Oil Conference			
Travel: Stipends for stakeholders from target project countries	$ 1,100	$ 0	-$ 1,100
2.3. Organize regional forums in the South American region to share best practices and disseminate knowledge			
Regional Forum in Brazil			
Travel: Stipends for stakeholders from target project countries	$ 22,505	$ 22,686	$ 181
Regional Forum in Peru			
Regional Forum - Peru	$ 4,953	$ 4,618	-$ 335
Travel: Stipends for stakeholders from target project countries	$ 13,896	$ 13,961	$ 65
2.4 Conduct study tours and workshops for the target project countries			
Study tour/workshops in Peru			
Coordination and planning meetings - Peru	$ 225	$ 0	-$ 225
Contractual: planning consultant fees - Peru	$ 5,000	$ 0	-$ 5,000
Study tour and workshop hosting - Peru	$ 1,500	$ 2,559	$ 1,059
Travel: Stipends for stakeholders from target project countries	$ 14,400	$ 35,782	$ 21,382
Study tour/workshops in Ecuador			
Study tour and workshop hosting - Ecuador	$ 0	$ 91	$ 91
Travel: Stipends for stakeholders from target project countries	$ 21,590	$ 21,963	$ 374

BUDGET ITEM	CURRENT APPROVED ALLOCATION LEVEL	NEW PROPOSED ALLOCATION LEVEL	DIFFERENCE
2.5 Provide a virtual platform to share research, lessons, and tools from the project			
Contractual: Website creation, maintenance, and user manual development	$ 26,236	36,947	$ 10,712
2.6 Identify and promote leading private sector entities that have strong/exemplary human rights programs/standards			
Contractual: Video production fees	$ 5,000	$ 3,750	-$ 1,250
Subtotal Outcome 2	**$ 186,337**	**$ 212,291**	$ 25,954
3: Monitoring, Evaluation, and Collection of Reliable Data			
Activities/Costs			
3.4 Collection of Reliable Data			
Data collection in Colombia			
Contractual: Consultant fees - Colombia	$ 4,800	$ 18,404	$ 13,604
Travel: Lodging and M&IE- field verification and data collection visits - Colombia	$ 10,937	$ 7,020	-$ 3,917
Travel: Local transportation - Colombia	$ 8,266	$ 9,031	$ 765
Data collection materials and printing - Colombia	$ 31	$ 81	$ 50
Data collection in Ecuador			
Travel: Lodging and M&IE- field verification and data collection visits - Ecuador	$ 20,248	$ 26,936	$ 6,687
Travel: Local transportation - Ecuador	$ 10,378	$ 18,641	$ 8,263
Data collection materials and printing - Ecuador	$ 0	$ 15	$ 15
Data collection in Peru			
Travel: Lodging and M&IE- field verification and data collection visits - Peru	$ 13,207	$ 8,225	-$ 4,982
Travel: Local transportation - Peru	$ 2,481	$ 7,310	$ 4,829
Data collection in Brazil			
Travel: Lodging and M&IE- field verification and data collection visits - Brazil	$ 4,014	$ 4,034	$ 21
3.8 Annual CMEP Review Workshop			
Workshops in Colombia	$ 11,366	$ 10,155	-$ 1,211
Travel: Ecuador-based staff airfare - Ecuador-Colombia	$ 4,603	$ 6,511	$ 1,909
Travel: Ecuador-based staff lodging and M&IE in Colombia	$ 5,457	$ 5,495	$ 38
Travel: Ecuador-based staff local transportation in Colombia	$ 2,070	$ 1,154	-$ 916
Workshops in Ecuador	$ 1,000	$ 131	-$ 870
Travel: Colombia-based staff airfare - Colombia-Ecuador	$ 4,083	$ 2,840	-$ 1,243
Travel: Colombia-based staff lodging and M&IE in Ecuador	$ 3,938	$ 1,647	-$ 2,291
Travel: Colombia-based staff local transportation in Ecuador	$ 1,276	$ 398	-$ 878
3.9 External Evaluations			
Final Evaluation	$ 15,000	$ 346	-$ 14,654
Subtotal Monitoring, Evaluation, and Collection of Reliable Data	**$ 286,551**	**$ 291,770**	**$ 5,219**

BUDGET ITEM	CURRENT APPROVED ALLOCATION LEVEL	NEW PROPOSED ALLOCATION LEVEL	DIFFERENCE
Total Direct Costs	**$ 5,725,311**	**$ 5,834,235**	**$ 108,924**
-			
Total Indirect Costs (NICRA)	$ 1,634,978	$ 1,665,765	$ 30,787
TOTAL COSTS	**$ 7,360,289**	**$ 7,500,000**	**$ 139,711**

EXPLANATION OF CHANGES

Key Personnel

- There is a $16,718 increase in the Project Director line item to account for the five-month extension of the project. The salary allocated for the Project Director now totals **$424,331**.
- There is a $3,088 increase in the Research, Monitoring and Learning (RML) Officer line item to account for the five-month extension of the project. The salary allocated for the RML Officer now totals **$220,462.**

Other Professional Personnel

- There is a $172 increase in the Social Compliance Specialist line item to account for adjustments required due to changes in the exchange rate. This position will no longer be required as of July 2024. The total allocated salary for this position is **$140,812.**
- There is a $10,996 increase in the Administration Manager line item to account for the five-month extension of the project. This position is contemplated to support the project's closing activities until December 2024. The total allocated salary for this position is **$113,387.**
- There is a $5,056 increase in the Finance Officer line item to account for the five-month extension of the project. This position is contemplated to support the project's closing activities until December 2024. The total allocated salary for this position is **$69,425.**
- There is a $13,822 increase in the Communications Specialist line item to account for the five-month extension of the project and for adjustments required due to changes in the exchange rate. This position is contemplated to support the project's activities until October 2024. The total allocated salary for this position is **$99,935.**
- There is a $25,063 decrease in the Deputy Project Director- Ecuador line item to account for the reduced level of effort of this position to 10% until June 2024. This position will no longer be required as of July 2024. The total allocated salary for this position is **$307,479.**
- There is a $11,343 decrease in the RML Coordinator- Ecuador line item to account for the reduced level of effort of this position to 10% until April 2024. This position will no longer be required as of May 2024. The total allocated salary for this position is **$122,206.**
- There is a $2,500 increase in the Finance Coordinator - Ecuador line item to account for the contracting of financial support services until June 2024. This position will no longer be required as of July 2024. The total allocated salary for this position is **$14,793.**

Home Office Support

- There is a $70,444 increase in the Project Manager line item to account for the five-month extension of the project. This position is contemplated to support the project's closing activities until December 2024.The total allocated salary for this position is **$172,181.**
- There is a $73,500 decrease in the Senior Program Officer line item to account for the reduced level of effort of this position. The total allocated salary for this position is **$160,664.**

Fringe Benefits

- There is a $29,818 increase in the Fringe Benefits – Colombia line item to account for the five-month extension of the project. The local fringe benefits total **$420,138.**
- There is a $717 decrease in the Fringe Benefits – Home Office Support line item to account for the reduced level of effort of the Senior Program Officer position. The fringe benefits for Home Office Support positions are calculated at 23.47% for a total of **$76,945.**

Travel

- T2: Field Personnel Annual Visits with ILAB – Colombia-Based Staff
    - Airfare - Colombia-DC: There is a decrease of $126 for this line item due to savings in airfare. The new total for this line item is **$2,805.**
    - Lodging and M&IE in DC: There is a decrease of $167 for this line item due to savings in lodging. The new total for this line item is **$4,864.**
    - Local transportation in DC: There is a decrease of $100 for this line item due to savings in local transportation. The new total for this line item is **$166.**
- T3: Project Management Travel to Field – Trips to Colombia
    - Airfare - DC- Colombia: There is a $2,132 increase for this line item to account for increased project management travel to Colombia. The new total for this line item is **$9,470.**
    - Lodging and M&IE in Colombia: There is a $1,617 increase for this line item to account for increased project management travel to Colombia. The new total for this line item is **$6,867.**
    - Local Transportation in Colombia: There is a $505 increase in this line item to account increased project management travel to Colombia. The new total for this line item is **$1,052.**
- T3: Project Management Travel to Field – Trips to Ecuador
    - Airfare – DC- Ecuador: There is a $400 increase for this line item to account for increased project management travel to Ecuador. The total estimated cost is **$1,691.**
    - Lodging and M&IE in Ecuador: There is a $1,753 increase for this line item to account for increased project management travel to Ecuador. The total estimated cost is **$2,340**.
- T3: Project Management Travel to Field – Trips to Peru
    - Airfare - DC-Peru: There is a $458 increase for this line item to account for increased project management travel to Peru. The total estimated cost is **$458.**
    - Lodging and M&IE in Peru: There is a $1,906 increase for this line item to account for increased project management travel to Peru. The total estimated cost is **$1,906.**
- T4: Colombia-based Staff Travel to Ecuador, Peru, and Brazil for Non-M&E Activities
    1. Trips to Ecuador:
        - Airfare – Colombia – Ecuador: There is a $1,470 decrease in this line item to account for a reduction in the number of Colombian staff that will travel to Ecuador. The total estimated cost is **$7,093.**
        - Lodging and M&IE in Ecuador: There is a $2,496 decrease in this line item to account for a reduction in the number of Colombian staff that will travel to Ecuador. The total estimated cost is **$7,229.**
        - Local Transportation in Ecuador: There is a $300 decrease in this line item to account for a reduction in the number of Colombian staff that will travel to Ecuador. The total estimated cost is **$360.**
    2. Trips to Peru:
        - Airfare – Colombia – Peru: There is a $2,054 increase in this line item due to increased travel for continued support in the implementation of the project's activities in Peru. The total estimated cost is **$4,793.**
        - Lodging and M&IE in Peru: There is a $419 decrease in this line item to account for savings in lodging expenses. The total estimated cost is **$4,683.**

- Local Transportation in Peru: There is a $109 decrease in this line item to account for savings in local transportation in Peru. The total estimated cost is **$169.**

- T5: Field-based Travel for Non-M&E Activities
  1. Colombia-based staff:
     - Lodging and M&IE – Colombia: There is a $499 increase in this line item due to the increased need to support the work of PSPs and suppliers in Colombia. The total estimated cost is **$9,541.**
     - Local Transportation – Colombia: There is a $100 decrease in this line item due to savings in local transportation. The total estimated cost is **$7,262.**
  2. Ecuador-based staff:
     - Local Transportation – Ecuador: There is a $25 increase in this line item due to increased costs in local transportation. The total estimated cost is **$378.**

Equipment

Project Office in Colombia

- Desktop computers and software – Colombia: There is a $16 increase in this line item to account for increased costs in desktop computers and software. The total estimated cost is **$377.**
- Laptop Computers & Software – Colombia: There is a $4,964 increase in this line item to account for needs related to the maintenance of laptop computers and required software. The total estimated cost is **$20,629.**

Satellite Office in Ecuador

- Laptop Computers & Software: There is a $162 increase in this line item due to needs related to the maintenance of laptop computers and required software in the Ecuador satellite office. The total estimated cost is **$3,994.**

Supplies and Office Expenses

Project Office in Colombia

- Banking and cash handling fees – Colombia: There is an increase of $3,182 for this line item to account for the five-month extension of the project, in addition to the exchange rate differential. The total estimated cost is **$17,919.**
- Accounting and Tax Declaration Costs: There is an increase of $2,856 for this line item to account for the five-month extension of the project. The total estimated cost is **$6,888.**
- Courier fees/services – Colombia: There is an increase of $10 for this line item to account for the increased cost of courier fees. The total estimated cost is **$8,395.**
- Office supplies – Colombia: There is a $420 increase for this line item to account for the exchange rate differential. The total estimated cost is **$4,839.**
- Office space – Colombia: There is a $6,652 increase for this line item to account for the five-month extension of the project. The total estimated cost is **$92,901.**
- Legal fees - Colombia: There is a $723 increase for this line item to account for the exchange rate differential. The total estimated cost is **$4,646.**

Satellite Office in Ecuador

- Banking and cash handling fees – Ecuador: There is a decrease of $36 for this line item due to savings in these fees. The total estimated cost is **$149.**
- Email/Internet – Ecuador: There is a $13 decrease for this line item due to savings in these expenses. The total estimated cost is **$1,555.**
- Office supplies – Ecuador: There is a $109 decrease for this line item due to savings in office supplies. The total estimated cost is **$2,468.**

- Office space costs for Project Coordinator – Ecuador: There is a $890 increase for this line item due to increased expenses associated with the office space in Ecuador. The total estimated cost is **$14,596.**

Project-wide Web Fees

- Webinar platform fees: There is a $244 decrease for this line item due to saving in these fees. The total estimated cost is **$1,150.**

Outcome 1: Strengthened capacity of private sector partner(s) in the Colombian and Ecuadorian palm oil sectors to implement a robust and sustainable social compliance system.

1.1 Engage and coordinate with stakeholders to design and implement social compliance systems

- Coordination meetings and materials – Colombia: There is a $5,000 increase for this line item to account for the development of gender approach trainings for Colombia´s PSPs. The total estimated cost is **$10,504.**
- Coordination meetings and materials – Ecuador: There is a $16,001 increase for this line item to account for the development of gender approach trainings and support for Ecuador´s suppliers. The total estimated cost is **$19,671.**

1.1.3 Coordinate market analysis plans with stakeholders

- Coordination meetings and materials – Colombia: There is a $1,975 decrease for this line item due to savings in these materials. The total estimated cost is **$9,335.**

1.1.4 Carry out annual sectoral action-oriented workshop addressing child labor, forced labor, acceptable conditions of work

Workshops in Colombia:

- Contractual: Consultant fees – Colombia: There is a decrease of $1,867 for this line item based on lower than expected costs associated with consultant services for the formalization workshop. The total estimated cost is **$2,133.**
- Planning and coordination meetings for workshops – Colombia: There is a decrease of $300 for this line item as there was ultimately no need to conduct these meetings. The total for this item is now **$0.**
- Annual sectoral workshop – Colombia: There is a decrease of $10,828 for this line item resulting from savings, as the project jointly implemented the formalization workshop with a PSP and NGO, who covered portions of the associated costs. The new total for this line item is **$1,406**.

Workshops in Ecuador:

- Contractual: Consultant fees – Ecuador: There is an increase of $2,240 for this line item due to the need to carry out a formalization workshop in Ecuador. The total cost for this line item is **$2,240.**
- Planning and coordination meetings for workshops - Ecuador: There is an increase of $800 for this line item due to the need to carry out a formalization workshop in Ecuador. The total cost for this line item is **$927.**
- Annual sectoral workshop – Ecuador: There is an increase of $3,165 for this line item due to the need to carry out a formalization workshop in Ecuador. The total cost for this line-item is **$10,349.**

1.1.5 Develop and disseminate materials to promote acceptable conditions of work and address child labor and forced labor

Guidelines tailored to Colombia:

- Contractual: Consultant fees – Colombia: There is a decrease of $1,175 for this line item due to savings associated consultant fees. The total estimated cost is **$11,949.**

- Design and printing of materials – Colombia: There is a decrease of $587 for this line item due to lower than anticipated costs associated with the design and printing of project materials. The total estimated cost is **$17,047.**

Guidelines tailored to Ecuador:

- Design and printing of materials – Ecuador: There is decrease of $247 for this line item due to lower than anticipated costs associated with the design and printing of project materials proposed under the cost extension. The total estimated cost is **$3,384.**

Outcome 2: Increased understanding, at regional and global levels, of promising practices in social compliance systems in palm oil supply chains

2.1 Collaborate with FEDEPALMA to highlight issues of child labor, forced labor, and the promotion of workers' rights at the annual International Palm Oil Conference

- Travel: Stipends for stakeholders from target project countries: There is a $1,100 decrease for this line item as the project ultimately did not participate in the annual International Palm Oil Conference. The total cost for this line item is **$0.**

2.3 Organize regional forums in the South American region to share best practices and disseminate knowledge

Regional Forum - Brazil

- Travel: Stipends for stakeholders from target project countries: There is an increase of $181 for this line item due to higher than anticipated stipend costs for stakeholders who attended the 2022 Regional Forum in Brazil. The total cost is **$22,686.**

Regional Forum - Peru

- Regional Forum – Peru: There is a decrease of $335 for this line item due to lower than anticipated costs associated with logistics for the 2022 Regional Forum in Peru. The total amount for this line item is **$4,618.**
- Travel: Stipends for stakeholders from target project countries: There is an increase of $65 for this line item due to higher than anticipated airfare and stipend costs for stakeholders who attended the 2022 Regional Forum in Peru. The total cost is **$13,961.**

2.4 Conduct study tours and workshops for the target project countries

Study tour/workshops in Peru

- Coordination and Planning Meetings – Peru: There is a decrease of $225 for this line item due to savings achieved on coordination meetings for the study tour/workshops in Peru. The total amount for this line is **$0.**
- Contractual: planning and consultant fees – Peru: There is a decrease of $5,000 for this line item as the project ultimately found it unnecessary to contract a consultant to plan the study tour. The total amount for this line is **$0.**
- Study tour and workshop hosting – Peru: There is an increase of $1,059 for this line item due to higher than anticipated costs associated with study tour and workshop hosting in Peru. The total amount for this line is **$2,559.**
- Travel: Stipends for stakeholders from target project countries: There is an increase of $21,382 for this line item due to higher than anticipated airfare and stipend costs for stakeholders who attended the 2023 Study Tour in Peru. The total cost is **$35,782.**

Study tour/workshops in Ecuador

- Study tour and workshop hosting – Ecuador: There is an increase of $91 for this line item due to higher than anticipated costs associated with hosting the Ecuador study tour. The total amount for this line is **$91.**
- Travel: Stipends for stakeholders from target project countries: There is an increase of $374 for this line item due to higher than anticipated airfare and stipend costs for stakeholders who attended the 2022 Study Tour in Ecuador. The total cost is **$21,963.**

2.5 Provide a virtual platform to share research, lessons, and tools from the project

- Contractual: Website creation, maintenance, and user manual development: There is an increase of $10,712 for this line item due to costs associated with conducting virtual trainings and disseminating educational materials on the KMP under the proposed cost extension. The total amount for this line item is **$36,947.**
- Contractual: Video production fees: There is an increase of $1,250 for this line item due to the production of additional videos. The total amount for this line item is **$3,750.**

3: Monitoring, Evaluation and Collection of Reliable Data

3.4 Collection of Reliable Data

Data collection in Colombia

- Contractual: Consultant fees – Colombia: There is an increase of $13,604 for this line item associated with contracting a consultant to carry out the final report on project participants' advances in the SCS, in addition to costs associated with the five-month cost extension of the project. The total amount for this line is **$18,404.**
- Travel: Lodging and M&IE- field verification and data collection visits – Colombia: There is a decrease of $3,917 for this line item due to savings achieved in lodging for M&E field verifications. The total amount for this line is **$7,020.**
- Travel: Local transportation – Colombia: There is an increase of $765 for this line item to account for higher than anticipated costs associated with local transportation for M&E field verifications. The total amount for this line is **$9,031.**
- Data collection materials and printing – Colombia: There is an increase of $50 for this line item due to additional materials costs for M&E field verifications. The total amount for this line is **$81.**

Data collection in Ecuador

- Travel: Lodging and M&IE - field verification and data collection visits – Ecuador: There is an increase of $6,687 for this line item resulting from the need to conduct additional M&E field verifications in Ecuador during the initial cost extension period. The total amount for this line is **$26,936.**
- Travel: Local transportation – Ecuador: There is an increase of $8,263 for this line item due to the need to conduct additional M&E field verifications in Ecuador during the initial cost extension period. The total amount for this line is **$18,641.**
- Data collection materials and printing – Ecuador: There is an increase of $15 for this line item due to the need to print additional materials for M&E field verifications. The total amount for this line is **$15.**

Data collection in Peru

- Travel: Lodging and M&IE- field verification and data collection visits – Peru: There is a decrease of $4,982 for this line item due to savings in lodging for the M&E field verifications. The total amount for this line is **$8,225.**

- Travel: Local transportation – Peru: There is an increase of $4,829 for this line item due to higher than anticipated costs associated with local transportation in Peru. The total amount for this line is **$7,310.**

Data collection in Brazil

- Travel: Lodging and M&IE- field verification and data collection visits – Brazil: There is an increase of $21 for this line item due to higher than anticipated lodging costs associated with M&E field verification and data collection visits in Brazil. The total amount for this line is **$4,034.**

3.8 Annual CMEP Review Workshop

- Workshops in Colombia: There is a decrease of $1,211 for this line item due to savings achieved on costs associated with the annual CMEP workshop held in August 2023. The total amount for this line is **$10,155.**
- Travel: Ecuador-based staff airfare - Ecuador-Colombia: There is an increase of $1,909 for this line item due to higher than anticipated airfare costs for the annual CMEP workshop held in August 2023. The total amount for this line is **$6,511.**
- Travel: Ecuador-based staff lodging and M&IE in Colombia: There is an increase of $38 for this line item due to higher than anticipated lodging costs for the annual CMEP workshop held in August 2023. The total amount for this line is **$5,495.**
- Travel: Ecuador-based staff local transportation in Colombia: There is a decrease of $916 for this line item due to savings achieved in local transportation costs for the annual CMEP workshop held in August 2023. The total amount for this line is **$1,154.**
- Workshops in Ecuador: There is a decrease of $870 for this line item to account for savings in the logistics costs associated with the annual CMEP workshop held in Ecuador in December 2023. The total amount for this line is **$131.**
- Travel: Colombia-based staff airfare – Colombia-Ecuador: There is a decrease of $1,243 for this line item due to savings in airfare costs achieved by changing the Ecuador CMEP workshop to a virtual format. The total amount for this line is **$2,840.**
- Travel: Colombia-based staff lodging and M&IE in Ecuador: There is a decrease of $2,291 for this line item due to savings in lodging and M&IE costs achieved by changing the Ecuador CMEP workshop to a virtual format. The total amount for this line is **$1,647.**
- Travel: Colombia-based staff local transportation in Ecuador: There is a decrease of $878 for this line item due to savings in local transportation achieved by changing the Ecuador CMEP workshop to virtual a virtual format. The total amount for this line is **$398.**

3.9 External Evaluations

- Final evaluation: There is a decrease of $14,654 for this line item due to savings achieved on costs associated with the final evaluation. The total amount for this line is **$346.**

EFFECTS OF REVISION ON THE PROJECT

Project Elements	Current Project Status	Changes anticipated through this revision request
Geographical areas	No change	No change
Target group – number and/or characteristics of direct project participants (participants)	No change	No change
Program strategies leading to significant change in project objective, outcomes and/or outputs	No change	No change
Key personnel	No change	No change
Budget	See Budget attached	See Budget attached
Project duration/ end date	July 31, 2024	December 31, 2024
Subaward entities, activities and/or budgets	No change	No change
Other:	No change	Additional activities under a cost-extension would require a modification of project goals. The updated targets of the project's Comprehensive Monitoring and Evaluation Plan (CMEP) are presented in the table below.

NEW PROPOSED PROJECT TARGETS

Indicator	Current target	New proposed target
OTP 2.1.2 Number of instances in which project generated material is shared at international or regional forums, or published in reports	12	14
OTP 2.2.1 Number of webinars hosted by the project	6	8
OTP 2.2.2 Number of organizations that participate in webinars hosted or supported by the project	50	75

OMB Number: 4040-0004
Expiration Date: 12/31/2022

Application for Federal Assistance SF-424

* 1. Type of Submission:
- [ ] Preapplication
- [ ] Application
- [x] Changed/Corrected Application

* 2. Type of Application:
- [ ] New
- [ ] Continuation
- [x] Revision

* If Revision, select appropriate letter(s): AC: Increase Award, Increase Duration

* Other (Specify):

* 3. Date Received: 06/07/2024

4. Applicant Identifier:

5a. Federal Entity Identifier:

5b. Federal Award Identifier: IL-32820-18-75-K

State Use Only:

6. Date Received by State:

7. State Application Identifier:

8. APPLICANT INFORMATION:

* a. Legal Name: Partners of the Americas

* b. Employer/Taxpayer Identification Number (EIN/TIN): 52-0848769

* c. UEI: DD5WNYRUYFE5

d. Address:

* Street1: 1424 K Street NW
Street2:
* City: Washington
County/Parish:
* State: DC: District of Columbia
Province:
* Country: USA: UNITED STATES
* Zip / Postal Code: 20005-2410

e. Organizational Unit:

Department Name:

Division Name:

f. Name and contact information of person to be contacted on matters involving this application:

Prefix:
* First Name: John
Middle Name:
* Last Name: McPhail
Suffix:

Title: President and CEO

Organizational Affiliation:

* Telephone Number: (202) 637-6202
Fax Number:

* Email: jmcphail@partners.net

Application for Federal Assistance SF-424

*** 9. Type of Applicant 1: Select Applicant Type:**

M: Nonprofit with 501C3 IRS Status (Other than Institution of Higher Education)

Type of Applicant 2: Select Applicant Type:

Type of Applicant 3: Select Applicant Type:

* Other (specify):

*** 10. Name of Federal Agency:**

U.S. Department of Labor

11. Catalog of Federal Domestic Assistance Number:

CFDA Title:

*** 12. Funding Opportunity Number:**

FOA-ILAB-18-09

* Title:

Reducing Child Labor and Forced Labor in Palm Oil Supply Chains

13. Competition Identification Number:

Title:

14. Areas Affected by Project (Cities, Counties, States, etc.):

Add Attachment | Delete Attachment | View Attachment

*** 15. Descriptive Title of Applicant's Project:**

Palma Futuro - Project to Reduce Child Labor and Forced Labor in Palm Oil Supply Chains

Attach supporting documents as specified in agency instructions.

Add Attachments | Delete Attachments | View Attachments

Application for Federal Assistance SF-424

16. Congressional Districts Of:

* a. Applicant 001 * b. Program/Project 001

Attach an additional list of Program/Project Congressional Districts if needed.

Add Attachment | Delete Attachment | View Attachment

17. Proposed Project:

* a. Start Date: 01/01/2019 * b. End Date: 12/31/2024

18. Estimated Funding ($):

* a. Federal	7,500,000.00
* b. Applicant	
* c. State	
* d. Local	
* e. Other	
* f. Program Income	
* g. TOTAL	7,500,000.00

*** 19. Is Application Subject to Review By State Under Executive Order 12372 Process?**

☐ a. This application was made available to the State under the Executive Order 12372 Process for review on .

☐ b. Program is subject to E.O. 12372 but has not been selected by the State for review.

☒ c. Program is not covered by E.O. 12372.

*** 20. Is the Applicant Delinquent On Any Federal Debt? (If "Yes," provide explanation in attachment.)**

☐ Yes ☒ No

If "Yes", provide explanation and attach

Add Attachment | Delete Attachment | View Attachment

21. *By signing this application, I certify (1) to the statements contained in the list of certifications and (2) that the statements herein are true, complete and accurate to the best of my knowledge. I also provide the required assurances** and agree to comply with any resulting terms if I accept an award. I am aware that any false, fictitious, or fraudulent statements or claims may subject me to criminal, civil, or administrative penalties. (U.S. Code, Title 218, Section 1001)**

☒ ** I AGREE

** The list of certifications and assurances, or an internet site where you may obtain this list, is contained in the announcement or agency specific instructions.

Authorized Representative:

Prefix: * First Name: John

Middle Name:

* Last Name: McPhail

Suffix:

* Title: President and CEO

* Telephone Number: (202)637-6202 Fax Number:

* Email: jmcphail@partners.net

* Signature of Authorized Representative: * Date Signed: 06/07/2024

Applicant Name: Partners of the Americas Award Number: IL-32820-18-75-K

Budget Information - Non Construction Programs

OMB Approval No. 0348-0044

Section A - Budget Summary

Grant Program Function or Activity (a)	Catalog of Federal Domestic Assistance Number (b)	Estimated Unobligated Funds: Federal (c)	Estimated Unobligated Funds: Non-Federal (d)	New or Revised Budget: Federal (e)	New or Revised Budget: Non-Federal (f)	New or Revised Budget: Total (g)
1.	N/A			$7,500,000.00	$0	$7,500,000.00
2.						$0
3.						$0
4.						$0
5. Totals		$0	$0	$7,500,000.00	$0	$7,500,000.00

Section B - Budget Categories

6. Object Class Categories	Grant Program, Function or Activity (1)	(2)	(3)	(4)	Total (5)
a. Personnel			$1,868,986		$1,868,986
b. Fringe Benefits			$497,082		$497,082
c. Travel			$99,884		$99,884
d. Equipment			$25,493		$25,493
e. Supplies & Office Expenses			$156,245		$156,245
f. Contractual			$2,796,432		$2,796,432
g. Construction			$0		$0
h. Other			$390,113		$390,113
i. Total Direct Charges (sum of 6a-6h)		$0	$5,834,235	$0	$5,834,235
j. Indirect Charges			$1,665,765		$1,665,765
k. **Totals** (sum of 6i-6j)		$0	$7,500,000	$0	$7,500,000
7. Program Income	$0	$0	$0	$0	$0

Previous Edition Usable

SF-424A (Rev. 4-92)
Prescribed by OMB Circular A-102

Authorized for Local Reproduction

Section C - Non-Federal Resources

(a) Grant Program	(b) Applicant	(c) State	(d) Other Sources	(e) **Totals**
8.				$0
9.				$0
10.				$0
11.				$0
12. **Total** (sum of lines 8 - 11)	$0	$0	$0	$0

Section D - Forecasted Cash Needs

	Total for 1st Year	1st Quarter	2nd Quarter	3rd Quarter	4th quarter
13. Federal	$963,255	240,813.75	240,813.75	240,813.75	240,813.75
14. Non-Federal	$0				
15. **Total** (sum of lines 13 and 14)	$963,255	240,813.75	240,813.75	240,813.75	240,813.75

Section E - Budget Estimates of Federal Funds Needed for Balance of the Project

(a) Grant Program	Future Funding Periods (Years): (b) First	(c) Second	(d) Third	(e) Fourth
16.				
17.				
18.				
19.				
20. **Total** (sum of lines 16-19)	$0	$0	$0	$0

Section F - Other Budget Information

21. Direct Charges $5,834,235 22. Indirect Charges $1,665,765

23. Remarks

Previous Edition Usable

SF-424A (Rev. 4-92)
Prescribed by OMB Circular A-102

Authorized for Local Reproduction

Project to Reduce Child Labor and Forced Labor in Palm Oil Supply Chains
FOA-ILAB-18-09

Partners of the Americas

BUDGET ITEM	COUNTRY	CATEGORY	UNIT	# of Units	RATE/ UNIT	Year 1	# of Units	Year 2	# of Units	Year 3	# of Units	Year 4	# of Units	Year 5	# of Units	Year 6	TOTAL DOL	TOTAL COST SHARING	PROJECT GRAND TOTAL
Direct Labor																			
Key Personnel																			
Project Director (100%)	Colombia	Salaries	Month	12	4,634	102,262	12	108,429	12	61,282	12	54,010	10	38,721	12	59,628	424,331	-	424,331
RML Officer (100%)	Colombia	Salaries	Month	11	3,331	51,030	12	34,709	12	32,432	12	34,017	12	27,880	12	40,394	220,462	-	220,462
Other Professional Personnel																			
Social Compliance Specialist (50%)	Colombia	Salaries	Month	8	2,733	12,771	12	21,887	12	24,897	10	30,504	12	32,899	6	17,654	140,812	-	140,812
Social Compliance Coordinator (100%)	Colombia	Salaries	Month		-	-		-	8	11,655	-	151	-	-	-	-	11,807	-	11,807
Senior Technical Advisor (10%)		Salaries		11	639	-		-	-	-	11	11,505	-	-	-	-	11,505	-	11,505
Finance and Administration Manager (50%)	Colombia	Salaries	Month	-		-	-		-			-		-		-	-	-	-
Administration Manager (33%)	Colombia	Salaries	Month	11	1,704	23,267	12	18,176	12	15,060	12	14,623	12	22,221	12	20,040	113,387	-	113,387
Finance Officer (33%)	Colombia	Salaries	Month	11	855	14,307	12	15,205	12	10,537	12	8,632	12	10,479	12	10,265	69,425	-	69,425
Finance and Admin Support (33%)	Colombia	Salaries	Month	-		-	-	-	-	-		-	-	-	-	-	-	-	-
Communication Specialist (50%)	Ecuador	Salaries	Month	10	2,700	-	-	-	12	6,752	12	29,386	12	30,718	10	33,080	99,935	-	99,935
Ecuador Project Coordinator (70%)	Ecuador	Salaries	Month	-	-	-	-					-		-			-	-	-
Deputy Project Director - Ecuador (100%)	Ecuador	Salaries	Month	12	5,278	64,532	12	55,981	12	59,182	12	55,959	12	63,335	6	8,490	307,479	-	307,479
RML Coordinator - Ecuador (100%)	Ecuador	Salaries	Month	12	2,535	6,256	12	26,026	12	25,050	12	30,764	12	30,415	4	3,695	122,206	-	122,206
Finance Coordinator - Ecuador (50%)	Ecuador	Salaries	Month	5	500	5,151	12	7,142	-	-		-		-	5	2,500	14,793	-	14,793
Home Office Support																			
Project Manager (10%)	All	Salaries	Month	12	769	37,203	12	28,514	12	13,988	12	6,409	12	68,562	12	17,504	172,181	-	172,181
Senior Program Officer (40%)	All	Salaries	Month	12	3,982	34,410	12	44,646	12	47,486	12	27,656	12	6,466	-	-	160,664	-	160,664
Subtotal						**351,190**		**360,714**		**308,320**		**303,615**		**331,696**		**213,451**	**1,868,986**	**-**	**1,868,986**
Fringe benefits - Project Director	Colombia	Fringe Benefits			30.09%	-		-		-		-		-			-	-	-
Fringe benefits - Colombia	Colombia	Fringe Benefits			51.85%	22,325		40,225		70,667		93,903		90,697		102,320	420,138	-	420,138
Fringe benefits - Ecuador	Ecuador	Fringe Benefits			34.02%	-		-		-		-		-		-	-	-	-
Fringe benefits - Home Office Support	All	Fringe Benefits			23.47%	15,619		17,185		14,428		7,995		17,609		4,108	76,945	-	76,945
Subtotal Direct Labor						**$ 389,134**		**$ 418,125**		**$ 393,415**		**$ 405,513**		**$ 440,002**		**$ 319,879**	**$ 2,366,068**		**2,366,068**
Travel																			
T1: Post-award Meeting with ILAB																			
Colombia-based staff																			
Airfare - Colombia-DC	Colombia	Travel	Trip	3	790	5,117	-	-	-	-	-	-	-	-	-	-	5,117	-	5,117
Lodging and M&IE in DC	Colombia	Travel	Day	30	308	9,238	-	-	-	-	-	-	-	-	-	-	9,238	-	9,238
Local transportation in DC	Colombia	Travel	Day	10	37	357	-	-	-	-	-	-	-	-	-	-	357	-	357
U.S. Visa Fees	Colombia	Travel	Trip	-		-	-		-		-			-		-	-	-	-
T2: Field Personel Annual Visits with ILAB																			
Colombia-based staff																			
Airfare - Colombia-DC	Colombia	Travel	Trip	2	790	1,376	-	-	-	-	1	765	-	227	1	437	2,805	-	2,805
Lodging and M&IE in DC	Colombia	Travel	Day	4	308	1,109	-	-	-	-	10	2,966	-	789	-	-	4,864	-	4,864
Local transportation in DC	Colombia	Travel	Day	7	18	125	-	-	-	-	2	42	-	-	-	-	166	-	166
Ecuador- based staff																		-	-
Airfare - Ecuador-DC	Ecuador	Travel	Trip	2	990	2,102	-	-	-	-	1	804	-	-	-	-	2,906	-	2,906
Lodging and M&IE in DC	Ecuador	Travel	Day	11	215	2,466	-	-	-	-	2	338	-	-	-	-	2,803	-	2,803
Local transportation in DC	Ecuador	Travel	Day	7	18	129	-	-	-	-	6	116	-	-	-	-	245	-	245
US Visa Fees	Ecuador	Travel	Trip	-	160	-	-	-	-	-	-	-	-	-	-	-	-	-	-
T3: Project Management Travel to Field																			
Trips to Colombia																			
Airfare - DC-Colombia	Colombia	Travel	Trip	5	890	4,629	-	-	-	-	1	779	1	3,172	1	890	9,470	-	9,470
Lodging and M&IE in Colombia	Colombia	Travel	Day	11	265	2,879	-	-	1	50	3	709	3	2,425	3	805	6,867	-	6,867
Local transportation in Colombia	Colombia	Travel	Day	13	25	319	-	-	1	11	4	-	5	391	13	331	1,052	-	1,052
Trips to Ecuador																			
Airfare - DC-Ecuador	Ecuador	Travel	Trip	1	1,090	1,291	-	-	-	-	-	-	-	-	-	400	1,691	-	1,691
Lodging and M&IE in Ecuador	Ecuador	Travel	Day	3	205	587	-	-	-	-	-	-	-	-	-	1,753	2,340	-	2,340
Local transportation in Ecuador	Ecuador	Travel	Day	7	25	170	-	-	-	-	-	-	-	-	-	-	170	-	170
Trips to Brazil																			
Airfare - DC-Brazil	Brazil	Travel	Trip	-	1,545	-	-	-	-	-	-	-	-	-	-	-	-	-	-
Lodging and M&IE in Brazil	Brazil	Travel	Day	-	250	-	-	-	-	-	-	-	-	-	-	-	-	-	-
Local transportation in Brazil	Brazil	Travel	Day	-	25	-	-	-	-	-	-	-	-	-	-	-	-	-	-
Brazilian Visa Fees	Brazil	Travel	Trip	-	160	-	-	-	-	-	-	-	-	-	-	-	-	-	-
Trips to Peru																			
Airfare - DC-Peru	Peru	Travel	Trip	-	850	-	-	-	-	-	-	-	-	458	-	-	458	-	458
Lodging and M&IE in Peru	Peru	Travel	Day	-	250	-	-	-	-	-	-	-	-	706	-	1,200	1,906	-	1,906
Local transportation in Peru	Peru	Travel	Day	-	25	-	-	-	-	-	-	-	-	-	-	-	-	-	-
T.4 Colombia-based Staff Travel to Ecuador, Peru, and Brazil for Non-M&E Activities																			
Trips to Ecuador																			
Airfare - Colombia-Ecuador	Ecuador	Travel	Trip	8	490	3,719	-	-	2	1,128	6	2,246	1	-	2	-	7,093	-	7,093
Lodging and M&IE in Ecuador	Ecuador	Travel	Day	9	205	1,800	-	-	14	2,954	16	2,476	4	-	8	-	7,229	-	7,229
Local transportation in Ecuador	Ecuador	Travel	Day	8	25	188	-	-	4	87	7	85	4	-	8	-	360	-	360
Trips to Brazil																			
Airfare - Colombia - Brazil	Brazil	Travel	Trip	-	1,300	-	-	-	-	-	2	2,218	-	-		-	2,218	-	2,218
Lodging and M&IE in Brazil	Brazil	Travel	Day	-	250	-	-	-	-	-	10	3,355	-	-		-	3,355	-	3,355
Local transportation in Brazil	Brazil	Travel	Day	-	25	-	-	-	-	-	12	334	-	-		-	334	-	334
Trips to Peru																			
Airfare - Colombia - Peru	Peru	Travel	Trip	-	630	-	1	383	-	-	5	657	3	3,754		-	4,793	-	4,793
Lodging and M&IE in Peru	Peru	Travel	Day	-	250	-	-	-	-	-	15	2,910	9	1,773		-	4,683	-	4,683
Local transportation in Peru	Peru	Travel	Day	-	25	-	-	-	-	-	10	78	8	91		-	169	-	169
T.5 Field-based Travel for Non-M&E Activities																			
Colombia-based staff																			
Lodging and M&IE - Colombia	Colombia	Travel	Month	12	150	4,842	12	1,456	12	536	6	642	6	1,751	2	313	9,541	-	9,541
Local transportation - Colombia	Colombia	Travel	Month	12	150	4,594	12	468	12	506	6	544	5	900	2	250	7,262	-	7,262
Ecuador-based staff																			
Lodging and M&IE - Ecuador	Ecuador	Travel	Month	3	150	-	12	-	1	15	-	-	-	-	-	-	15	-	15
Local transportation - Ecuador	Ecuador	Travel	Month	3	150	311	12	22	1	20	-	-	-	-	-	25	378	-	378
Subtotal Travel						**$ 47,346**		**$ 2,330**		**$ 5,306**		**$ 22,062**		**$ 16,437**		**$ 6,404**	**$ 99,884**	**$ -**	**99,884**
Equipment																			
Project Office in Colombia																			
Desktop computers and software - Colombia	Colombia	Equipment	Unit	1	1,100	267	-	37	-	35	-	-	0	38	-	-	377	-	377
Laptop computers & software - Colombia	Colombia	Equipment	Unit	4	1,100	2,501	-	355	-	6,334	-	2,593	3	4,883	4	3,963	20,629	-	20,629
Printer, photocopier & scanner - Colombia	Colombia	Equipment	Unit				-		-		-	-	-	-	-	-	-	-	-
Cell phone - Colombia	Colombia	Equipment	Unit	1	700	445	-	-	-	-	-	-	-	-	-	-	445	-	445
Filing cabinets	Colombia	Equipment	Unit				-		-		-	-	-	-	-	-	-	-	-
Satellite Office in Ecuador												-							
Laptop computers & software	Ecuador	Equipment	Unit	1	1,100	3,372	-	146	-	141	-	129	0	202	0	4	3,994	-	3,994
Cell phone - Ecuador	Ecuador	Equipment	Unit	1	700	48	-	-	-	-	-	-	-	-	-	-	48	-	48
Subtotal Equipment						**$ 6,632**		**$ 538**		**$ 6,510**		**$ 2,722**		**$ 5,123**		**$ 3,967**	**$ 25,493**	**$ -**	**$ 25,493**
Supplies and Office Expenses																			
Project Office in Colombia																			
Banking and cash handling fees - Colombia	Colombia	Supplies	Month	11	68	409	12	3,064	12	428	12	10,411	12	2,784	12	822	17,919	-	17,919
Accounting and Tax Declaration Costs	Colombia	Supplies	Month	11	227	-	-	-	-	-	12	1,395	12	1,995	15	3,499	6,888	-	6,888
Courier fees/services - Colombia	Colombia	Supplies	Month	11	5	3,073	12	2,949	12	2,292	12	59	3	23	-	-	8,395	-	8,395
Recruitment/Procurement Advertising - Colombia	Colombia	Supplies	Year									-		-		-	-	-	-
Email/Internet - Colombia	Colombia	Supplies	Month									-		-		-	-	-	-
Phone - Colombia	Colombia	Supplies	Month									-		-		-	-	-	-
Office supplies - Colombia	Colombia	Supplies	Month	11	20	951	12	350	5	2,381	11	48	31	899	10	209	4,839	-	4,839
Office space - Colombia	Colombia	Supplies	Month	11	1,181	26,264	12	25,762	12	5,197	10	6,239	12	14,915	12	14,524	92,901	-	92,901
Equipment and office repairs and maintenance - Colombia	Colombia	Supplies	Year	1	-	-	1		1		1	-		-		-	-	-	-
Property and liability insurance - Colombia	Colombia	Supplies	Year	1	-	-	1	140	-	-	-	-		-		-	140	-	140
Local Transportation	Colombia	Supplies	Month		10	-		-	6		11	-	-	-	-	-	-	-	-
Legal fees - Colombia	Colombia	Supplies	Year	1	500	1,763	1	66	1	1,027	1	943	0	847	0	-	4,646	-	4,646
Satellite Office in Ecuador																			
Banking and cash handling fees - Ecuador	Ecuador	Supplies	Month	10	30	46	12	-	-	33	-	30	1	30	0	10	149	-	149
Courier fees/services - Ecuador	Ecuador	Supplies	Month	10	5	139	12	25	-	10	4	32	2	10	-	-	216	-	216
Recruitment/Procurement Advertising - Ecuador	Ecuador	Supplies	Year	1	700	-	1	-	-	-	-	-	-	-	-		-	-	-
Email/Internet - Ecuador	Ecuador	Supplies	Month	10	45	900	12	621	-	22	4	7	0	-	0	4	1,555	-	1,555
Phone - Ecuador	Ecuador	Supplies	Month	10	45	198	12	200	-	16	4	-	-	-	-	-	383	-	383
Office supplies - Ecuador	Ecuador	Supplies	Month	10	30	1,129	12	443	3	494	4	182	7	116	3	105	2,468	-	2,468
Office space costs for Project Coordinator - Ecuador	Ecuador	Supplies	Month	10	430	4,810	12	4,400	-	10	4	-	5	3,024	5	2,352	14,596	-	14,596
Legal fees - Ecuador	Ecuador	Supplies	Year	1	500	-	1	-	-	-	1	-	-	-	-	-	-	-	-
Audits and Attestation Engagements																			
Audit costs (A-133)	Colombia	Supplies	Year	1	5,000	-	1	-	-	-	-	-	-	-	-	-	-	-	-
Attestation Engagement	All	Supplies	Year	-	100,000	-	-	-	-	-	-	-	-	-	-	-	-	-	-
Project-wide Web Fees																			
Webinar platform fees	All	Supplies	Month	3	35	-	12	-	12	426	12	352	11	59	9	313	1,150	-	1,150
Website domain and hosting fees	All	Supplies	Year	1	120	-	1	-	1	-	-	-	-	-	-	-	-	-	-
Subtotal Office Expenses						**$ 39,683**		**$ 38,021**		**$ 12,304**		**$ 19,699**		**$ 24,701**		**$ 21,838**	**$ 156,245**	**$ -**	**156,245**
Outcome 1: Strengthened capacity of private sector partners(s) in the Colombian and Ecuadorian palm oil sectors to implement a robust and sustainable social compliance system																			
Activities/Costs																			
1.1 Engage and coordinate with stakeholders to design and implement social compliance systems																			
Coordination meetings and materials - Colombia	Colombia	Other	Meeting	17	75	1,306	56	4,245	-	46	-	-	-	-	-	5,000	10,504	-	10,504
Coordination meetings and materials - Ecuador	Ecuador	Other	Meeting	5	75	365	25	1,882	19	1,423	-	-	-	1,281	-	14,720	19,671	-	19,671
1.2 Sub-award to SAI to develop social compliance systems																			
Contractual: Sub-award to Social Accountability International (SAI) Colombia	Colombia	Contractual				49,553		139,964		207,151		257,073		337,716	-	97,482	1,088,939	-	1,088,939
Contractual: Sub-award to Social Accountability International (SAI) Ecuador	Ecuador	Contractual				4,491		45,084		50,805		105,193		98,950	-	92,570	397,093	-	397,093
Contractual: Sub-award to Social Accountability International (SAI) All	All	Contractual				89,260		117,917		140,155		223,253		222,680	-	59,078	734,188	-	734,188
Sub-Outcome 1.1 Increased understanding of labor practices and risks of child labor and forced labor in the Colombian and Ecuadorian palm oil sectors																			
1.1.1 Form Multi-Stakeholder Advisory Councils for providing project updates and convening stakeholders																			
Council meetings and materials - Colombia	Colombia	Other	Meeting	1	75	-	4	331	-	-	-	-	-	-	-	-	331	-	331
Council meetings and materials - Ecuador	Ecuador	Other	Meeting	1	75	-	-	-	-	-	-	-	-	-	-	-	-	-	-
1.1.2 Conduct targeted research on gaps identified by the palm oil sector including the prevalence, nature, and risks of child labor and forced labor																			
Research in Colombia																			
Coordination and planning meetings with research and sector stakeholders - Colombia	Colombia	Other	Meeting	9	75	652	118	1,059	14	1,064	-	-	-	-	-	-	2,775	-	2,775
Contractual: Consultant fees - Colombia	Colombia	Other	Day	1	79,980	-	-	-	-	-	0	23,994	1	55,986	-	-	79,980	-	79,980
Research study materials - Colombia	Colombia	Other	Study	2	1,000	-	-	-	-	-	-	-	-	-	-	-	-	-	-
Design and printing of results and other learning documents	Colombia	Other	Study	2	1,500	-	-	-	-	-	-	-	-	-	-	-	-	-	-
Research in Ecuador																			-
Coordination and planning meetings with research and sector stakeholders - Ecuador	Ecuador	Other	Meeting	4	75	-	-	-	-	-	-	-	-	-	-	-	-	-	-
Contractual: Consultant fees - Ecuador	Ecuador	Other	Day	45	200	-	-	-	-	-	-	-	-	-	-	-	-	-	-
Research study materials - Ecuador	Ecuador	Other	Study	2	900	-	-	-	-	-	-	-	-	-	-	-	-	-	-
Design and printing of results and other learning documents - Ecuador	Ecuador	Other	Study	2	1,500	-	-	-	-	-	-	-	-	-	-	-	-	-	-
1.1.3 Coordinate market analysis plans with stakeholders																			
Coordination meetings and materials - Colombia	Colombia	Other	Meeting	53	75	3,973	-	-	42	3,154	-	-	1	56	1,672	7	537	9,335	-	9,335
Coordination meetings and materials - Ecuador	Ecuador	Other	Meeting	4	75	-	-	-	-	-	-	-	-	-	-	-	-	-	-
1.1.4 Carry out annual sectoral action-oriented workshop addressing child labor, forced labor, acceptable conditions of work																			-
Workshops in Colombia																			-
Contractual: Consultant fees - Colombia	Colombia	Other	Day	-	200	-	-	-	-	-	10	-	20	2,133	-	-	2,133	-	2,133
Planning and coordination meetings for workshops - Colombia	Colombia	Other	Meeting	-	75	-	-	-	-	-	2	-	4	-	-	-	-	-	-
Annual sectoral workshop - Colombia	Colombia	Other	Workshop	-	2,300	-	-	-	-	-	1	-	5	1,406	-	-	1,406	-	1,406
Workshops in Ecuador				-		-	-										-	-	-
Contractual: Consultant fees - Ecuador	Ecuador	Other	Day	-	200	-	-	-	-	-	3	-	-	2,240	-	-	2,240	-	2,240
Planning and coordination meetings for workshops - Ecuador	Ecuador	Other	Meeting	-	75	-	-	-	2	77	-	-	1	850	-	-	927	-	927

Annual sectoral workshop - Ecuador	Ecuador	Other	Workshop	-	2,300	-	-	-	1	1,141	1	822	2	8,386	-	-	10,349	-	10,349
1.1.5 Develop and disseminate materials to promote acceptable conditions of work and address child labor and forced labor																			
Guidelines tailored to Colombia																			
Contractual: Consultant fees - Colombia	Colombia	Contractual	Day	10	200	-	-	-	3	622	4	5,649	29	3,081	13	2,597	11,949	-	11,949
Design and printing of materials - Colombia	Colombia	Other	Document	1	500	-	-	-	11	5,591	1	7,543	5	3,360	1	553	17,047	-	17,047
Guidelines tailored to Ecuador																			
Contractual: Consultant fees - Ecuador	Ecuador	Contractual	Day	10	200	-	-	-	-	-	8	1,318	-	-	-	-	1,318	-	1,318
Design and printing of materials - Ecuador	Ecuador	Other	Material	1	500	-	-	-	1	172	2	980	4	2,233	1	-	3,384	-	3,384
1.1.6 Sub-award to JE Austin for market analysis																			
Contractual: Sub-award to JE Austin - Colombia	Colombia	Contractual				87,574	-	132,768	-	43,810	-	-	-	-	-	-	264,151	-	264,151
Contractual: Sub-award to JE Austin - Ecuador	Ecuador	Contractual				-	-	-	-	24,765	-	-	-	-	-	-	24,765	-	24,765
Contractual: Sub-award to JE Austin - All	All	Contractual				-	-	-	-	-	-	-	-	-	-	-	-	-	-
Subtotal Outcome 1						**$ 237,173**		**$ 443,248**		**$ 479,882**		**$ 625,825**		**$ 741,973**		**$ 154,383**	**$ 2,682,484**	**$ -**	**$ 2,682,484**
Outcome 2: Increased understanding, at regional and global levels, of promising practices in social compliance systems in palm oil supply chains																			
Activities/Costs																			
2.1 Collaborate with FEDEPALMA to highlight issues of child labor, forced labor, and the promotion of workers rights at the annual International Palm Oil Conference																			
Coordination and planning meetings	Colombia	Other	Meeting	51	75	3,770	-	-	-	8	24	1,825	-	-	-	-	5,603	-	5,603
Conference materials	Colombia	Other	Event	1	1,000	-	-	-	-	-	-	-	-	-	-	-	-	-	-
Travel: Stipend for guest speakers	Colombia	Travel	Speaker	2	1,200	-	-	-	-	-	-	-	-	-	-	-	-	-	-
Travel: Stipends for stakeholders from target project countries	All	Travel	Participant	2	1,200	-	-	-	-	-	-	-	1	-	-	-	-	-	-
2.2 Provide opportunities for stakeholders from target project countries to attend global events outside the South American region																			
Travel: Stipends for stakeholders from target project countries	All	Travel	Participant	4	2,300	-	1	2,692	-	-	-	-	-	-	-	-	2,692	-	2,692
2.3. Organize regional forums in the South American region to share best practices and disseminate knowledge																			
Regional Forum in Brazil																			-
Coordination and planning meetings - Brazil	Brazil	Other	Meeting	-	75	-	-	-	4	315	-	-	-	-	-	-	315	-	315
Contractual: Event planning consultant fees - Brazil	Brazil	Contractual	Day	-	200	-	-	-	-	-	30	3,280	-	-	-	-	3,280	-	3,280
Regional Forum - Brazil	Brazil	Other	Event	-	4,000	-	-	-	-	-	1	9,806	-	-	-	-	9,806	-	9,806
Travel: Stipends for stakeholders from target project countries	All	Travel	Participant	-	1,200	-	-	-	-	-	8	22,495	0	190	-	-	22,686	-	22,686
Regional Forum in Peru									-										-
Coordination and planning meetings - Peru	Peru	Other	Meeting	-	75	-	-	-	-	-	-	-	-	-	-	-	-	-	-
Contractual: Event planning consultant fees - Peru	Peru	Contractual	Day	-	200	-	-	-	-	-	30	3,704	-	-	-	-	3,704	-	3,704
Regional Forum - Peru	Peru	Other	Event	-	4,000	-	-	-	-	-	1	4,618	-	-	-	-	4,618	-	4,618
Travel: Stipends for stakeholders from target project countries	All	Travel	Participant	-	1,200	-	-	-	-	-	8	13,961	-	-	-	-	13,961	-	13,961
2.4 Conduct study tours and workshops for the target project countries																			
Study tour/workshops in Peru																			-
Coordination and planning meetings - Peru	Peru	Other	Meeting	-	75	-	-	-	-	-	-	-	3	-	-	-	-	-	-
Contractual: planning consultant fees - Peru	Peru	Contractual	Day	-	200	-	-	-	-	-	-	-	25	-	-	-	-	-	-
Study tour and workshop hosting - Peru	Peru	Other	Tour	-	1,500	-	-	-	-	-	-	-	1	2,559	-	-	2,559	-	2,559
Travel: Stipends for stakeholders from target project countries	All	Travel	Participant	-	1,200	-	-	-	-	-	-	-	12	35,782	-	-	35,782	-	35,782
Study tour/workshops in Ecuador																			-
Coordination and planning meetings - Ecuador	Ecuador	Other	Meeting	-	75	-	-	-	-	-	-	-	-	-	-	-	-	-	-
Contractual: planning consultant fees - Ecuador	Ecuador	Contractual	Day	-	200	-	-	-	-	-	-	-	-	-	-	-	-	-	-
Study tour and workshop hosting - Ecuador	Ecuador	Other	Tour	-	1,500	-	-	-	-	-	-	-	-	91	-	-	91	-	91
Travel: Stipends for stakeholders from target project countries	All	Travel	Participant	-	1,200	-	-	-	-	-	-	-	18	21,963	-	-	21,963	-	21,963
Study tour/workshops in Brazil																			-
Coordination and planning meetings - Brazil	Brazil	Other	Meeting	-	75	-	-	-	-	-	-	-	-	-	-	-	-	-	-
Contractual: planning consultant fees - Brazil	Brazil	Contractual	Day	-	200	-	-	-	-	-	-	1,505	-	-	-	-	1,505	-	1,505
Study tour and workshop hosting - Brazil	Brazil	Other	Tour	-	1,500	-	-	-	-	-	-	9,887	-	-	-	-	9,887	-	9,887
Travel: Stipends for stakeholders from target project countries	All	Travel	Participant	-	1,200	-	-	-	-	-	-	21,542	0	10	-	-	21,551	-	21,551
Study tour/workshops in Colombia																			-
Coordination and planning meetings - Colombia	Colombia	Other	Meeting	-	75	-	-	-	-	-	3	-	-	-	-	-	-	-	-
Contractual: planning consultant fees - Colombia	Colombia	Contractual	Day	-	200	-	-	-	-	-	14	-	-	-	-	-	-	-	-
Study tour and workshop hosting - Colombia	Colombia	Other	Tour	-	1,500	-	-	-	-	-	1	1,489	-	-	-	-	1,489	-	1,489
Travel: Stipends for stakeholders from target project countries	All	Travel	Participant	-	1,200	-	-	-	-	-	12	9,666	-	-	-	-	9,666	-	9,666
2.5 Provide a virtual platform to share research, lessons, and tools from the project																			
Contractual: Website creation, maintenance, and user manual development	All	Contractual	Day	20	1,102	-	-	-	12	7,997	12	8,125	12	8,628	12	12,197	36,947	-	36,947
2.6 Identify and promote leading private sector entities that have strong/exemplary human rights programs/standards																			
Contractual: Video production fees	All	Contractual	Video	-	5,000	-	-	-	-	-	-	-	1	-	1	3,750	3,750	-	3,750
Radio spots and social media boosts	All	Other	Year	-	436	-	1	436	-	-	-	-	-	-	-	-	436	-	436
Subtotal Outcome 2						**$ 3,770**		**$ 3,128**		**$ 8,321**		**$ 111,901**		**$ 69,224**		**$ 15,947**	**$ 212,291**	**$ -**	**$ 212,291**
3: Monitoring, Evaluation, and Collection of Reliable Data																			
Activities/Costs																			
3.1 Database Development																			
Contractual: Consultant fees	All	Contractual	Day	-	-	-		-		-	-	-		-		-	-	-	-
3.2 Monitoring Guidelines Development																			
Monitoring guidelines production and printing	All	Other	Document	1	800	-	-	-	-	-	-	-		-		-	-	-	-
Monitoring guidelines training workshop	All	Other	Workshop	1	700	-	-	-	-	-	-	-		-		-	-	-	-
Travel: Ecuador-based staff airfare - Ecuador-Colombia	Ecuador	Travel	Trip	1	490	-	-	-	-	-	-	-		-		-	-	-	-
Travel: Ecuador -based staff lodging and M&IE in Colombia	Ecuador	Travel	Day	3	205	-	-	-	-	-	-	-		-		-	-	-	-
Travel: Ecuador-based staff local transportation - Colombia	Ecuador	Travel	Day	3	25	-	-	-	-	-	-	-		-		-	-	-	-
3.3. On-going M&E Training																			
On-going M&E training workshops	All	Other	Workshop	2	150	64	-	-	-	-	-	-		-		-	64	-	64
Travel: Ecuador-based staff airfare-Ecuador - Colombia	Ecuador	Travel	Trip	1	490	-	-	-	-	-	-	-		-		-	-	-	-
Travel: Ecuador-based staff lodging and M&IE in Colombia	Ecuador	Travel	Day	3	205	-	-	-	-	-	-	-		-		-	-	-	-
Travel: Ecuador-based staff local transportation - Colombia	Ecuador	Travel	Day	3	25	-	-	-	-	-	-	-		-		-	-	-	-
3.4 Collection of Reliable Data																			
Data collection in Colombia																			
Contractual: Consultant fees - Colombia	Colombia	Contractual	Day	50	200	-	-	-	24	4,800	-	-		1,032		12,573	18,404	-	18,404
Travel: Lodging and M&IE- field verification and data collection visits - Colombia	Colombia	Travel	Day	24	195	-	-	-	1	93	22	2,185	28	3,367	7	1,376	7,020	-	7,020
Travel: Local transportation - Colombia	Colombia	Travel	Trip	8	290	-	-	-	-	-	10	3,528	12	4,389	4	1,114	9,031	-	9,031
Data collection materials and printing - Colombia	Colombia	Other	Month	10	25	-	-	-	-	-	1	31	-	50	-	-	81	-	81
Contractual: SubAward to Social Accountability International Data collection and verification - Colombia	Colombia	Other	Year	12	2,221	-	-	-	-	-	-	21,600	12	775	3	32,025	54,400	-	54,400
Data collection in Ecuador																			
Contractual: Consultant fees - Ecuador	Ecuador	Contractual	Day	35	200	-	-	-	-	-	-	-	-	-	-	-	-	-	-
Travel: Lodging and M&IE- field verification and data collection visits - Ecuador	Ecuador	Travel	Day	18	185	-	-	-	9	1,620	44	6,126	36	9,234	24	9,957	26,936	-	26,936
Travel: Local transportation - Ecuador	Ecuador	Travel	Trip	6	275	-	-	-	-	-	18	6,640	8	8,970	5	3,031	18,641	-	18,641
Data collection materials and printing - Ecuador	Ecuador	Other	Month	10	20	-	-	-	-	-	-	-	-	15	-	-	15	-	15
Contractual: SubAward to Social Accountability International Data collection and verification - Ecuador	Colombia	Other	Year	12	1,571	-	-	-	-	-	-	14,400	12	-	3	23,288	37,688	-	37,688
Data collection in Peru																			
Travel: Lodging and M&IE- field verification and data collection visits - Peru	Peru	Travel	Day	-	250	-	-	-	-	-	-	3,621	31	2,802	7	1,802	8,225	-	8,225
Travel: Local transportation - Peru	Peru	Travel	Trip	-	50	-	-	-	-	-	-	1,681	8	5,229	7	400	7,310	-	7,310
Data collection in Brazil																			
Travel: Lodging and M&IE- field verification and data collection visits - Brazil	Brazil	Travel	Day	-	286	-	-	-	-	-	23	4,014	-	21	-	-	4,034	-	4,034
Travel: Local transportation - Brazil	Brazil	Travel	Trip	-	50	-	-	-	-	-	6	10,711	-	-	-	-	10,711	-	10,711
3.5 Pre-Situational Analysis																			
Colombia analysis																			
Travel: Lodging and M&IE in Colombia	Colombia	Travel	Day	15	195	-	-	-	-	-	-	-	-	-	-	-	-	-	-
Travel: Local transportation in Colombia	Colombia	Travel	Trip	3	290	-	-	-	-	-	-	-	-	-	-	-	-	-	-
Data collection materials and printing - Colombia	Colombia	Other	Analysis	1	500	-	-	-	-	-	-	-	-	-	-	-	-	-	-
Coordination and data collection meetings - Colombia	Colombia	Other	Meeting	10	120	-	-	-	-	-	-	-	-	-	-	-	-	-	-
Ecuador analysis																			-
Travel: Airfare - Colombia - Ecuador	Ecuador	Travel	Trip	3	490	-	-	-	-	-	-	-	-	-	-	-	-	-	-
Travel: Lodging and M&IE in Ecuador	Ecuador	Travel	Day	21	205	-	-	-	-	-	-	-	-	-	-	-	-	-	-
Travel: Local transportation in Ecuador	Ecuador	Travel	Trip	1	900	-	-	-	-	-	-	-	-	-	-	-	-	-	-
Data collection tools development and printing - Ecuador	Ecuador	Other	Analysis	1	500	-	-	-	-	-	-	-	-	-	-	-	-	-	-
Coordination and data collection meetings - Ecuador	Ecuador	Other	Meeting	5	300	-	-	-	-	-	-	-	-	-	-	-	-	-	-
Document Development																			-
Contractual: Consultant fees	All	Contractual	Day	18	200	3,573	71	14,293	-	-	-	-	-	-	-	-	17,866	-	17,866
Document translation	All	Other	Document	1	2,000	-	-	-	-	-	-	-	-	-	-	-	-	-	-
Document design and printing	All	Other	Document	1	1,000	-	-	-	-	-	-	-	-	-	-	-	-	-	-
3.6 Pre-CMEP Workshop																			
Workshop	All	Other	Workshop	1	-	-		-		-		-		-		-	-	-	-
3.7 CMEP Workshops																			
Workshops in Colombia	All	Other	Workshop	4	1,000	4,401	-	-	1	336	-	-	-	-	-	-	4,738	-	4,738
Travel: Ecuador-based staff airfare - Ecuador-Colombia	Ecuador	Travel	Trip	2	490	903	-	-	-	-	-	-	-	-	-	-	903	-	903
Travel: Ecuador-based staff lodging and M&IE in Colombia	Ecuador	Travel	Day	32	205	6,626	-	-	-	-	-	-	-	-	-	-	6,626	-	6,626
Travel: Ecuador-based staff local transportation in Colombia	Ecuador	Travel	Day	16	25	403	-	-	-	-	-	-	-	-	-	-	403	-	403
Travel: HQ staff airfare - DC - Colombia	All	Travel	Trip	2	890	1,572	-	-	1	709	-	-	-	-	-	-	2,281	-	2,281
Travel: HQ lodging and M&IE in Colombia	All	Travel	Day	20	265	5,177	-	-	-	-	-	-	-	-	-	-	5,177	-	5,177
Travel: HQ staff local transportation in Colombia	All	Travel	Day	6	20	130	-	-	-	-	-	-	-	-	-	-	130	-	130
Document translation	All	Other	Document	1	1,500	1,921	1	356	-	-	-	-	-	-	-	-	2,277	-	2,277
Document design and printing	All	Other	Document	1	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
3.8 Annual CMEP Review Workshop																			
Workshops in Colombia	All	Other	Workshop	2	3,000	-	-	-	1	1,458	2	6,908	1	1,789	-	-	10,155	-	10,155
Travel: Ecuador-based staff airfare - Ecuador-Colombia	Ecuador	Travel	Trip	6	490	-	-	-	3	1,583	4	1,277	4	3,652	-	-	6,511	-	6,511
Travel: Ecuador-based staff lodging and M&IE in Colombia	Ecuador	Travel	Day	22	205	-	-	-	8	1,672	14	994	14	2,829	-	-	5,495	-	5,495
Travel: Ecuador-based staff local transportation in Colombia	Ecuador	Travel	Day	48	50	-	-	-	29	723	50	147	24	284	-	-	1,154	-	1,154
Contractual: Sub-award to Social Accountability International Travel to Colombia to CMEP review workshops	Colombia	Travel	Day	1	7,500	-	-	-	-	-	1	4,632	1	-	-	7,500	12,132	-	12,132
Workshops in Ecuador	All	Other	Workshop	2	3,000	-	-	-	-	-	-	-	-	131	0	-	131	-	131
Travel: Colombia-based staff airfare - Colombia-Ecuador	Colombia	Travel	Trip	6	490	-	-	-	-	-	-	-	-	2,840	3	-	2,840	-	2,840
Travel: Colombia-based staff lodging and M&IE in Ecuador	Colombia	Travel	Day	22	205	-	-	-	-	-	-	801	-	846	11	-	1,647	-	1,647
Travel: Colombia-based staff local transportation in Ecuador	Colombia	Travel	Day	48	50	-	-	-	-	-	-	-	-	398	24	-	398	-	398
Contractual: Sub-award to Social Accountability International Travel to Ecuador to CMEP review workshops	Colombia	Travel	Day	1	8,000	-	-	-	-	-	-	-	-	-	1	8,000	8,000	-	2
3.9 External Evaluations																			
Midterm Evaluation	All	Other	Evaluation	-	35,000	-	-	-	-	-	-	-	-	-	-	-	-	-	-
Final Evaluation	All	Other	Evaluation	1	15,000	-	-	-	-	-	-	-	1	346	-	-	346	-	346
3.10 End-of-Project Final Analysis on CMEP Indicator Data and Overall Results Analysis																			
Colombia analysis																			
Travel: Lodging and M&IE in Colombia	Colombia	Travel	Day	-	195	-	-	-	-	-	-	-	-	-	-	-	-	-	-
Travel: Local transportation in Colombia	Colombia	Travel	Trip	-	290	-	-	-	-	-	-	-	-	-	-	-	-	-	-
Data collection materials and printing - Colombia	Colombia	Other	Analysis	-	500	-	-	-	-	-	-	-	-	-	-	-	-	-	-
Coordination and data collection meetings - Colombia	Colombia	Other	Meeting	-	120	-	-	-	-	-	-	-	-	-	-	-	-	-	-
Ecuador analysis																			
Travel: Airfare - Colombia - Ecuador	Ecuador	Travel	Trip	-	490	-	-	-	-	-	-	-	-	-	-	-	-	-	-
Travel: Lodging and M&IE in Ecuador	Ecuador	Travel	Day	-	205	-	-	-	-	-	-	-	-	-	-	-	-	-	-
Travel: Local transportation in Ecuador	Ecuador	Travel	Trip	-	300	-	-	-	-	-	-	-	-	-	-	-	-	-	-
Data collection tools development and printing - Ecuador	Ecuador	Other	Analysis	-	500	-	-	-	-	-	-	-	-	-	-	-	-	-	-
Coordination and data collection meetings - Ecuador	Ecuador	Other	Meeting	-	300	-	-	-	-	-	-	-	-	-	-	-	-	-	-
Document Development																			-
Contractual: Consultant fees	All	Contractual	Day	-	200	-		-	-	-	-	-	-	-	-	-	-	-	-
Document translation	All	Other	Document	-	1,500	-	-	-	-	-	-	-	-	-	-	-	-	-	-
Document design and printing	All	Other	Document	-	-	-		-		-		-		-		-	-	-	-
Subtotal Monitoring, Evaluation, and Collection of Reliable Data						**$ 24,770**		**$ 14,649**		**$ 12,995**		**$ 89,294**		**$ 48,996**		**$ 101,065**	**$ 291,770**	**$ -**	**$ 291,770**
Total Direct Costs						**$ 748,508**		**$ 920,039**		**$ 918,732**		**$ 1,277,017**		**$ 1,346,456**		**$ 623,483**	**$ 5,834,235**	**$ -**	**$ 5,834,235**
Total Indirect Costs (NICRA)		Indirect Charges			28.28%	214,747		263,959		263,584		366,376		380,778		176,321	$ 1,665,765	-	1,665,765
TOTAL COSTS						**$ 963,255**		**$ 1,183,998**		**$ 1,182,316**		**$ 1,643,393**		**$ 1,727,234**		**$ 799,804**	**$ 7,500,000**	**$ -**	**$ 7,500,000**

Project to Reduce Child Labor and Forced Labor in Palm Oil Supply Chains
FOA-ILAB-18-09

Social Accountability International (SAI)

BUDGET ITEM	COUNTRY	UNIT	# of Units	RATE/ UNIT	YEAR 1	# of Units	YEAR 2	# of Units	YEAR 3	# of Units	YEAR 4	# of Units	YEAR 5	# of Units	YEAR 6	TOTAL DOL	TOTAL COST SHARING	PROJECT GRAND TOTAL
Direct Labor																		
Field-based Personnel																		
2 Master Trainers - Colombia	Colombia	Month	5	9,000	33,315.65	5	101,566.87	5	127,762.53	5	131,271.88	6	54,000	1	7,350	455,267	-	455,267
2 Master Trainers - Ecuador	Ecuador	Month	5	9,000	2,625.00	5	26,159.38	5	39,393.77	5	39,062.50	6	54,000	1	9,062	170,303	-	170,303
2 Master Trainers - Peru	Peru	Month	0.96	9,000								1	8,640	1	6,010	14,650		14,650
Home Office Support																		
Project Director	All	Month	2	9,583	21,970.44	2	46,876.98	2	60,000.99	2	69,940.80	2	22,999	1	5,750	227,538	-	227,538
Master Trainer/Curricula Developer	All	Month	2	9,000	2,256.91	1	10,929.23	1	4,678.95	1	20,305.16	1	5,400	0	1,350	44,920	-	44,920
Manager, Research, Policy, Stakeholder Engagement	All	Month	2	6,000	9,234.46	2	5,020.06	2	2,339.62	2	9,556.12	1	3,600	0	900	30,650	-	30,650
Issue Experts	All	Month	1	7,500	22,494.65	1	2,268.43	1	4,228.73	1	-	1	7,500	0	2,250	38,742	-	38,742
Communications Manager	All	Month	1	6,958	17.02	1	6,330.03	1	13,464.75	1	14,687.98	1	6,262	0	1,566	42,328	-	42,328
Subtotal					**$ 91,914.13**		**199,151**		**251,869**		**284,824**		**162,401**		**34,238**	**1,024,398**	**-**	**1,024,398**
Fringe benefits - Colombia	Colombia			10.00%	-		-		-		-		5,400		735	6,135	-	6,135
Fringe benefits - Ecuador	Ecuador			10.00%	-		-		-		-		5,400		906	6,306	-	6,306
Fringe benefits - Peru	Peru			10.00%				-					864		601	1,465		1,465
Fringe benefits - Home Office Support	All			29.00%	14,379.07		17,856.18		20,792.57		29,912.45		13,271		3,426	99,638	-	99,638
Subtotal Direct Labor					**$ 106,293.20**		**$ 217,007.16**		**$ 272,661.91**		**$ 314,736.89**		**$ 187,336**		**$ 39,906**	**$ 1,137,942**	**$ -**	**$ 1,137,942**
Travel																		
T1: Travel to Colombia																		
Airfare - NYC-Colombia (2 people per trip)	Colombia	Trip	4	1,200	3,370.75	2	1,304.55	2	362.9	2	3,055	1	1,200	1	1,200	10,493	-	10,493
Lodging and M&IE	Colombia	Day	24	150	2,347.10	12	740.3	12	-	12	1,517	6	900	6	900	6,404	-	6,404
Local transportation (1 driver for each day)	Colombia	Day	12	100	178.71	6	293.64	6	-	6	213	6	600	6	600	3,189	-	3,189
US Visa Fees	Colombia	Trip	2	100	-	1	-	1	-	1	0	-	-			-	-	-
T2: Travel to Ecuador																		
Airfare - NYC-Ecuador (2 people per trip)	Ecuador	Trip	2	1,200	813.28	2	-	2	-	2	0	1	1,200	1	1,200	3,213	-	3,213
Lodging and M&IE	Ecuador	Day	12	150	943.21	12	-	12	-	12	0	6	900	2	300	2,143	-	2,143
Local transportation (1 driver for each day)	Ecuador	Day	6	100	109.3	6	-	6	-	6	0	6	600	2	200	909	-	909
US Visa Fees	Ecuador	Trip	2	100	-	1	-	1	-	1	0	-	-	-	-	-	-	-
T3: Travel to Colombia for master trainers																		
Airfare - Latin America-Colombia (Master Trainers) (2 trainers per trip)	Colombia	Trip	6	1,000	5,129.71	6	2,398.24	6	4,358.23	2	15,252	3	3,000	2	2,000	32,138	-	32,138
Lodging and M&IE	Colombia	Day	36	150	2,743.06	36	1,060.43	36	6,971.25	12	16,109	33	5,000	20	3,000	34,884	-	34,884
Local transportation	Colombia	Day	18	100	750.61	18	361.65	18	5,358.62	6	17,293	45	4,500	10	1,000	29,264	-	29,264
T4: Travel to Ecuador for master trainers																		
Airfare - Latin America-Ecuador (Master Trainers) (2 trainers per trip)	Ecuador	Trip	6	1,000	-	6	-	6	-	2	18,812	6	6,000	2	2,000	26,812	-	26,812
Lodging and M&IE	Ecuador	Day	36	150	-	36	141	36	1,235.50	12	12,988	60	9,000	20	3,000	26,364	-	26,364
Local transportation	Ecuador	Day	18	100	-	18	-	18	106.62	6	6,560	60	6,000	10	1,000	13,666	-	13,666
T5: Travel to Washington, DC																		
Train - NYC-DC	All	Trip	4	250	2,002.08	4	391.11	4	-		0	-	-	-	-	2,393	-	2,393
Lodging and M&IE	All	Day	8	250	2,050.09	8	619.66	8	-		0	-	-	-	-	2,670	-	2,670
Local transportation	All	Day	4	50	284.96	4	83.11	4	-		0	-	-	-	-	368	-	368
T6: Travel to Peru for master trainers																		
Airfare - Latin America-Ecuador (Master Trainers) (1 trainer per trip)	Peru	Trip	2	1,000								2	2,000	1	1,000	3,000		3,000
Lodging and M&IE	Peru	Day	12	150								12	1,800	7	1,050	2,850		2,850
Local transportation	Peru	Day	12	100								12	1,200	7	700	1,900		1,900
Subtotal Travel*					**$ 20,723**		**$ 7,394**		**$ 18,393**		**$ 91,798**		**$ 43,900**		**$ 19,150**	**$ 201,358**	**$ -**	**$ 201,358**
Outcome 1: Strengthenend capacity of private sector partners(s) in the Colombian and Ecuadorian palm oil sectors to implement a robust and sustainable social compliance sytem																		
Activities/Costs																		
1.1. Conduct trainings for Social Performance Teams																		
Trainings for 8 Social Performance Teams at BIOCOSTA, PALCESAR (HQ plus one at each plant)	Colombia	Workshop	32	250	1,646.57	32	16,904.08	32	13,605.30	32	9,934.85					42,091	-	42,091
Trainings for 6 Social Performance Teams at ECUADOR PSP (HQ plus one at each plant)	Ecuador	Workshop	24	250	-	24	11,583.17	24	7,645.83	24	1,594.69	13	3,176			24,000	-	24,000
1.2. Carry out Social Fingerprint Assessments and Improvements Plans																		
Social Fingerprint Assessments and Improvements Plans for BIOCOSTA, PALCESAR	Colombia	Workshop/ Field Visits	2	1,000	-	2	5,536.77	2	5,170.60	2	5,739.24					16,447	-	16,447
Social Fingerprint Assessments and Improvements Plans for ECUADOR PSP	Ecuador	Workshop/ Field Visits	1	1,000	-	1	3,200.00	1	811.07	1	-					4,011	-	4,011
1.3 Facilitate farmer and community study circles and outreach																		
Farmer and community study circles (25 circles * 6 regions * 20 people per circle)	Colombia	Workshop	3,000	20	-	3,000	-	3,000	11,933.12	3,000	22,179.46	1,294	25,887			60,000	-	60,000
Farmer and community awareness-raising and outreach	Colombia	Awards, Incentives, Materials	150	20	-	150	-	150	9,130.33	150	4,931.10					14,061	-	14,061
Farmer and community study circles (25 circles * 3 regions * 20 people)	Ecuador	Workshop	1,500	20	-	1,500	-	1,500	-	1,500	2,957.08	1,352	27,043			30,000	-	30,000
Farmer and community awareness-raising and outreach	Ecuador	Incentives,	75	20	-	75	-	75	-	75	7,151.79					7,152	-	7,152

Training for study circle leaders (2 leaders * 25 circles * 6 regions)	Colombia	Workshop	300	20	70.91	300	-70.91	300	4,523.66	300	8,362.50	256	5,114			18,000	-	18,000
Training for study circle leaders (2 leaders * 25 circles * 3 regions)	Ecuador	Workshop	150	40	-	150		150		150	496.88	213	8,503			9,000	-	9,000
Assessments for farms																		
Social Fingeprint Assessments, Improvement Plans and Follow-up Assessments	Colombia	Assessmer	100	100	-	100	9,868.00	100	10,240.25	300	14,204.42	257	25,687			60,000	-	60,000
Social Fingeprint Assessments, Improvement Plans and Follow-up Assessments	Ecuador	Assessmer	100	200	-	100	4,000.00	100	1,537.56	300	8,420.90	230	46,042			60,000	-	60,000
1.4 Implement TenSquared remediation projects																		
TenSquared remediation projects	Colombia	s/field	10	1,500	-	30	-	30	300.37	30	4,085.25	27	39,995			44,381	-	44,381
TenSquared remediation projects	Ecuador	s/field visits	10	1,500	-	30	-	30	-	30	-	19	29,085			29,085	-	29,085
1.5 Recruit and train trainers																		
Recruitment of Trainers (Internal: 2 * 8 plant/HQ sites; External: 5* 6 regions)	Colombia	Advertising	46	50	-	-	-	15	-	-	-	24	1,224			1,224	-	1,224
Training of Trainers (6 regions)	Colombia	Workshop	24	2,000	-	12	-	12	4,826.80	12	1,345.59	34	68,328			74,500	-	74,500
Recruitment of Trainers (Internal: 2 * 6 plant/HQ sites; External: 5* 3 regions)	Ecuador	Advertising	27	50	-	-	-	9	-	-	-	14	718			718	-	718
Training of Trainers (3 regions)	Ecuador	Workshop	12	3,000	-	6	-	6	-	6	5,162.09	18	54,838			60,000	-	60,000
development																		
Stakeholder consultations for mapping, risk assessment and system development	Colombia	Meeting	2	2,000	-	2	-	2	2,607.19	2	1,579.15	2	3,814			8,000	-	8,000
Stakeholder consultations for mapping, risk assessment and system development	Ecuador	Meeting	2	2,000	-	2	-	2	75	2	1,987.92	3	5,937			8,000	-	8,000
1.7 Develop Best Practice Handbook and Tools																		
Best Practices Handbook and Tools for Buyers	All	Publication	-	10,000	-	-	-	-	-	1	-	1	10,000	1	-	10,000	-	10,000
Best Practices Handbook and Tools for Producers	All	Publication	-	10,000	-	-	-	-	-	1	11,607.80		-		-	11,608	-	11,608
Sector Guidance for Social and Environmental Auditors	All	Publication	-	10,000	-	-	-	-	-	1	10,320.08		-		-	10,320	-	10,320
Activity 1a																		
Training SPTs and Worker Circles at Aceites/Palmaceites, Palmagro, El Roble, Palmas del Cesar	Colombia	Workshop	32	250								32	8,000	4	1,000	9,000		9,000
Training ANCUPA palm producers	Ecuador	Workshop	12	250								12	3,000	2	500	3,500		3,500
Activity 1b													-		-	-		-
Train Community Assemblies and CC	Colombia	Field Visits	6	100								6	600	1	100	700		700
Train Community Assemblies and CC	Colombia	CEC fee	36	150								36	5,400	9	1,350	6,750		6,750
ToT Program	Colombia	Field Visits	6	100								6	600	1	100	700		700
ToT Program	Colombia	CEC fee	36	150								36	5,400	9	1,350	6,750		6,750
Train Community Assemblies and CC	Ecuador	Field Visits	6	100								6	600	1	100	700		700
Train Community Assemblies and CC	Ecuador	CEC fee	36	150								36	5,400	9	1,350	6,750		6,750
ToT Program	Ecuador	Field Visits	6	100								6	600	1	100	700		700
ToT Program	Ecuador	CEC fee	36	150								36	5,400	9	1,208	6,608		6,608
Activity 1c													-			-		-
Train workers/producers organizations	Colombia	Workshop/I	125	45								125	5,625	-	-	5,625		5,625
Train workers/producers organizations	Ecuador	Workshop/I	125	45								125	5,625	-	-	5,625		5,625
Train workers/producers organizations	Peru	Workshop/I	125	45								125	5,625	-	-	5,625		5,625
ToT Program	Peru	Workshop/I	50	45								50	2,250	-	-	2,250		2,250
Activity 2 - The cost of this activity is factored into personnel time, SAI will NOT incur costs for this activity.																		
Activity 3																		
Translation	All	Flat fee	1	5,000		-	-	-				1	5,000	-	-	5,000		5,000
Subtotal Outcome 1					**$ 1,717**		**$ 51,021**		**$ 72,407**		**$ 122,061**		**$ 414,515**		**$ 7,158**	**$ 668,880**	**$ -**	**$ 668,880**
Data collection and verification - Colombia			12	1,800						12	21,600	15	26,650	3	6,150	54,400		54,400
Data collection and verification - Ecuador			12	1,200						12	14,400	16	18,850	4	4,438	37,688		37,688
Travel to Colombia to CMEP review workshops			1	7,500						1	4,632	1	7,500	-	-	12,132		12,132
Travel to Ecuador to CMEP review workshops			1	8,000						1	-	-	-	1	8,000	8,000		8,000
Subtotal M&E					**$ -**		**$ -**		**$ -**		**$ 40,632**		**$ 53,000**		**$ 18,588**	**$ 112,220**		**$ 112,220**
Total Direct Costs					**$ 128,733.54**		**$ 275,421.96**		**$ 363,462.11**		**$ 569,227.81**		**$ 698,752**		**$ 84,802**	**$ 2,120,399**	**$ -**	**$ 2,120,399**
Total Indirect Costs				10.00%	$ 14,570.42		$ 27,542.20		34,649.16		56,922.83		$ 69,875		$ 8,480	$ 212,040	$ -	$ 212,040
TOTAL COSTS					**$ 143,303.96**		**$ 302,964.16**		**$ 398,111.26**		**$ 626,150.64**		**$ 768,627**		**$ 93,282**	**$ 2,332,439**	**$ -**	**$ 2,332,439**

Deliverable	Activities	Payment Amount	Completion Date
Travel to Colombia – Initial Engagement	Submission of Trip Report and Work Plan (Outline of next Steps)	$51,704	3/15/2019
Market Analysis Draft 1	1) Outline of Market Analysis; 2) Travel to Colombia and Ecuador; 3) Submit Draft for USDOL and Partners review/comments	$78,056	6/1/2020
Market Analysis Draft 2	Submit Advanced Draft	$38,842	10/15/2020
Market Analysis Final	Submit Final Draft that incorporates USDOL and Partners feedback/comments	$49,529	11/15/2021
Case Study 1 (Draft)	1) Participate in virtual meetings, engage with key stakeholders to design Case Study 1; 2) Submit Draft Case Study 1 to USDOL and Partners for approval.	$35,869.50	12/27/2019
Case Study 1	Submit Final Case Study 1 to USDOL and Partners for approval.	$15,869.50	11/1/2020
Case Study 2 (Draft)	1) Participate in virtual meetings, engage with key stakeholders to design Case Study 2; 2) Submit Draft Case Study 2 to USDOL and Partners	$19,045	7/31/2021
Case Study 2	1) Participate in virtual meetings, engage with key stakeholders to design Case Study 2; 2) Submit Draft and then Final Case Study 2 to USDOL and Partners for approval.	$38,090.50	N/A
Case Study 3	1) Participate in virtual meetings, engage with key stakeholders to design Case Study 3; 2) Submit Draft and then Final Case Study 3 to USDOL and Partners for Approval.	$41,666.50	N/A
	Total Amount original budget:	**$349,627**	
	Total Amount modified budget (final payment amount)	**$288,915**	

** please note that Partners entered into a fixed-price sub-award agreement with IAA; as such, their budget, created based on a detailed

please note that Partners entered into a fixed-price sub-award agreement with JAA, as such, their budget, created based on a detailed cost price analysis, is outlined above utilizing the fixed-price deliverables table included in their sub-award agreement. However, on December 13, 2021, modification 04 of the JAA sub-award with was signed, in which the the last two deliverables (highlighted in red) were removed from JAA's contract, and an additional deliverable (Case Study 2 Draft, in green) was added.

	Responsible	Jul - 24	Aug -24	Sept-24	Oct - 24	Nov - 24	Dec - 24
Reporting and Field Trip Activities							
Submit Technical Progress Report 1 (TPR)	Partners						
Submit Technical Progress Report 2 (TPR)	Partners				X		
Final Report Technical Progress Report	Partners						X
Field trips to Cesar and Magdalena (Colombia)	Partners						
Field trips to Orellana (Ecuador)	Partners						
Field trips from Colombia team to Ecuador	Partners						
Field trips to Peru	Partners						
Field trips to Brasil	Partners						
Project Implementation Activities							
Outcome 1: Strengthened capacity of private sector partner(s) in the Colombian and Ecuadorian palm oil sectors to implement a robust and sustainable social compliance system							
Sub-Outcome 1.1 Increased understanding of labor practices and risks of child labor and forced labor in the Colombian and Ecuadorian palm oil sectors							
Final Report on the Advances in the SCS of the Project's Participants							
Draft 1 sent to USDOL	Partners		X				
Feedback from USDOL	Partners			X			
Qualitative Study on the Knowledge, Attitudes, and Practices of CL and an Exploratory Study on FL Indicators in the Palm Oil Sector							
Conduction of the studies	Consultant						
Final Report	Consultant						
Dissemination Final Report	Partners						
Others							
3rd Annual sectoral workshop of labor practices and risks in supply chain - Colombia	Partners						
4th Annual sectoral workshop of Gender Approach in Palm Oil Sector	Partners						
Sub-Outcome 1.2 Increased application of social compliance processes at all levels of the private sector partners supply chains							
A-1.2.1.1 Identify existing tools and guidance for implementing a Social Compliance System and prioritize new tools needed	SAI						
A-1.2.1.2 Develop and enhance tools and guidance for implementing a Social Compliance System	SAI						
A-1.2.1.3 Conduct stakeholder consultations to gather input for enhancing the tool	SAI						
A-1.2.2.1 Deliver training on social compliance system to private partner companies and their suppliers	SAI						
A-1.2.2.1.1 Deliver training on social compliance system to private partner companies and their suppliers in Peru	SAI						
A-1.2.2.2 Provide mentoring on social compliance system to private partner companies and their suppliers	SAI						
A-1.2.2.3 Deliver the train-the-trainer program to private partner companies	SAI						
A - 1.2.2.3.1 Deliver the train-the-trainer program to private partner companies in Peru	SAI						
A - 1.2.2.3.2 Deliver the train-the-trainer program to social leaders from community	SAI						
A-1.2.2.4 Conduct a baseline of the social compliance system	SAI						
Engage Stakeholders and Partners	SAI						
A-1.2.2.5. Gain leadership commitment and establish social performance teams in partner companies and their suppliers	SAI						
A -1.2.2.5.1 Expand social performance teams with workers from operational areas in Colombia	SAI						
A -1.2.2.5.2 Deliver training on social compliance system to new members of social performance teams in Colombia	SAI						
A -1.2.2.5.2 Deliver training on social compliance system to OHS Committees in	SAI						
A -1.2.2.5.3 Develop worker circles in Colombia and Ecuador	SAI						
A -1.2.2.5.4 Deliver training on social compliance system to worker circles in Colombia and Ecuador	SAI						
A -1.2.2.5.5 Organize events, for example company town hall meetings and assemblies, where SPTs and WCs can discuss labor issues with directors and management staff	SAI						
A-1.2.2.6 Map operations, supply chains and identify key internal and external stakeholders (local, regional and national levels) for partner companies and their	SAI						
A-1.2.2.7 Conduct stakeholder engagement to better understand risks, salient issues, and potential partnerships	SAI						
A-1.2.2.8 Organize community events, for example town halls, exhibitions, shows, dances, pot-luck parties, etc., with the community members identified (farmers, leaders etc.), to raise awareness on labor issues.	SAI						
A-1.2.2.9 Develop community circles in Colombia and Ecuador with farmers and community members and leaders	SAI						
A - 1.2.2.9.1 Engage Community Assemblies in Colombia and Ecuador and deliver training on social compliance system	SAI						

A - 1.2.2.9.2 Engage producers' organizations in Colombia and Ecuador and deliver training on social compliance system	SAI						
Assess Risks and Impacts	SAI						
A-1.2.2.10 Perform risk assessments of partner companies and their suppliers	SAI						
A-1.2.2.11 Develop preventive and corrective action plans to address risks	SAI						
Develop a Code of Conduct	SAI						
A-1.2.2.12 Develop or improve codes of conduct of partner companies and their suppliers, based on risks identified	SAI						
A-1.2.2.13 Develop policies, procedures and targets for improvement	SAI						
Communicate and Train Across your Operations and Supply Chain	SAI						
A-1.2.2.14 Deliver training and technical assistance to partner companies and their	SAI						
A-1.2.2.15 Conduct community-level programs to address risks	SAI						
A-1.2.2.16 Conduct trainings for private partner companies' workers	SAI						
A-1.2.2.16.1 Develop a communications strategy to internal stakeholder from PSPs through communication channels with workers	Partners						
Monitor Compliance	SAI						
A-1.2.2.17 Develop monitoring plan for both company level compliance and supply chain	SAI						
A-1.2.2.18 Train private partner companies and suppliers to implement monitoring plans	SAI						
Remediate Violations	SAI						
A-1.2.2.19 Develop grievance mechanisms and remediation policies and procedures for partner companies and their supply chains	SAI						
A-1.2.2.20 Conduct training for private partner companies and suppliers on remediation	SAI						
A-1.2.2.21 Conduct worker and community-based programs	SAI						
Independent Review	SAI						
A-1.2.2.22 Develop policies and procedures for independent review for partner companies and their suppliers	SAI						
A-1.2.2.23 Perform or facilitate independent review of the management system, including policies and procedures for independent verification	SAI						
Report Performance	SAI						
A-1.2.2.24 Develop policies, procedures and key performance indicators for internal and external reporting for partner companies and their suppliers	SAI						
A-1.2.2.25 Assist partner companies and suppliers with reporting and facilitating	SAI						
A-1.2.3.1. Conduct Train of Trainers (such as extensionists, Fedepalma, local consultants, technicians, among others)	SAI						
A-1.2.3.2. Align guidance and training materials for Labor Inspectors to other strategic initiatives	SAI						
A-1.2.3.3. Train Civil Society Organizations to help workers and communities access grievance mechanisms	SAI						
A-1.2.3.4. Create Multi-Stakeholder Advisory Councils to support systems	SAI						
General activities	SAI						
Meetings with Partners, JEA, and USDOL	SAI						
Ongoing strategy meetings with Partners and project partners in Colombia/Ecuador	SAI						
Ongoing budget and workplan updates	SAI						
Internal meetings and project management	SAI						
Ongoing stakeholder engagement	SAI						
Prepare and submit monthly financial reports	SAI						
Prepare and submit quarterly progress reports	SAI						
Ongoing training/calibration/workplanning between SAI HQ and Lead Trainers	SAI						
Gender equity and inclusion approach	SAI						
Deliver training on gender equity and inclusion to PSPs in Colombia and Ecuador	SAI						
Support PSPs on formulation of policies or actions related to gender and inclusion	SAI						
Outcome 2: Increased understanding, at regional and global levels, of promising practices in social compliance systems in palm oil supply chains							
Participation in RSPO Conference of the Americas	Partners						
Regional study tour in Perú of SCS promising practices.	Partners						
Virtual trainings, including webinars, virtual workshops, and video segments	Partners	X	X	X	X	X	
Virtual activities that center on participants' experience with and progress in the SCS	Partners	X	X	X	X	X	
Participation in regional and global events to promote SCS methodology and tools	Partners	X	X	X	X	X	
Knowledge Management Platform (KMP)							
Upload information and materials to the KMP	Partners	X	X	X	X	X	
MOOCs implementation stage	Partners						
Transfer KMP to Partners	Partners				X	X	
Monitoring and Evaluation Activities							
General activities							
Conduct annual visits to USDOL	Partners						
Collect data at six-month intervals for performance information	Partners, SAI						
Monitoring activities to verify consistency with targets reported	Partners	X	X	X	X	X	X
CMEP Annual review	Partners	X	X	X	X	X	X
Preparation for final evaluation	Partners						
Communications Strategy							
Produce and disseminate weekly communication materials aimed at increasing knowledge of the SCS methodology, tools and good practices, in addition to highlighting the experiences of participants	Partners	X	X	X	X	X	

Partners.net
info@partners.com

Partners of the Americas
1424K Street NW, Suite 700
Washington, D.C. 20005

June 7, 2024 POA-202406-011

Ms. Leyla Strotkamp
OCFT/ILAB/USDOL
Office of Child Labor, Forced Labor, and Human Trafficking
United States Department of Labor (USDOL)
Washington, DC

Cooperative Agreement Number: IL-32820-18-75-K

Dear Ms. Strotkamp:

The purpose of this Project Revision is to: 1) Request a five-month cost extension through December 31, 2024 of $139,711 USD to further increase the sustainability of Social Compliance System (SCS) methodologies in the palm industry by expanding upon *Palma Futuro´s* Knowledge Management Platform (KMP) and further refining the project´s communications strategy to disseminate its resources and good practices to a wider range of regional stakeholders; and 2) Request approval for an overall budget realignment.

Partners of the Americas (Partners) is aware and supports the enclosed Project Revision submitted on June 7, 2024.

Please let me know if you have any questions or require additional information.

Sincerely,

John McPhail
President and CEO
Partners of the Americas
jmcphail@partners.net