Partners of the Americas

Budget Narrative

Introduction

In this section, Partners of the Americas (POA) provides a detailed explanation of the budget line items and the methods used to determine costs associated with implementing the proposed project strategy. POA's Finance and Administration (F&A) department is staffed with a talented group of professionals with years of experience related to financial administration and reporting. The finance department is made up of a Senior Finance & Administration Officer, a Field Finance Officer, an Account Payable Officer, one Senior Finance Consultant, a Controller and a Chief Financial Officer (CFO) with over 20 years of experience in finance, accounting, auditing, and managing the financial reporting aspects of U.S. Government (USG) grants and contracts, and has significant experience overseeing cooperative agreements with USDOL. The F&A team works closely with project staff at POA's headquarters to monitor spending, ensure costs are allowable, and support project staff in country to implement the project in accordance with USG rules and regulations, local laws, as well as POA's internal policies.

Direct Labor

POA will follow U.S. and local labor laws for all employees identified in this proposal. Salaries are based on the established salary scale of the organization. Proposed salaries are also consistent with those paid to other personnel engaged in similar work within and outside of POA. Level of effort (LOE) budgeted is based on the scope of the program proposed. POA has applied a 3.5% yearly increase to account for inflation and for merit increases for all staff, consistent with POA policies. Following is a brief description of positions proposed.

Key Personnel

Project Director (100%) – Michael J. Midling: POA is proposing an annual salary of $154,992 ($12,916/month) for Dr. Midling based on his salary history, including a 3.5% yearly increase to account for inflation and merit. Due to COVID-19 and difficulties conducting recruitment for a local PD, POA is proposing Dr. Midling as an ex-pat PD to lead project start-up, dedicating 100% LOE in Year 1 and Year 2 For the first two years of project implementation, Dr. Midling will establish good relationships with the project's stakeholders and oversee report preparation and all aspects of M&E. In Year 3, POA will transition the position to a local PD with expertise in the Mexican labor reform and experience managing USG-funded projects. POA will facilitate the transition between Dr. Midling and the local PD over a three (3) month period. In Year 3, Year 4, and Year 5, the local PD will lead the implementation of the project, overseeing all technical, administrative, and financial components of the project. POA is

proposing an annual salary of $84,000 ($7,000/month) for the local PD, including a 3.5% yearly increase to account for inflation and merit. The total estimated cost is **$589,625.**

Monitoring and Evaluation (M&E) Officer (100%) – Daniela Sepulveda: POA is proposing an annual salary of $50,400 ($4,200/month) for Dr. Sepulveda based on her salary history, including a 3.5% yearly increase to account for inflation and merit. Dr. Sepulveda will lead the design, development, and application of M&E tools. She will collect essential information for reporting on project status and implement the necessary tools to adequately identify the project's impact, including PMP, a specialized database, and Midterm and Final Evaluations. Dr. Sepulveda will dedicate 100% LOE on the project. The total estimated cost is **$242,189.**

Other Professional Personnel

Capacity Building Specialist (100%): POA is proposing an annual salary of $39,600 ($3,600/month), including a 3.5% yearly increase to account for inflation and merit for the Capacity Building Specialist, who will be responsible for collaborating with STPS and key project stakeholders to lead capacity building programs and deliver trainings and technical assistance based on each institution's needs. The Capacity Building Specialist will be recruited and hired upon award and will dedicate 100% LOE on the project. The total estimated cost is **$199,859.**

Communications Specialist (100%): POA is proposing an annual salary of $30,800 ($2,800/month), including a 3.5% yearly increase to account for inflation and merit. The Communications Officer will be responsible for leading the project's Communications Strategy through traditional and digital channels, ensuring compliance with project targets, and executing program communications activities. The Communications Officer will be recruited and hired upon award and will dedicate 100% LOE. The total estimated cost is **$155,446.**

Finance and Administration Manager (100%): POA is proposing an estimated annual salary of $35,200 ($3,200/month) for a Finance and Administration Manager, including a 3.5% yearly increase to account for inflation and merit. The Finance and Administration Manager will be recruited and hired upon award and dedicate 100% LOE on the project. The total estimated cost is **$181,325.**

Home Office Support

Project Manager (20%): Based in POA's HQ, the Project Manager will be responsible for oversight of project planning and implementation, including development of detailed work plans and ensuring that the stated objectives are met through continuous monitoring. Minimum qualifications include an advanced degree and six years of experience managing programs and a

LOE of 20%. We are proposing an annual salary of $23,597 ($1,966/month), including a 3.5% yearly increase to account for inflation and merit. The total estimated cost is **$113,391**.

Program Officer (50%): Based in POA's HQ, the Program Officer will provide administrative and technical support to the field team in Mexico. Minimum qualifications include a bachelor's and one year of relevant experience and a LOE of 50%. We are proposing an annual salary of $33,000 ($2,750/month), including a 3.5% yearly increase to account for inflation and merit. The total estimated cost is **$158,576**.

Fringe Benefits

Fringe Benefits – Mexico Staff: In accordance with local labor laws, we have budgeted a 50.84% rate on the salaries of all individuals performing duties under this contract in Mexico. This rate includes 4.17% *Aguinaldo*, 0.69% *Prima Vacacional*, 3.33% *Prima de Antiguedad*, 4.50% *Indemnización*, 21.5% *Enfermedad y Maternidad* (20.40% *Cuota fija por cada colaborador, y 1.10% cuota adicional por la diferencia del SBC y de tres veces la UMA*), 1.75% - *Gastos médicos para pensionados y beneficiarios y en dinero* (Layoff and Retirement Benefits), 1.75% *Invalidez y Vida*, 2% *Seguro de Retiro*, 3.15% *Casantía en edad Avanzada y Vejes*, 1% *Riesgos de Trabajo*, 1% *Guardería y Prestaciones Sociales*, 5% *Aportación Patronal INFONAVIT*, and 1% *impuestos de planilla*. Fringe benefits for Mexico staff total **$535,363**.

Fringe benefits – Home Office Support: In accordance with POA's personnel policy, POA is budgeting for a 21.81% rate on the salaries of the Project Manager and Program Officer performing duties on this agreement under service to POA. Fringe benefits include insurance, mandatory taxes, pension, and other employee benefits. Fringe benefits for staff associated directly with POA total **$128,107.**

The total budgeted for Direct Labor is $493,047 in Year 1, $525,291 in Year 2, $539,774 in Year 3, $501,272 in Year 4, and $244,497 in Year 5 for a grand total of ***$2,303,880.***

Travel

Costs budgeted in this section represent travel for Partners Home Office staff and Mexico-based staff for non-M&E activities. Travel allocated for specific activities can be found below under Outcomes 1 and 2. All expenses for travel include a yearly escalation for inflation after Year 1. Inflation for US-based goods and services is 3% annually after Year 1. Inflation for locally purchased goods and services in Mexico is 4% annually after Year 1.

T1: Post-award Meeting with ILAB

Airfare - Mexico-DC: POA is budgeting for round-trip airfare from Mexico City to Washington, DC for the Project Director and M&E Officer to attend a post-award meeting (New

Recipient Orientation) with ILAB for a total of two (2) trips (two staff) for Year 1. At an estimated rate of $750/trip based on market quotes, the total cost is **$1,500.**

Lodging and M&IE in DC: POA is budgeting for lodging and meals and incidentals for 10 days in Year 1 for Mexico-based staff (5 days each for two staff) to attend post-award meetings with ILAB in Washington, DC. Based on a reduce USG per diem and lodging rate, POA estimated $278/day, the total is **$2,784.**

Local transportation in DC: POA is budgeting for ground transportation for five (5) days in Year 1 for Mexico-based staff to attend post-award meetings with ILAB in Washington, DC. At an estimated average rate of $30/day based on prior program experience, the total is **$150**.

U.S. Visa Fees: POA is budgeting for visa fees for two (2) Mexico-based staff to travel to Washington, DC in Year 1 (and throughout the life of the project). At a rate of $160/each, the total is **$320.**

T2: Field Personnel Annual Visits with ILAB

Airfare - Mexico-DC: POA is budgeting for round-trip airfare from Mexico City to Washington, DC for the Project Director to attend annual meetings with ILAB, in addition to one additional trip during the life of the project for the M&E Officer, for a total of one (1) trip for one (1) staff for Years 2, Year 4, and Year 5, and one (1) trip for two (2) staff for Year 3. At an estimated average rate of $750/trip based on market quotes, the total cost is **$4,123**.

Lodging and M&IE in DC: POA is budgeting for lodging and meals and incidentals for eight (8) days in Year 2, Year 4, and Year 5 for one (1) staff, and eight (8) days in Year 3 for two (2) staff, to attend annual meetings with ILAB in Washington, DC (and to meet with Home Office staff). Based on a reduce USG per diem and lodging rate, POA estimated $278/day, the total is **$12,245**.

Local transportation in DC: POA is budgeting for ground transportation for eight (8) days in Year 2, Year 3, Year 4, and Year 5, for Mexico-based staff to attend annual meetings with ILAB in Washington, DC. At an estimated average rate of $30/day based on prior program experience, the total is **$1,060.**

T3: Project Management Travel to Field

Airfare - DC-Mexico: POA is budgeting for round-trip airfare from Washington, DC to Mexico City (and other project sites) for Home Office staff to travel to the field for project management purposes. POA is budgeting one (1) trip for Year 1 and Year 5, and two (2) trips for Year 2

through Year 4, at an estimated average rate of $750/trip based on market quotes, the total cost is **$6,497.**

Lodging and M&IE in Mexico: POA is budgeting for lodging and meals and incidentals for five (5) days (an average of five days per trip) for one (1) trip in Year 1 and Year 5, and two (2) trips in Year 2 through Year 4, for Home Office staff project management trips to Mexico. Based on a reduce USG per diem and lodging rate, POA estimated $316/day, the total is **$13,696.**

Local transportation in Mexico: POA is budgeting for ground transportation for five (5) days (an average of five days per trip) for one (1) trip in Year 1 and Year 5, and two (2) trips in Year 2 through Year 4, for Home Office staff project management trips to Mexico. At an estimated average rate of $60/day based on prior program experience, the total is **$2,599.**

T4: Field-based Travel for Non-M&E Activities

Lodging and M&IE: POA is budgeting for lodging and meals and incidentals for eight (8) months in Year 1, 12 months in Year 2, Year 3, and Year 4, and three (3) months in Year 5 for Mexico-based staff to travel in-country to project sites for non-M&E activities. At an estimated average rate of $1,760/month based on prior program experience, the total is **$78,694.**

Local transportation (ground transportation): POA is budgeting for in-country ground transportation for eight (8) months in Year 1, 12 months in Year 2, Year 3, and Year 4, and three (3) months in Year 5, for Mexico-based staff to travel in-country to project sites for non-M&E activities. At an estimated average rate of $400/month based on prior program experience, the total is **$20,187.**

Local transportation (airfare): POA is budgeting for in-country air transportation for eight (8) months in Year 1, 12 months in Year 2, Year 3, and Year 4, and three (3) months in Year 5, for Mexico-based staff to travel in-country to project sites for non-M&E activities. At an estimated average rate of $1,200/month based on prior program experience, the total is **$60,561.**

*The total budgeted for Travel is $27,225 in Year 1, $50,751 in Year 2, $56,001 in Year 3, $54,892 in Year 4, and $15,545 in Year 5, for a grand total of **$204,415**.*

Supplies and Office Expenses

All expenses for supplies and office expenses include a yearly escalation for inflation after Year 1. Inflation for US based goods and services is 3% annually after Year 1. Inflation for locally purchased goods and services in Mexico is 4% annually after Year 1.

Project Office

Laptop computers & software: Five (5) laptop computers and software, at $900 each, have been budgeted for local project staff. The total estimated cost is **$4,500**.

Banking and cash handling fees: Banking and cash handling fees are estimated to cost $40/month for 11 months in Year 1, 12 months in Year 2, Year 3, and Year 4, and five (5) months in Year 5, for a total cost of **$2,232**.

Courier fees/services: Courier fees/services for all project related activities are estimated to cost $100/year for all five years of the project, for a total cost of **$542**.

Recruitment/Procurement Advertising: Based on prior program experience, recruitment/Procurement advertising costs are estimated at $400/year for Year 1 through Year 4 of the project, for a total of **$1,699**.

Office supplies: General office supplies for the project office in Mexico City are estimated at $125/month for 11 months in Year 1, 12 months in Year 2, Year 3, and Year 4, and three (3) months in Year 5, for a total cost of **$6,683**.

Coworking office space: Office space costs in Mexico City are estimated at $1,900/month based on market quotes for 11 months in Year 1, 12 months in Year 2, Year 3, and Year 4, and five (5) months in Year 5, for a total cost of **$106,033.**

Property and liability insurance: POA is estimating property and liability insurance costs at $400/year for all five years of the project, for a total of **$2,167**.

Legal fees: POA is estimating legal fees at $1,000/year for all five years of the project, for a total of **$5,416**.

Audits and Attestation Engagement

Audit costs (A-133): Audit costs for Mexico are estimated to cost $5,000/year for Year 1 through Year 4, for a total cost of **$20,918**.

Attestation Engagement: POA is budgeting for an attestation engagement, if selected by USDOL, to provide additional project oversight of validation and monitoring processes, for a total of **$106,090**.

Project-wide Web Fees

Timekeeping and Expense Reporting Platform Fees: POA is budgeting for timekeeping reporting platform fees at a rate of $45/month for 12 months in Year 1 through Year 4, and six (6) months in Year 5. The total budgeted is **$2,563.**

Zoom license: POA is budgeting for a zoom license at a rate of $200/year in Year 1 through Year 5. The total budgeted is **$1,062**

The total budgeted for Supplies & Office Expenses is $34,855 in Year 1, $33,659 in Year 2, $141,037 in Year 3, $36,284 in Year 4, and $14,070 in Year 5 for a grand total of ***$259,905.***

Outcome 1: Increase understanding by workers, employers, and union leaders on how to utilize Mexico's new labor systems to protect labor rights and effectively address labor disputes.

Activities/Costs

1.1 Sub-Awards

1.1.1 Contractual: Sub-award to *Comité Fronterizo de Obreros* (CFO): POA is budgeting for a sub-award to CFO to provide technical assistance on Outcome 1. The sub-award will cover personnel, fringe, office expenses, and other direct expenses to carry out activities, including a de minimis indirect cost rate of 10%. CFO sub-award budget presents costs for 39 months of implementation. All costs are consistent with current prices paid, quotes obtained, or historical precedent. POA and CFO estimate costs to be $23,680 in Year 1, $92,387 in Year 2, $101,630 in Year 3, and $91,175 in Year 4 for a total sub-award of **$308,872**. A detailed budget narrative for CFO's Outcome 1 is on **page 22**.

1.1.2 Contractual: Sub-award to Centro de los Derechos del Migrante (CDM): POA is budgeting for a sub-award to CDM to provide technical assistance on Outcome 1. The sub-award will cover personnel, fringe, supplies, and other direct expenses to carry out activities, including a de minimis indirect cost rate of 10%. CDM sub-award budget presents costs for 42 months of implementation. All costs are consistent with current prices paid, quotes obtained, or historical precedent. POA and CDM estimate costs to be $92,986 in Year 1, $216,151 in Year 2, $219,518 in Year 3, and $224,750 in Year 4 for a total sub-award of **$753,405**. A detailed budget narrative for CDM's Outcome 1 is on **page 27**.

1.1.3 Contractual: Sub-award to Social Accountability International (SAI): POA is budgeting for a sub-award to SAI to provide technical assistance on Outcome 1. The sub-award will cover personnel, fringe, supplies, and other direct expenses to carry out activities, including a de minimis indirect cost rate of 10%. SAI sub-award budget presents costs for 49 months of

implementation. All costs are consistent with current prices paid, quotes obtained, or historical precedent. POA and SAI estimate costs to be $193,591 in Year 1, $295,911 in Year 2, $297,365 in Year 3, $273,402 in Year 4, and $52,023 in Year 5, for a total sub-award of **$1,112,291**. A detailed budget narrative for SAI's Outcome 1 is on **page 36**.

1.2: Baseline Survey of Key Stakeholder Groups (Pre-Program)

Local transportation for project staff to support Baseline Survey: POA is budgeting local transportation for project staff to support the development of the Baseline Survey at a rate of $30/day for 30 days in Year 1 and 20 days in Year 2. The total estimated cost is **$1,500**.

Translation of Baseline Survey: POA is budgeting for the translation of the Baseline Survey from English to Spanish at a rate of $2,000/document for one (1) document in Year 2. The total estimated cost is **$2,000**.

Workshop to socialize results of Baseline Survey with key stakeholders: POA is budgeting for one (1) workshop in Year 1 and two (2) workshops in Year 2 to socialize the results of the Baseline Survey with key stakeholders at a rate of $500/workshop. The total estimated cost is **$1,500.**

1.3 Development of comprehensive STPS website for multiple audiences

Technical assistance to develop comprehensive STPS website: POA is budgeting technical assistance to develop a comprehensive and user-friendly STPS website at a rate of $30,000 split into Year 1 and Year 2 for an estimated total of **$30,000**.

Meetings with STPS to design website: POA is budgeting for meeting expenses to coordinate and design the comprehensive STPS website at a rate of $150/meeting for six (6) meetings in Year 1, 12 meetings in Year 2 through Year 4, and 10 meetings in Year 5. The total estimated cost is **$7,800**.

Local transportation for project staff to support STPS website development: POA is budgeting for local transportation for project staff to support the STPS website development at a rate of $30/day for six (6) days in Year 1, and 12 days in Year 2 through Year 5. The total estimated cost is **$1,620**.

1.4 Mass and social media campaigns for workers and the general populace

Consultant: Graphic design for mass and social media campaigns: POA is budgeting for a consultant to support with the graphic design of the mass and social media campaigns at a rate of

$280/day for 20 days in Year 1, 60 days in Year 2 through Year 4, and 10 days in Year 5. The total estimated cost is **$58,800**.

Consultant: Video production for mass media campaign: POA is budgeting for a consultant to support with the production of video content for the social and mass media campaigns at a rate of $250/day for 15 days in Year 1, 60 days in Year 2 through Year 4, and 10 days in Year 5. The total estimated cost is **$51,250**.

Local transportation for project staff to support STPS Facebook development: POA is budgeting local transportation for project staff to support the development and upgrading of the STPS Facebook page at a rate of $30/day for six (6) days in Year 1 and Year 5, and 12 days in Year 2 through Year 4. The total estimated cost is **$1,440**.

Capacity-building trainings for social media: POA is budgeting capacity-building trainings for social media to promote self-sufficiency in managing social media accounts within the organizations at a rate of $500/training for 10 trainings in Year 2 through Year 4. The total estimated cost is **$15,000**.

Lodging and M&IE for project staff to support exchanges with CDM: POA is budgeting for lodging and meals and incidentals for project staff to support exchanges between CDM and unions and labor rights NGOs at a rate of $110/day for 15 days in Year 2 through Year 4. The total estimated cost is **$4,950**.

Local transportation for project staff to support exchanges with CDM: POA is budgeting for local transportation for project staff to support exchanges between CDM and unions and labor rights NGOs at a rate of $30/day for 15 days in Year 2 through Year 4. The total estimated cost is **$1,350**.

Dissemination of radio campaigns: POA is budgeting for the dissemination of radio campaigns for the mass media campaign at a rate of $3,000/campaign for eight (8) campaigns in Year 1, 13 campaigns in Year 2, 11 campaigns in Year 3, 15 campaigns in Year 4, and five (5) campaigns in Year 5. The total estimated cost is **$156,000**.

Development of comic book for workers: POA is budgeting for the development of a comic book for workers at a rate of $10,000/document for one (1) document in Year 2 through Year 4. The total estimated cost is **$30,000**.

Dissemination of Know Your Rights posters and cards and other materials: POA is budgeting for the dissemination of the Know Your Rights posters and cards and other materials at a rate of $10,000/campaign for eight (8) campaigns in Year 1, 13 campaigns in Year 2, 11

campaigns in Year 3, 15 campaigns in Year 4, and five (5) campaigns in Year 5. The total estimated cost is **$520,000**.

1.5 Public Forums for the public, workers, and union leaders

Lodging and M&IE for speakers of public forums: POA is budgeting lodging and meals and incidentals for forum speakers at a rate of $110/day for two (2) speakers to travel for an average of two (2) days for six (6) forums in Year 2 through Year 4, and two (2) forums in Year 5. The total estimated cost is **$8,800**.

Transportation for speakers of public forums: POA is budgeting transportation for forum speakers at a rate of $30/day for two (2) speakers to travel for an average of two (2) days for six (6) forums in Year 2 through Year 4, and two (2) forums in Year 5. The total estimated cost is **$2,400**.

Lodging and M&IE for project staff to support public forums: POA is budgeting lodging and meals and incidentals for project staff to support the forums at a rate of $110/day for 20 days in Year 2 through Year 4, and 10 days in Year 5. The total estimated cost is **$7,700.**

Transportation for project staff to support public forums: POA is budgeting local transportation for project staff to support the forums at a rate of $30/day for 20 days in Year 2 through Year 4, and 10 days in Year 5. The total estimated cost is **$2,100.**

Consultant: FESIIAAAN: implementation of 9 forums: POA is budgeting for a deliverable-based contract with FESIIAAAN for the implementation of nine (9) forums for the public, workers, and union leaders. POA is budgeting $3,239 in Year 1, $8,533 in Year 2, $9,686 in Year 3, and $5,305 in Year 4, for a total estimated cost of **$26,763**.

Consultant: FAT: implementation of 21 public forums: POA is budgeting for a deliverable-based contract with FAT for the implementation of 21 forums for the public, workers, and union leaders. POA is budgeting $14,586 in Year 1, and $39,981 in Year 2 through Year 4, for a total estimated cost of **$134,529**.

1.6 Educational Workshops for Workers and Union Leaders

Outreach campaigns for existing workshops: POA is budgeting for outreach campaigns to draw in new participants and extend the reach of programs now in place to other cities and states, and work to popularize the workshops in the communities where NGOs and unions already have an organizational presence. At a rate of $2,000/campaign for one (1) campaign in Year 1, six (6)

campaigns in Year 2 through Year 4, and two (2) campaigns in Year 5, the total estimated cost is **$42,000**.

Consultant: Development of tailored modules and teaching materials for workshops: POA is budgeting a consultant for the development of tailored modules and teaching materials for workshops taking into account differences across organization on educational approaches, sector specificities, geographical location and the local labor context, and the varied needs of target audiences across educational levels and language use. At a rate of $175/day for 30 days in Year 2 and Year 3, and 20 days in Year 4, the total estimated cost is **$14,000**.

Consultant: Assessment and development of confederation education programs: POA is budgeting a consultant to work with union leaders to develop new educational programming, or systematize current offers, that center around the reform and the processes associated with union responsibilities in new election processes. At a rate of $175/day for 30 days in Year 2 and Year 3, and 20 days in Year 4, the total estimated cost is **$14,000**.

Translation of outreach materials to native languages: POA is budgeting for the translation costs of outreach materials such a FAQ materials, Know Your Rights cards, workplace posters, and other printed materials developed, into Otomi, Nahuatl, Mazateco, Tzotzil, Tzeltal, Mixteco, Totonaco, and Zapoteco, for selected states. At a rate of $2,000/unit for eight (8) units in Year 2, and two (2) units in Year 3, the total estimated cost is **$20,000**.

1.7 Trainings for union leadership

Trainings on FOA and CBA guidelines for union leaders: POA is budgeting day-long trainings for union leaders on the new election processes and voting procedures, union registry, ratification of collective bargaining agreements, union transparency, gender proportionality in union leadership, protocols on sexual violence at work and other major implementation themes. At a rate of $400/training for six (6) trainings in Year 2 through Year 4, and two (2) trainings in Year 5, the total estimated cost is **$8,000**.

Material development and printing for trainings for union leaders: POA is budgeting for material development and printing for trainings with union leaders at a rate of $300/training six (6) trainings in Year 2 through Year 4, and two (2) trainings in Year 5. The total estimated cost is **$6,000**.

Transportation for speakers: POA is budgeting for local transportation for training speakers at a rate of $175/participant for 12 participants in Year 2 through Year 4, and four (4) participants in Year 5. The total estimated cost is **$7,000**.

Meetings with STPS to expand trainings program: POA is budgeting meetings with STPS to explore the possibility of expanding the training program and potentially including a certificate of completion. At a rate of $150/meeting for 10 meetings in Year 3, six (6) meetings in Year 4, and two (2) meetings in Year 5, the total estimated cost is **$2,700**.

Consultant: Los Mineros Union: implementation of 16 trainings for union leaders: POA is budgeting for a deliverable-based contract with Los Mineros Union for the implementation of 16 trainings for union leaders. POA is budgeting $4,714 in Year 1, and $23,570 in Year 2 through Year 4, for a total estimated cost of **$75,424**.

1.8 Two-way messaging for employers

Consultant: Viamo: Development and implementation of Two-way Mobile Messaging System: POA is budgeting for the hiring of Viamo for the development and implementation of a two-way mobile messaging system for employers a rate of $160,000/system split into Year 2 and Year 3, for a total estimated cost of **$160,000.**

1.9 On-Line Webinars for the Business Sector

Material development for online use: POA is budgeting for material development for online use in the on-line webinars at a rate $500/unit for two (2) units in Year 2 through Year 4. The total estimated cost is **$3,000**.

1.10 Two-Day In-Person Summits w/ STPS for Sectoral Business Associations

Summits for targeted sectoral business associations: POA is budgeting a series of two-day summits that will cover the reform for employers and their human resources personnel. At a rate of $3,000/summit for two (2) summits in Year 2 through Year 4, the total estimated cost is **$18,000**.

Material design and printing for summits: POA is budgeting material design and printing for the summits at a rate of $2,000/summit for two (2) summits in Year 2 through Year 4. The total estimated cost is **$12,000**.

Lodging and M&IE for project staff to support summits: POA is budgeting lodging and meals and incidentals for project staff to support the summits at a rate of $110/day for 10 days in Year 2 through Year 4. The total estimated cost is **$3,300**.

Local transportation for project staff to support summits: POA is budgeting local transportation for project staff to support the summits at a rate of $30/day for 10 days in Year 2 through Year 4. The total estimated cost is **$900.**

1.11 Exchanges on Best Practices for FOA and Gender

Transportation for exchange participants: POA is budgeting for transportation for exchange participants for exchanges between employers and human resources staff at workplaces with democratically elected unions, and those employers interested in understanding those experiences as the reform moves forward. At a rate of $175/participant for 20 participants in Year 3 and Year 4, the total estimated cost is **$7,000**.

Transportation for project staff to support exchanges: POA is budgeting for transportation for project staff to support the exchanges at a rate of $30/day for 15 days in Year 3 and Year 4, for a total estimated cost of **$900**.

1.14 Monitoring and Development of USMCA Cases

Consultant: Development of document of cases: POA is budgeting for a consultant to develop a document of cases at a rate of $250/day for 40 days in Year 2, and 30 days in Year 3 and Year 4. The total estimated cost is **$25,000**.

The total budgeted for Outcome 1 is $465,806 in Year 1, $1,068,912 in Year 2, $1,030,480 in Year 3, $960,813 in Year 4, and $133,283 in Year 5, for a grand total of ***$3,659,294.***

Outcome 2: Build the capacity of the federal and state level Secretariat of Labor and Social Welfare (Secretaría de Trabajo y Prevención Social or STPS) staff and constituents from key institutions to conduct outreach regarding labor rights and implementation of the labor reforms among target audiences.

Activities/Costs

2.1 Sub-Awards

2.1.1 Contractual: Sub-award to Social Accountability International (SAI): POA is budgeting for a sub-award to SAI to provide technical assistance on Outcome 2. The sub-award will cover personnel, fringe, supplies, and other direct expenses to carry out activities, including a de minimis indirect cost rate of 10%. SAI's sub-award budget presents costs for 49 months of implementation. All costs are consistent with current prices paid, quotes obtained, or historical precedent. POA and SAI estimate costs to be $78,583 in Year 1, $120,000 in Year 2, $119,244 in

Year 3, $107,816 in Year 4, and $40,348 in Year 5, for a total sub-award of **$465,991**. A detailed budget narrative for SAI's Outcome 2 is on **page 38**.

2.2: Initial communications capacity assessment of STPS & peer institutions

Consultant: Development of needs assessment of STPS and peer institutions: POA is budgeting for one (1) consultant in Year 1 to develop the assessment to measure the organizational capacities of STPS and peer institutions in conducting outreach on labor rights and the nature and implementation of the new labor reform law. The total estimated cost is **$20,000**.

Assessment tool chosen: POA is budgeting funds in Year 1 for the selection of the assessment tool at a rate of $5,000/unit. The total estimated cost is **$5,000**.

Meetings with STPS and peer institutions for development of needs assessment: POA is budgeting meetings with STPS and peer institutions during the development of the needs assessment. At a rate of $150/meeting for 15 meetings in Year 1, and six (6) meetings in Year 2 the total estimated cost is **$3,150**.

2.3: Construction of Capacity-Building Action Plans for STPS

Consultant: CollaborateUp: Co-Creation Facilitator: POA is budgeting for one (1) consultancy with CollaborateUp, a consulting firm specializing in developing collaboration among companies, governments, and civil society, split into Year 2 and 3 to facilitate the co-creation process to develop the capacity-building action plans for STPS. The total estimated cost is **$30,000**.

Meetings with STPS to develop capacity-building action plans: POA is budgeting meetings with STPS to carry out the co-creation process to develop capacity-building action plans. At a rate of $150/meeting for 12 meetings in Year 2 and Year 3, six (6) meetings in Year 4, and three (3) meetings in Year 5, the total estimated cost is **$4,950**.

2.4: Delivery of Capacity-Building Activities

Capacity-building needs of STPS and peer institutions: POA is budgeting for a lump sum in split into Year 2, Year 3, and Year 4, to provide the capacity-building needs of STPS and peer institutions, based on the needs assessment, related to supporting labor reform communication, including social communication and IT. The total estimated cost is **$450,000**.

2.5: Communication and Media Outreach Technical Training Program

Consultant: assessment of current and future needs for content generation: POA is budgeting for a consultant to conduct an assessment of current and projected future content needs and preferred presentation channels of workers, union leaders and business associations to inform the technical training program. At a rate of $175/day for 15 days in Year 3, 30 days in Year 4, and 10 days in Year 5, the total estimated cost is **$9,625**.

Meetings to develop a work plan for the systematization of new content generation: POA is budgeting meetings to work with STPS to develop a work plan for the generation of new content regarding the labor reform for their website. At a rate of $150/meeting for six (6) meetings in Year 3 and Year 5, and 12 meetings in Year 4, the total estimated cost is **$3,600**.

2.6: Strengthened Coordination across STPS and peers on communication planning

Workshops on the development of progress reports: POA is budgeting for workshops with STPS units and other government institutions on the development of progress reports to coordinate communication on the labor reform. At a rate of $300/workshop for 12 workshops in Year 2 through Year 4, and three (3) workshops in Year 5, The total estimated cost is **$11,700**.

Lodging and M&IE for project staff: POA is budgeting for lodging and meals and incidentals for project staff to participate in the workshops for the development of progress reports for 20 days in Year 2 through Year 4, and 10 days in Year 5. Based on a reduced USG per diem and lodging rate of $110/day, the total is **$7,700.**

Local transportation for project staff: Lodging and M&IE for project staff: POA is budgeting for local transportation for project staff to participate in the workshops for the development of progress reports for 20 days in Year 2 through Year 4, and 10 days in Year 5. At an estimated average rate of $30/day based on prior program experience, the total is **$2,100.**

Meeting expenses with STPS and peer institutions: POA is budgeting meetings with STPS and peer institutions to develop the progress reports and form a centralized committee among the relevant offices to coordinate communication on the labor reform. At a rate of $150/meeting for 10 meetings in Year 2 through Year 5, the total estimated cost is **$6,000.**

The total budgeted for Outcome 2 is $105,833 in Year 1, $295,600 in Year 2, $297,469 in Year 3, $273,666 in Year 4, and $47,248 in Year 5, for a grand total of ***$1,019,816.***

3. Monitoring, Evaluation, and Collections of Reliable Data

Activities/Costs

3.1 Database Development

Consultant fees: POA is budgeting for a consultant to support the development of a database to store and process project data at an estimated rate of $346/day for 61 days in Year 1 based on market rates for a total cost of **$21,218**

3.2 Monitoring Guidelines Development

Monitoring guidelines production and printing: POA is budgeting for the production and printing of monitoring guidelines at an estimated rate of $500/document for one (1) document developed in Year 1, for a total cost of **$500**.

Monitoring guidelines training workshop: POA is budgeting for a training workshop on the monitoring guidelines developed at a rate of $300/workshop for one (1) workshop in Year 1, for a total cost of **$300**.

3.3 Development of Performance Monitoring Plan

Workshop: POA is budgeting for one (1) PMP workshop in Year 1. Costs will cover materials and space rental, and catering, at an estimated average rate of $300/workshop, for a total of **$300.**

Document translation: POA is budgeting for the cost of translation of the PMP at an estimated rate of $3,501/document for one (1) document in Year 1, for a total cost of **$3,501**.

3.4 On-going M&E Training

On-going M&E training workshops: POA is budgeting for five (5) M&E training workshops in Year 1 through Year 4, at a rate of $250/workshop. The total estimated cost is **$5,000**.

3.5 External Evaluations

Interim Performance Evaluation: POA is budgeting **$35,000** in Year 2 for a contracted interim performance evaluation. This will cover evaluation costs, such as the translation of the evaluation report, ground transportation, interpretation, and stakeholder meetings.

Final Performance Evaluation: Partners is budgeting **$35,000** in Year 4 for a contracted final evaluation. This will cover evaluation costs, such as the translation of the evaluation report, ground transportation, interpretation, and stakeholder meetings.

3.6 Collection of Reliable Data and Processing of Monitoring Data

Lodging and M&IE - Field verification and data collection visits: POA is budgeting for 15 days in Year 1 and Year 5, and 60 days in Year 2 through Year 4, for lodging and meals and incidentals for field verification and data collection visits. At a rate of $110/day, the total estimated cost is **$23,100.**

Local transportation - Field verification and data collection visits: POA is budgeting for 15 days in Year 1 and Year 5, and 60 days in Year 2 through Year 4, for local transportation during for field verification and data collection visits. At a rate of $30/trip, the total estimated cost is **$6,300.**

Data collection materials and printing: POA is budgeting for $200/month for data collection and materials for 15 days in Year 1 and Year 5, and 60 days in Year 2 through Year 4, for a total estimated cost of **$42,000.**

3.7 Sub-awards

3.7.1 Contractual: Sub-award to CFO: POA is budgeting for a sub-award to CFO to support M&E activities. The sub-award will cover personnel, fringe, office expenses, and other direct expenses to carry out activities, including a de minimis indirect cost rate of 10%. The CFO sub-award budget presents costs for 39 months of implementation. All costs are consistent with current prices paid, quotes obtained, or historical precedent. POA and CFO estimate costs to be $2,038 in Year 1, $5,893 in Year 2, $5,344 in Year 3, and $5,476 in Year 4 for a total sub-award of **$18,750**. A detailed budget narrative for CFO's M&E section is on **page 23**.

3.7.2 Contractual: Sub-award to CDM: POA is budgeting for a sub-award to CDM to support M&E activities. The sub-award will cover personnel, fringe, office expenses, and other direct expenses to carry out activities, including a de minimis indirect cost rate of 10%. The CDM sub-award budget presents costs for 42 months of implementation. All costs are consistent with current prices paid, quotes obtained, or historical precedent. POA and CDM estimate costs to be $4,449 in Year 1, $10,983 in Year 2, $12,258 in Year 3, and $12,622 in Year 4 for a total sub-award of **$40,313**. A detailed budget narrative for CDM's M&E section is on **page 29**.

3.7.3 Contractual: Sub-award to SAI: POA is budgeting for a sub-award to SAI to support M&E activities. The sub-award will cover personnel, fringe, office expenses, and other direct expenses to carry out activities, including a de minimis indirect cost rate of 10%. The SAI sub-award budget presents costs for 49 months of implementation. All costs are consistent with current prices paid, quotes obtained, or historical precedent. POA and SAI estimate costs to be $16,671 in Year 1, $23,704 in Year 2, $23,596 in Year 3, $21,963 in Year 4, and $6,086, for a total sub-award of **$92,019**. A detailed budget narrative for SAI's M&E section is on **page 40**.

The total budgeted for Monitoring, Evaluation, and Collections of Reliable Data is $55,327 in Year 1, $97,230 in Year 2, $62,848 in Year 3, $96,711 in Year 4, and $11,186 in Year 5, for a grand total of ***$323,301***

Indirect Costs

Indirect Costs have been applied in accordance with POA's cost structure as indicated in our NICRA. This document can be found as an attachment to the cost proposal. Partners expects to use a 28.69% rate during all four years of project implementation. A summary of these charges are as follows:

Year 1	Year 2	Year 3	Year 4	Year 5	**Total**
$339,142	$594,297	$610,411	$551,892	$133,646	**$2,229,389**

Total project costs:
Year 1: $1,521,235
Year 2: $2,665,740
Year 3: $2,738,020
Year 4: $2,475,530
Year 5: $599,475

Project Grand Total: $10,000,000

Comité Fronterizo de Obreros (CFO)

Budget Narrative

Introduction

In this section, CFO provides a detailed explanation of the budget line items and the methods used to determine costs associated with implementing the proposed project strategy. CFO's Finance and Administration (F&A) department is staffed with a talented group of professionals with experience related to financial administration and reporting. The F&A team works closely with project staff at CFO and POA's headquarters to monitor spending, ensure costs are allowable, and support project staff in country to implement the project in accordance with USG rules and regulations (particularly 2 CFR 200), local laws, as well as CFO's internal policies.

Direct Labor

CFO will follow local labor laws for all employees identified in this proposal. Salaries are based on the established salary scale of the organization. Proposed salaries are also consistent with those paid to other personnel engaged in similar work within and outside of CFO. Level of effort (LOE) budgeted is based on the scope of the program proposed. CFO has applied a 3.5% annual increase for field staff to account for inflation and for merit.

Personnel

Lead Coordinator for the Project (50%): CFO is proposing an annual salary of $14,400 ($1,200/12 months) including a 3.5% yearly increase to account for inflation and merit. The Lead Coordinator for the Project will oversee the general implementation of project activities under CFO, as well as manage the rest of the CFO staff involved in the project. The Lead Coordinator for the Project will be the main point of contact with POA and will dedicate 50% LOE to the project. The total estimated cost is **$49,895**.

Gender Coordinator (50%): CFO is proposing an annual salary of $9,600 ($800/12 months) including a 3.5% yearly increase to account for inflation and merit. The Gender Coordinator will lead all gender-based activities including the development of materials for trainings and ensuring project activities under CFO have the appropriate gender focus. The Gender Coordinator will dedicate 50% LOE to the project. The total estimated cost is **$33,263**.

Administrative Assistant (50%): CFO is proposing an annual salary of $4,800 ($400/12 months) including a 3.5% yearly increase to account for inflation and merit. The Administrative Assistant will support the financial and administrative aspects of the projects, leading financial reports to POA, executing payments for the projects, among other. The Administrative Assistant will dedicate 50% LOE to the project. The total estimated cost is **$16,632**.

Promoter 1 (100%): CFO is proposing an annual salary of $2,400 ($200/12 months) including a 3.5% yearly increase to account for inflation and merit. The Promoter 1 will support project

activities in Acuña, Coahuila. The Promoter 1 will dedicate 100% LOE to the project. The total estimated cost is **$8,316**.

Promoter 2 (100%): CFO is proposing an annual salary of $2,400 ($200/12 months) including a 3.5% yearly increase to account for inflation and merit. The Promoter 2 will support project activities in Reynosa, Tamaulipas. The Promoter 2 will dedicate 100% LOE to the project. The total estimated cost is **$8,316**.

Promoter 3 (100%): CFO is proposing an annual salary of $2,400 ($200/12 months) including a 3.5% yearly increase to account for inflation and merit. The Promoter 3 will support project activities in Piedras Negras, Coahuila. The Promoter 3 will dedicate 100% LOE to the project. The total estimated cost is **$8,316**.

Fringe Benefits

Fringe benefits: In accordance with CFO's personnel policy, CFO is charging 50% rate on the Personnel salary. Fringe benefits for CFO total **$62,369.**

The total budgeted for Direct Labor is $13,500 in Year 1, $55,890 in Year 2, $57,846 in Year 3, and $59,871 in Year 4 for a grand total of ***$187,107.***

Travel

Costs budgeted in this section represent travel for CFO to achieve Outcome 1. An inflation rate of 5% per year for locally purchased goods and services has been included after Year 1.

T1. Meetings with POA in Mexico City

Project staff – Airfare: CFO is budgeting for one (1) flight in Year 1, and two (2) flights per year for Year 2 through Year 4 at a rate of $375/trip for CFO project staff to meet with POA project staff in Mexico City to discuss overall project strategy, monitor progress, and overall program management. The total estimated cost is **$2,858**.

Project staff – Lodging and M&IE: CFO is budgeting for lodging and meals and incidentals for seven (7) days in Year 1, and 14 days per year for Year 2 through Year 4 at a rate of $110/day for CFO project staff to meet with POA project staff in Mexico City to discuss overall project strategy, monitor progress, and overall program management. The total estimated cost is **$5,868**.

Project staff – Ground transportation: CFO is budgeting for ground transportation for seven (7) days in Year 1, and 14 days per year for Year 2 through Year 4 at a rate of $25/day for CFO project staff to meet with POA project staff in Mexico City to discuss overall project strategy, monitor progress, and overall program management. The total estimated cost is **$1,334**.

The total budgeted for Travel is $1,320 in Year 1, $2,772 in Year 2, $2,911 in Year 3, and $3,056 in Year 4, for a grand total of ***$10,059.***

Supplies

Laptops and software: CFO is budgeting for four (4) laptops and software in Year 1 at an initial rate of $650/machine, including software, for the project office and the Promoters. The total cost is estimated at **$2,600**.

Cellphone: CFO is budgeting for two (2) cellphones for project staff in Year 1 at an initial rate of $600/phone. The total estimated cost is **$1,200**.

Printer and copier: CFO is budgeting for one (1) printer and copier for use of project staff in Year 1 at an initial rate of $300/machine. The total estimated cost is **$300**.

*The total budgeted for Supplies is $4,100 in Year 1 for a grand total of **$4,100.***

Office Expenses

Banking and cash handling fees: CFO is budgeting $30/month for bank and cash handling fees associated with the project for one (1) month in Year 1, and 12 months in Year 2 through Year 4. The total estimated cost is **$1,222**.

Courier fees/services/postage: CFO is budgeting $50/year for postage fees associated with the project for Year 2 through Year 4. The total estimated cost is **$166**.

Email/Internet: CFO is budgeting $40/month for email and internet fees for project staff for three (3) months in Year 1, and 12 months in Year 2 through Year 4. The total estimated cost is **$1,709**.

Office Rent: CFO is budgeting $435/month for office rent for project staff for three (3) months in Year 1, and 12 months in Year 2 through Year 4. The total estimated cost is **$18,584**.

Office Utilities: CFO is budgeting $60/month for office utilities for the project office for three (3) months in Year 1, and 12 months in Year 2 through Year 4. The total estimated cost is **$2,563**.

Equipment and office repairs and maintenance: CFO is budgeting $250/year for equipment and office repairs/maintenance for Year 2 through Year 4. The total estimated cost is **$828**.

Translation Costs: CFO is budgeting $100/month for translation costs of general documents and reports for 12 months in Year 2 through Year 4. The total estimated cost is **$3,972**.

*The total budgeted for Office Expenses is $1,635 in Year 1, $8,694 in Year 2, $9,129 in Year 3, $9,585 in Year 4, for a grand total of **$29,043.***

Outcome 1: Increase understanding by workers, employers, and union leaders on how to utilize Mexico's new labor systems to protect labor rights and effectively address labor disputes.

Activities/Costs

95% of the above totals for personnel and fringe, travel, supplies, and offices expenses will be allocated to this outcome as follows:

- Personnel and Fringe = $177,752
- Travel = $9,556
- Supplies = $3,895
- Office Expenses = $27,591
- **Total = $218,793**

Category	Year 1	Year 2	Year 3	Year 4	Year 5	**Total**
Personnel & Fringe	$12,825	$53,096	$54,954	$56,877	$0	**$177,752**
Travel	$1,254	$2,633	$2,765	$2,903	$0	**$9,556**
Supplies	$3,895	$0	$0	$0	$0	**$3,895**
Office Expenses	$1,553	$8,259	$8,672	$9,106	$0	**$27,591**
Total	**$19,527**	**$63,988**	**$66,391**	**$68,886**	**$0**	**$218,793**

1.1.1.1 Educational Workshops for Workers and Union Leaders

Assessment and inclusion of gender-based violence at work within educational programs: CFO is budgeting for an assessment and inclusion in educational programs of gender components of the law to ensure one cross-cutting element of all learning goals. At a rate of $2,000/assessment for one (1) assessment in Year 1, Year 2, and Year 3s the total estimated cost is **$6,000**.

Extension of GEMA to two additional states: CFO is budgeting costs associated with the extension of training to three additional generations of *promotoras* in two states and extend diffusion of the labor rights reform to workers in auto parts and electronics maquiladoras across the northern border. At a rate of $10,000/program for one (1) program in Year 2 and Year 3, the total estimated cost is **$20,000**.

Lodging and M&IE for project staff to support GEMA extension: CFO is budgeting lodging and meals and incidentals for project staff to support the GEMA program extension at a rate of $110/day for 50 days in Year 2, Year 3, and Year 4. The total estimated cost is **$16,500**.

Transportation for project staff to support GEMA extension: CFO is transportation for project staff to support the GEMA program extension at a rate of $50/day for 50 days in Year 2, Year 3, and Year 4. The total estimated cost is **$7,500.**

1.1.1.2 Exchanges on Best Practices for FOA and Gender

Local transportation for project staff to support exchanges: CFO is budgeting for local transportation for project staff to support exchanges meant to assure that aspects of the reform that incorporate gender, including the sexual harassment protocols implemented by employers, can be examined fully. At a rate of $50/day for 30 days in Year 3 and Year 4, the total estimated cost is **$3,000**.

Material design and printing for exchanges: CFO is budgeting for material design and printing to participate in the exchanges at a rate of $300/unit for 15 units in Year 3 and Year 4. The total estimated cost is **$9,000**.

Total Indirect Costs - NICRA for Outcome 1

Indirect Costs for Outcome 1 - CFO applied a de minimis indirect cost rate agreement (NICRA) of 10% to all total direct costs and overhead costs. The estimated total indirect cost is **$28,079.** A summary of these charges are as follows:

Year 1	Year 2	Year 3	Year 4	Year 5	**Total**
$2,153	$8,399	$9,239	$8,289	$0	**$28,079**

*The total budgeted for Outcome 1 activities is $23,680 in Year 1, $92,387 in Year 2, $101,630 in Year 3, and $91,175 in Year 4 for a grand total of **$308,872.***

3: Monitoring, Evaluation and Collection of Reliable Data

Activities/Costs

5% of the above totals for personnel and fringe, travel, supplies, and offices expenses will be allocated to this outcome as follows:

- Direct Labor = $9,355
- Travel = $503
- Supplies = $205
- Office Expenses = $1,452
- **Total = $11,515**

Category	Year 1	Year 2	Year 3	Year 4	Year 5	**Total**
Personnel & Fringe	$675	$2,795	$2,892	$2,994	$0	**$9,355**
Travel	$66	$139	$146	$153	$0	**$503**
Supplies	$205	$0	$0	$0	$0	**$205**
Office Expenses	$82	$435	$456	$479	$0	**$1,452**
Total	**$1,028**	**$3,368**	**$3,494**	**$3,626**	**$0**	**$11,515**

3.7.1.1 Collection of Reliable Data and Processing of Monitoring Data

Lodging and M&IE - Field verification and data collection visits: CFO is budgeting for six (6) days in Year 1, 15 days in Year 2, and 10 days in Year 3 and Year 4, for lodging and meals

and incidentals for field verification and data collection visits. At a rate of $110/day, the total estimated cost is **$4,510.**

Local transportation - Field verification and data collection visits: CFO is budgeting for six (6) days in Year 1, 15 days in Year 2, and 10 days in Year 3 and Year 4, for local transportation during for field verification and data collection visits. At a rate of $25/trip, the total estimated cost is **$1,025.**

Data collection materials and printing: CFO is budgeting for $100/month for data collection and materials for two (2) months in Year 1, and five (5) months in Year 2 through Year 4, for a total estimated cost of **$1,700.**

Total Indirect Costs - NICRA for Monitoring, Evaluation and Collection of Reliable Data

Indirect Costs for M&E - CFO applied a de minimis indirect cost rate agreement (NICRA) of 10% to all total direct costs and overhead costs. The estimated total indirect cost is **$1,875.** A summary of these charges are as follows:

Year 1	Year 2	Year 3	Year 4	Year 5	**Total**
$204	$589	$534	$548	$0	**$1,875**

The total budgeted for Monitoring, Evaluation and Collection of Reliable Data activities is $2,242 in Year 1, $6,482 in Year 2, $5,879 in Year 3, and $6,023 in Year 4, for a grand total of ***$20,625.***

Total project costs:
Year 1: $25,922
Year 2: $98,869
Year 3: $107,509
Year 4: $97,198
Year 5: $0.00

CFO Grand Total: $329,498

Centro de los Derechos del Migrante (CDM)

Budget Narrative

Introduction

In this section, CDM provides a detailed explanation of the budget line items and the methods used to determine costs associated with implementing the proposed project strategy. CDM's Finance and Administration (F&A) department is staffed with a talented group of professionals with experience related to financial administration and reporting. The F&A team works closely with project staff at CDM and POA's headquarters to monitor spending, ensure costs are allowable, and support project staff in country to implement the project in accordance with USG rules and regulations (particularly 2 CFR 200), local laws, as well as CDM's internal policies.

Direct Labor

CDM will follow local labor laws for all employees identified in this proposal. Salaries are based on the established salary scale of the organization. Proposed salaries are also consistent with those paid to other personnel engaged in similar work within and outside of CDM. Level of effort (LOE) budgeted is based on the scope of the program proposed. CDM has applied a 3.5% annual increase for field staff to account for inflation and for merit.

Personnel

Communications Director/Coordinator: CDM is proposing an annual salary of $42,000 ($3,500/12 months) including a 3.5% yearly increase to account for inflation and merit. The Communications Director/Coordinator will lead CDM's activities of the project, supervise CDM staff involved in the project, and lead the overall project strategy. The Communications Director/Coordinator will be the main point of contact with POA and will dedicate 100% LOE to the project**.** The total estimated cost is **$156,028.**

Social Media Strategist: CDM is proposing an annual salary of $33,600 ($2,800/12 months) including a 3.5% yearly increase to account for inflation and merit. The Social Media Strategist will oversee the social media strategy and activities, as well as the development of social media content and materials for trainings on communication strategies for stakeholders. The Social Media Strategist will dedicate 100% LOE to the project. The total estimated cost is **$124,822.**

Administration Assistant: CDM is proposing an annual salary of $26,400 ($2,200/12 months) including a 3.5% yearly increase to account for inflation and merit. The Administrative Assistant will the administrative and financial tasks related to the implementation of project activities including financial reports, procurement of materials and vendors, data entry, among others. The Administrative Assistant will dedicate 100% LOE to the project. The total estimated cost is **$98,074.**

Partnerships Manager: CDM is proposing an annual salary of $13,800 ($1,150/12 months) including a 3.5% yearly increase to account for inflation and merit. The Partnerships Manager

will be the main person in charge of engaging union leaders and partner organizations that will work with CDM, as well as support the trainings of the project. The Partnerships Manager will dedicate 50% LOE to the project. The total estimated cost is **$51,266.**

Fringe Benefits

Fringe benefits: In accordance with CDM's personnel policy, CDM is charging 30.40% rate on the Personnel salary. Fringe benefits for CDM total **$130,778.**

*The total budgeted for Direct Labor is $75,502 in Year 1, $156,288 in Year 2, $161,758 in Year 3, and $167,420 in Year 4, for a grand total of **$560,968.***

Travel

Costs budgeted in this section represent travel for CDM to achieve Outcome 1. An inflation rate of 5% per year for locally purchased goods and services has been included.

T1. Meetings with POA

Project staff – Ground transportation: CDM is budgeting for ground transportation for six (6) days per year at a rate of $30/day for Year 1 through Year 4 for CDM project staff to meet with POA project staff in Mexico City to discuss overall project strategy, monitor progress, and overall program management. The total estimated cost is **$776**.

*The total budgeted for Travel is $180 in Year1, $189 in Year 2, $198 in Year 3, and $208 in Year 4, for a grand total of **$776.***

Supplies

Laptops and software: CDM is budgeting for four (4) laptops and software in Year 1 at an initial rate of $800/machine, including software, for project staff. The total cost is estimated at **$3,200**.

Cellphone: CDM is budgeting one (1) cellphone for use of project staff in Year 1. The total estimated cost is **$550**.

Office Supplies: CDM is budgeting for office supplies to be used in the project office by project staff at a rate of $125/month for six (6) months in Year 1, and 12 months in Year 2 through Year 4. The total estimated cost is **$5,715**.

*The total budgeted for Supplies is $4,500 in Year 1, $1,575 in Year 2, $1,654, in Year 3, and $1,736, for a grand total of **$9,465.***

Office Expenses

Banking and cash handling fees: CDM is budgeting for banking and cash handling fees related to the project at a rate of $30/month for five (5) months in Year 1, and 12 months in Year 2 through Year 4. The total estimated cost is **$1,342.**

Courier fees/services/postage: CDM is budgeting courier and postage fees at a rate of $50/year for Year 2 through Year 4. The total estimated cost is **$166**.

Recruitment/Procurement Advertising: CDM is budgeting for recruitment/procurement advertising costs related to the hiring of project staff for three (3) postings in Year 1. The total estimated cost is **$900**.

Email/Internet: CDM is budgeting for email and internet fees for the project office and project staff at a rate of $200/month for six (6) months in Year 1, and 12 months in Year 2 through 4. The total estimated cost is **$9,144**.

Cellphone plan: CDM is budgeting for a cellphone plan to cover the project cellphone purchased in Year 2 at a rate of $150/month for six (6) months in Year 1, and 12 months in Year 2 through Year 4. The total estimated cost is **$6,858**.

Office Rent: CDM is budgeting for office rent for the project staff at a rate of $900/month for six (6) months in Year 1, and 12 months in Year 2 through Year 4. The total estimated cost is **$41,149**.

Equipment and office repairs and maintenance: CDM is budgeting for equipment and general office repairs and maintenance at a rate of $250/year for Year 1 through Year 4. The total estimated cost is **$1,078**.

*The total budgeted for Office Expenses is $8,800 in Year 1, $16,443 in Year 2, $17,265 in Year 3, and $18,128 in Year 4, for a grand total of **$60,637.***

Outcome 1: Increase understanding by workers, employers, and union leaders on how to utilize Mexico's new labor systems to protect labor rights and effectively address labor disputes.

Activities/Costs

95% of the above totals for personnel and fringe, travel, supplies, and offices expenses will be allocated to this outcome as follows:

- Personnel and Fringe = $532,920
- Travel = $737
- Supplies = $8,992
- Office Expenses = $57,805
- **Total = $600,254**

Category	Year 1	Year 2	Year 3	Year 4	Year 5	**Total**
Personnel & Fringe	$71,727	$148,474	$153,670	$159,049	$0	**$532,920**

Travel	$171	$180	$189	$198	$0	**$737**
Supplies	$4,275	$1,496	$1,571	$1,650	$0	**$8,932**
Office Expenses	$8,360	$15,621	$16,402	$17,222	$0	**$57,805**
Total	**$84,533**	**$165,771**	**$171,832**	**$178,119**	**$0**	**$600,254**

1.1.1.2 Mass and social media campaigns for workers and the general populace

Local transportation to support STPS Facebook development: CDM is budgeting for local transportation to meet with STPS staff to develop and maintain its Facebook page. At a rate of $30/day for three (3) days in Year 2 and Year 3, and two (2) days in Year 4, the total estimated cost is **$240**.

Graphic design and material development for STPS Facebook: CDM is budgeting for graphic design and material development to support the buildout of the STPS Facebook. At a rate of $500/unit for one (1) unit in Year 2 and Year 3, for a total estimated cost of **$1,000**.

Consultant: Mexican Lawyer to inform materials being developed: CDM is budgeting to hire a Mexican Lawyer as a consultant to inform the materials being designed under this activity. At a rate of $3,200/month for three (3) months in Year 2 through Year 4, the total estimated cost is **$28,800**.

Content development and diffusion trainings with unions, confederations, and labor rights NGOs: CDM is budgeting for trainings on content development and diffusion trainings with unions, confederations, and labor rights NGOs within their networks. At a rate of $500/training for three (3) trainings in Year 2 through Year 4, the total estimated cost is **$4,500**.

Material design and printing for trainings with unions, confederations, and labor rights NGOs: CDM is budgeting for material design and printing for the trainings at a rate of $300/trainings for three (3) trainings in Year 2 through Year 4. The total estimated cost is **$2,700**.

Transportation for project staff to support trainings: CDM is budgeting for transportation for project staff to support trainings at a rate of $150/day for nine (9) days in Year 2 through Year 4. The total estimated cost is **$4,050**.

Lodging and M&IE for project staff to support trainings: CDM is budgeting for lodging and meals and incidentals for project staff to support trainings at a rate of $110/day for nine (9) days in Year 2 through Year 4. The total estimated cost is **$2,970**.

Design of Know Your Rights posters and cards for workers: CDM is budgeting for the design and development of the Know Your Rights posters and cards for workers. At a rate of $8,000/unit for one (1) unit in Year 2 through Year 4, the total estimated cost is **$24,000**,

Dissemination campaign for Know Your Rights posters and cards within their network: CDM is budgeting for a dissemination campaign for the Know Your Rights posters and cards

within their network. At a rate of $2,000/campaign for one (1) campaign in Year 2 through 4, the total estimated cost is **$6,000**.

Printing of Know Your Rights posters and cards for dissemination within their network: CDM is budgeting for the printing of materials for dissemination of the Know Your Rights posters and cards within their network. At a rate of $800/unit for one (1) unit in Year 2 through Year 4, the total estimated cost is **$2,400**.

Translation costs: CDM is budgeting for translation costs related to the translation of materials designed under this activity into different native languages. At a rate of $1,000/unit for five (5) units in Year 2, two (2) units in Year 3, and one (1) unit in Year 4, the total estimated cost is **$8,000**.

Total Indirect Costs - NICRA for Outcome 1

Indirect Costs for Outcome 1 - CDM applied a de minimis indirect cost rate agreement (NICRA) of 10% to all total direct costs and overhead costs. The estimated total indirect cost is **$68,491.** A summary of these charges are as follows:

Year 1	Year 2	Year 3	Year 4	Year 5	**Total**
$8,453	$19,650	$19,956	$20,432	$0	**$68,491**

The total budgeted for Outcome 1 activities is $92,986 in Year 1, $216,151 in Year 2, $219,518 in Year 3, and $224,750 in Year 4 for a grand total of ***$753,405.***

3: Monitoring, Evaluation and Collection of Reliable Data

Activities/Costs

5% of the above totals for personnel and fringe, travel, supplies, and offices expenses will be allocated to this outcome as follows:

- Direct Labor = $28,048
- Travel = $39
- Supplies = $473
- Office Expenses = $3,032
- **Total = $31,592**

Category	Year 1	Year 2	Year 3	Year 4	Year 5	**Total**
Personnel & Fringe	$3,775	$7,814	$8,088	$8,371	$0	**$28,048**
Travel	$9	$9	$10	$10	$0	**$39**
Supplies	$225	$79	$83	$87	$0	**$473**
Office Expenses	$440	$822	$863	$906	$0	**$3,032**
Total	**$4,449**	**$8,725**	**$9,044**	**$9,375**	**$0**	**$31,592**

3.7.1.1 Collection of Reliable Data and Processing of Monitoring Data

Lodging and M&IE - Field verification and data collection visits: CDM is budgeting for six (6) days in Year 2, and 10 days in Year 3 and Year 4 for lodging and meals and incidentals for field verification and data collection visits. At a rate of $110/day, the total estimated cost is **$2,860.**

Local transportation - Field verification and data collection visits: CDM is budgeting for six (6) days in Year 2, and 10 days in Year 3 and Year 4 for local transportation during for field verification and data collection visits. At a rate of $25/trip, the total estimated cost is **$650.**

Data collection materials and printing: CDM is budgeting for $150/month for data collection and materials for three (3) months in Year 2, and five (5) months in Year 3 and Year 4, for a total estimated cost of **$1,950.**

Total Indirect Costs - NICRA for Monitoring, Evaluation and Collection of Reliable Data

Indirect Costs for M&E - CDM applied a de minimis indirect cost rate agreement (NICRA) of 10% to all total direct costs and overhead costs. The estimated total indirect cost is **$3,705.** A summary of these charges are as follows:

Year 1	Year 2	Year 3	Year 4	Year 5	**Total**
$445	$998	$1,114	$1,147	$0	**$3,705**

The total budgeted for Monitoring, Evaluation and Collection of Reliable Data activities is $4,894 in Year 1, $10,983 in Year 2, $12,258 in Year 3, and $12,622 in Year 4, for a grand total of ***$40,758.***

Total project costs:
Year 1: $97,880
Year 2: $227,134
Year 3: $231,776
Year 4: $237,372
Year 5: $0

CDM Grand Total: $794,162

Social Accountability International (SAI)
Budget Narrative

Direct Labor

SAI will follow U.S. and a local labor law to all employees identified in this proposal and has applied a 3.5% increase to account for inflation and for merit.

Field Personnel

Assessor, Trainer & Facilitators (4): SAI is proposing contracting four (4) field consultants, based in both Mexico and Costa Rica, to work on this project. Due to their nature as consultants, their compensation will be based on a set daily rate and an annual effort based on the number of days committed to the project, as based on the project workplan. All consultants' compensation has an annual increase of 3.5% to account for inflation and merit. Two (2) Trainer & Facilitators will be based in Mexico, compensated at a rate of $325/day. Based on the workplan, each will receive annual compensation of $39,000 in Year 1; $40,365 in Year 2; $41,778 in Year 3; $43,240 in Year 4; and $11,188 in Year 5. The estimated total cost for each consultant is **$175,571**.

Two (2) Trainer & Facilitator field consultants will be based in Costa Rica. They have extensive experience working on labor issues in Mexico and Latin America and are available to participate in the project remotely, so we will leverage their expertise and experience without incurring extra travel costs. Due to their respective experience, the Trainer & Facilitators will be compensated at a rate of $350/day. Based on the time commitment estimated in the workplan, the first consultant, initially compensated at $350/day, will receive annual compensation of $3,500 in Year 1; $3,623 in Year 2; and $3,749 in Year 3, for an estimated total cost over the project of **$10,872** for each Trainer & Facilitator based in Costa Rica.

HQ Personnel

All SAI home office staff have been budgeted for this project using their daily rates, based on their annual salaries, and a unique level of effort per year, based on the estimated number of days committed to the project through the project workplan. This method allows for a more precise level of budgeting based on the variable level of efforts per year over the life of the project. Staff salaries include an annual increase of 3.5% to account for inflation and merit from their initial salary during the first year of the project.

Senior Director, Innovations and Capacity Building: SAI proposes an initial estimated daily rate of $563/day for the Senior Director. Using the level of effort based on the number of days allocated in the workplan and an annual increase of 3.5% to staff salaries to account for inflation and merit, the estimated budget for the Senior Director is $27,027 in Year 1; $27,973 in Year 2; $21,714 in Year 3, $14,983 in Year 4; and $7,754 in Year 5. The total estimated cost for the Senior Director is **$99,450**.

Associate Director, Innovations and Partnerships: SAI proposes an initial estimated daily rate of $459/day for the Associate Director, Innovations and Partnerships. Using the level of effort based on the number of days allocated in the workplan and an annual increase of 3.5% to staff salaries to account for inflation and merit, the estimated budget for the Associate Director is $11,009 in Year 1; $17,092 in Year 2; $17,690 in Year 3, $12,206 in Year 4; and $6,317 in Year 5. The total estimated cost for the Associate Director is **$64,314**.

Manager, Policy & Stakeholder Engagement: SAI proposes an initial estimated daily rate of $344/day for the Manager, Policy & Stakeholder Engagement. Using the level of effort based on the number of days allocated in the workplan and an annual increase of 3.5% to staff salaries to account for inflation and merit, the estimated budget for the Manager is $8,257 in Year 1; $8,546 in Year 2; $8,845 in Year 3, $4,577 in Year 4; and $2,369 in Year 5. The total estimated cost for the Manager is **$32,594**.

Manager, Communications & Marketing: SAI proposes an initial estimated daily rate of $338/day for the Manager, Innovations & Corporate Programs. Using the level of effort based on the number of days allocated in the workplan and an annual increase of 3.5% to staff salaries to account for inflation and merit, the estimated budget for the Manager is $16,216 in Year 1; $20,980 in Year 2; $21,714 in Year 3, $17,979 in Year 4; and $3,101 in Year 5. The total estimated cost for the Manager is **$79,991**.

Fringe Benefits

Fringe benefits – Home Office Support: In accordance with SAI's personnel policy, SAI has charged a 29% rate on the HQ Personnel salary to perform duties from SAI's headquarters in New York City, NY. Fringe benefits for SAI HQ Staff Personnel **$80,141.**

The total budgeted for Direct Labor is $165,637 in Year 1, $184,197 in Year 2, $181,306 in Year 3, $150,651 in Year 4, and $47,584 in Year 5, for a grand total of ***$729,375.***

Travel

Costs budgeted in this section represent travel is for SAI Home Office staff and field-based consultants to work to achieve Outcomes 1, 2, and 3, and M&E. SAI has included an inflation rate of 3% per year for U.S. based goods/services and 5% per year for locally purchased goods/services to anticipate the increased price of various services.

Travel

T1. Meetings with Partners and USDOL:

Train NYC-DC: SAI is budgeting for round-trip train travel from NYC to Washington, DC for HQ Staff to attend meetings with USDOL, POA and other project partners, including the project start meeting (New Recipient Orientation) with ILAB, for a total of four (4) trips for Year 1. At an estimated initial rate of $250/trip, for a total estimated cost **$1,000.**

Lodging in DC: SAI is budgeting for lodging, at an initial rate of $200/day, for four (4) days in Year 1 for HQ Staff to attend meetings with POA and other project partners in Washington, DC. The total estimated cost is **$800.**

Local transportation in DC: SAI is budgeting for ground transportation, at an initial rate of $50/day for four (4) days in Year 1 for HQ Staff to attend meetings with POA and other project partners in Washington, DC. At an estimated initial rate of $50/day, the total estimated cost is **$200.**

M&IE in DC: SAI is budgeting for meals and incidentals, at an initial rate of $50/day, for four (4) days in Year 1 for HQ Staff to attend meetings with POA and other project partners in Washington, DC. The total estimated cost is **$200.**

T2. HQ Trips to Mexico*:*

Airfare - NYC-Mexico: SAI is budgeting for round-trip airfare from NYC to Mexico City, Mexico for HQ Staff for the purposes of Project Management, management and delivery of the activities associated with Outcome 1 (Increase understanding by workers, employers, and union leaders on how to utilize Mexico's new labor systems to protect labor rights and effectively address labor disputes), Outcome 2 (Build the capacity of the federal and state level Secretariat of Labor and Social Welfare staff and constituents from key institutions to conduct outreach regarding labor rights and implementation of the labor reforms among target audiences), and Monitoring, Evaluation, and Collection of Reliable Data. SAI has budgeted one (1) trip per year for Year 1 through Year 5. At an estimated initial rate of $600/trip, the total estimated cost is **$3,185.**

Airfare- Airfare within Mexico: SAI is budgeting for round-trip airfare within Mexico, originating in Mexico City, for HQ Staff for the purposes of Project Management, management and delivery of the activities associated with Outcome 1, Outcome 2, and Monitoring, Evaluation, and Collection of Reliable Data. SAI has budgeted for a total of one (1) trip per year for Year 1 through Year 5. At an estimated initial rate of $125/trip, the total estimated cost is **$691.**

Lodging and M&IE: SAI is budgeting for lodging and Meals and Incidentals for HQ Staff travel within Mexico, at an initial rate of $110/day, for the purposes of Project Management, management and delivery of the activities associated with Outcome 1, Outcome 2, and Monitoring, Evaluation, and Collection of Reliable Data. SAI has budgeted for 20 days in Year 1, and seven (7) days for Year 2 through Year 5. The total estimated cost is **$5,685.**

Transportation (to and from home airports): SAI is budgeting for transportation to and from airports for HQ Staff travel, at an initial rate of $50/day, for the purposes of Project Management, management and delivery of the activities associated with Outcome 1, Outcome 2, and Monitoring, Evaluation, and Collection of Reliable Data. SAI has budgeted for 20 days in Year 1, and seven (7) days in Year 2 through Year 5. The total estimated cost is **$2,584.**

Local transportation: SAI is budgeting for ground transportation for HQ Staff travel while in Mexico, at an initial rate of $30/day, for the purposes of Project Management, management and delivery of the activities associated with Outcome 1, Outcome 2, and Monitoring, Evaluation, and Collection of Reliable Data. SAI has budgeted for 20 days for Year 1, and seven (7) days in Year 2 through Year 5. The total estimated cost is **$1,550.**

T3. Field Personnel Trips in Mexico*:*

SAI is budgeting intra-country travel expenses in case field personnel will be based in Mexico City and travel back and forth to other locations in Mexico City.

Airfare within Mexico: SAI is budgeting an estimated initial rate of $125/trip for round-trip airfare within Mexico for Field Personnel for the purposes of management and delivery of the activities associated with Outcome 1, Outcome 2, and Monitoring, Evaluation, and Collection of Reliable Data. SAI has budgeted for 12 trips in Year 1 through Year 4, and two (2) trips in Year 5. The total estimated cost is **$6,769.**

Lodging and M&IE: SAI is budgeting an initial rate of $110/day for lodging, and meals and incidentals for Field Personnel for the purposes of management and delivery of the activities associated with Outcome 1, Outcome 2, and Monitoring, Evaluation, and Collection of Reliable Data. SAI has budgeted for 60 days for Year 1 through Year 4, and 10 days in Year 5. The total estimated cost is **$29,784.**

Transportation (to and from airports): SAI is budgeting for transportation to and from airports for Field Personnel, at an initial rate of $30/travel day, for the purposes of management and delivery of the activities associated with Outcome 1, Outcome 2, and Monitoring, Evaluation, and Collection of Reliable Data. SAI has budgeted for 32 days for 60 days for Year 1 through Year 4, and 10 days in Year 5. The total estimated cost is **$8,123.**

Local transportation: SAI is budgeting for ground transportation, at an initial rate of $30/day, for Field Personnel in Mexico, for the purposes of management and delivery of the activities associated with Outcome 1, Outcome 2, and Monitoring, Evaluation, and Collection of Reliable Data. SAI has budgeted for 60 days for Year 1 through Year 4, and 10 days in Year 5. The total estimated cost is **$8,123.**

*The total budgeted for Travel is $18,425 in Year 1, $14,431in Year 2, $15,140 in Year 3, $15,884 in Year 4, and $4,814 in Year 5, for a grand total of **68,694.***

Supplies

An inflation rate of 5% per year has been included in all estimations to anticipate the increased price of locally purchased goods/services.

Desktop Computers, Laptops, and Software: SAI is budgeting for laptop computers at an initial rate of $800/machine including software for two (2) machines in Year 1. The total estimated cost is **$1,600**.

Stationery and Printing Materials: SAI is budgeting for incidental Stationery and Printing Materials (excluding workshops) at an initial rate of $30 per month. SAI is budgeting for 10 months in Year 1, 12 months in Year 2 through Year 4, and three (3) months in Year 5. The total estimated cost is **$1,601**.

The total budgeted for Supplies is $1,900 in Year 1, $378 in Year 2, $397 in Year 3, $417 in Year 4, and $109 in Year 5, for a grand total of ***$3,201.***

Office Expenses

An inflation rate of 5% per year has been included in all estimations to anticipate the increased price of locally purchased goods/services.

Banking and cash handling fees: SAI is budgeting an initial rate of $30/month for bank and cash handling fees associated with the project, including sending payments to consultants, workshop vendors, etc. SAI is budgeting for 10 months in Year 1, 12 months in Year 2 through 4, and three (3) months in Year 5. The total estimated cost is **$1,601**.

Courier fees/services/postage: SAI is budgeting an initial rate of $15/month for postage fees associated with the project. SAI is budgeting for 10 months in Year 1, 12 months in Year 2 through Year 4, and three (3) months in Year 5. The total estimated cost is **$801**.

Teleconferencing/Videoconferencing: SAI is budgeting an initial rate of $150/month for Teleconferencing/Videoconferencing services required for the project. SAI is budgeting for 10 months in Year 1, 12 months in Year 2 through Year 4, and three (3) months in Year 5. The total estimated cost is **$8,005**.

Insurance: SAI is budgeting an initial rate of $120/month for various forms of insurance associated with the project, especially to cover extra security and pandemic related contingencies. SAI will budget for 10 months in Year 1, 12 months in Year 2 through Year 4, and three (3) months in Year 5. The total estimated cost is **$6,404**.

The total budgeted for Office Expenses is $3,150 in Year 1, $3,969 in Year 2, $4,167 in Year 3, $4,376 in Year 4, and $1,149 in Year 5, for a grand total of ***$16,811.***

Activities for Outcome 1 and Outcome 2

Costs for each activity have been estimated using previous experience and information currently available. The allocation of costs within each Outcome is subject to adjustment based on any changes to the workplan influenced and supported by the additional knowledge acquired during the Situational Analysis phase of the project.

Outcome 1: Increase understanding by workers, employers, and union leaders on how to utilize Mexico's new labor systems to protect labor rights and effectively address labor disputes.

Activities/Costs

60% of the above totals for personnel and fringe, travel, supplies, and offices expenses will be allocated to this outcome as follows:

- Personnel and Fringe = $437,625
- Travel = $41,216
- Supplies = $1,921
- Office Expenses = $10,087
- **Total = $490,849**

Category	Year 1	Year 2	Year 3	Year 4	Year 5	**Total**
Personnel & Fringe	$99,382	$110,518	$108,784	$90,391	$28,550	**$437,625**
Travel	$11,055	$8,658	$9,084	$9,531	$2,888	**$41,216**
Supplies	$1,140	$227	$238	$250	$66	**$1,921**
Office Expenses	$1,890	$2,381	$2,500	$2,625	$689	**$10,087**
Total	**$113,467**	**$121,785**	**$120,606**	**$102,797**	**$32,194**	**$490,849**

SAI is budgeting venue/catering costs for trainings and stakeholder workshops in cases that require the use of a commercial venue. Additional workshops may be hosted by companies and stakeholders that have their own spaces.

1.1.3.1 Baseline Survey of Key Stakeholder Groups (Pre-Program)

Stakeholder Focus Group workshops: SAI is budgeting for three (3) half-day focus-group workshops in each state (32) for a total of 48 workshop days (96 half-day workshops). Costs will cover space rental and catering as needed. At an initial estimated average cost of $350/workshop day, the total is **$16,800.**

Printing and materials for workshops: SAI is budgeting $125/workshop to cover the cost of supplies, printing, and miscellaneous materials for the 125 Stakeholder Focus Group workshops in Year 1. The total cost of printing and materials for workshops is estimated at **$15,625**.

Online surveys and data analysis subscription fees: To support efforts of stakeholder consultations for the development and implementation of the baseline survey, SAI is budgeting $1,000/month for subscription and registration fees for online survey platforms and data-analysis software. With an estimated use of 10 months in Year 1, the estimated total cost is **$10,000.**

Mobile and social media surveys: To disseminate and conduct the Baseline Survey, SAI is budgeting $500/survey campaign for 10 campaigns in each state (32) to ensure maximum reach and quality of data. With an estimated 160 survey campaigns in Year 1, the estimated total cost is **$5,000.**

Stipends for worker canvassers and participation incentives: To support implementation efforts to ensure a successful Baseline Survey in Year 1, SAI is budgeting $25/person as an incentive to support the participation of workers to amplify the reach of the survey. With an estimated 500 workers participating in the distribution efforts, the estimated total cost is **$12,500.**

1.1.3.2 Mass and social media campaigns for workers and the general populace

Stakeholder Focus Group workshops: SAI is budgeting $300/workshop day for each day of focus group workshops to garner stakeholder feedback to refine the messaging, materials, and campaigns. Costs will cover space rental and catering as needed. To cover feedback from stakeholders throughout the entire country, SAI is planning for 30 workshops days in Year 2 and Year 3, and 20 workshops in Year 4, for an estimated total cost of **$24,000**.

Printing and materials for Focus Group workshops: SAI is budgeting $175/workshop to cover the cost of supplies, professional printing, and miscellaneous materials for the workshops conducted to refine the messaging, materials, and campaign content for the stakeholder engagement. SAI is planning for 15 workshops in Year 2 and Year 3, and 10 workshops in Year 4, for an estimated total cost of **$7,000**.

Prototypes of videos, multi-media campaigns: SAI is budgeting $500/state portfolio for the development and refinement of state specific messaging, materials, and campaigns. SAI is planning for the development of six (6) state portfolios in Year 2 through Year 4, for an estimated total cost of **$9,000**.

Consultant: Multi-Media Specialist: SAI is budgeting $2,600/year for the services of local Multi-Media Specialist to support the development and refinement of state specific messaging, materials, and campaigns. SAI is planning to contract services for Year 1 through Year 4, for an estimated total cost of **$10,400**.

1.1.3.3 On-Line Webinars for the Business Sector

Short video and app development and editing fees (for online training): SAI is budgeting $1,000/state portfolio for the development and refinement of state specific video and digital campaigns. SAI is planning for the development of five (5) state portfolios in Year 2 through Year 4, for an estimated total cost of **$15,000**.

Online data analysis subscription fees (monthly): To analyze feedback and assess effectiveness of stakeholder engagement and training campaigns, SAI is budgeting $200/month for data-analysis subscription fees and services. SAI is estimating 12 months of use in Year 4, and three (3) months of use in Year 5. The estimated total cost is **$3,000.**

Mobile and social media engagement campaigns: To ensure the widest distribution and most effective implementation of online engagement tools, SAI is budgeting for social media campaigns per state at $500/campaign. To allow for the maximum reach, SAI is planning for 10

campaigns in Year 2 and Year 4, 15 campaigns in Year 3, and five (5) campaigns in Year 5. The estimated total cost is **$20,000.**

Online Training System: SAI is budgeting $40/user for the development and use of an Online Learning Management System. The estimated number users will be 3,000 in Year 2 through Year 4, and 300 in Year 5. The total estimated total cost is **$372,000.**

Total Indirect Costs - NICRA for Outcome 1

Indirect Costs for Outcome 1 - SAI applied a de minimis indirect cost rate agreement (NICRA) of 10% to all total direct costs and overhead costs. The estimated total indirect cost is **$101,117.** A summary of these charges are as follows:

Year 1	Year 2	Year 3	Year 4	Year 5	**Total**
$17,599	$26,901	$27,033	$24,855	$4,729	**$101,117**

The total budgeted for Outcome 1 activities is $193,591 in Year 1, $295,911 in Year 2, $297,365 in Year 3, $273,402 in Year 4, and $52,023 in Year 5, for a grand total of $1,112,291.

Outcome 2: Build the capacity of the federal and state level Secretariat of Labor and Social Welfare (Secretaría de Trabajo y Prevención Social or STPS) staff and constituents from key institutions to conduct outreach regarding labor rights and implementation of the labor reforms among target audiences.

Activities/Costs

35% of the above totals for personnel and fringe, travel, supplies, and offices expenses will be allocated to this outcome as follows:

- Personnel and Fringe = $255,281
- Travel = $24,043
- Supplies = $1,120
- Office Expenses = $5,884
- **Total = $286,328**

Category	Year 1	Year 2	Year 3	Year 4	Year 5	**Total**
Personnel & Fringe	$57,973	$64,469	$63,457	$52,728	$16,654	**$255,281**
Travel	$6,449	$5,051	$5,299	$5,559	$1,685	**$24,043**
Supplies	$665	$132	$139	$146	$38	**$1,120**
Office Expenses	$1,103	$1,389	$1,459	$1,532	$402	**$5,884**
Total	**$66,189**	**$71,041**	**$70,354**	**$59,965**	**$18,780**	**$286,328**

SAI is budgeting venue/catering costs for trainings and stakeholder workshops in cases that require the use of a commercial venue. Additional workshops may be hosted by companies and stakeholders that have their own spaces.

2.1.1 Initial communications capacity assessment of STPS & peer institutions

Training and Stakeholder Consultation workshops: SAI is budgeting $300/workshop for one-day workshops to offer training and capacity building. Costs will cover space rental and catering as needed. SAI is planning for four (4) workshops in Year 1, 12 workshops in Year 2 through Year 4, and two (2) workshops in Year 5. The total estimated cost is **$12,600.**

Printing and materials for Focus Group workshops: SAI is budgeting $200/workshop to cover the cost of supplies, professional printing, and miscellaneous materials for the workshops to offer training and capacity building. SAI is budgeting printing and material costs for four (4) workshops in Year 1, 12 workshops in Year 2 through Year 4, and two (2) workshops in Year 5. The total estimated cost is **$8,400**.

2.1.2 Delivery of Capacity-Building Activities

Short video and app development and editing fees: SAI is budgeting $900/month for software fees and services to develop and refine video and multi-media campaigns aimed on training government representatives on how to deploy reforms. SAI is planning to use these services for 12 months in Year 2 through Year 4, and six (6) months in Year 5. The total estimated cost is **$37,800**.

Social media subscription and campaign placement fees: SAI is budgeting $1,000/month for social media monitoring subscriptions and paid campaign placement fees aimed on training government representatives on how to deploy reforms. SAI is budgeting for three (3) months in Year 1, 12 months in Year 2 through Year 4, and six (6) months in Year 5. The total estimated cost is **$45,000**.

Data analysis and management portal: SAI is budgeting $500 /month for fees and services associated with prototyping a tool for government use to deploy and monitor implementation of labor reforms. SAI is budgeting for 12 months in Year 2 through Year 4, and six (6) months in Year 5. The total estimated cost is **$21,000**.

Online Training System: SAI is budgeting $25/user for the development and use of an Online Training System aimed on training government representatives on how to deploy reforms. The estimated number users will be 10 in Year 1, 130 in Year 2 through Year 4, and 100 in Year5. The total estimated cost is **$12,500.**

Total Indirect Costs - NICRA for Outcome 2

Indirect Costs for Outcome 2 - SAI applied a de minimis indirect cost rate agreement (NICRA) of 10% to all total direct costs and overhead costs. The estimated total indirect cost is **$42,363.** A summary of these charges are as follows:

Year 1	Year 2	Year 3	Year 4	Year 5	**Total**
$7,144	$10,909	$10,840	$9,801	$3,668	**$42,363**

The total budgeted for Outcome 2 activities is $78,583 in Year 1, $120,000 in Year 2, $119,244 in Year 3, $107,816 in Year 4, and $40,348, in Year 5 for a grand total of ***$465,991.***

3: Monitoring, Evaluation and Collection of Reliable Data

Activities/Costs

5% of the above totals for personnel and fringe, travel, supplies, and offices expenses will be allocated to this outcome as follows:

- Direct Labor = $36,469
- Travel = $3,435
- Supplies = $160
- Office Expenses = $841
- **Total = $40,904**

Category	Year 1	Year 2	Year 3	Year 4	Year 5	**Total**
Personnel & Fringe	$8,282	$9,210	$9,065	$7,533	$2,379	**$36,469**
Travel	$921	$722	$757	$794	$241	**$3,435**
Supplies	$95	$19	$20	$21	$5	**$160**
Office Expenses	$158	$198	$208	$219	$57	**$841**
Total	**$9,456**	**$10,149**	**$10,051**	**$8,566**	**$2,683**	**$40,904**

3.7.3.1 Collection of Reliable Data and Processing of Monitoring Data

Lodging and M&IE - Field verification and data collection visits: SAI is budgeting for 20 days in Year 1, 40 days in Year 2 through Year 4, and 10 days in Year 5, for lodging and meals and incidentals for field verification and data collection visits. At a rate of $110/day, the total estimated cost is **$16,500.**

Local transportation - Field verification and data collection visits: SAI is budgeting for 20 days in Year 1, 40 days in Year 2 through Year 4, and 10 days in Year 5, for local transportation during for field verification and data collection visits. At a rate of $25/trip, the total estimated cost is **$3,750.**

Data collection materials and printing: SAI is budgeting for $150/day for data collection and materials for 20 days in Year 1, 40 days in Year 2 through Year 4, and 10 days in Year 5, for a total estimated cost of **$22,500.**

Indirect Costs

SAI intends to apply for approval of its NICRA. For now, Indirect Costs have been applied in accordance with the De Minimis 10%. A summary of these charges are as follows:

Year 1	Year 2	Year 3	Year 4	Year 5	**Total**
$1,516	$2,155	$2,145	$1,997	$553	**$8,365**

The total budgeted for Monitoring, Evaluation and Collection of Reliable Data activities is $16,671 in Year 1, $23,704 in Year 2, $23,596 in Year 3, $21,963 in Year 4, and $6,086 in Year 5, for a grand total of ***$92,019.***

Total project costs:
Year 1: $288,846
Year 2: $439,614
Year 3: $440,204
Year 4: $403,181
Year 5: $98,456

SAI Grand Total: $1,670,301