Award Modification / Notice of Award

U.S. DEPARTMENT OF LABOR / BUREAU OF INTERNATIONAL LABOR AFFAIRS

Award Modification	**No. 1**	PROJECT: IMPROVING GENDER EQUITY IN THE MEXICAN WORKPLACE	
AWARD NUMBER: IL-37953-21-75-K-	EIN: 520848769	EFFECTIVE DATE: 08/10/2022	PAGE 1
RECIPIENT: PARTNERS OF THE AMERICAS 1424 K ST. NW; SUITE 700 WASHINGTON, DISTRICT OF COLUMBIA 20005-2410		ISSUED BY: U.S. DEPARTMENT OF LABOR / ILAB ETA OFFICE OF GRANTS MANAGEMENT 200 CONSTITUTION AVENUE, N.W. WASHINGTON, DC 20210	

Action:
This no-cost modification approves replacing the Monitoring and Evaluation Key Personnel position from Ms. Ana Pulido to Ms. Azucena Aguirre Crespo.

This modification also approves the inclusion of the Red de Mujeres Sindicalistas (RMS) as a Sub-Awardee.
This no cost modification approves an overall budget realignment to adjust for the inclusion of Red de Mujeres Sindicalistas (RMS) as a sub-awardee, the addition of additional personnel positions, and reorganization of activities as detailed in the Project Document.
This modification approves changing the FPO to Kelsey Schrenk.

YEAR / CFDA PROGRAM ACCOUNT ID	**Mod 0 CURRENT LEVEL**	**Mod 1 MODIFICATION**	**NEW LEVEL**	**PMS DOC #**
FY 22 / 17.401 - International Labor Programs Office of Trade and Labor Affairs 21-1605-2022-2501652024BD20220165034320MILAB0M0000MUSMCAMILOTL-M9K106-410043---	$10,000,000.00	$0.00	$10,000,000.00	IL37953U02
TOTAL FUND AVAILABILITY	**$10,000,000.00**	**$0.00**	**$10,000,000.00**	

Except as modified, all terms and conditions of said agreement remain unchanged and in full effect.

Approved by **Date Signed** **08/10/2022**

Bradley Sickles

Grant Officer
sickles.bradley.a@dol.gov

Close Print

PROJECT REVISION FORM

Project Title: Improving Substantive Equality[1] in the Mexican Workplace

Grantee: Partners of the Americas (POA)

Cooperative Agreement Number: IL-37953-21-75-K-

USDOL Appropriation Number: 21-1605-2022-2501652024BD20220165034320MILAB0M0000MUSMCAMILOTL-M9K106-410043---

Submission Date: July 22nd, 2022

BACKGROUND AND JUSTIFICATION FOR PROJECT REVISION

The purpose of this Project Revision is to 1) Request approval to replace Key Personnel – Monitoring and Evaluation (M&E) Officer; 2) Include the Red de Mujeres Sindicalistas (RMS) as a sub-awardee; 3) Request approval for an overall budget realignment.

1. Request to Replace Key Personnel – Monitoring and Evaluation (M&E) Officer

This Project Revision requests approval to replace proposed Key Personnel (M&E Officer) with Ms. Azucena Aguirre Crespo.

The proposed M&E Officer, Ms. Ana Pulido, began working on the project on January 24th, 2022. As Partners of the Americas (POA) was still in the process of establishing a legal entity in Mexico at that time, Ms. Pulido, along with all other Mexico-based Partners staff, had a short-term consultancy contract with POA's Washington, D.C. office. Citing personal reasons, on April 1st, 2022, Ms. Pulido informed the Vice President, Senior Director, and Project Director that she would not be continuing in the M&E Officer position after her contract expired on April 30th, 2022.

POA published an open and competitive solicitation for candidates interested in filling the M&E Officer role. POA hired a headhunting service in Mexico to assist with the search for qualified candidates. After interviewing candidates, Ms. Aguirre was selected as the top candidate for the position. On June 8th, 2022, Ms. Aguirre began an M&E consultancy for the project.

Since beginning her consultancy, Ms. Aguirre has met expectations in her current role. She demonstrates a solid understanding of the M&E concepts and provides clear guidance and strong leadership to the team on M&E processes and systems. Her input has been invaluable to the process of developing project M&E methodologies to be included in the Project Document Package, which will be submitted to USDOL no later than July 22nd, 2022. As such, POA believes that Ms. Aguirre brings the necessary knowledge and

[1] In close consultation with the Project Director and Gender Specialist, the project recommends the use of "substantive equality" as a more appropriate term than "gender equity." This language better aligns with that of national and international discourse, including Mexico's Federal Labor Law, which mentions "substantive equality" in Article 2. The project believes that using the same language of the labor reform is important to avoid confusion and provide clarity to project participants and beneficiaries. Additionally, the Commission for the Elimination of Discrimination Against Women (CEDAW) has recommended that Mexico standardize the language used in gender and human rights discourses, suggesting that the country systematically adopt the term "equality."

skills to the position of M&E Officer. Attached please find Ms. Aguirre's resume. Highlights of her experience below reflect the qualifications of the M&E Officer as described in the Cooperative Agreement:

- Ms. Azucena Aguirre Crespo has more than 9 years of professional experience in the (M&E of projects relating to public health, gender, vulnerable populations, and the reduction of violence in Mexico and Central America.
- Ms. Aguirre has five years of experience in strategic planning and performance management, serving as part of the M&E team for two projects concerning the prevention of HIV transmission in Mexico. From 2007-2008, she was the Deputy Coordinator of The Global Fund-funded project to reduce HIV transmission. She also served as Sub-Coordinator of M&E for another Global Fund project implemented by *Fundación Mexicana para la Salud* (FUNSALUD) from 2011-2014.
- Ms. Aguirre helped to develop tools to collect and analyze performance indicators, including those from partner civil society organizations (CSOs). Her indicator development and analysis process allowed for the implementation of "results-driven" projects, emphasizing collaboration with civil society and sustainability
- In addition to this experience, Ms. Aguirre currently consults on M&E for two projects in Mexico, one concerning HIV prevention, and the other on the provision of technical support for violence prevention and reduction.
- In these roles, she has built, implemented, and analyzed performance management systems. While working on projects funded by the Global Fund, she worked closely with an external consultant to develop an online data collection system. She then managed the system, teaching partner CSOs how to input data.
- Ms. Aguirre's M&E work beyond her own organization to stakeholders and CSOs. While working for FUNSALUD, she trained CSOs on the input and analysis of M&E data. She has worked to build both the M&E and technical capacities of these organizations within the context of her projects.
- While receiving her education and in her previous and current positions, Ms. Aguirre has worked closely on issues related to gender and other themes relevant to the Gender Equity project. She has worked on projects concerning gender, sexual health, and violence reduction. She has also worked on projects concerning vulnerable populations, such as migrants and LGBT individuals, and on projects concerning the promotion of labor rights.

POA Requests that the solicited changes to replace Key Personnel – M&E Officer retroactive to June 8, 2022.

2. Request Approval for the Inclusion of the Red de Mujeres Sindicalistas (RMS) as a Sub-Awardee

The project requests approval to include RMS as a sub-awardee of the project.

As identified both during the design of this project's proposal and in the Special Conditions of Award provided to POA by USDOL upon notification of award, RMS is a key actor in the promotion of gender equity in Mexican workplaces and worker organizations. RMS has 25 years of experience advocating for gender equality and workers' rights in Mexico. The organization aims to promote and strengthen leadership and union participation in decision-making positions for women workers and defend labor and union rights through the creation of spaces for reflection, training, and exchanges from a gender perspective. RMS is formed of a broad group of women workers dedicated to the eradication of discrimination and inequality in

the workplace to achieve better working and living conditions. Currently, the organization has representation in the Federal District, Chiapas, Oaxaca, State of Mexico, Coahuila and Chihuahua.

POA has an established relationship with RMS, who serve as a sub-awardee of our U.S. Department of State-funded Mexico United 2026 project, promoting labor rights across Mexico in the context of the 2026 United FIFA World Cup. POA is confident in RMS' ability to complete high-quality deliverables and contribute invaluable perspectives and insights into gendered and union contexts for this project.

Upon receipt of Award in December 2022, POA reached out to RMS to discuss their ability to and interest in joining the project. The Project Director, as well as home office staff, met with RMS leadership multiple times in the first months of 2022, and RMS agreed to join the project.

After continued discussion, RMS has agreed to implement activities that contribute to worker organizations' understanding and implementation of the Mexican Labor Reform's provisions on gender equity, including eliminating violence and sexual harassment among membership. RMS will also develop a toolkit for substantive equality within worker organizations and train and support women members to negotiate collective agreements. Additionally, RMS will train unionist women on how to prepare evidence and will provide them with legal support in the litigation of cases of rights violations, discrimination, and gender-based violence at work.

POA continues to work with RMS to finalize their contributions to the project and develop an outcomes-based budget for their activities. Both will be included in the Project Document package. Additionally, POA will assist RMS with the contracting of a consultant to improve their internal operational capacity and develop financial and administrative policies and procedures to ensure sufficient capacity to manage and execute this project.

3. Request Approval for an Overall Budget Realignment

The project requests approval for an overall budget realignment to adjust for the inclusion of RMS as a sub-awardee, the addition of additional personnel positions, and reorganization of activities as detailed in the Project Document. The realignment includes re-allocation of budget line items as follows:

- **Direct Labor:** Adjustments to direct labor due to the addition of additional positions including a Worker Organizations Specialist, a M&E Specialist, and an Administration officer. The total allocated amount for direct labor has changed from **$1,954,276** to **$2,263,507**, reflecting an **increase of $309,231.**

- **Fringe Benefits:** Adjustments to fringe benefits based on changes to POA's Mexico Office's benefit structure according to local law and the establishment of a local legal entity The total allocated amount for fringe benefits has changed from **$687,772** to **$800,966**, reflecting an **increase of $113,194.**

- **Travel:** Adjustments to travel have been made to more accurately reflect increased POA's home office supervisory visits to Mexico City. Additionally, reductions have been made to field travel

expenses to reflect reduced travel resulting from the COVID-19 pandemic. The total allocated amount for travel has changed from **$238,355** to **$107,797**, reflecting a **decrease of $130,558.**

- **Equipment:** Adjustments to equipment as a project vehicle will no longer be necessary for implementation. The total allocated amount for travel has changed from **$45,000** to **$0**, reflecting a **decrease of $45,000.**

- **Supplies and Office Expenses:** Adjustments to supplies and office expenses to account for laptops for new staff positions and additional communications materials in line with adjustments to project activities. The total allocated amount for supplies and office expenses has changed from **$331,507** to **$474,489**, reflecting an increase of **$142,982.**

- **Contractual:** Adjustments to contractual subaward obligations are due to changes in the allocated amounts for the following sub-awardees:
    - Subaward- CEREAL: Adjustments to the budget to account for changes in CEREAL's proposed scope of work and participation in project activities. Reductions to allocations for travel, personnel, outcome 1 and outcome 2 to reflect changes to activities. Increases to M&E allocation to account for greater participation in M&E activities. Reduction of indirect costs to account for overall reductions to the allocated amount.
    - Subaward- Mas Proyectos: Adjustments to the budget of Mas Proyectos, who will now provide services to the project as a purchase order rather than as a sub-awardee. Allocated funds no longer cover fringe benefits, recruitment, nor indirect costs due to the change in status of Mas Proyectos within this project
    - Subaward- RMS: Development of a new outcomes-based budget for RMS as a sub-awardee, incorporating expenses for labor, fringe benefits, supplies, activities, M&E, and indirect costs.
    - Subaward- Transforma MyM: Adjustments to the budget to account for a reduction in Transforma MyM's proposed scope of work and change in status from a cost-reimbursable to a fixed-cost sub-awardee. Reductions to allocations for travel, outcome 1, outcome 2, and M&E.

  Reductions to the allocated amount for project resource partners FAT, IBERO, and CFO, due to reduced scopes of work, and elimination of allocation for resource partner Fondo Unido. The total allocated amount for contractual obligations has changed from **$3,449,920** to **$3,380,737**, reflecting a **decrease of $69,183.**

- **Outcome 1:** Adjustments to allocation level for outcome 1 have been made to reflect:
    - Changes in the contents and organization of activities as detailed in the Project Document.
    - Changes to the level of effort of POA in each activity due to the inclusion of the RMS as a sub-awardee and reduction levels of effort of other sub-awardees and resource partners.

The total allocated amount for outcome 1 has changed from **$318,440** to **$187,250,** reflecting a **decrease of $131,190.**

- **Outcome 2:** Adjustments to allocation level for outcome 2 have been made to reflect:
  - Changes in the contents and organization of activities as detailed in the Project Document.
  - Changes to the level of effort of POA in each activity due to the inclusion of the RMS as a sub-awardee and reduction levels of effort of other sub-awardees and resource partners.

  The total allocated amount for outcome 2 has changed from **$342,320** to **$164,740**, reflecting a **decrease of $177,580.**

- **Monitoring & Evaluation:** Adjustments to allocation level for M&E have been made to reflect:
  - The inclusion of the Needs Assessment and associated costs per USDOL Management Procedures and Guidelines
  - Changes in the contents and organization of activities as detailed in the Project Document.
  - Changes to the level of effort of POA in each activity due to the inclusion of the RMS as a sub-awardee and reduction levels of effort of other sub-awardees and resource partners.

The total allocated amount for M&E has changed from **$403,022** to **$391,126**, reflecting a **decrease of $11,896.**

COMPARISON OF BUDGETS

Budget Line	Current Approved Allocation Level	Proposed New Allocation Level	Difference
Direct Labor	$1,954,276	$2,263,507	$309,231
Fringe Benefits	$687,772	$800,966	$113,194
Travel	$238,355	$107,797	-$130,558
Equipment	$45,000	$0	-$45,000
Supplies and Office Expenses	$331,507	$474,489	$142,982
Contractual	$3,449,920	$3,380,737	-$69,183
Outcome 1	$318,440	$187,250	-$131,190
Outcome 2	$342,320	$164,740	-$177,580
Monitoring & Evaluation	$403,022	$391,126	-$11,896
Total Direct Costs	$7,770,611	$7,770,612	$1
Total Indirect Costs	$2,229,388	$2,229,388	$0
Total	**$10,000,000.00**	**$10,000,000.00**	**$0**

BUDGET ITEM	Current approved allocation	New proposed allocation	New proposed allocation
Direct Labor (Personnel & Fringe Benefits)			
Key Personnel			

Project Director (100%)	453,777	459,716	459,716
Monitoring and Evaluation (M&E) Officer (100%)	253,722	248,444	248,444
Other Professional Personnel			
Gender Specialist (100%)	200,619	153,066	47,553
Work Labor Organizations Specialist (100%)	-	168,076	(168,076)
Communication Specialist (100%)	-	134,461	(134,461)
Regional Coordinator CDMX (100%)	112,871	114,733	(1,862)
Regional Coordinator Jalisco (100%)	112,871	114,733	(1,862)
Regional Coordinator Chihuahua (100%)	112,871	114,733	(1,862)
Communication Officer (100%)	146,220	-	146,220
Monitoring & Evaluation Specialist (100%)	-	115,055	(115,055)
Project Assistant (100%)	-	105,453	(105,453)
Finance & Administration Director (45%)	169,992	174,577	(4,585)
Administrative Assistant (100%)	94,264	-	94,264
Accountant (100%)	98,130	-	98,130
Administration Officer (50%)	-	57,752	(57,752)
Finance Officer (100%)	-	101,583	(101,583)
Home Office Support			
Project Manager (10%)	72,078	74,704	(2,626)
Program Officer (40%)	126,860	126,421	439
Subtotal Personnel	**1,954,275**	**2,263,507**	**(309,232)**
Fringe Benefits			
Fringe benefits - Mexico Staff	644,385	757,100	(112,715)
Fringe benefits - Home Office Support	43,388	43,866	(478)
Subtotal Direct Labor (Personnel & Fringe Benefits)	**2,642,048**	**3,064,473**	**(422,425)**
Travel			
T1: Post-award Meeting with ILAB			
Airfare - Mexico-DC	1,300	1,352	(52)
Lodging and M&IE in DC	2,184	2,267	(83)
Local transportation in DC	600	624	(24)
U.S. Visa Fees	320	333	(13)
T2: Field Personnel Annual Visits with ILAB			
Airfare - Mexico-DC	3,575	7,041	(3,466)
Lodging and M&IE in DC	9,606	10,717	(1,111)
Local transportation in DC	2,639	2,950	(311)
T3: Project Management Travel to Field			
Airfare - DC-Mexico	5,631	16,462	(10,831)
Lodging and M&IE in Mexico	9,364	27,352	(17,988)
Local transportation in Mexico	4,331	7,598	(3,267)

T.4 Field-based Travel for Non-M&E Activities			
Lodging and M&IE	82,662	4,928	77,734
Local transportation (ground transportation)	21,991	2,688	19,303
Local transportation (airfare)	65,972	23,485	42,487
T.5 Local Field Travel			
Fuel for Vehicle	28,180	-	28,180
Subtotal Travel	**238,355**	**107,797**	**130,558**
Equipment			
Project Vehicle	45,000	-	45,000
Subtotal Equipment	**45,000**	**-**	**45,000**
Supplies and Office Expenses			
Project Office			
Laptop computers & software	11,400	14,400	(3,000)
Banking and cash handling fees	3,479	2,899	580
Courier fees/services	542	339	203
Recruitment/Procurement Advertising	2,123	7,960	(5,837)
Office supplies	8,371	18,175	(9,804)
Communications Costs (Internet, Phone, Data)	14,202	55,964	(41,762)
Coworking office space in CDMX	68,296	182,465	(114,169)
Coworking office space in Jalisco	24,587	19,516	5,071
Coworking office space in Chihuahua	24,587	19,516	5,071
Property and liability insurance	1,625	1,448	177
Vehicle Maintenance and Insurance	8,124	-	8,124
Legal fees	6,500	11,596	(5,096)
Payroll Processing	21,059	17,842	3,217
Audits and Attestation Engagements			
Audit costs (A-133)	20,917	12,945	7,972
Attestation Engagement	106,090	100,000	6,090
Project-wide Web Fees			
Timekeeping and expense reporting platform	8,543	8,562	(19)
Zoom license and platform subscriptions	1,062	862	200
Subtotal Supplies and Office Expenses	**331,507**	**474,489**	**(142,982)**
Contractual (Subawards and Contracts)			
Subaward to RMS	-	1,730,498	(1,730,498)
Subaward to CEREAL	1,650,433	767,624	882,809
Fixed Price Subaward to Transforma MyM	532,300	167,316	364,984
Contract to Mas Proyectos	517,187	415,299	101,888
Resource Partner: FAT	50,000	40,000	10,000
Resource Partner: Ibero	200,000	30,000	170,000
Resource Partner: CFO	250,000	65,000	185,000

Resource Partner: Fondo Unido	100,000	-	100,000
Resource Partner: COPIJAL	50,000	25,000	25,000
Resource Partner: FOTESO	-	40,000	(40,000)
Resource Partner: Incidir	50,000	50,000	-
Resource Partner: CIPCO	50,000	50,000	-
Subtotal Contractual (Subawards and Contracts)	**3,449,920**	**3,380,737**	**69,183**
Outcome 1: Worker organizations advance issues surrounding gender equity, including gender proportionality in leadership and participation in key activities, within their institutions			
Activities/Costs			
1.1. Conduct a diagnostic and report on gender equality and representation issues within worker organizations			
Meeting expenses for the development of the diagnostic	4,200	-	4,200
Participatory diagnosis on gender equality and gender representation issues within WO	-	4,000	(4,000)
Lodging and M&IE for diagnostic development	14,190	2,200	11,990
Local transportation for diagnostic development	12,900	1,200	11,700
Consultant: Lead for the diagnostic and report on gender equality and representation issues within worker organizations	17,500	17,500	-
Diagnostic validation with relevant stakeholders	1,000	1,000	-
Presentation and printing expenses of diagnostic to share with relevant stakeholders	1,000	4,500	(3,500)
1.2 Establish union committees and commissions for equality			
Meeting expenses with stakeholders to build and strengthen gender secretariats	9,600	-	9,600
Consultant: Development of manual and protocol for gender secretariat	10,500	-	10,500
Material design and printing for the establishment and strengthening of gender secretariats	2,000	-	2,000
Trainings for manual and protocol of gender secretariats	1,500	-	1,500
Lodging and M&IE for project staff	22,770	-	22,770
Local transportation for project staff	20,700	-	20,700
1.3 Create a strategic plan for a union to come into compliance with the labor law reform's gender provisions, with supplemental resources such as manuals and voting protocols			
Meeting expenses to create strategic plan for unions to comply with labor law reform's gender provision	11,400	-	11,400
Lodging and M&IE for project staff to support strategic plan	11,880	-	11,880
Local transportation for project staff to support strategic plan	10,800	-	10,800

1.5 Develop a general toolkit for unions to support gender mainstreaming and increasing the number of female members			
Meeting expenses with CEREAL, Mas Proyectos, trade union leaders, and women workers for the development of a toolkit	7,200	-	7,200
Consultant: Development of a toolkit to support gender mainstreaming	24,500	-	24,500
Consultant: Development of trainers' manuals for toolkit	9,000	-	9,000
Consultant: Material design for the toolkit and trainers' manuals	6,000	-	6,000
Printing of toolkit materials	12,500	-	12,500
1.7. Identify and recruit young and rising women leaders to create a leadership talent pipeline through a Labor Education Center			
Meeting expenses for the establishment of a Center for Labor Education	6,200	-	6,200
Recruitment costs for the establishment of a Center for Labor Education	9,000	-	9,000
Trainings on leadership for Center for Labor Education participants	5,100	-	5,100
1.8 Provide training to identified potential leaders in leadership skills, negotiation, and conflict resolution			
Consultant: Development of curriculum for FAT cohort trainings	9,000	-	9,000
Material design and printing for FAT cohort trainings	3,000	-	3,000
Stipends for young leaders to travel to FAT Headquarters	42,000	-	42,000
1.9 Support organizing efforts of workers on gender equity initiatives			
Consultant: Adaptation of CFO's GEMA program	9,900	-	9,900
Lodging and M&IE for project staff to support GEMA program workshops	12,100	-	12,100
Local transportation for project staff to support GEMA program workshops	11,000	-	11,000
2. Identify and train young female workers in leadership, negotiation and conflict resolution.	-	-	-
Training of young women workers in leadership, negotiation and conflict resolution.	-	17,600	(17,600)
Speakers fee's for trainings	-	3,200	(3,200)
Material design and printing for trainings	-	14,000	(14,000)
Lodging and M&IE for diagnostic development	-	3,080	(3,080)
Local transportation for diagnostic development	-	1,680	(1,680)
3: Train female leaders in WO on collective negotiation and substantive equality	-	-	-

Speakers fee's for trainings	-	13,200	(13,200)
Training of WO leaders on collective bargaining in issues of substantive equality	-	7,000	(7,000)
Lodging and M&IE for project staff to support capacity building for union leaders	-	3,080	(3,080)
Local transportation for project staff to support capacity building for union leaders	-	1,680	(1,680)
4: Develop strategic plans for WO to comply with the gender provisions of the Mexican labor reform	-	-	-
Strategic plans for WO to comply with the gender provisions of the Mexican labor reform	-	9,750	(9,750)
Lodging and M&IE for project staff to support strategic plan	-	4,840	(4,840)
Local transportation for project staff to support strategic plan	-	2,640	(2,640)
5: Establish/strengthen gender committees for substantive equality within WO	-	-	-
Gender committees for substantive equality within WO	-	6,500	(6,500)
Material design and printing for the establishment and strengthening of gender secretariats	-	2,000	(2,000)
6: Develop protocols focused on eliminating violence and harassment within WO membership	-	-	-
Consultant to develop protocols focused on eliminating violence and harassment among WO members	-	8,750	(8,750)
Trainings for manual and protocol of gender secretariats	-	1,500	(1,500)
Lodging and M&IE for project staff	-	4,400	(4,400)
Local transportation for project staff	-	2,400	(2,400)
7: Develop a toolkit for WO to support the integration of the gender perspective and the increase of women members	-	-	-
Toolkit for substantive equality and the unionization of women	-	6,500	(6,500)
Consultant: Development of a toolkit to support gender mainstreaming	-	16,800	(16,800)
Consultant: Development of trainers' manuals for toolkit	-	6,000	(6,000)
Consultant: Material design for the toolkit and trainers' manuals	-	3,000	(3,000)
Printing of toolkit materials	-	12,000	(12,000)
8: Identify, systematize, and disseminate good practices on gender, democracy, and WO administration	-	-	-
Consultant for creating a compendium of good practices on democracy and WO administration	-	5,250	(5,250)
Subtotal Outcome 1	**318,440**	**187,250**	**131,190**
Outcome 2: Worker organizations undertake sustained action to promote gender equity in the workplace			-
Activities/Costs			

9 (2.1): Conduct a participatory diagnosis on substantive equality and representation in the prioritized sectors and workplaces			
Meeting expenses with relevant stakeholders for the development of the diagnostic	4,200	-	4,200
Lodging and M&IE for diagnostic development	5,280	-	5,280
Local transportation for diagnostic development	4,800	-	4,800
Consultant: Development of diagnostic on gender equality for call centers and edition of the complete diagnostic report	17,500	-	17,500
Consultant: Graphic design of diagnostic report on gender equality and representation issues	4,500	4,500	-
2.2 Engage employers on the labor law reform's gender provisions and how to work with worker organizations to improve compliance			
Webinar platform expenses for trainings for human resources professionals	5,000	-	5,000
Meeting expenses for the development of key stakeholder mapping	4,200	-	4,200
Lodging and M&IE for key stakeholder mapping	6,600	-	6,600
Local transportation for key stakeholder mapping	6,000	-	6,000
Consultant: Development of diagnostics on gender equality and representation issues	6,000	-	6,000
2.3 Develop approaches drawing from identified best practices to prevent gender discrimination in the workplace and associated labor violations			
Lodging and M&IE for project staff to support development of best practices	10,560	-	10,560
Local transportation for project staff to support development of best practices	9,600	-	9,600
2.4 Build the capacity of union leaders to collectively negotiate issues such as non-discrimination and equal pay for work of equal value, reduction of violence and harassment, and work-life balance policies			
Lodging and M&IE for project staff to support capacity building for union leaders	21,120	-	21,120
Local transportation for project staff to support capacity building for union leaders	19,200	-	19,200
2.5 Initiate exchange between union leaders who have successfully negotiated with employers to improve gender equality in the workplace and establish dialogue committees with employers			
Expenses for exchanges between worker organizations and union leaders	8,100	-	8,100
Lodging and M&IE for project staff to support exchanges	7,810	-	7,810

Local transportation for project staff to support exchanges	7,100	-	7,100
Workshop on best practices for the promotion of gender equality among sectorial employer associations	12,000	-	12,000
Webinar platform fees for webinars on best practices for the promotion of gender equality among sectorial employer associations	6,000	-	6,000
2.6 Train unions and workers on how to gather evidence and report gender discrimination, violence and harassment to union leaders, employers, and appropriate government authorities			
Consultant: Development of case reporting toolkit	15,750	-	15,750
Communications campaign for the dissemination of the case reporting toolkit	7,500	-	7,500
Material design and printing for the dissemination of the case reporting toolkit	6,000	-	6,000
Consultant: Development of evidence and reporting toolkit	14,000	-	14,000
Consultant: Development of complaint route to reach organizations and government institutions	12,000	-	12,000
2.7 Provide legal support to workers in bringing cases related to gender discrimination, wage violations, failure to pay into social protection systems, harassment or violence, and other relevant areas			
Meetings to establish and coordinate labor clinics	4,800	-	4,800
Workshops to build capacity of program coordinators around labor issues	15,500	-	15,500
Material design and printing for labor clinics	4,500	-	4,500
Lodging and M&IE for project staff to support labor clinics	20,900	-	20,900
Local transportation for project staff to support labor clinics	19,000	-	19,000
2.8 Train union leaders, particularly women leaders, to advocate with appropriate government authorities and political leaders to establish policies and practices promoting gender equality in the workplace			
Lodging and M&IE for project staff to support union leader training	17,600	-	17,600
Local transportation for project staff to support union leader training	16,000	-	16,000
2.9 Improve workers' access to social protection systems to increase resilience and income.			
Trainings to improve workers' access to social protection systems	4,800	-	4,800
Material design and printing for trainings to improve workers' access to social protection systems	1,600	-	1,600
Lodging and M&IE for project staff to support trainings on access to social protection systems	8,800	-	8,800

Local transportation for project staff to support trainings on access to social protection systems	8,000	-	8,000
10: Train WO leaders, particularly women, to advocate with authorities and leaders for policies and practices for substantive equality in the workplace	-	-	-
Consultant for train WO leaders to advocate with authorities and leaders for policies and practices for substantive equality in the workplace	-	14,000	(14,000)
Lodging and M&IE for project staff to support GEMA program workshops	-	5,280	(5,280)
Local transportation for project staff to support GEMA program workshops	-	2,880	(2,880)
11: Provide technical assistance to firms to comply with the Mexican labor reform and USMCA's gender provisions, and how to work with WO to improve compliance	-	-	-
Consultant to create plans to comply with the gender provisions of the labor reform and the USMCA's gender provisions	-	6,000	(6,000)
Webinar platform expenses for trainings for human resources professionals	-	5,000	(5,000)
Meeting expenses for the development of key stakeholder mapping	-	1,000	(1,000)
Lodging and M&IE for key stakeholder mapping	-	880	(880)
Local transportation for key stakeholder mapping	-	480	(480)
12: Establish roundtables within WO to disseminate best practices for substantive equality in the workplace	-	-	-
Permanent roundtables within WO	-	9,500	(9,500)
Lodging and M&IE for project staff to support exchanges	-	4,840	(4,840)
Local transportation for project staff to support exchanges	-	2,640	(2,640)
Workshop on best practices for the promotion on Substantive equality in the Workplace	-	9,500	(9,500)
Webinar platform fees for webinars on best practices for the promotion of substantive equality among sectorial employer associations	-	3,000	(3,000)
13: Develop technical roundtables on social protection systems led by WO	-	-	-
Quarterly reports of problems addressed by the roundtables	-	4,550	(4,550)
Material design and printing for trainings to improve workers' access to social protection systems	-	1,300	(1,300)
Lodging and M&IE for project staff to support trainings on access to social protection systems	-	2,860	(2,860)
Local transportation for project staff to support trainings on access to social protection systems	-	1,560	(1,560)

14: Develop and disseminate approaches based on best practices to prevent gender discrimination in the workplace and associated labor violations	-	-	-
Dissemination of best practice approaches to prevent gender discrimination in the workplace and associated labor violations	-	9,500	(9,500)
Material design and printing for the dissemination.	-	900	(900)
15: Train workers and WO on effective methods for gathering evidence and reporting discrimination and GBVH in the workplace	-	-	-
Specialized training for the presentation of cases of discrimination and GBVH aimed at workers and WO	-	9,500	(9,500)
Communications campaign for the dissemination of the case reporting toolkit	-	7,500	(7,500)
Material design and printing for the dissemination of the case reporting toolkit	-	3,000	(3,000)
Consultant: Development of evidence and reporting toolkit	-	14,000	(14,000)
Consultant: Development of complaint route to reach organizations and government institutions	-	12,000	(12,000)
16: Provide legal support to workers in cases related to gender discrimination, wage violations, failure to pay social protection systems, harassment or violence, and other relevant labor violations	-	-	-
Network of Lawyers for the Defense of Workers	-	3,600	(3,600)
Legal Advice delivered to workers in cases of gender discrimination in the workplace and associated labor violations.	-	14,500	(14,500)
Material design and printing for labor clinics	-	4,350	(4,350)
Lodging and M&IE for project staff to support labor clinics	-	3,960	(3,960)
Local transportation for project staff to support labor clinics	-	2,160	(2,160)
Subtotal Outcome 2	**342,320**	**164,740**	**177,580**
Monitoring, Evaluation, and Collection of Reliable Data			
Activities/Costs			
3.1 Database Development			
Consultant fees	77,000	73,500	3,500
3.2 Monitoring Guidelines Development			
Monitoring guidelines production and printing	7,972	7,486	486
3.3 Development of Performance Monitoring Plan	-	-	-
Consultant: Development of PMP	28,000	28,000	-
Consultant: Lead technical writer of final Project Document package	15,000	15,000	-
Workshops to develop PMP and final Project Document package	1,000	1,000	-
Document translation	3,500	3,500	-

Consultant: End-of-project Analysis of PMP indicators	12,000	12,000	-
3.4 On-going M&E Training			
On-going M&E training workshops	9,000	14,000	(5,000)
Lodging and M&IE - on-going M&E training	19,800	7,040	12,760
Local transportation - on-going M&E training	18,000	3,840	14,160
3.5 External Evaluations			
Interim Performance Evaluation	40,000	40,000	-
Final Performance Evaluation	40,000	40,000	-
3.6 Learning and Sustainability Activities			
Workshops with relevant stakeholders for plan of action on Intermin Evaluation recommendations	2,250	2,250	-
Workshops with relevant stakeholders to review project's sustainability plan	3,000	3,000	-
3.7 Collection of Reliable Data and Processing of Monitoring Data			
Lodging and M&IE - Field verification and data collection visits	30,250	14,080	16,170
Local transportation - Field verification and data collection visits	27,500	7,680	19,820
Data collection materials and printing	68,750	46,000	22,750
3.8 Needs Assessment	-	-	-
Consultant fees to draft written needs assessment	-	31,500	
Consultant fees for data collection on the needs assessment	-	22,500	
Travel to Mexico for training	-	15,750	
Meeting expenses for needs assessment	-	3,000	
Subtotal Monitoring, Evaluation, and Collection of Reliable Data	**403,022**	**391,126**	**11,896**
Total Direct Costs	**7,770,611**	**7,770,612**	**-**
Total Indirect Costs (NICRA)	2,229,388	2,229,388	-
TOTAL COSTS	**10,000,000**	**10,000,000**	**-**

EFFECTS OF REVISION ON THE PROJECT

Project Elements	Current Project Status	Changes anticipated through this revision request
Geographical Areas	No change	No change
Target groups- direct beneficiaries	No change	No change

Indicators –project objective and outcome levels	No change	No change
Program strategies leading to significant change in project outcomes and outputs	No change	No change
Key Personnel	Dr. Alma Rico Diaz, Project Director Ms. Ana Pulido, M&E Officer	Dr. Alma Rico, Project Director Ms. Azucena Aguirre, M&E Officer
Budget	Please see above table "COMPARISON OF BUDGETS".	Please see above table "COMPARISON OF BUDGETS". Budget (Annex B) and Budget Narrative (Annex C) submitted with the request to re-align budget.
Project Duration/End Date	No change	No change
Outcome 1: Sub awardee	Centro de Reflexion y Accion Laboral (CEREAL), MasProyectos	CEREAL, Mas Proyectos, RMS
Outcome 2: Sub awardee	CEREAL, Mas Proyectos,	CEREAL, Mas Proyectos, RMS
M&E: Sub awardee	CEREAL, Mas Proyectos, Transforma MyM	CEREAL, Mas Proyectos, RMS, Transforma MyM

SUPPORTING DOCUMENTS

Please see attached the resume of Ms. Azucena Aguirre, M&E Officer (Annex A); The realigned outcome-based budget (Annex B); and accompanying budget narrative (Annex C).

ATTESTATION BY AUTHORIZED REPRESENTATIVE FOR THE RECIPIENT

Please see attached Letter of Authorization from John McPhail, President and CEO, as the Authorized Representative for POA (Annex D).

Azucena Aguirre Crespo
M&E Officer

SUMMARY

Ms. Azucena Aguirre Crespo has more than 9 years of professional experience in the monitoring and evaluation (M&E_ of projects relating to public health, gender, vulnerable populations, and the reduction of violence in Mexico and Central America.
Ms. Aguirre has five years of experience in strategic planning and performance management, serving as part of the M&E team for two projects concerning the prevention of HIV transmission in Mexico. From 2007-2008, she was the Deputy Coordinator of The Global Fund-funded project to reduce HIV transmission. She also served as Sub-Coordinator of M&E for another Global Fund project implemented by *Fundación Mexicana para la Salud* (FUNSALUD) from 2011-2014. In both these roles, Ms. Aguirre helped to develop tools to collect and analyze performance indicators, including those from partner civil society organizations (CSOs). Her indicator development and analysis process allowed for the implementation of "results-driven" projects, emphasizing collaboration with civil society and sustainability

In addition to this experience, Ms. Aguirre currently consults on M&E for two projects in Mexico, one concerning HIV prevention, and the other on the provision of technical support for violence prevention and reduction. In these roles, she has built, implemented, and analyzed performance management systems. While working on projects funded by the Global Fund, she worked closely with an external consultant to develop an online data collection system. She then managed the system, teaching partner CSOs how to input data.

Ms. Aguirre's M&E work beyond her own organization to stakeholders and CSOs. As mentioned, while working for FUNSALUD, she trained CSOs on the input and analysis of M&E data. She has worked to build both the M&E and technical capacities of these organizations within the context of her projects.

While receiving her education and in her previous and current positions, Ms. Aguirre has worked closely on issues related to gender and other themes relevant to Partners of the Americas' Gender Equity project. She has worked on projects concerning gender, sexual health, and violence reduction. She has also worked on projects concerning vulnerable populations, such as migrants and LGBT individuals. She also consulted for a year on a project relating to labor rights in the textile sector. Additionally, her current consultancy focuses on M&E of technical capacity-building efforts to reduce violence. As such, she has demonstrated experience working both in this project's key thematic areas and with diverse stakeholders including CSOs and service providers.

Ms. Aguirre is a candidate for a Doctorate in Political and Social Sciences – International Relations from the *Universidad Nacional Autónoma de México* and received her master's in international Cooperation for Development from the I*nstituto de Investigaciones Dr. José María Luis Mora*. Spanish is her native language, and she has advanced proficiency in English.

EXPERIENCE

Monitoring and Evaluation Consultant **July 2021 - Present**
Implementation and Evaluation of Combination HIV Prevention (PrEP/ PEP) among Specific Populations through Community Centers
Instituto Nacional de Salud Pública, Morelos, Mexico
Ms. Aguirre served as an M&E consultant for a research project studying prophylaxis pre- and post-exposition as a means to prevent HIV. The research was implemented in ten cities throughout Mexico by CSOs working with target populations (female and male sex workers, MSM, migrants, tourists). The project represented collaboration between CSOs and key stakeholders at the local and national level. As part of the M&E team of this project, Ms. Aguirre supported the development and implementation of an online system for CSOs to collect data on key indicators and results (risk behaviors, treatment adherence, tests results, medicine, and tests stocks). This work served to build a data monitoring system to be used at the national level among CSOs and other stakeholders to combat the spread of HIV in Mexico.

Monitoring and Evaluation Consultant **June 2021 - Present**
Strategy for Strengthening and Technical Assistance in Models of Prevention and Reduction of Violence based on the Application and Analysis of the Results of the USAIDs Good Practices Scale
Grupo COPPAN, Mexico City, Mexico
Since June 2021, Ms. Aguirre has been an M&E consultant for the "Strengthening and technical assistance to prevention and violence reduction models" project, a program implemented by Grupo COPPAN and funded by USAID. Her work with the project focuses on the evaluation of the developed "technical assistance models, with the objective of ensuring that all 15 models, through an evaluation using the "Best Practices Evaluation Tool" (Escala de Buenas Prácticas) achieves the designation of "best practice." This designation is based on a variety of factors such as being evidence based, having demonstrated positive impact in its activities, demonstrating a valid theory of change, replicability, and a gender equality and social inclusion perspective. Through this role, Ms. Aguirre witnessed the importance of a wholistic approach to the development of "best practices;" that interventions are required not only from one project, but from multiple different stakeholders with similar goals. Her findings are based on her work with a variety of different CSOs in unique processes and their individual capacities, connections, and ability to collaborate with private, public, and other CSO stakeholders.

Research Consultant **August 2017 – December 2017**
Labor Rights in the Apparel Industry
Instituto de Investigaciones Dr. José María Luis Mora, Mexico City, Mexico
Ms. Aguirre was part of the research team for the "Labor Rights in the Apparel Industry" project, conducting qualitative research to analyze labor conditions in the informal and formal apparel sectors. She collaborated in the development of the program to achieve the objectives and participated in the development, pilot test, implementation, and analysis of the in-depth interview tools used for different key actors: workers, owners of footwear or apparel workshops, representatives, and others. She conducted field work was in Tlaxcala, Puebla, Jalisco, and Valle de Mexico. She also collaborated in the legal framework analysis and in the elaboration of the ongoing and final reports stipulated by C&A Foundation.

Technical Assistance to the Executive Director **August 2016 – June 2017**
Balance, Promoción para el Desarrollo y Juventud, A.C., Mexico City, Mexico
Ms. Aguirre assisted the Executive Director to process general information, represent her in different events, coordinate sessions within the organization, and the follow-up on the status of strategic plans. Additionally, she collaborated in the development of proposals and analyses for the development of strategic plans and political incidence plans in the topics of women rights and women and HIV.

Monitoring and Evaluation Sub-Coordinator **August 2011 – March 2014**
Strengthening the National Response to HIV for MSM and male and female IDU in Mexico
Fundación Mexicana para la Salud (FUNSALUD), Mexico City, Mexico
Ms. Aguirre was responsible for monitoring the quality of the interventions of field based CSOs, particularly their ability to reach target populations (MSM sex workers, LGBTIQ+ population, migrants IDUs), and the quantity of reported results. Through this experience, Ms. Aguirre became familiar with the field work of every organization and the different manifestations of the problem and experiences of target populations in various contexts across. She successfully applied the data monitoring strategies developed by the Global Fund, and additionally worked with her team to develop data collection instruments with specific and strategic variables relevant to the context of the target populations and regions.

Co-Coordinador **January 2007 – August 2008**
Monitoring and Evaluation Consultant **September 2010 – March 2011**
Mesoamerican Project for Mobile Populations in Central America
Instituto Nacional de Salud Pública (INSP), Morelos, Mexico
In her first professional role in the field of M&E, Ms. Aguirre worked as a consultant for "The Mesoamerican project for mobile populations in Central America", funded by The Global Fund and implemented by the Instituto Nacional de Salud Publica (INSP) in Mexico. In this foundational role, she learned to to analyze the efficiency of performance indicators for project targets through technical evaluations; analysis of social dynamics; and identifying how political negotiation at

the international, national, and local levels was fundamental for project implementation through civil society organizations (CSO). With the Mesoamerican Project, she had the opportunity to learn how an international organization measures the results and impacts of a funding in terms of reporting, accountability, political negotiations, and achieved progress.

Field Research Coordinator **August 2006 – November 2006**
Vulnerability Conditions and Prevention Alternatives to HIV/AIDS Transmission in Cancun and Chetumal, Quintana Roo, México
Instituto Nacional de Salud Pública (INSP), Morelos, Mexico
In this role, Ms. Aguirre's main responsibilities primarily consisted of the recruitment and selection of field teams who would implement a survey on HIV/AIDs transmission in the cities Cancun and Chetumal. Additionally, she was responsible for conducting the pilot test of the survey instrument. After selecting the data collection teams, she was responsible for training them in the project's methodology and indicators.

EDUCATION

Doctoral Candidate in Political and Social Sciences- International Relations, *Universidad Nacional Autónoma de México*, Mexico, 2018 – Present
Master's Degree in International Cooperation for Development, *Instituto de Investigaciones Dr. José María Luis Mora*, Mexico, 2010
Bachelor's Degree in Management, *Universidad La Salle*, Mexico, 2006

BUDGET INFORMATION - Non-Construction Programs

OMB Number: 4040-0006
Expiration Date: 02/28/2022

SECTION A - BUDGET SUMMARY

Grant Program Function or Activity (a)	Catalog of Federal Domestic Assistance Number (b)	Estimated Unobligated Funds		New or Revised Budget		
		Federal (c)	Non-Federal (d)	Federal (e)	Non-Federal (f)	Total (g)
1. Improving Gender Equity in the Mexican Workplace	17.401	$ 10,000,000.00	$ 0.00	$ 0.00	$ 0.00	$ 10,000,000.00
2.						
3.						
4.						
5. Totals		$ 10,000,000.00	$ 0.00	$ 0.00	$ 0.00	$ 10,000,000.00

SECTION B - BUDGET CATEGORIES

6. Object Class Categories	GRANT PROGRAM, FUNCTION OR ACTIVITY (1) Improving Gender Equity in the Mexican Workplace	(2)	(3)	(4)	Total (5)
a. Personnel	$ 2,263,507.00	$	$	$	$ 2,263,507.00
b. Fringe Benefits	800,966.00				800,966.00
c. Travel	107,797.00				107,797.00
d. Equipment	0.00				0.00
e. Supplies	474,489.00				474,489.00
f. Contractual	3,380,737.00				3,380,737.00
g. Construction	0.00				0.00
h. Other	743,116.00				743,116.00
i. Total Direct Charges (sum of 6a-6h)	7,770,612.00				$ 7,770,612.00
j. Indirect Charges	2,229,388.00				$ 2,229,388.00
k. TOTALS (sum of 6i and 6j)	$ 10,000,000.00	$	$	$	$ 10,000,000.00
7. Program Income	$	$	$	$	$

SECTION C - NON-FEDERAL RESOURCES

(a) Grant Program	(b) Applicant	(c) State	(d) Other Sources	(e)TOTALS
8. Improving Gender Equity in the Mexican Workplace	$ 0.00	$ 0.00	$ 0.00	$ 0.00
9.				
10.				
11.				
12. TOTAL (sum of lines 8-11)	$ 0.00	$ 0.00	$ 0.00	$ 0.00

SECTION D - FORECASTED CASH NEEDS

	Total for 1st Year	1st Quarter	2nd Quarter	3rd Quarter	4th Quarter
13. Federal	$ 1,198,892.00	$ 299,723.00	$ 299,723.00	$ 299,723.00	$ 299,723.00
14. Non-Federal	$				
15. TOTAL (sum of lines 13 and 14)	$ 1,198,892.00	$ 299,723.00	$ 299,723.00	$ 299,723.00	$ 299,723.00

SECTION E - BUDGET ESTIMATES OF FEDERAL FUNDS NEEDED FOR BALANCE OF THE PROJECT

(a) Grant Program	FUTURE FUNDING PERIODS (YEARS)			
	(b)First	(c) Second	(d) Third	(e) Fourth
16. Improving Gender Equity in the Mexican Workplace	$ 2,867,891.00	$ 2,739,603.00	$ 2,480,859.00	$ 712,756.00
17.				
18.				
19.				
20. TOTAL (sum of lines 16 - 19)	$ 2,867,891.00	$ 2,739,603.00	$ 2,480,859.00	$ 712,756.00

SECTION F - OTHER BUDGET INFORMATION

21. Direct Charges: 7,770,612

22. Indirect Charges: 2,229,388

23. Remarks:

Partners of the Americas

Budget Narrative

Introduction

In this section, Partners of the Americas (POA) provides a detailed explanation of the budget line items and the methods used to determine costs associated with implementing the proposed project strategy. POA has established sound financial management and internal control systems ensuring expenditures are reasonable, allowable, and classified in accordance with generally accepted accounting principles (GAAP). POA uses a cloud-based accounting software and is subject to an annual A-133 audit. The Finance and Administration (F&A) department is staffed with a talented group of professionals with over 40 years of combined experience in the fields of finance and accounting, auditing and, managing the financial reporting for Federal grants, contracts, and overseeing cooperative agreements with USDOL. The finance department is comprised of a Director of Grants and Contract Compliance, two Field Finance Officers, a Budget Analyst, an Account Payable Officer, a Controller, and a Chief Financial Officer (CFO). The F&A team works closely with project staff at POA's headquarters (HQ) and foreign field office staff to monitor spending, ensure that all costs are reasonable and allowable, and support project staff in country to implement the project in accordance with USG rules and regulations (particularly 2 CFR 200), local laws, as well as POA's internal policies. Our F&A department also reviews spending with Project Directors on a monthly basis and assists with the oversight of sub-recipients, end-of-project reporting, and other aspects of project monitoring.

POA uses a robust and cost-effective strategy to determine cost allocation in accordance with USG cost principles, local laws, and internal policies. Our proposed budget for this project was developed by conducting thorough price analyses to identify reasonable, realistic, and fair market values for all projected expenses. Our budget estimates were also calculated based on past experience in implementing effective and cost-efficient USG-funded programs. POA follows US and local labor laws to determine salary and fringe benefits for all employees identified in this proposal. Indirect Costs have been applied in accordance with POA's most recent NICRA agreement approved by our cognizant agency, USAID. In preparing the budget, POA has minimized administrative and support costs for managing the project to the extent possible to maximize the funds available for project activities, while still ensuring overall award compliance and capacity building for implementing partners.

Direct Labor

POA will follow both U.S. and local labor laws for all employees identified in this proposal. Salaries are based on comparable organizations and projects, information gathered in-country, market analysis, and other data. Proposed salaries are also consistent with those paid to other

personnel engaged in similar work within and outside of POA. Level of effort (LOE) budgeted is based on the scope of the program proposed. POA has applied a 3.5% yearly increase to account for inflation and for merit increases for all staff which is consistent with POA policies. Following is a brief description of positions proposed.

Key Personnel

Project Director (100% LOE) – Dr. Alma Rico: POA is proposing a LOE of 100% and an annual salary of $96,000 ($8,000/month) for Dr. Alma Rico to serve as the Project Director (PD) based on her expertise and salary history, including a 3.5% yearly increase to account for inflation and merit. Dr. Rico will lead the implementation, overseeing all technical, administrative, and financial components of the project, and coordinate the Project direct implementation in Call Centers. She will establish good relationships with the project's stakeholders and oversee report preparation and all aspects of M&E. The total estimated cost is **$459,716**.

Monitoring and Evaluation (M&E) Officer (100%) - Ms. Azucena Aguirre Crespo: POA is proposing a LOE of 100% and an annual salary of $52,800 ($4,400/month) for Ms. Aguirre Crespo based on her expertise and salary history, including a 3.5% yearly increase to account for inflation and merit. Ms. Aguirre Crespo will report directly to the PD and work in close coordination with her to design, develop, and apply M&E tools, integrating best practices and expertise in the field. She will implement the necessary tools to identify the project's impact, including PMP, a specialized database, and midterm and final evaluations. She will ensure data collection meets USDOL reporting requirements and maintain open communication and knowledge sharing with USDOL M&E staff. The total estimated cost is **$248,444**.

Other Professional Personnel

Gender Specialist (100%) - Xanny Itandehui Hernandez: POA is proposing a LOE of 100% and an annual salary of $36,000 ($3,000/month) for Ms. Hernandez based on her expertise and salary history, including a 3.5% yearly increase to account for inflation and merit. Ms. Hernandez will report directly to the PD and work in close coordination with her to lead the intersectional gender analysis and the women worker-centered approach in project activities and systematize the general results and project success testimonies for dissemination and as tools for other actors. She will also engage with other personnel to support successful gender integration across all project activities, processes, and efforts. The total estimated cost is **$153,066**.

Work Labor Organizations Specialist (100%) - Graciela Vargas Garcia: POA is proposing a LOE of 100% and an annual salary of $42,000 ($3,500/month) for Ms. Vargas Garcia based on her expertise and salary history, including a 3.5% yearly increase to account for inflation and merit. Ms. Vargas Garcia will report directly to the PD and work in close coordination with her to create

relationships of trust with the WOs, advise them on better forms of organization, review the content of the IPs' training explain to IPs the forms to evaluate the indicators with WOs and be the listening permanent channel of the WOs participating in the project. The total estimated cost is **$168,076**.

Communications Specialist (100%) - Veronica Romero Guerrero: is proposing a LOE of 100% and an annual salary of $33,600 ($2,800/month) for Ms. Romero Guerrero based on her expertise and salary history, including a 3.5% yearly increase to account for inflation and merit. Ms. Romero Guerrero will report directly to the PD and work in close coordination with her to lead the project's communications strategy, through traditional channels, social media, and storytelling/blogs and our awareness raising efforts developing content to reach target audiences, including workers and a diverse group of stakeholders, handling sensitive issues to promote women´s participation and labor rights across Valle de Mexico, Jalisco, and Chihuahua. She will also guide the implementing partners in their communications with the target populations. The total estimated cost is **$134,461**.

Regional Coordinator CDMX (100%): POA is proposing a LOE of 100% and an annual salary of $29,280 ($2,440/month) including a 3.5% yearly increase to account for inflation and merit. The Regional Coordinator for the CDMX will interact with sub-awardees, worker organizations, union authorities, unionized and non-unionized workers, employers, business chambers and other stakeholders, to oversee the design and implementation of local activities, as well as to create strategic alliances that contribute to the achievement of the project's objectives. Hers/His workplace will be Ciudad de Mexico. The total estimated cost is **$114,733**.

Regional Coordinator Jalisco (100%): POA is proposing a LOE of 100% and an annual salary of $29,280 ($2,440/month) including a 3.5% yearly increase to account for inflation and merit. The Regional Coordinator for Mexico City will interact with sub-awardees, worker organizations, union authorities, unionized and non-unionized workers, employers, business chambers and other stakeholders, to oversee the design and implementation of local activities, as well as to create strategic alliances that contribute to the achievement of the project's objectives. Her/His workplace will be Guadalajara, Jalisco. The total estimated cost is **$114,733.**

Regional Coordinator Chihuahua (100%): POA is proposing a LOE of 100% and an annual salary of $29,280 ($2,440/month) including a 3.5% yearly increase to account for inflation and merit. The Regional Coordinator for Mexico City will interact with sub-awardees, worker organizations, union authorities, unionized workers, employers, and other stakeholders, to oversee the design and implementation of local activities, as well as to create strategic alliances that contribute to the achievement of the project's objectives. Her/His workplace will be Ciudad Juárez, Chihuahua. The total estimated cost is **$114,733**.

Monitoring and Evaluation (M&E) Specialist (100%): POA is proposing a LOE of 100% and an annual salary of $30,000 ($2,500/month) including a 3.5% yearly increase to account for inflation and merit. The M&E Specialist will assist the M&E Officer in the follow-up processes for the implementation of the project; assistance in the design of data collection instruments; analysis of quantitative and qualitative information; field work for project performance supervision. The total estimated cost is **$115,055**.

Project Assistant (100%) – Victoria Isabel Lopez Carmona: POA is proposing a LOE of 100% and an annual salary of $24,120 ($2,010/month) for Ms. Lopez Carmona based on her expertise and salary history, including a 3.5% yearly increase to account for inflation and merit. Ms. Lopez Carmona will report to the PD and work in close coordination with her for the Project daily activities follow-up and keeping track of the agendas and minutes of agreements of meetings of the project central team with stakeholders of the project. The total estimated cost is **$105,453**.

Finance & Administration Director (45%)- Román Alberto Rojas Hernandez: POA is proposing a LOE of 45% and an annual salary of $36,456 ($3,038/month) for Mr. Rojas Hernandez based on his salary history, including a 3.5% yearly increase to account for inflation and merit. Mr. Rojas Hernandez will report to the PD and will lead the transparent and efficient management of the project's financial and administrative systems, in accordance with all relevant USG, USDOL, POA, and local policies and regulations, including implement controls to ensure transparency, and effective utilization of resources. He will manage the budget and day to day disbursements, day to day office operations, and financial reporting. The total estimated cost is **$174,577**.

Administration Officer (50%) - Azucena Sandoval Alcibar: POA is proposing a LOE of 50% and an annual salary of $12,060 ($1,005/month) for Ms. Sandoval Alcibar based on her salary history, including a 3.5% yearly increase to account for inflation and merit. Ms. Sandoval Alcibar will report to the F&A Director and work in close coordination with him for a variety of administrative functions of the project, organizing office and project' logistics and backstopping the Finance & Administration Director. The total estimated cost is **$57,752**.

Finance Officer (100%) – Lizet Guevara Alcantara: POA is proposing a LOE of 100% and an annual salary of $22,800 ($1,900/month) for Ms. Guevara Alcantara based on her salary history, including a 3.5% yearly increase to account for inflation and merit. Ms. Guevara Alcantara will report to the F&A Director and work in close coordination with him and will be in charge of the bookkeeping and recording of financial transactions for the project and assist the Finance & Administration Director in the transparent and efficient management of the project's financial resources, in accordance with all relevant USG, USDOL, POA, and local policies and regulations. The total estimated cost is **$101,583**.

Home Office Support

Project Manager (10%): Based in POA's HQ, the Project Manager will have an LOE of 10% and an annual salary $15,600 ($1,300/month) charged to the project including a 3.5% yearly increase to account for inflation and merit. The Project Manager will be responsible for oversight of project planning and implementation, including development of detailed work plans and ensuring that the stated objectives are met through continuous monitoring. The Project Manager will also be responsible for the backstopping function for the project, providing daily support to in-country staff, ensuring compliance with donor and internal rules and regulations, and managing reporting to USDOL, among other tasks. Minimum qualifications include an advanced degree and six years of experience managing programs. The total estimated cost is **$74,704**.

Program Officer (40%): Based in POA's HQ, the Project Officer will have an LOE of 40% and an annual salary $26,400 ($2,200/month) charged to the project including a 3.5% yearly increase to account for inflation and merit. The Program Officer will provide administrative and technical support to the field team in Mexico. Minimum qualifications include a bachelor's and one year of relevant experience. The total estimated cost is **$126,421**.

Fringe Benefits

Fringe Benefits – Mexico Staff: In accordance with local labor laws, we have budgeted a 36.71% rate on the salaries of all individuals performing duties under this contract in Mexico. This rate includes:

- 4.17% *Aguinaldo*
- 0.69% *Prima Vacacional*
- 3.00% *Major Medical Expenses Insurance*
- 11.95% *Indemnización conforme a Ley laboral*
- 13.90% *Aportaciones de seguridad social*
- 3% *impuestos de nómina*

Fringe benefits for Mexico staff total **$757,100**.

Fringe Benefits- Home Office Support: In accordance with POA's personnel policy and approved NICRA letter, we have charged a 21.81% fringe rate for POA HQ staff. Fringe benefits include insurance, mandatory taxes, pension, and other employee benefits. The total for POA HQ-based fringe benefits is **$43,866**.

The total budgeted for Direct Labor is $507,205 in Year 1, $723,179 in Year 2, $748,488 in Year 3, $774,685 in Year 4, and $310,916 in Year 5, for a grand total of ***$3,064,473.***

Travel

Costs budgeted in this section represent travel for POA's Home Office staff and Mexico-based staff for non-M&E activities. Travel allocated for specific activities can be found below under Outcomes 1 and 2.

Assumptions:

- Round trip rates are based on coach/economy class airfares and compliance with Fly America.
- Travel costs for domestic in-country travel are budgeted based on local prevailing transportation costs in Mexico.
- Per-diem rates and allowances are in accordance with POA policies and are based on an average reduced rate of USG allowable per-diems
- Lodging rates are based on a hotel quote, market research and on rate of the USG allowable rate.
- Local transportation includes domestic airfare, transport to and from airports and some local transportation.
- All travel costs after Year 1 include 4% increase for inflation for local based goods/services

T1- Post-award Meeting with ILAB

Airfare - Mexico-DC: POA is budgeting for round-trip airfare from Mexico City to Washington, DC for the Project Director and M&E Officer to attend a post-award meeting with ILAB for a total of two (2) trips (two staff) for Year 2. At an estimated rate of $650/trip (plus a 4% annual inflation rate) based on market quotes, the total cost is **$1,352.**

Lodging and M&IE in DC: POA is budgeting for lodging and meals and incidentals for 10 days in Year 2 for Mexico-based staff (5 days each for two staff) to attend post-award meetings with ILAB in Washington, DC. Based on a reduce USG per diem and lodging rate, POA estimated $218/day (plus a 4% annual inflation rate), the total is **$2,267.**

Local transportation in DC: POA is budgeting for ground transportation for ten (10) days for two staff in Year 2 for Mexico-based staff to attend post-award meetings with ILAB in Washington, DC. At an estimated average rate of $60/day (plus a 4% annual inflation rate) based on prior program experience, the total is **$624**.

U.S. Visa Fees: POA is budgeting for visa fees for two (2) Mexico-based staff to travel to Washington, DC in Year 1. At a rate of $160/each (plus a 4% annual inflation rate), the total is **$333.**

T2- Field Personnel Annual Visits with ILAB

Airfare - Mexico-DC: POA is budgeting for round-trip airfare from Mexico City to Washington, DC for the Project Director to attend annual meetings with ILAB, in addition to one additional trip annually for the M&E Officer, for a total of two (2) trips per year for Years 1 through Year 5. At an estimated average rate of $650/trip based on market quotes (plus a 4% annual inflation rate), the total cost is **$7,041**.

Lodging and M&IE in DC: POA is budgeting for lodging and meals and incidentals for five (5) days in Year 1, and for ten (10) days in Year 2 through Year 5, to attend annual meetings with ILAB in Washington, DC (and to meet with Home Office staff). Based on a reduced USG per diem and lodging rate, POA estimates a rate of $218/day (plus a 4% annual inflation rate), the total is **$10,717**.

Local transportation in DC: POA is budgeting for ground transportation for five (5) days in Year 1, for ten (10) days in Year 2 through Year 5 to attend annual meetings with ILAB in Washington, DC. At an estimated average rate of $60/day (plus a 4% annual inflation rate) based on prior program experience, the total is **$2,950.**

T3- Project Management Travel to Field

Airfare - DC-Mexico: POA is budgeting for round-trip airfare from Washington, DC to Mexico City (and other project sites) for Home Office staff to travel to the field for project management purposes. POA is budgeting ten (10) trips for Year 1, four (4) trips for Year 2 through Year 4 and two (2) trips for Year 5. At an estimated average rate of $650/trip (plus a 4% annual inflation rate) based on market quotes, the total cost is **$16,462.**

Lodging and M&IE in Mexico: POA is budgeting for lodging and meals and incidentals for fifty (50) days for ten (10) trips in Year 1, twenty (20) days (5 days per trip) for four (4) trips per year from Year 2 through Year 4, and ten (10) days for two (2) trips in Year 5, for Home Office staff project management trips to Mexico. Based on a reduced USG per diem and lodging rate, POA estimated $216/day (plus a 4% annual inflation rate), the total is **$27,352.**

Local transportation in Mexico: POA is budgeting for ground transportation for fifty (50) days for ten (10) trips in Year 1, twenty (20) days (5 days per trip) for four (4) trips per year from Year 2 through Year 4, and ten (10) days for two (2) trips in Year 5, for Home Office staff project management trips to Mexico. At an estimated average rate of $60/day (plus a 4% annual inflation rate) based on prior program experience, the total is **$7,598.**

T4- Field-based Travel for Non-M&E Activities

Lodging and M&IE: POA is budgeting for lodging and meals and incidentals for ten (10) days per year in Year 1 through Year 4; and two (2) days in Year 5, for Mexico-based staff to travel in-

country to project sites for non-M&E activities. Based on prior program experience, POA estimates an average rate of $110/day (plus a 4% annual inflation rate), the total is **$4,928.**

Local transportation (ground transportation): POA is budgeting for in-country ground transportation for ten (10) days per year in Year 1 through Year 4; and two (2) days in Year 5, for Mexico-based staff to travel in-country to project sites for non-M&E activities. Based on prior program experience, POA estimates an average rate of $60/day (plus a 4% annual inflation rate), the total is **$2,688.**

Local transportation (airfare): POA is budgeting for in-country air transportation for twelve (12) trips in Year 1, eight (8) trips per year for Year 2 through Year 4; and one (1) trip in Year 5, for Mexico-based staff to travel in-country to project sites for non-M&E activities. Based on prior program experience, POA estimates an average rate of $600/round trip (plus a 4% annual inflation rate), the total is **$23,485.**

*The total budgeted for Travel is $31,890 in Year 1, $24,024 in Year 2, $20,277 in Year 3, $21,034 in Year 4, and $10,622 in Year 5, for a grand total of **$107,797**.*

Supplies and Office Expenses

Supplies and office expenses include a yearly escalation for inflation after Year 2. Inflation for locally purchased goods and services in Mexico is 4% annually after Year 2.

Project Office

Laptop computers & software: POA is budgeting for 12 laptop computers (Dell XPS 15 standard build, accessories & mouse, or similar make) and software, at $1,200/laptop for local project staff. The total estimated cost is **$14,400**.

Banking and cash handling fees: Banking and cash handling fees are estimated to cost $50/month for 12 months in Year 1 through Year 4, and six (6) months in Year 5, for a total cost of **$2,899**.

Courier fees/services: Courier fees/services for all project related activities are estimated to cost $70/year for all five years of the project, for a total cost of **$339**.

Recruitment/Procurement Advertising: Based on prior program experience, recruitment/Procurement advertising costs are estimated at $650/per position for 12 positions for a total of **$7,960**.

Office supplies: General office and training supplies for the project office in Mexico City, Jalisco, and Chihuahua are estimated at $375/month for six (6) months in Year 1, twelve (12) months in Year 2 through Year 4, and three (3) months in Year 5, for a total cost of **$18,175**.

Communications Costs (Internet, Phone, Data): Based on prior experience, POA is estimating $1,200/month for communication costs for the project office in Mexico City, Jalisco, and Chihuahua. The cost is intended to cover remote work as necessary for data, phone, internet, and other communication costs. POA is budgeting for three (3) months in Year 1, twelve months for Year 2 through Year 4, and four (4) months in Year 5, for a total cost of **$55,964**.

Coworking office space in CDMX: Based on market quotes from local WeWork and other similar office spaces in Mexico City, POA is estimating $3,350/month for a coworking office space rental. This will include a permanent desk or two for staff, and additional costs for conference room space as needed. POA estimates twelve (12) months in Year 1 through Year 4, and three (3) months in Year 5, for a total cost of **$182,465.**

Coworking office space in Jalisco: Based on market quotes from local WeWork and other similar office spaces in Jalisco area, POA is estimating $420/month for a coworking office space rental. This will include a desk for staff and conference room space as needed. POA estimates four (4) months in Year 1, 12 months in Year 2 through Year 4, and three (3) months in Year 5, for a total cost of **$19,516.**

Coworking office space in Chihuahua: Based on market quotes from local WeWork and other similar office spaces in Chihuahua area, POA is estimating $420/month for a coworking office space rental. This will include a desk for staff and conference room space as needed. POA estimates four (4) months in Year 1, 12 months in Year 2 through Year 4, and three (3) months in Year 5, for a total cost of **$19,516.**

Property and liability insurance: POA is estimating property and liability insurance costs at $300/year for all 4.5 years of the project, for a total of **$1,448**.

Legal fees: POA is estimating legal fees at $2,400/year, for all five years of the project. The annual legal fees have increased based upon current retainer fees for local lawyers. The total is **$11,596**.

Payroll Processing: Based on market quotes, POA is estimating payroll processing fee at $350/month. POA is budgeting for five (5) months in Year 1, twelve months in Year 2 through Year 4, and six (6) months in Year 5. POA has added the cost for payroll processing as POA will outsource the service given the increase in number of staff proposed for the project. The total cost is **$17,842**.

Audits and Attestation Agreement

Audit costs (A-133): Audit costs for Mexico are estimated to cost $4,000/year for Year 2 through Year 4, for a total cost of **$12,945.**

Attestation Engagement: POA is budgeting for an attestation engagement, if selected by USDOL, to provide additional project oversight of validation and monitoring processes, for a total of **$100,000**.

Project-wide Web Fees

Timekeeping and Expense Reporting Platform Fees: POA is budgeting for timekeeping, accruals, and expense reporting platform, Replicon at a rate of $150/month for 12 months in Year 1 through Year 4, and six (6) months in Year 5. The rate has increased due to a change in the annual cost for the provider. The total budgeted is **$8,562.**

Zoom license: POA is budgeting for a zoom license at a rate of $200/year in Year 2 through Year 5. The total budgeted is **$862.**

The total budgeted for supplies & office expenses is $76,580 in Year 1, $86,695 in Year 2, $190,163 in Year 3, $93,749 in Year 4, and $27,302 in Year 5 for a grand total of ***$474,489.***

Contractual (Subawards and Contracts)

Subaward to RMS: RMS will carry out 7 different activities throughout the development of the project. The activities that RMS will implement are conducting a participatory diagnosis on gender equality and representation issues within WO, identifying and training young women workers in leadership, negotiation, and conflict resolution, training female leaders in WO on collective negotiation and issues of substantive equality, developing protocols focused on eliminating violence and harassment within WO membership, developing a toolkit for WO to support the integration of the gender perspective, training workers and WO on effective methods for gathering evidence and reporting discrimination and GBVH in the workplace and providing legal support to workers in cases related to gender discrimination, wage violations, failure to pay social protection systems, harassment or violence, and other relevant labor violations. The estimated total cost for carrying out the activities is $90,926 in Year 1, $579,752 in Year 2, $521,443 in Year 3, $443,815 in Year 4, and $94,562 in Year 5, for a total sub-award of **$1,730,498**. A detailed outcome-based budget narrative for RMS is on **page 26.**

Subaward to CEREAL: CEREAL will be in charge of carrying out 9 different activities. Among which are the conduct of a diagnosis on substantive equality, the identification and training of women in leadership, negotiation and conflict resolution, the development of protocols focused on eliminating violence and harassment within the membership of organizations of working people, as well as the establishment of roundtables within WO to spread best practices for substantive equality in the workplace and provide legal support to working people in cases related to gender discrimination, salary violations, non-payment of social protection systems, harassment or violence, among other activities. The estimated total cost for carrying out the activities is $50,929 in Year 1, $248,448 in Year 2, $210,006 in Year 3, $213,864 in Year 4, and $44,377 in Year 5, for

a total sub-award of **$767,624**. A detailed outcome-based budget narrative for CEREAL is on **page 39**.

Fixed Price Subaward to Transforma MyM. POA is budgeting for a subaward to Transforma MyM who will perform work, under a Fixed Price Subaward. In Outcome 2, they will provide technical assistance to firms to comply with the Mexican labor reform and USMCA's gender provisions, and how to work with WO to improve compliance. POA and Transforma MyM estimate costs to be $11,830 in Year 1, $48,053 in Year 2, $62,551 in Year 3, $36,604 in Year 4, and $8,278 in Year 5 for a total of **$167,316**.

Resource Partners: POA will bring on a variety of local contractual partners to support project activities, bringing in their local and grassroot expertise as an intricate part of project design. The organizations POA has identified as Resource Partners are the following:

Contract to Mas Proyectos. POA is budgeting a purchase order for service to contract Mas Proyectos who will advocate for the formation of gender structures in WO, provides technical assistance to participating firms to accomplish the gender issues of the Labor Reform and USMCA', develop forms of dissemination of best practices, establish round tables of permanent listening, build capacity through training activities, facilitate exchanges between union leaders. Mas Proyectos. POA and Mas Proyectos estimate costs to be $37,772 in Year 1, $124,385 in Year 2, $122,586 in Year 3, $120,528 in Year 4, and $10,028 in Year 5 for a total of **$415,299**.

Resource Partner: FAT. POA has partnered with FAT, a union federation from the independent and democratic union movement, which for 60 years has been a leading voice in pushing for union democracy in Mexico in the auto parts, metalworking, transportation, textile, and garment sectors. FAT will engage and train young workers and serves as the project's union partner in Mexico City and Mexico State. POA estimates FAT's lump sum costs to be $5,000 in Year 1, $12,500 in Year 2, $12,500 in Year 3, and $10,000 in Year 4, for a total of **$40,000**.

Resource Partner: Ibero. POA has partnered with Ibero, Mexico's leading private university with campuses throughout the country, has 40 years of experience in developing ongoing educational program through its Division of Continuing Education. IBERO will provide online education and training on gender issues for employers and HR personnel through its online learning platforms. POA estimates Ibero's lump sum costs to be $3,750 in Year 1, $9,375 in Year 2, $9,375 in Year 3, and $7,500 in Year 4, for a total of **$30,000**.

Resource Partner: CFO. POA has partnered with CFO, whose longstanding programming outreach to working women in the northern border region to train them in leadership, negotiation and conflicts resolutions as well on gender. POA estimates CFO's lump sum costs to be $12,500 in Year 1, $20,000 in Year 2, $20,000 in Year 3, and $12,500 in Year 4, for a total of **$65,000**.

Resource Partner: COPIJAL. POA has partnered with COPIJAL, made up of more than 50 private and public organizations, academics and specialists that promote social and labor inclusion of vulnerable populations. COPIJAL will educate and facilitate dialogues with employers on Mexico's Labor Law Reform, emphasizing the nondiscrimination and inclusion of workers with disabilities. COPIJAL will engage worker organizations to improve compliance with new labor laws and inclusion to impact substantive equality. POA estimates COPIJAL's lump sum costs to be $6,250 in Year 1 through Year 4, for a total of **$25,000**.

Resource Partner: FOTESO. The Strengthening of the Social Fabric association has innovative and playful forms of communication with marginalized populations. It will help with the project in disseminating the labor rights of women and the actions of the project among the population in their places of residence, generally marginalized areas of Ciudad Juárez, Chihuahua. POA estimates FOTESO's lump sum cost to be $5,000 in Year 1, $12,500 in Year 2 through Year 3 and $10,000 in Year 4, for a total of **$40,000.**

Resource Partner: INCIDIR. POA has partnered with INCIDIR, a non-profit organization established in 2015 in Jalisco, which promotes democratic culture, human rights, social dialogue, and social development in Mexico. INCIDIR will provide advocacy and capacity building efforts to empower marginalized populations, especially disabled workers, and promote human rights and social responsibility. POA estimates INCIDIR's lump sum costs to be $6,250 in Year 1, $15,625 in Year 2, $15,625 in Year 3, and $12,500 in Year 4, for a total of **$50,000**.

Resource Partner: CIPCO. POA has partnered with CIPCO, a leading organization that provides research, consulting and training services in social inclusion, gender equality, non- discrimination, quality management systems and corporate social responsibility with a human rights centered approach. POA will develop the project activities in call centers specifically to identify and train young women for leadership and women leaders in collective bargaining, develop plans for compliance with the labor reform with WOs, establish gender committees for substantive equality; develop protocols for the elimination of violence in WOs; in the identification of good practices of substantive equality, democracy and administration of WO; train leaders to advocate with authorities and political leaders for public policies for equality; provide technical assistance to call centers to comply with labor reform and USMCA; establish permanent tables to listen to the organizational efforts of the workers, establish technical tables for the improvement of social security services. POA estimates CIPCO's lump sum costs to be $6,250 in Year 1, $15,625 in Year 2, $15,625 in Year 3, and $12,500 in Year 4, for a total of **$50,000**.

The total budgeted for contractual is $236,457 in Year 1, $1,092,513 in Year 2, $1,008,461 in Year 3, $886,061in Year 4, and $157,245 in Year 5 for a grand total of ***$3,380,737.***

Outcome 1: Worker organizations advance issues surrounding gender equity, including gender proportionality in leadership and participation in key activities, within their institutions

1.1. Conduct a diagnostic and report on gender equality and representation issues within worker organizations

Participatory diagnosis on gender equality and gender representation issues within WO: POA will hold meetings with implementing partners to coordinate data collection efforts on the participatory diagnosis. At a rate of $200/meeting for 20 meetings in Year 2, the total estimated cost is **$4,000**.

Lodging and M&IE for diagnostic development: POA is budgeting for lodging and meals and incidentals for project staff to support the development of the diagnostic and report on gender equality and representation issues within worker organizations at a rate of $110/day for 5 trips of one (1) day each in Year 1 and 5 trips of three (3) day each in Year 2. The total estimated cost is **$2,200**.

Local transportation for diagnostic development: POA is budgeting for local transportation costs for project staff to support the development of the diagnostic and report on gender equality and representation issues within worker organizations at a rate of $60/day for 5 trips of one (1) day each in Year 1 and 5 trips of three (3) day each in Year 2. The total estimated cost is **$1,200**.

Consultant: Lead for the diagnostic and report on gender equality and representation issues within worker organizations: POA is budgeting a consultant to lead the writing of the diagnostic report on gender equality and representation issues within worker organizations, utilizing the information gathered by POA and CEREAL, and ensuring the final product is one cohesive and high-quality document. At a rate of $350/day for ten (10) days in Year 1 and forty (40) days in Year 2, the total estimated cost is **$17,500**.

Diagnostic validation with relevant stakeholders: POA is budgeting for one (1) workshop with relevant stakeholders to validate the findings of the diagnostic. At a rate of $1,000/workshop for one (1) workshop in Year 2, The total estimated cost is **$1,000**.

Presentation and printing expenses of diagnostic to share with relevant stakeholders: POA is budgeting for presentation costs and printing expenses of the final and validated diagnostic to share with relevant stakeholders at a rate of $4,500/unit for one (1) unit in Year 2. The total estimated cost is **$4,500**.

1.2. Identify and train young female workers in leadership, negotiation and conflict resolution.

Training of young women workers in leadership, negotiation and conflict resolution.: POA is budgeting for workshop expenses to train young women in leadership, negotiation, and conflict resolution at a rate of $1,600/workshop for three (3) workshops per year in Year 2 through Year 4; and two (2) workshops in Year 5. The total estimated cost is **$17,600.**

Speakers' fees for trainings: POA is budgeting for speakers for workshops with young women leaders at a rate of $400/day for two (2) days per year in Year 2 through Year 5. The total estimated cost is **$3,200.**

Material design and printing for trainings: POA is budgeting for material design and printing for educational materials for workshops at a rate of $700/unit for six (6) units per year in Year 2 through Year 4, and two (2) units in Year 5. The estimated total cost is **$14,000.**

Lodging and M&IE for project staff to support strategic plan: POA is budgeting for lodging and meals and incidentals for project staff to support the creation of strategic plans for unions to comply with the labor law reform's gender provisions at a rate of $110/day for four (4) trips per year of two (2) days each from Year 2 through Year 4; and two (2) trips of two (2) days each in Year 5. The total estimated cost is **$3,080**.

Local transportation for project staff to support strategic plan: POA is budgeting for local transportation costs for project staff to support the creation of strategic plans for unions to comply with the labor law reform's gender provisions at a rate of $60/day for four (4) trips of two (2) days each Year 2 through Year 4; and two (2) trips of two (2) days each in Year 5. The total estimated cost is **$1,680**.

1.3. Train female leaders in WO on collective negotiation and substantive equality

Speakers' fees for trainings: POA is budgeting for budgeting for speakers for workshops with young women leaders at a rate of $400/day for nine (9) days in Year 2 through Year 4, and six (6) days in Year 5. The total estimated cost is **$13,200**

Training of WO leaders on collective bargaining in issues of substantive equality: POA is budgeting for training sessions for WO leaders on collective bargaining and in issues of substantive equality at a rate of $500/workshop for four (4) in Year 2 through Year 4 and two (2) in Year 5. The total estimated cost is **$7,000**

Lodging and M&IE for project staff to support leader trainings: POA is budgeting for lodging and meals and incidentals for project staff to support the training sessions for women leaders at a

rate of $110/day for four (4) trips of two (2) days each Year 2 through Year 4; and two (2) trips of two (2) days each in Year 5. The total estimated cost is **$3,080**.

Local transportation for project staff to support leader trainings: POA is budgeting for local transportation costs for project staff to support the training sessions for women leaders at a rate of $60/day for four (4) trips per year of two (2) days each from Year 2 through Year 4; and two (2) trips of two (2) days each in Year 5. The total estimated cost is **$1,680**.

1.4: Develop strategic plans for WO to comply with the gender provisions of the Mexican labor reform

Strategic plans for WO to comply with the gender provisions of the Mexican labor reform: POA is budgeting for meeting expenses for developing strategic plans for WO to comply with the gender provisions of the Mexican labor reform at a rate of $250/meeting for one (1) meeting in Year 1; twelve (12) meetings per year in Year 2, Year 3, and Year 4; and two (2) meetings in Year 5. The total estimated cost is **$9,750**.

Lodging and M&IE for project staff to support the development of strategic plans: POA is budgeting for lodging and meals and incidentals for project staff to support development of strategic plans for WO to comply with the gender provisions of the labor reform at a rate of $110/day for four (4) days in Year 1, twelve (12) days per year in Year 2 through Year 4, and four days (4) in Year 5. The total estimated cost is **$4,840**.

Local transportation for project staff to support leader trainings: POA is budgeting for local transportation costs for project staff to support the training sessions for women leaders at a rate of $60/day for four (4) days in Year 1, twelve (12) days per year in Year 2 through Year 4, and four days (4) in Year 5. The total estimated cost is **$2,640**.

1.5: Establish/strengthen gender committees for substantive equality within WO

Gender committees for substantive equality within WO: POA is budgeting for meetings for the establishment of gender committees for substantive equality within WO at a rate of $250/meeting for one (1) meeting in Year 1, three (3) meetings in Year 2, ten (10) meetings per year in Year 3 and Year 4, and two (2) meetings in Year 5. The total estimated cost is **$6,500.**

Material design and printing for the establishment and strengthening of gender secretariats: POA is budgeting for material design and printing for informational materials for the establishment and strengthening of gender secretariats at a rate of $1,000/unit for one (1) unit in Year 2 and one (1) unit in Year 4. The total estimated cost is **$2,000.**

1.6 Develop protocols focused on eliminating violence and harassment within WO membership:

Consultant to develop protocols focused on eliminating violence and harassment among WO members: POA is budgeting for a consultant to develop protocols focused on eliminating violence and harassment among WO members at a rate of $350/day for ten (10) days in Year 2 and fifteen (15) days in Year 3. The total estimated cost is **$8,750.**

Trainings for manual and protocol of gender secretariats: POA is budgeting for trainings to present and educate gender secretariats on a manual for the protocols for eliminating violence and harassment within WO at a rate of $500/training for one (1) training per year in Year 2 through Year 4. The total estimated cost is **$1,500.**

Lodging and M&IE for project staff: POA is budgeting for lodging and meals and incidentals for project staff to support trainings on protocols for eliminating violence and harassment within WO membership at a rate of $110/day for twelve (12) days per year in Year 2 through Year 4, and four days (4) in Year 5. The total estimated cost is **$4,400**.

Local transportation for project staff: POA is budgeting for local transportation costs for project staff to support trainings on protocols for eliminating violence and harassment within WO membership at a rate of $60/day for twelve (12) days per year in Year 2 through Year 4, and four days (4) in Year 5. The total estimated cost is **$2,400**.

1.7 Develop a toolkit for WO to support the integration of the gender perspective and the increase of women members:

Toolkit for substantive equality and the unionization of women: POA is budgeting for the development of a toolkit for WO on substantive equality for women members at a rate of $500/unit for one (1) unit in Year 1 and four (4) units per year in Year 2 through Year 4. The estimated total cost is **$6,500.**

Consultant: Development of a toolkit to support gender mainstreaming: POA is budgeting for a consultant to develop a toolkit to support gender mainstreaming within WO at a rate of $350/day for eight (8) days in Year 2 and twenty (20) days in Year 3 and Year 4. The estimated total cost is **$16,800.**

Consultant: Development of trainers' manuals for toolkit: POA is budgeting for a consultant to develop a trainer's manual for teaching WO on the use of the gender mainstreaming toolkit at a rate of $300/day for twenty (20) days in Year 3. The estimated total cost is **$6,000.**

Consultant: Material design for the toolkit and trainers' manuals: POA is budgeting for a consultant to design the materials for the toolkits and training materials to be shared with WO on gender mainstreaming at a rate of $150/day for twenty (20) days in Year 3. The estimated total cost is **$3,000.**

Printing of toolkit materials: POA is budgeting for the printing of toolkit materials on gender mainstreaming at a rate of $1,000/unit for four (4) units in Year 3 through Year 5. The estimated total cost is **$12,000.**

1.8: Identify, systematize, and disseminate good practices on gender, democracy, and WO administration

Consultant for creating a compendium of good practices on democracy and WO administration: POA is budgeting for a consultant to create a compendium of good practices on gender equality and democracy for WO administration at a rate of $350/day for fifteen (15) days in Year 2 for a total of **$5,250.**

The total budgeted for Outcome 1 is $6,030 in Year 1, $67,050 in Year 2, $55,450 in Year 3, $42,200 in Year 4, and $16,520 in Year 5, for a grand total of ***$187,250.***

<u>Outcome 2: Worker organizations undertake sustained action to promote gender equity in the workplace</u>

2.9 Conduct a participatory diagnosis on substantive equality and representation in the prioritized sectors and workplaces.

Consultant: Graphic design of diagnostic report on substantive equality: POA is budgeting to hire a consultant to design a diagnostic report on substantive equality at a rate of $150/day for 30 days in Year 2. The estimated total is **$4,500.**

2.10 Train WO leaders, particularly women, to advocate with authorities and leaders for policies and practices for substantive equality in the workplace.

Consultant to train WO leaders to advocate with authorities and leaders for policies and practices for substantive equality in the workplace: POA is budgeting to hire a consultant at a rate of $500/day for ten (10) days per year in Year 2 through Year 3 and eight (8) days in Year 4. The estimated total is **$14,000.**

Lodging and M&IE for project staff to support GEMA program workshops: POA is budgeting for lodging and meals and incidentals for project staff to support GEMA program

workshops at a rate of $110/day for twenty (20) days per year in Year 3 through Year 4 and eight (8) days in Year 5. The total estimated cost is **$5,280.**

Local transportation for diagnostic development: POA is budgeting local transportation costs for project staff to support the diagnostic development at a rate of $60/day for 20 days per Year in 3 and Year 4, and 8 days in Year 5. The total estimated cost i**s $2,880.**

2.11: Provide technical assistance to firms to comply with the Mexican labor reform and USMCA's gender provisions, and how to work with worker organizations to improve compliance.

Consultant to create plans to comply with gender provisions of the labor reform and the USMCA's gender provisions: POA is budgeting to hire a consultant to create plans to comply with the gender provisions of the labor reform and the USMCA's gender provisions at a rate of $200/day for 15 days per year in Year 2 and Year 3. The total estimated cost is **$6,000.**

Webinar platform expenses for trainings for human resources professionals: POA is budgeting for the expenses of a webinar platform to provide trainings to human resources professionals at a rate of $500/unit for one (1) unit in Year 1, four (4) units in Year 2, and five (5) units in Year 3. The total estimated cost is **$5,000.**

Meeting expenses for the development of key stakeholder mapping: POA is budgeting for meeting expenses for the development of key stakeholder mapping at a rate of $200/meeting for one (1) meeting in Year 1 and four (4) meetings in Year 2. The total estimated cost is **$1,000.**

Lodging and M&IE for key stakeholder mapping: POA is budgeting for lodging and meals and incidentals during travel to carry out key stakeholder mapping at a rate of $110/day for eight (8) days in Year 2. The total estimated cost is **$880.**

Local transportation for key stakeholder mapping: POA is budgeting for local transportation expenses during travel to carry out key stakeholder mapping at a rate of $60/day for eight (8) days in Year 2. The total estimated cost is **$480**.

2.12 Establish roundtables within WO to disseminate best practices for substantive equality in the workplace

Permanent roundtables within WO: POA is budgeting for meeting expenses to facilitate permanent roundtables within worker organizations to disseminate best practices at a rate of $500/meeting for six (6) meetings per year in Year 2 through Year 4 and one (1) in Year 5. The total estimated cost is **$9,500.**

Lodging and M&IE for project staff to support exchanges: POA is budgeting for lodging and meals and incidentals for project staff to support the development of a best practices approach at a rate of $110/day for twelve (12) days per year in Year 2 through Year 4 and eight (8) days in Year 5. The total estimated cost is **4,840.**

Local transportation for project staff to support development of best practices: POA is budgeting for local transportation costs for project staff to support the development of a best practices approach at a rate of $60/day for twelve (12) days per year in Year 2 through Year 4and eight (8) days in Year 5. The total estimated cost is **$2,640.**

Workshop on best practices for the promotion of substantive equality in the workplace: POA is budgeting for workshop expenses to disseminate best practices and promote substantive equality in the workplace at a rate of $500/workshop for six (6) workshops per year in Year 2 through Year 4 and one (1) in Year 5. The total estimated cost is **$9,500.**

Webinar platform fees for webinars on best practices for the promotion of substantive equality among sectorial employer associations: POA is budgeting for expenses relating to webinar platforms to promote substantive equality among sectorial employer associations at a rate of $250/unit for three (3) units per year in Year 2 through Year 5. The total estimated cost is **$3,000.**

2.13 Develop technical roundtables on social protection systems led by WO

Consultant for Quarterly reports of problems addressed by the roundtables: POA is budgeting for expenses to produce quarterly reports focused on problems addressed by the permanent roundtables at a rate of $350/unit for four (4) units per year in Year 2 through Year 4, and one (1) unit in Year 5. The total estimated cost **$4,550.**

Material design and printing for trainings to improve workers' access to social protection systems: POA is budgeting for expenses to design and print material for trainings to improve workers' access to social protection systems at a rate of $100/unit for four (4) units per year in Year 2 through Year 4 and one (1) in Year 5. The total estimated cost **$1,300.**

Lodging and M&IE for project staff to support trainings on access to social protection systems: POA is budgeting for lodging and meals and incidentals for project staff during travel to support trainings on access to social protection systems at a rate of $110/day for eight (8) days per year in Year 2 to Year 4 and two (2) days in Year 5. The total estimated cost is **$2,860.**

Local transportation for project staff to support trainings on access to social protection systems: POA is budgeting for local transportation expenses for project staff during travel to support trainings on access to social protection systems at a rate of $60/day for eight (8) days per year during Year 2 through Year 4 and two (2) days in Year 5. The total estimated cost is **$1,560.**

2.14: Develop and disseminate approaches based on best practices to prevent gender discrimination in the workplace and associated labor violations.

Dissemination of best practice approaches to prevent gender discrimination in the workplace and associated labor violations: POA is budgeting for workshop expenses to disseminate best practice approaches to prevent workplace gender discrimination at a rate of $500/workshop for six (6) workshops per year in Year 2 through Year 4 and one (1) in Year 5. The total estimated cost is **$9,500.**

Material design and printing for the dissemination: POA is budgeting for material design and printing expenses to disseminate best practice approaches to prevent gender discrimination in the workplace and associated labor violations at a rate of $100/unit for three (3) units per year in Year 2 through Year 4. The total estimated cost is **$900.**

2.15: Train workers and WO on effective methods for gathering evidence and reporting discrimination and GBVH in the workplace.

Specialized training for the presentation of cases of discrimination and GBVH aimed at workers and WO: POA is budgeting for workshop expenses to carry out specialized trainings on cases of discrimination and GBVH aimed at workers and WO at a rate of $500/workshop for six (6) workshops per year in Year 2 through Year 4 and one (1) in Year 5. The total estimated cost is **$9,500.**

Communications campaign for the dissemination of the case reporting toolkit: POA is budgeting for expenses related to carrying out a communications campaign to disseminate the case reporting toolkit at a rate of $2,500/unit per year in Year 2 through Year 4. The total estimated cost is **$7,500.**

Material design and printing for the dissemination of the case reporting toolkit: POA is budgeting for expenses relating to the design and printing of materials to disseminate the case reporting toolkit at a rate of $1,000/unit for one (1) unit per year in Year 2 through Year 4. The total estimated cost is **$3,000.**

Consultant: Development of evidence and reporting toolkit: POA is budgeting to hire a consultant to develop the evidence and reporting toolkit at a rate of $350/day for fifteen (15) days per year in Year 2 through Year 3 and ten (10) days in Year 4 for a total of **$14,000.**

Consultant: Development of complaint route to reach organizations and government institutions: POA is budgeting to hire a consultant to develop a complaint route to reach organizations and government institutions at a rate of $300/day for fifteen (15) days per year in Year 2 through Year 3 and ten (10) days in Year 4. The total estimated cost is **$12,000**.

2.16: Provide legal support to workers in cases related to gender discrimination, wage violations, failure to pay social protection systems, harassment or violence, and other relevant labor violations.

Network of Lawyers for the Defense of Workers: POA is budgeting for meeting expenses relating to the creation of a Network of Lawyers for the Defense of Workers at a rate of $200/meeting for five (5) meetings in Year 2, six (6) meetings per year in Year 3 through Year 4, and one (1 meeting in Year 5. The total estimated cost is **$3,600.**

Legal advice delivered to workers in cases of gender discrimination in the workplace and associated labor violations: POA is budgeting for expenses relating to the provision of legal advice on cases of gender discrimination in the workplace and associated violations at a rate of $500/unit for nine (9) units per year in Year 2 through Year 4 and two (2) units in Year 5. The total estimated cost is **$14,500.**

Material design and printing for labor clinics: POA is budgeting for expenses related to the design and printing of informational materials relating substantive equality at labor clinics at a rate of $150/unit for nine (9) units per year in Year 2 through Year 4 and two (2) units in Year 5. The total estimated cost is **$4,350.**

Lodging and M&IE for project staff to support labor clinics: POA is budgeting for lodging and meals and incidentals for project staff during travel to support labor clinics through the dissemination of informational materials relating to substantive equality at a rate of $110/day for ten (10) days per year in Year 1, twelve (12) days per year in Year 3 through Year 4, and two (2) days in Year 5. The total estimated cost is **$3,960.**

Local transportation for project staff to support labor clinics: POA is budgeting for local transportation expenses for project staff to support labor clinics through the dissemination of informational materials relating to substantive equality at a rate of $60/day for ten (10) days in Year 2, twelve (12) days per year in Year 3 through Year 4, and two (2) days in Year 5. The total estimated cost is **2,160.**

The total budgeted for Outcome 2 is $700 in Year 1, $56,710 in Year 2, $54,490 in Year 3, $44,740 in Year 4, and $8,100 in Year 5, for a grand total of ***$164,740.***

Monitoring, Evaluation, and Collections of Reliable Data

Activities/Costs

3.1 Database Development

Consultant fees: POA is budgeting for a consultant to support the development a Needs Assessment training and lead at an estimated rate of $350/day for 170 days in Year 2, and 40 days in Year 3, based on market rates for a total cost of **$73,500.**

3.2 Monitoring Guidelines Development

Monitoring guidelines production and printing: POA is budgeting for the production and printing of monitoring guidelines at an estimated rate of $7,486/document for one (1) document developed in Year 2, for a total cost of **$7,486**.

3.3 Development of Performance Monitoring Plan

Consultant: Development of PMP: POA is budgeting for a consultant to support and facilitate the development of the PMP, at an estimated rate of $350/day for 80 days in Year 2, based on market rates for a total cost of **$28,000**.

Consultant: Lead technical writer of final Project Document package: POA is budgeting for a consultant to support and streamline, as Technical Writer, the development of the Project Document package, at an estimated rate of $300/day for 50 days in Year 2, based on market rates for a total cost of **$15,000**.

Workshops to develop PMP and final Project Document package: POA is budgeting two (2) workshops for the development of the PMP and final Project Document package. At a rate of $500/workshop for, the total estimated cost is **$1,000**.

Document translation: POA is budgeting for the cost of translation of the PMP at an estimated rate of $3,500/document for one (1) document in Year 2, for a total cost of **$3,500**.

Consultant: End-of-project Analysis of PMP indicators: POA is budgeting for a consultant to support and streamline the end-pf-project analysis of PMP indicators, at an estimated rate of $300/day for 40 days in Year 5, based on market rates for a total cost of **$12,000**.

3.4 On-going M&E Training

On-going M&E training workshops: POA is budgeting for $1000/workshop for continued M&E training workshops for POA and subrecipient staff to ensure proper collection of data and monitoring of programmatic implementation. POA is planning for five (5) workshops in Year 2 and three (3) workshops in Year 3 through Year 5. The total cost is **$14,000**.

Lodging and M&IE - on-going M&E training: POA is budgeting for twelve (12) days in Year 2 and Year 5, and twenty (20) days in Year 3 and Year 4 for lodging and meals and incidentals for continued M&E trainings and workshop for POA staff and subrecipients. At a rate of $110/day, the total estimated cost is **$7,040.**

Local transportation - on-going M&E training: POA is budgeting for twelve (12) days in Year 2 and Year 5, and twenty (20) days in Year 3 and Year 4 for local transportation during for continued M&E trainings and workshop for POA staff and subrecipients. At a rate of $60/day, the total estimated cost is **$3,840.**

3.5 External Evaluations

Interim Performance Evaluation: POA is budgeting **$40,000** in Year 2 for a contracted interim performance evaluation. This will cover evaluation costs, such as the translation of the evaluation report, ground transportation, interpretation, and stakeholder meetings.

Final Performance Evaluation: POA is budgeting **$40,000** in Year 4 for a contracted final evaluation. This will cover evaluation costs, such as the translation of the evaluation report, ground transportation, interpretation, and stakeholder meetings.

3.6 Learning and Sustainability Activities

Workshops with relevant stakeholders for plan of action on Interim Evaluation recommendations: POA is budgeting three (3) workshops for with relevant stakeholders to develop a plan(s) of action to adopt and implement the Interim Evaluation recommendations to project activities in Year 3. At a rate of $750/workshop for, the total estimated cost is **$2,250**.

Workshops with relevant stakeholders to review project's sustainability plan: POA is budgeting one (1) workshop per year for Year 2, Year 3, Year 4, and Year 5, to review and adjust

the project's sustainability plan alongside relevant stakeholders. At a rate of $750/workshop for, the total estimated cost is **$3,000**.

3.7 Collection of Reliable Data and Processing of Monitoring Data

Lodging and M&IE - Field verification and data collection visits: POA is budgeting for twenty-four (24) days in Year 2, forty-eight (48) days in Year 3, forty-eight (48) days in Year 4, and eight (8) days in Year 5 for lodging and meals and incidentals for field verification and data collection visits. At a rate of $110/day, the total estimated cost is **$14,080.**

Local transportation - Field verification and data collection visits: POA is budgeting for twenty-four (24) days in Year 2, forty-eight (48) days in Year 3, forty-eight (48) days in Year 4, and eight (8) days in Year 5 for local transportation during for field verification and data collection visits. At a rate of $60/day, the total estimated cost is **$7,680.**

Data collection materials and printing: POA is budgeting for $1,000/unit for data collection and materials for twelve (12) units in Year 2, twenty (20) units in Year 3, ten (10) units in Year 4 and Year 5 for a total estimated cost of **$46,000.**

3.8 Needs Assessment. As established by the Management, Procedures & Guidelines for Cooperative Agreements, MPG, POA conducted a Needs Assessment with the purpose of understanding the operating environment and suitability of project strategies for the current implementing context. The total estimated cost is $72,750.

Consultant fees to draft written needs assessments: POA is budgeting for $350/day for consultant fees to draft a written needs assessment for a total 90 days in Year 1 for an estimated total of $31,500.

Consultant fees for data collection on the needs assessment: POA is budgeting $1,500/consultant for 15 consultants for a total of $22,500 in fees for data collection on the needs assessment in Year 1.

Travel to Mexico for training: POA is budgeting for 45 trips a rate of $350/trip for staff and consultants to conduct and attending training related to the needs assessment. The total is $15,750 for travel to Mexico.

Meeting expenses for needs assessment: POA is budgeting for two meetings for needs assessment in Year 1 at a rate of $1,500/meeting for an estimated total of $3,000.

The total budgeted for M&E is $72,750 in Year 1, $178,356 in Year 2, $51,560 in Year 3, $65,310 in Year 4, and $23,150 in Year 5, for a grand total of ***$391,126****.*

Indirect Costs

Indirect Costs have been applied in accordance with POA's cost structure as indicated in our NICRA. This document can be found as an attachment to the cost proposal. POA expects to use a 28.69% rate during all four years of project implementation. A summary of these charges are as follows:

Year 1	Year 2	Year 3	Year 4	Year 5	**Total**
$267,279	$639,364	$610,764	$553,080	$158,901	**$2,229,388**

Total project costs:
Year 1: $1,198,891
Year 2: $2,867,891
Year 3: $2,739,603
Year 4: $2,480,859
Year 5: $712,756

Project Grand Total: $10,000,000

Red de Mujeres Sindicalistas (RMS)
Budget Narrative

Introduction
In this section, RMS provides a detailed explanation of the budget line items and the methods used to determine costs associated with implementing the proposed project strategy.

Direct Labor

RMS will follow local labor laws for all employees identified in this proposal. Salaries are based on the established salary scale of the organization. Proposed salaries are also consistent with those paid to other personnel engaged in similar work within and outside of RMS. Level of effort (LOE) budgeted is based on the scope of the program proposed.

Personnel

Field Personnel

Project General Coordinator (50% LOE): The Project Coordinator will be in charge of developing a work plan, scheduling project activities with the team. She/he will coordinate the project together with the Tracking and Implementation Coordinator. She/he will also oversee establishing institutional communication with unions, companies and governments of the cities in which work will be carried out. She/he will develop a database with the contacts of companies, unions and governments. RMS is proposing an annual salary of $27,000 in Year 1 ($2,250/3 months), with an increase to twelve (12) months of work per year in Year 2 through Year 4 and two (2) months of work in Year 5. The Project General Coordinator will dedicate 50% LOE to the project. The total estimated cost is **$98,717.**

Training Coordinator (50% LOE): She/he will be in charge of the coordination of the face-to-face and virtual training program of the courses and workshops that will be part of the project, preparation of content and review of materials in coordination with the people who will facilitate the training process, coordination of workshops and training courses according to the objectives and expected results. Follow up together with the person in charge of Monitoring and Evaluation of the achievement of objectives, indicators and expected results in each of the training activities, prepare reports related to the training in the project, among other activities. RMS is proposing an annual salary of $27,000 in Year 1 ($2,250/3 months), with an increase to twelve (12) months of work per year in Year 2 through Year 4 and two (2) months of work in Year 5. The Training Coordinator will dedicate 50% LOE to the project. The total estimated cost is **$98,717.**

Administrative Coordinator (50% LOE): The Administrative Coordinator must coordinate the oversight of the budget of the project in charge of the organization. She/he will review the budget for each activity, quote and authorize budgets, authorize payments for services, and authorize the purchase of materials, equipment, and services. She/he will also represent the organization for the signing of service and consulting contracts. She/he will finally make financial and administrative reports. RMS is proposing an annual salary of $27,000 in Year 1 ($2,250/3 months), with an increase to twelve (12) months of work per year in Year 2 through Year 4 and two (2) months of work in Year 5. The Administrative Coordinator will dedicate 50% LOE to the project. The total estimated cost is **$98,717.**

Communications Coordinator (50% LOE): Design a communications program according to the project's needs. She/he will develop and coordinate the execution of the project's dissemination campaign, coordinate with the person responsible for the development of the social media campaign, develop awareness-raising material (posters, publications, flyers, etc.), provide communication coverage of the project's activities, and produce reports related to the project's communications plan. She/he will perform other activities as required. RMS is proposing an annual salary of $15,000 in Year 1 ($1,250/3 months), with an increase to 12 months of work in Year 2 through Year 4, and two (2) months of work in Year 5. The Communications Coordinator will dedicate 50% LOE to the project. The total estimated cost is **$54,843.**

Monitoring & Evaluation Coordinator (100% LOE): Design a monitoring and evaluation program according to the project´s needs. She/he will develop M&E reports on the project's activities, and elaborate materials to monitor workshops, forums, courses, etc. The M&E Coordinator will provide feedback to the team to improve the implementation of activities, maintain open communication with POA Washington Office to keep track of the evaluation requirements, participate in the project's activities that she/he will oversee, and participate in the planning, implementation, and monitoring of the project. She/he will perform other activities as required. RMS is proposing an annual salary of $21,760, ($1,752/2 months), with an increase to twelve (12) months of work per year in Year 2 through Year 4, and two (2) months of work in Year 5. The Monitoring & Evaluation Coordinator will dedicate 100% LOE to the project. The total estimated cost is **$75,116.**

Follow-up and Implementation Coordinator (100% LOE): She/he will design a Tracking and Implementation program according to the project´s needs and will work with the Project Team for the project implementation, track the implementation agenda so the activities are developed in a harmonious way, maintain constant communication with the Project Team so that the activities are implemented in a timely manner, and develop internal forms necessary for the activities' implementation. As well, the Tracking and Implementation Coordinator will develop general reports used as sub-reports by the persons implementing the project. RMS is proposing an annual

salary of $18,655 in Year 1 ($1,502/2 months), with an increase to twelve (12) months of work per year in Year 2 through Year 4, and two (2) months of work in Year 5. The Implementing and Follow up Coordinator will dedicate 100% LOE to the project. The total estimated cost is **$64,398.**

Administration Assistant (50% LOE): She/he will be responsible for the systematization and organization of the project's accounting documents, review tax documents related to the expenses incurred in the project, systematize and send tax-related information to the organization's accountant for tax and fiscal compliance, and coordinate with the logistics coordinator on the budget and quotes for expenses related to the project. The Administrative Assistant will also be responsible for the development of personnel contracts and request the documents needed for the contracts., booking of trips, filling out forms for the payment of per diems, and prepare monthly reports related to the project´s budget. She/he will maintain permanent communication with the project's Administrative Coordinator. RMS is proposing an annual salary of $12,432 ($501/2 months), with an increase to twelve (12) months of work per year in Year 2 through Year 4, and two (2) months of work in Year 5. The Administration Assistant will dedicate 50% LOE to the project. The total estimated cost is **$21,480.**

Organization and Logistics Lead (100% LOE): The Organization and Logistics Lead will maintain the general organization of the Project, develop digital and printed formats, request quotations on workshop venues, hotels, and flights for the people involved, purchase didactic materials and stationery for the project´s activities, and develop a directory registry of food and maintenance suppliers. She/he will also support the Team with logistics on best organization and implementation of activities, coordinate with the Project Administrator on the payments of suppliers, and perform other activities as required. RMS is proposing an annual salary of $12,432 in 1 ($1,001/2 months), with an increase to twelve (12) months of work per year in Year 2 through Year 4, and two (2) months of work in Year 5. The Organization and Logistics Lead will dedicate 100% LOE to the project. The total estimated cost is **$42,917.**

Events Assistant (100% LOE): The Events Assistant will be responsible for the successful implementation of the project activities, including trainings, forums, meetings, and workshops. She/he will enquire about the Team areas' needs and support them, create a participant, facilitators, and supplier directory, create and send out invitations, confirm participants' attendance, and coordinate that the workshop rooms meet all the requirements of each event. The Events Assistant will coordinate with the Project's Administrative Assistant for the payment to suppliers and facilitators, participate in Team meetings, and perform other tasks as required. RMS is proposing an annual salary of $12,432 in Year 1 ($1,001/2 months), with an increase to twelve (12) months of work per year in Year 2 through Year 4, and two (2) months of work in Year 5. The Events Assistant will dedicate 100% LOE to the project. The total estimated cost is **$42,917.**

Accountant (100% LOE): The Accountant will be responsible for producing monthly financial reports, presenting tax declarations before the SAT, preparing monthly payroll, determining the ISR and IVA of each staff's salary and fees receipts, determining the payment of taxes for the Social Security system, and supporting the Administrative Coordinator with the presentation of accounting reports and in the audit of the assigned resources. RMS is proposing an annual salary of $12,432 in Year 1, ($1,001/3 months), with an increase to twelve (12) months of work per year in Year 2 through Year 4, and two (2) months of work in Year 5. The Accountant will dedicate 100% LOE to the project. The total estimated cost is **$43,918.**

Designer (50% LOE): The Designer will be responsible for the creation of the Project´s concept, in addition to creating a policy for publishing Project materials, both in paper and electronically. She/he will advise the team on the material designs required for the project, design all campaign materials, develop awareness-raising campaign proposals, and develop the project activities' posters and flyers. Additionally, she/he will participate in project planning, tracking, and evaluation, keep track of and update the designs developed for the project, produce reports, and perform other tasks as required. RMS is proposing an annual salary of $12,432 in Year 1 ($501/2 months), with an increase to twelve (12) months of work per year in Year 2 through Year 4, and two (2) months of work in Year 5. The Designer will dedicate 50% LOE to the project. The total estimated cost is **$21,480.**

Networks and Campaigns Lead (50% LOE): The Networks and Campaigns Lead will manage the operation and updated maintenance of the information on social networks, establishing periodic campaigns to inform about the project and the news for the benefit of the workers. RMS is proposing an annual salary of $12,432 in Year 1 ($501/2 months), with an increase to twelve (12) months of work per year in Year 2 through Year 4, and two (2) months of work in Year 5. The Network and Campaigns Lead will dedicate 50% LOE to the project. The total estimated cost is **$21,480.**

Cd Juarez Organizer (100% LOE): Responsible for contacting and providing support to workers of manufacture companies in Ciudad Juárez. Likewise, it will promote and provide information on labor human rights to manufacturing workers. She/he will contribute by disseminating informative materials, will invite workers to workshops and events to talk about their labor rights, prepare monthly reports on tasks carried out, among other activities RMS is proposing an annual salary of $12,432, in Year 1 ($1,001/2 months), with an increase to twelve (12) months of work per year in Year 2 through Year 4, and two (2) months of work in Year 5. The Ciudad Juarez Organizer will dedicate 100% LOE to the project. The total estimated cost is **$42,917.**

Guadalajara Organizer (100% LOE): Responsible for contacting and providing support to workers of manufacture companies in Guadalajara. Likewise, it will promote and provide

information on labor human rights to manufacturing workers. She/he will contribute by disseminating informative materials, will invite workers to workshops and events to talk about their labor rights, prepare monthly reports on tasks carried out, among other activities. RMS is proposing an annual salary of $10,569 in Year 1 ($851/2 months), with an increase to twelve (12) months of work per year in Year 2 through Year 4, and two (2) months of work in Year 5. The Guadalajara Coordinator will dedicate 100% LOE to the project. The total estimated cost is **$36,485.**

CDMX Organizer (100% LOE): Responsible for contacting and providing support to workers of manufacture companies in Mexico City. Likewise, it will promote and provide information on labor human rights to manufacturing workers. She/he will contribute by disseminating informative materials, will invite workers to workshops and events to talk about their labor rights, prepare monthly reports on tasks carried out, among other activities. RMS is proposing an annual salary of $10,569 in Year 1 ($851/2 months), with an increase to twelve (12) months of work per year in Year 2 through Year 4, and two (2) months of work in Year 5. The CDMX Coordinator will dedicate 100% LOE to the project. The total estimated cost is **$36,485.**

The total budgeted for Direct Labor is $55,112 in Year 1, $275,168 in Year 2, $284,803 in Year 3, $290,773 in Year 4, and $50,848 in Year 5 for a grand total of ***$960,704***

Travel

T1- Travel for Project Staff to Cd. Juarez/Guadalajara/CDMX

Airfare: RMS is budgeting for nine (9) trips in Year 1, thirty-two (32) trips in Year 2, sixty (60) trips on Year 3, thirty-six (36) trips in Year, and four (4) trips in Year 5 at a rate of $300/trip for RMS project staff to travel to Cd. Juarez/Guadalajara/CDMX for monitoring and oversight of programmatic implementation. The total estimated cost is **$42,300.**

Lodging: RMS is budgeting for lodging for twenty-seven (27) days in Year 1, one hundred sixty-four (64) days in Year 2, one hundred and twenty (120) days Year 3, seventy-two (72) days in Year 4, and sixteen (16) days in Year 5 for project staff during travel to Cd. Juarez/Guadalajara/CDMX for monitoring and oversight of programmatic implementation at a rate of $75/day. The total estimated cost is **$22,425**.

M&IE: RMS is budgeting for meals, incidentals, and other expenses for twenty-five (25) days in Year 1, fifty-eight (58) days in Year 2, one hundred and fifty (150) days in Year 3, seventy-two (72) days in Year 4, and sixteen (16) days in Year 5 for project staff to travel to Cd.

Juarez/Guadalajara/CDMX for monitoring and oversight of programmatic implementation at a rate $40/day. The total estimated cost is **$12,840.**

Ground Transportation: RMS is budgeting for ground transportation for project staff during travel to Cd. Juarez/Guadalajara/CDMX for monitoring and oversight of programmatic implementation for twenty-seven (27) days in Year 1, sixty-four (64) days in Year 2, one hundred and twenty (120) days in Year 3, seventy-two (72) days in Year 4, and sixteen (16) days in Year 5, at a rate of $35/day. The total estimated cost is **$10,465**.

Misc. Staff Travel Related Expenses: RMS is budgeting for twelve (12) days in Year 1, forty-two (42) days in Year 2, fifty-four (54) days in Year 3, thirty-six (36) days in Year 4, and five (5) days in Year 5, at a rate of $25/day for miscellaneous travel related expenses for project staff during travel to Cd. Juarez/Guadalajara/CDMX for monitoring and oversight of programmatic implementation. The total estimated cost **$3,725.**

*The total budgeted for Travel is $6,970 in Year 1, $20,010 in Year 2, $38,550 in Year 3, $22,500 in Year 4, and $3,725 in Year 5 for a grand total of **$91,755**.*

Supplies & Office Expenses

Desktop computers, laptops, and software: RMS is budgeting for the purchase of five (5) units of desktops, computers, laptops, and software in Year 1 and Year 2, at a rate of $751/unit for use by their personnel in support of project activities. The total estimated cost is **$7,510.**

Meeting Expenses: RMS is budgeting for meeting expenses to support project diagnostic, capacity building, and awareness raising activities with at a monthly rate of $100, with one (1) unit for Year 1, twelve (12) units for Year 2 through Year 4, and three (3) unites for Year 5. These costs will cover meetings with project stakeholders and partners. The estimated total cost is **$4,000.**

Phones: RMS is budgeting for the purchase of seven (7) phones for project staff in Year 1, and two (2) more in Year 3 at a rate of $300/phone. The estimated total cost is **$2,700.**

Misc. Office Supplies: RMS is budgeting for office supplies to be used by project staff in support of project activities at a rate of $75/year, for Year 1 through Year 5. The estimated total cost is **$2,850.**

Stationary/Printing Materials: RMS is budgeting for this service of one (1) unit in Year 1, four (4) units for Year 2 through Year 4, and a one (1) unit in Year 5 of stationery and printing materials to support project activities at a rate of $100/unit. The estimated total cost is **$1,400.**

Camera & audio equipment: RMS is budgeting for the purchase of one (1) set of cameras and audio equipment in Year 1, and another set in Year 2, for project diagnostic, capacity-building workshops, and awareness raising activities at a rate of $1,252/set. The estimated total cost is **$2,504.**

The total budgeted for Supplies is $7,382 in Year 1, $7,507 in Year 2, $3,100 in Year 3, $2,500 in Year 4, and $475 in Year 5 for a grand total of ***$20,964.***

Banking and cash handling fees: RMS is budgeting for banking and cash handling fees expensed in support of project-related activities at a rate of $50/month, for three (3) months in Year 1, twelve (12) months per year in Year 2 through Year 4, and two (2) months in Year 5. The estimated total cost is **$2,050.**

Courier fees/services/postage: RMS is budgeting for courier fees, services, and postage for project activities at a rate of $35/month, for one (1) month in Year 1, five (5) months per year in Year 2 through Year 4, and 2 months in Year 5. The estimated total cost is **$630.**

Email/Internet: RMS is budgeting for email and internet expenses at a rate of $50/month, for three (3) months in Year 1, twelve (12) months per year in Year 2 through Year 4, and two (2) months in Year 5. The estimated total cost is **$2,050.**

Phones and Communication Costs: RMS is budgeting for phones and communication costs at a rate of $30/month, for seven (7) staff for three (3) months in Year 1, for twelve (12) months per year in Year 2 through Year 4, and two (2) months in Year 5. The estimated total cost is **$8,400.**

Office Rent: RMS is budgeting for office rent in Jalisco to be used by field staff at a rate of $1,250/month, for two (2) months in Year 1, 12 months per year in Year 2 through Year 4, and two (2) months in Year 5. The estimated total cost is **$50,000.**

Equipment and office repairs and maintenance: RMS is budgeting for equipment and office repairs and maintenance of project equipment at a rate of $100/year, for four (4) months for Year 2 through Year 4, and one (1) month in Year 5. The estimated total cost is **$1,300.**

The total budgeted for Office Expenses is $3,255 in Year 1, $19,295 in Year 2, $19,295 in Year 3, $19,295 in Year 4, and $3,290 in Year 5 for a grand total of ***$64,430.***

Outcome 1: WO advance issues surrounding substantive equality, including gender proportionality in leadership and participation in key activities, within their institutions.

60% of the above totals for personnel and fringe, travel, supplies and office expenses will be allocated to this outcome as follows:

- Personnel and Fringe = $576,423
- Travel = $55,053
- Supplies = $12,578
- Office Expenses = $38,658
- **Total = $682,712**

Category	Year 1	Year 2	Year 3	Year 4	Year 5	Total
Personnel & Fringe	$33,067	$165,101	$170,882	$176,864	$30,509	$576,423
Travel	$4,182	$12,006	$23,130	$13,500	$2,235	$55,053
Supplies	$4,429	$4,504	$1,860	$1,500	$285	$12,578
Office Expenses	$1,953	$11,577	$11,577	$11,577	$1,974	$38,658
Total	**$43,631**	**$193,188**	**$207,449**	**$203,441**	**$35,003**	**$682,712**

1.1. Conduct a participatory diagnosis on gender equality and representation issues within WO

Participatory diagnosis on gender equality and gender representation issues within WO: RMS will conduct the diagnosis through participatory open forums, with particular focus on women. The diagnosis will be conducted using qualitative methodology and will seek to identify the problems that hinder the advancement of substantive quality within WO. At a cost of $23,337 in Year 2, the estimated total cost is **$23,337.**

1.2 Identify and train young women workers in leadership, negotiation, and conflict resolution.

Training of young women workers in leadership, negotiation and conflict resolution: RMS will develop a leadership training program based on its Training for Women Leaders, which uses a popular education methodology and considers the knowledge and experiences of workers, enabling participants to replicate their experience with other colleagues. This training will address the changes in the 2019 labor law and will include topics such as: gender perspective, types of leadership, power in WO, the obstacles for the participation of women workers in WO, different expressions of violence, the role of women workers in their community, types of unions, health at work, and self-care of women union leaders, among others. At a cost of $36,354 in Year 3 throughout Year 4, the estimated total cost is **$72,708**.

1.3 Train female leaders in WO on collective negotiation and issues of substantive equality.
Training of WO leaders on collective bargaining in issues of substantive equality: Using its Training Program of Women Leaders, RMS will deliver training on the following topics: substantive equality, gender perspective, the right to equality and non-discrimination, the right of women workers to live free from violence, and women's labor human rights and collective bargaining strategies, among others. At a cost of $26,686/year in Year 3 throughout Year 5, the total estimated cost is **$80,058.**

1.6 Develop protocols focused on eliminating violence and harassment within WO membership.

Protocols focused on eliminating violence and harassment among WO members: At a cost of $43,614 in Year 2, the total estimated cost is **$43,614.**

1.7 Develop a toolkit for WO to support the integration of the gender perspective and the increase of women members.

Toolkit for substantive equality and the unionization of women: Along with POA and CEREAL, RMS will develop a toolkit with several methods to mainstream substantive equality within WO structures and processes, including the use of gender-inclusive language in WO

statutes, registration, and other internal documents, and plans for the inclusion and promotion of women members. These tools will be developed in accordance with the 2019 labor reform, Mexican law, international labor rights, the Fundamental Conventions of the International Labor Organization (ILO), the Belém Do Pará Convention, the Convention Against All Forms of Discrimination against Women (CEDAW), the International Convention on Economic, Social and Cultural Rights, the United Nations Guiding Principles on Business and Human Rights, the Recommendations of the Inter-American Commission on Human Rights and the USMCA Labor chapter. At a cost of $25,170 in Year 2, the estimated total cost is **$25,170.**

Total Indirect Costs for Outcome 1: RMS applied a de minimis indirect cost rate agreement (NICRA) of 10% to all total direct costs and overhead costs. The estimated total indirect costs for Outcome 1 are **$92,760.** A summary of these charges are as follows:

Year 1	Year 2	Year 3	Year 4	Year 5	**Total**
$4,363	$28,531	$27,049	$26,648	$6,169	**$92,760**

The total budgeted for Outcome 1 is $47,994 in Year 1, $313,840 in Year 2, $297,538 in Year 3, $293,129 in Year 4, and $67,858 in Year 5, for a grand total of ***$1,020,359.***

<u>Outcome 2: Worker organizations undertake sustained action to promote gender equity in the workplace.</u>

45% of the above totals for personnel and fringe, travel, supplies and office expenses will be allocated to this outcome as follows:

- Personnel and Fringe = $336,247
- Travel = $32,116
- Supplies = $7,337
- Office Expenses = $22,550
- **Total = $398,250**

Category	Year 1	Year 2	Year 3	Year 4	Year 5	Total
Personnel & Fringe	$19,289	$96,309	$99,681	$103,171	$17,797	$336,247
Travel	$2,440	$7,004	$13,493	$7,875	$1,304	$32,116
Supplies	$2,584	$2,627	$1,085	$875	$166	$7,337
Office Expenses	$1,139	$6,753	$6,753	$6,753	$1,152	$22,550
Total	**$25,452**	**$112,693**	**$121,012**	**$118,674**	**$20,419**	**$398,250**

2.15 Train workers and WO on effective methods for gathering evidence and reporting discrimination and GBVH in the workplace.

Specialized training for the presentation of cases of discrimination and GBVH aimed at workers and WO: RMS will develop a training program with a popular educational methodology targeted towards women workers, leaders, and WO committees, incorporating applicable national and international labor regulations, the Labor Chapter of the USMCA. A guide will be distributed explaining the proper procedures for documenting and reporting GBVH. Likewise, case analyses and other practical exercises will help participants learn to prepare evidence and argue their cases before the company, the local or federal labor authority, or the labor courts of the Federal Judiciary. At a cost of $62,890 in Year 3, the estimated total cost is **$62,890.**

2.16 Provide legal support to workers in cases related to gender discrimination, wage violations, failure to pay social protection systems, harassment or violence, and other relevant labor violations.

Network of Lawyers for the Defense of Workers: RMS will form a team of 20 feminist lawyers specializing in strategic labor litigation and will form the Network of Lawyers for the Defense of Worker RMS will prepare a theoretical-practical training program on national and international regulations on labor, social security, and gender to create a clinic in labor litigation to comply with the precepts of decent work and substantive equality through access to justice. At a cost of $1,000/year in Year 1 throughout Year 3, the estimated total cost is **$3,000**.

Consultants for training workers to gathering evidence: RMS will hire consultants to work with women workers to train them how to gather evidence of GBVH, discrimination, or other rights violations to present cases to the appropriate officials. RMS is budgeting for four (4) months in Year 1, twenty-four (24) months in Year 2, at an average rate of $2,000/month, the estimated total cost is **$56,000.**

Legal Advice delivered to workers in cases of gender discrimination in the workplace and associated labor violations: RMS will provide legal support for reviewing cases, preparing briefs, and pursuing cases on gender discrimination in the workplace, preparing workers to file labor demands in local conciliation centers or labor courts. At a cost of $62,586 /year in Year 2, the estimated total cost is **$62,586**.

Total Indirect Costs for Outcome 2: RMS applied a de minimis indirect cost rate agreement (NICRA) of 10% to all total direct costs and overhead costs. The estimated total indirect costs for Outcome 2 is **$58,272.** A summary of these charges are as follows:

Year 1	Year 2	Year 3	Year 4	Year 5	**Total**
$3,445	$22,428	$18,490	$11,867	$2,042	**$58,272**

The total budgeted for Outcome 2 is $37,897 in Year 1, $246,707 in Year 2, $203,392 in Year 3, $130,541 in Year 4, and $22,461 in Year 5, for a grand total of ***$640,998***

Monitoring, Evaluation, and Collection of Reliable Data

5% of the above totals for personnel and fringe, travel, supplies and office expenses will be allocated to this outcome as follows:

- Personnel & Fringe: $48,035
- Travel: $4,589
- Supplies: $1,048
- Office Expenses: $3,223
- **Total: $56,895**

Category	Year 1	Year 2	Year 3	Year 4	Year 5	Total
Personnel & Fringe	$2,756	$13,758	$14,240	$14,512	$2,542	$48,035
Travel	$349	$1,001	$1,928	$1,125	$186	$4,589
Supplies	$396	$375	$155	$125	$24	$1,048
Office Expenses	$163	$965	$965	$965	$165	$3,223
Total	**$3,637**	**$16,009**	**$17,094**	**$16,954**	**$2,917**	**$56,895**

3.7.1.1 Collection of Reliable Data and Processing of Monitoring Data

Lodging and M&IE - Field verification and data collection visits: RMS is budgeting for two (2) days for two (2) staff of lodging and meals and incidentals for monitoring and evaluation activities in Year 1; three (3) days for two (2) staff per year in Year 2 through Year 4; and two (2) days for two (2) staff in Year 5. At a rate of $110 per day, the estimated total cost is **$2,860.**

Local transportation - Field verification and data collection visits: RMS is budgeting for two (2) days for two (2) staff of transportation for monitoring and evaluation activities in Year 1; three (3) days for two (2) staff per year in Year 2 through Year 4; and two (2) days for two (2) staff in Year 5. At a rate of $100 per day, the estimated total cost is **$2,600.**

Data collection materials and printing: RMS is budgeting for one (1) unit of data collection materials and printing in Year through Year 5, at a rate of $100/unit. The estimated total cost is **$500.**

Total Indirect Costs for M&E and Collection of Reliable Data: RMS applied a de minimis indirect cost rate agreement (NICRA) of 10% to all total direct costs and overhead costs. The

estimated total indirect costs for M&E and Collection of Reliable Data is **$6,286** A summary of these charges are as follows:

Year 1	Year 2	Year 3	Year 4	Year 5	**Total**
$458	$1,746	$1,865	$1,831	$386	**$6,286**

The total budgeted for M&E and Collection of Reliable Data activities is $5,035 in Year 1, $19,205 in Year 2, $20,513 in Year 3, $20,145 1n Year 4, and $4,243 in Year 5 for a grand total of ***$69,141.***

Total Project Cost
Year 1: **$90,926**
Year 2: **$579,752**
Year 3: **$521,443**
Year 4: **$443,815**
Year 5: **$94,562**

RMS Grand Total: $1,730,498

Centro de Reflexión y Acción Laboral (CEREAL)
Budget Narrative

Introduction

In this section, CEREAL provides a detailed explanation of the budget line items and the methods used to determine costs associated with implementing the proposed project strategy.

Direct Labor

CEREAL will follow local labor laws for all employees identified in this proposal. Salaries are based on the established salary scale of the organization. Proposed salaries are also consistent with those paid to other personnel engaged in similar work within and outside of CEREAL. Level of effort (LOE) budgeted is based on the scope of the program proposed. CEREAL has applied a 3.5% annual increase for field staff to account for inflation and for merit.

Personnel

Field Personnel

Project Coordinator (50% LOE): CEREAL is proposing an annual salary of $19,032 in Year 1 ($1,586/3 months), with an increase to twelve (12) months of work per year in Year 2 through Year 4 and two (2) months of work in Year 5 with a 3.5% annual increase to account for merit. The Project Coordinator will oversee the general implementation of project activities under CEREAL and manage the rest of CEREAL staff involved in the project. The Project Coordinator will dedicate 50% LOE to the project. The total estimated cost is **$69,585.**

Finance & Administration Specialist (50% LOE): CEREAL is proposing an annual salary of $17,496 in Year 1 ($1,458/3 months), with an increase to twelve (12) months of work per year in Year 2 through Year 4, and two (2) months of work in Year 5 with a 3.5% annual increase to account for merit. The Finance & Administration Specialist will support the financial and administrative aspects of the project, leading financial reports to POA, executing project payments, amongst other tasks. The Finance & Administration Specialist will dedicate 50% LOE to the project. The total estimated cost is **$63,968.**

Institutional Development Specialist (50% LOE): CEREAL is proposing an annual salary of $17,496 in Year 1 ($1,458/3 months), with an increase to twelve (12) months of work per year in Year 2 through Year 4, and two (2) months of work in Year 5 with a 3.5% annual increase to account for merit. The Development Specialist will support the creation of learning materials,

trainings, and workshops. The Institutional Development Specialist will dedicate 50% LOE to the project. The total estimated cost is **$63,968.**

Legal Development Coordinator (50% LOE): CEREAL is proposing an annual salary of $17,496 in Year 1 ($1,458/3 months), with an increase to twelve (12) months of work per year in Year 2 through Year 4, and two (2) months of work in Year 5 with an 3.5% annual increase to account for merit. The Labor Lawyer will provide legal support to workers as described under Outcome 2 of the project. The Labor Lawyer will dedicate 50% LOE to the project. The total estimated cost is **$63,968.**

Organizational Processes Coordinator (50% LOE): CEREAL is proposing an annual salary of $17,496 in Year 1 ($1,458/3 months), with an increase to twelve (12) months of work per year in Year 2 through Year 4, and two (2) months of work in Year 5 with a 3.5% annual increase to account for merit. The Organizational Processes Specialist will collaborate with workers and support the organization of solidarity groups and facilitate intersectoral dialogue. The Organizational Processes Coordinator will dedicate 50% LOE to the project. The total estimated cost is **$63,968.**

Education Coordinator (50% LOE): CEREAL is proposing an annual salary of $17,496 in Year 1 ($1,458/3 months), with an increase to twelve (12) months of work per year in Year 2 through Year 4, with a 3.5% annual increase to account for merit. The Education Coordinator will provide trainings to program stakeholder, union leaders, and women laborers based on the training materials and workshops developed in conjunction with POA. The Education Coordinator will dedicate 50% LOE to the project. The total estimated cost is **$60,622.**

Promoters (four individuals) (50% LOE): CEREAL is proposing an annual salary of $1,500 for Year 1 ($125/2 months), with an increase to 12 months of work per year in Year 2 through Year 4, with a 3.5% annual increase to account for merit. The Promoters will promote project activities, engaging and recruiting women to participate in workshops and leadership trainings. The four (4) individual promoters will dedicate 50% LOE to the project. The total estimated cost is **$20,292.**

The total budgeted for Direct Labor is $27,628 in Year 1, $116,450 in Year 2, $120,526 in Year 3, $124,743 in Year 4, and $17,024 in Year 5 for a grand total of ***$406,371.***

<u>Supplies & Office Expenses</u>

Desktop computers, laptops, and software: CEREAL is budgeting for the purchase of four (4) units of desktop computers, laptops, and software in Year 1 at a rate of $1,000/unit for use by their personnel in support of project activities. The total estimated cost is **$4,000.**

Meeting Expenses: CEREAL is budgeting for meeting expenses to support project diagnostic, capacity building, and awareness raising activities at an annual rate of $1,000 with a 4% annual increase inflation rate of 4% for Year 1 through Year 3. These costs will cover meetings with project stakeholders and partners. The estimated total cost is **$4,539.**

Phones: CEREAL is budgeting for the purchase of four (4) phones for project staff in Year 1, at a rate of $300/phone. The estimated total cost is **$1,200.**

Stationary / Printing Materials: CEREAL is budgeting for the purchase of one (1) unit of stationery and printing materials per year in Year 1 through Year 4, and a quarter (0.25) unit in Year 5 at a rate of $900/unit, with a 4% annual inflation rate to support project activities. The estimated total cost is **$4,084.**

Camera Canon: CEREAL is budgeting for the purchase of one (1) set of a camera, projector, printers, and scanner for project diagnostic, capacity-building workshops, and awareness-raising activities in Year 1 at a rate of $1,000/set. The estimated total cost is **$1,000.**

Printer: CEREAL is budgeting for the purchase of one (1) printer in Year 1 at the rate of $550/unit to support project activities. The estimated total cost is **$550**.

Speaker System: CEREAL is budgeting for the purchase of one (1) speaker system in Year 1 at the rate of $250/set to support project activities. The estimated total cost is **$250**.

Banking and cash handling fees: CEREAL is budgeting for banking and cash handling fees expensed in support of project-related expenses at a rate of $40/month with a 4% annual inflation rate for three (3) months of bank and cash handling fees in Year 1, twelve (12) months in Years 2 through Year 4, and two (2) months in Year 5. The estimated total cost is **$1,772**.

Email/Internet: CEREAL is budgeting for email and internet expenses at a rate of $100/month, with a 4% annual inflation rate for three (3) months in Year 1, twelve (12) months per year in Year 2 through Year 4, and two (2) months in Year 5. The estimated total cost is **$4,430.**

Phones and Communication Costs: CEREAL is budgeting for phones and communication costs at a rate of $120/month, with a 4% annual inflation rate for three (3) months in Year 1, 12 months per year in Year 2 through Year 4, and two (2) months in Year 5. The estimated total cost is **$5,317.**

Office Rent: CEREAL is budgeting for office rent in Jalisco to be used by field staff at a rate of $1,000/month, with a 4% annual inflation rate for two (2) months in Year 1, twelve (12) months per year in Year 2 through Year 4, and two (2) months in Year 5. The estimated total cost is **$43,297.**

Equipment and office repairs and maintenance: CEREAL is budgeting for equipment and office repairs and maintenance of project equipment at a rate of $250/year, with a 4% annual inflation rate for three (3) months for Year 2 through Year 4, and one (1) month in Year 5. The estimated total cost is **$2,727.**

Insurance: CEREAL is budgeting for property and program materials insurance at a rate of $250/year, with a 4% annual inflation for three (3) months per year from Year 2 through Year 4 and one (1) month in Year 5. The estimated total cost is **$1,134.**

Office Supplies: CEREAL is budgeting for office supplies to be used by project staff in support of project activities at a rate of $250/year, with a 4% annual inflation rate for Year 1 through Year 5. The estimated total cost is **$1,353.**

The total budgeted for Supplies and Office Expenses is $12,180 in Year 1, $19,001 in Year 2, $19,760 in Year 3, $20,551, Year 4, and $4,161 in Year 5 for a grand total of ***$75,653.***

Outcome 1: Worker organizations advance issues surrounding gender equity, including gender proportionality in leadership and participation in key activities, within their institutions.

40% of the above totals for personnel and fringe, travel, supplies and office expenses will be allocated to this outcome as follows:

- Personnel and Fringe = $162,548
- Travel = $0
- Supplies and Office Expenses = $30,260
- **Total = $192,808**

Category	Year 1	Year 2	Year 3	Year 4	Year 5	Total
Personnel & Fringe	$11,051	$46,580	$48,210	$49,897	$6,810	$162,548
Supplies & Office Expenses	$4,872	$7,600	$7,904	$8,220	$1,664	$30,260
Total	**$15,923**	**$54,180**	**$56,114**	**$58,117**	**$8,474**	**$192,808**

1.1. Conduct a participatory diagnosis on gender equality and representation issues within WO

Participatory diagnosis on gender equality and gender representation issues within WO:

The diagnosis corresponds to the generation of knowledge that allows the analysis and identification of the causes of two main problems: the characterization of working women and their needs, as well as the substantive equality and representation of women in WO. The information generated through the general diagnosis will determine the development of all the activities of the project's Outcome 1. CEREAL will use data collection instruments, including interviews and surveys, to apply to their database of workers, with particular focus on the experiences of women. At a cost of **$20,000** in Year 2, the estimated total cost is **$20,000.**

1.2 Identify and train young women workers in leadership, negotiation, and conflict resolution

Training of young women workers in leadership, negotiation and conflict resolution:
After identifying and recruiting young women to become WO leaders, the project will train them to become effective organizational strategists and negotiators, skilled at conflict resolution, both within WO and with employers when issues arise. Training activities will consider the geographic contexts and specific sectors where the identified young women workers work. CEREAL will design a *diplomado* on the USMCA and the Labor Reform, which will include theoretical and practical sessions in leadership and conflict resolution, including cases of violations of labor. This training will be delivered in Jalisco by academics from the universities with which CEREAL has agreements, such as ITESO, IBERO Puebla, IBERO CDMX, IBERO León and Universidad de Guadalajara, in a hybrid modality of 70% in-person and 30% virtual. At a cost of $2,116 in Year 1, $12,696 per year in Year 2 through Year 4, and $4,232 in Year 5. The estimated total cost of activity 2 is **$44,436.**

1.4 Develop strategic plans for WO to comply with the gender provisions of the Mexican Labor Reform.

Strategic plans for WO to comply with the gender provisions of the Mexican labor reform:
Develop a strategic plan with each participating WO and their leaders, for the development of election manuals and voting protocols. At a cost of $5,583 in Year 2, the total cost is **$5,583.**

1.6 Develop protocols focused on eliminating violence and harassment within WO membership:

Protocols focused on eliminating violence and harassment among WO members:

The development of protocols will include workshops for workers and WO representatives to better understand on a) discrimination and labor violence; b) the consequences of violence and discrimination on the lives of women workers; c) content and importance of relevant national and international legal instruments and standards; d) the basic content for the development of

protocols; e) statutory reform and WO procedures for addressing violence; and f) sanctions. Each workshop will produce a preliminary version of a protocol for each WO, which will be refined in a final workshop with WO leadership. The final version of this protocol will be submitted to WO for formal approval. The drafting of the protocols will include an analysis and review of specific cases; interventions of the WO commissions for care; and the establishment of actions for the sanction, non-repetition, and reparation of damages, and will include trainings for members of WO commissions and leaders that will be involved in addressing these types of cases. At a cost of **$5,250** in Year 2, the estimated total cost of this activity is **$5,250.**

1.7 Develop a toolkit for WO to support the integration of the gender perspective and the increase of women members

Toolkit for substantive equality and the unionization of women:
Development of a toolkit with several methods to mainstream substantive equality within WO structures and processes, including the use of gender-inclusive language in WO statues, registration, and other internal documents, and plans for the inclusion and promotion of women members. Additionally, the toolkits encourage women to take on those leadership roles and seeks to and combat all forms of discrimination and GBVH within WO. The project will establish criteria to review existing WO documents for use of sexist or gender exclusive language and will develop a toolkit to help WO leaders identify and correct the use of such language. Activities in the tool kit will explain how to avoid using language that reinforces inequalities, stereotypes, or the exclusion of women and other protected groups, and suggest gender-inclusive alternatives. At a cost of $2,856 in Year 1, $5,712 per year in Year 2 through Year 4, and $2,856 in Year 5 the estimated total cost is**: $ 22,848.**

1.8 Identify, systemize, and disseminate good practices on gender, democracy and WO administration

Compendium of good practices on democracy and WO administration: CEREAL is budgeting for the development of a compendium on best practices for democracy at a rate of $1,500/unit for one (1) unit in Year 2, Year 4, and Year 5, and two (2) units in Year 3. The estimated total cost is **$7,500.**

Total Indirect Costs for Outcome 1: CEREAL applied a de minimis indirect cost rate agreement (NICRA) of 10% to all total direct costs and overhead costs. The estimated total indirect costs for Outcome 2 is **$29,843.** A summary of these charges are as follows:

Year 1	Year 2	Year 3	Year 4	Year 5	**Total**
$2,090	$10,492	$7,752	$7,803	$1,706	**$29,843**

The total budgeted for Outcome 1 is $22,985 in Year 1, $115,413 in Year 2, $85,274 in Year 3, $85,828 in Year 4, and $18,768 in Year 5, for a grand total of ***$328,268****.*

Outcome 2: Worker organizations undertake sustained action to promote gender equity in the workplace.

30% of the above totals for personnel and fringe, travel, supplies and office expenses will be allocated to this outcome as follows:

- Personnel and Fringe = $121,911
- Travel = $0
- Supplies and Office Expenses = $22,695
- **Total = $144,606**

Category	Year 1	Year 2	Year 3	Year 4	Year 5	Total
Personnel & Fringe	$8,288	$34,935	$36,158	$37,423	$5,107	$121,911
Supplies & Office Expenses	$3,654	$5,700	$5,928	$6,165	$1,248	$22,695
Total	**$11,942**	**$40,635**	**$42,086**	**$43,588**	**$6,355**	**$144,606**

2.9 Conduct a participatory diagnosis on substantive equality and representation in the prioritized sectors and workplaces

Participatory diagnosis on gender equality and representation in prioritized sectors and workplaces: CEREAL will work in the electronics sector in Jalisco focusing the diagnosis on barriers to achieving substantive equality in the workplace and will seek to detect gender gaps in compliance with the labor reform and UMSCA´s gender provisions. The diagnosis will result in a publicly accessible and data-driven report. At a cost of $11,650 in Year 2, the estimated total cost is **$11,650**.

2.12 Establish roundtables within WO to disseminate best practices for substantive equality in the workplace.

Permanent roundtables within WO: CEREAL will work in the electronics manufacturing sector in Jalisco. The result of the roundtables will be documented in annual reports developed by the project, which will be disseminated in digital and printed versions among companies and WO. At a cost of $ 6,000/year in Year 2 through 4; and $3,000 in Year 5, the estimated total cost is **$21,000**.

2.13 Develop technical roundtables on social protection systems led by WO:

Quarterly reports of problems addressed by the roundtables: CEREAL will work along with COPIJAL in the electronics manufacturing sectors in Jalisco, to establish a schedule for local technical roundtables, with quarterly reports drafted to summarize and share the problems addressed at the roundtables. At the cost of $6,000 in Year 2 throughout Year 4; and $3,000 in Year 5 the estimated total cost is **$21,000.**

2.15 Train workers and WO on effective methods for gathering evidence and reporting discrimination and GBVH in the workplace.

Specialized training for the presentation of cases of discrimination and GBVH aimed at workers and WO: In Jalisco, CEREAL will design, implement, monitor, and evaluate a *diplomado* targeting workers and WO representatives. As well, CEREAL will design, implement, monitor, and evaluate a Program for Education and Political Action (PEAP) in collaboration with specialists in international law and human rights with a gender perspective to reinforce the case documentation procedure and generate incidence in labor policy. At a cost of $6,000 in Year 2; $7,200 in Year 3 and Year 4, the total cost is **$20,400**.

2.16 Provide legal support to workers in cases related to gender discrimination, wage violations, failure to pay social protection systems, harassment or violence, and other relevant labor violations.

Network of Lawyers for the Defense of workers: CEREAL will create the legal assistance center in Jalisco for labor matters, preparing workers to present their cases before the corresponding authorities. At a cost of $1,000/year in Year 1 throughout Year 5, the total cost is **$5,000**.

Legal Advice delivered to workers in cases of gender discrimination in the workplace and associated labor violations: lawyers will provide free advice and continued support to workers on reviewing cases, preparing briefs, and pursuing cases on gender discrimination in the workplace, preparing workers to file labor demands in local conciliation centers or labor courts. At a cost of $6,100 in Year 2 throughout Year 4; and $3,050 in Year 5. The total cost of Activity 16 is **$21,350.**

Total Indirect Costs for Outcome 2: CEREAL applied a de minimis indirect cost rate agreement (NICRA) of 10% to all total direct costs and overhead costs. The estimated total indirect costs for Outcome 2 is **$24,502.** A summary of these charges are as follows:

Year 1	Year 2	Year 3	Year 4	Year 5	**Total**
$1,294	$7,739	$6,839	$6,989	$1,641	**$24,502**

The total budgeted for Outcome 2 is $14,236 in Year 1, $85,124 in Year 2, $75,225 in Year 3, $76,877 in Year 4, and $18,046 in Year 5, for a grand total of ***$269,508****.*

Monitoring, Evaluation, and Collection of Reliable Data

30% of the above totals for personnel and fringe, travel, supplies and office expenses will be allocated to this outcome as follows:

- Personnel & Fringe: $121,911
- Travel: $0
- Supplies and Office Expenses: $22,695
- **Total: $144,606**

Category	Year 1	Year 2	Year 3	Year 4	Year 5	Total
Personnel & Fringe	$8,288	$34,935	$36,158	$37,423	$5,107	$121,911
Supplies & Office Expenses	$3,654	$5,700	$5,928	$6,165	$1,248	$22,695
Total	**$11,942**	**$40,635**	**$42,086**	**$43,588**	**$6,355**	**$144,606**

3.7.1.1 Collection of Reliable Data and Processing of Monitoring Data

Lodging and M&IE - Field verification and data collection visits: CEREAL is budgeting for two (2) days of lodging and meals and incidentals for monitoring and evaluation activities in Year 1; twelve (12) days per year in Year 2 through Year 4; and two (2) days in Year 5. At a rate of $110/day, the estimated total cost is **$4,400.**

Local transportation - Field verification and data collection visits: CEREAL is budgeting for two (2) days of transportation for monitoring and evaluation activities in Year 1; twelve (12) days per year in Year 2 through Year 4; and two (2) days in Year 5. At a rate of $100 per day, the estimated total cost is **$4,000.**

Data collection materials and printing: CEREAL is budgeting for one (1) unit of data collection materials and printing in Year 1; four (4) units per year in Year 2 through Year 4; and one (1) unit in Year 5 at a rate of $100/unit. The estimated total cost is **$1,400.**

Total Indirect Costs for M&E and Collection of Reliable Data: CEREAL applied a de minimis indirect cost rate agreement (NICRA) of 10% to all total direct costs and overhead costs. The estimated total indirect costs for M&E and Collection of Reliable Data is **$15,442.** A summary of these charges are as follows:

Year 1	Year 2	Year 3	Year 4	Year 5	**Total**
$1,246	$4,356	$4,501	$4,651	$688	**$15,442**

The total budgeted for M&E and Collection of Reliable Data activities is $13,708 in Year 1, $47,911 in Year 2, $49,507 in Year 3, $51,159 in Year 4, and $7,563 in Year 5 for a grand total of ***$169,848.***

Total Project Cost

Year 1: **$50,929**
Year 2: **$248,448**
Year 3: **$210,006**
Year 4: **$213,864**
Year 5: **$44,377**

CEREAL Grand Total: $767,624

Improving Gender Equity in the Mexican Workplace
FOA-ILAB-21-13
CFDA 17.401
Partners of the Americas

BUDGET ITEM	TOTAL DOL	TOTAL COST SHARING	PROJECT GRAND TOTAL	ORIGINAL BUDGET	DIFFERENCE
Direct Labor (Personnel & Fringe)	$ 3,064,473	$ -	$ 3,064,473	$ 2,642,048	$ 422,425
Travel	$ 107,797	$ -	$ 107,797	$ 238,355	-$ 130,558
Equipment	$ -	$ -	$ -	$ 45,000	-$ 45,000
Supplies and Office Expenses	$ 474,489	$ -	$ 474,489	$ 331,507	$ 142,982
Contractual (Subawards and Contracts)	$ 3,380,737	$ -	$ 3,380,737	$ 3,449,920	-$ 69,183
Other - Outcome 1	$ 187,250	$ -	$ 187,250	$ 318,440	-$ 131,190
Other - Outcome 2	$ 164,740	$ -	$ 164,740	$ 342,320	-$ 177,580
Monitoring, Evaluation, and Collection of Reliable Data	$ 391,126	$ -	$ 391,126	$ 403,022	-$ 11,896
Total Direct Costs	$ 7,770,612	$ -	$ 7,770,612	$ 7,770,611	$ -
Indirect Costs (NICRA)	$ 2,229,388	$ -	$ 2,229,388	$ 2,229,388	$ -
TOTAL COSTS	$ 10,000,000	$ -	$ 10,000,000	$ 10,000,000	$ -

ADMINISTRATIVE COSTS	$ 5,293,861
PROGRAM COSTS	$ 4,706,139

Equal Access to Quality Jobs for Women and Girls in Agriculture (EQUAL)
FOA-ILAB-19-02
Partners of the Americas

Partners of the Americas
NOFO: FOA-ILAB-21-13
Project Name: Improving Gender Equity in the Mexican Workplace
Country: Mexico

Budget Assumptions:	
Inflation - US Based Goods/Services	103%
Inflation - Locally Purchased Goods/Services	104%
Merit Based Increases for HQ & Field Staff	103.5%

BUDGET ITEM	CATEGORY	UNIT	# of Units	RATE / UNIT	YEAR 1 2022	# of Units	YEAR 2 2023	# of Units	YEAR 3 2024	# of Units	YEAR 4 2025	# of Units	YEAR 5 2026	TOTAL DOL	TOTAL COST SHARING	PROJECT GRAND TOTAL
Direct Labor (Personnel & Fringe Benefits)																
Key Personnel																
Project Director (100%) - Dr. Alma Rico	Salaries	Month	12	8,000	96,000	12	99,360	12	102,838	12	106,437	6	55,081	459,716	-	459,716
Monitoring and Evaluation (M&E) Officer (100%) - Ms. Ana Georgina Pulido-Carrillo / Azucena Aguirre Crespo	Salaries	Month	11	4,400	48,400	12	54,648	12	56,561	12	58,540	6	30,295	248,444	-	248,444
Other Professional Personnel																
Gender Specialist (100%) XIHH	Salaries	Month	9	3,000	27,000	12	37,260	12	38,564	12	39,914	3	10,328	153,066	-	153,066
Work Labor Organizations Specialist (100%) GVG	Salaries	Month	6	3,500	21,000	12	43,470	12	44,991	12	46,566	3	12,049	168,076	-	168,076
Communication Specialist (100%) VRG	Salaries	Month	6	2,800	16,800	12	34,776	12	35,993	12	37,253	3	9,639	134,461	-	134,461
Regional Coordinator CDMX (100%) TBD	Salaries	Month	5	2,440	12,200	12	30,305	12	31,365	12	32,463	3	8,400	114,733	-	114,733
Regional Coordinator Jalisco (100%) TBD	Salaries	Month	5	2,440	12,200	12	30,305	12	31,365	12	32,463	3	8,400	114,733	-	114,733
Regional Coordinator Chihuahua (100%) TBD	Salaries	Month	5	2,440	12,200	12	30,305	12	31,365	12	32,463	3	8,400	114,733	-	114,733
Monitoring & Evaluation Specialist (100%) TBD	Salaries	Month	4	2,500	10,000	12	31,050	12	32,137	12	33,262	3	8,606	115,055	-	115,055
Project Assistant (100%) VILC	Salaries	Month	7	2,010	14,070	12	24,964	12	25,838	12	26,742	6	13,839	105,453	-	105,453
Finance & Administration Director (45%) RARH	Salaries	Month	12	3,038	36,456	12	37,732	12	39,053	12	40,419	6	20,917	174,577	-	174,577
Administration Officer (50%) ASA	Salaries	Month	12	1,005	12,060	12	12,482	12	12,919	12	13,371	6	6,920	57,752	-	57,752
Finance Officer (100%) LGA	Salaries	Month	8	1,900	15,200	12	23,598	12	24,424	12	25,279	6	13,082	101,583	-	101,583
Home Office Support																
Project Manager (10%)	Salaries	Month	12	1,300	15,600	12	16,146	12	16,711	12	17,296	6	8,951	74,704	-	74,704
Program Officer (40%)	Salaries	Month	12	2,200	26,400	12	27,324	12	28,280	12	29,270	6	15,147	126,421	-	126,421
Subtotal Personnel					**375,586**		**533,725**		**552,404**		**571,738**		**230,054**	**2,263,507**	**-**	**2,263,507**
Fringe Benefits																
Fringe benefits - Mexico	Fringe Benefits	Month		36.71%	122,459		179,973		186,271		192,791		75,606	757,100	-	757,100
Fringe benefits - Home Office Support	Fringe Benefits	Month		21.81%	9,160		9,481		9,813		10,156		5,256	43,866	-	43,866
Subtotal Fringe Benefits					**$ 131,619**		**$ 189,454**		**$ 196,084**		**$ 202,947**		**$ 80,862**	**$ 800,966**	**$ -**	**$ 800,966**
Subtotal Direct Labor (Personnel & Fringe Benefits)					**$ 507,205**		**$ 723,179**		**$ 748,488**		**$ 774,685**		**$ 310,916**	**$ 3,064,473**	**$ -**	**$ 3,064,473**
Travel																
T1: Post-award Meeting with ILAB																
Airfare - Mexico-DC	Travel	Trip		650	-	2	1,352		-	-	-	-	-	1,352	-	1,352
Lodging and M&IE in DC	Travel	Day		218	-	10	2,267		-	-	-	-	-	2,267	-	2,267
Local transportation in DC	Travel	Day		60	-	10	624		-	-	-	-	-	624	-	624
U.S. Visa Fees	Travel	Trip		160	-	2	333		-	-	-	-	-	333	-	333
T2: Field Personnel Annual Visits with ILAB																
Airfare - Mexico-DC	Travel	Trip	2	650	1,300	2	1,352	2	1,406	2	1,462	2	1,521	7,041	-	7,041
Lodging and M&IE in DC	Travel	Day	5	218	1,090	10	2,267	10	2,358	10	2,452	10	2,550	10,717	-	10,717
Local transportation in DC	Travel	Day	5	60	300	10	624	10	649	10	675	10	702	2,950	-	2,950
T3: Project Management Travel to Field																
Airfare - DC-Mexico	Travel	Trip	10	650	6,500	4	2,704	4	2,812	4	2,925	2	1,521	16,462	-	16,462
Lodging and M&IE in Mexico	Travel	Day	50	216	10,800	20	4,493	20	4,673	20	4,859	10	2,527	27,352	-	27,352
Local transportation in Mexico	Travel	Day	50	60	3,000	20	1,248	20	1,298	20	1,350	10	702	7,598	-	7,598
T.4 Field-based Travel for Non-M&E Activities																
Lodging and M&IE	Travel	Day	10	110	1,100	10	1,144	10	1,190	10	1,237	2	257	4,928	-	4,928
Local transportation (ground transportation)	Travel	Day	10	60	600	10	624	10	649	10	675	2	140	2,688	-	2,688
Local transportation (airfare)	Travel	Trip	12	600	7,200	8	4,992	8	5,192	8	5,399	1	702	23,485	-	23,485

Subtotal Travel					**$ 31,890**		**$ 24,024**		**$ 20,227**		**$ 21,034**		**$ 10,622**	**$ 107,797**	**$ -**	**$ 107,797**
Equipment																
Project Vehicle	Equipment	Unit			-	-	-	-	-	-	-	-	-	-	-	-
Subtotal Equipment					**$ -**		**$ -**		**$ -**		**$ -**		**$ -**	**$ -**	**$ -**	**$ -**
Supplies and Office Expenses																
Project Office																
Laptop computers & software	Supplies	Unit	12	1200	14,400		-	-	-	-	-	-	-	14,400	-	14,400
Banking and cash handling fees	Office Expenses	Month	12	50	600	12	624	12	649	12	675	6	351	2,899	-	2,899
Courier fees/services	Office Expenses	Year	1	70	70	1	73	1	76	1	79	0.5	41	339	-	339
Recruitment/Procurement Advertising	Office Expenses	Per position	9	650	5,850	1	676	1	703	1	731	-	-	7,960	-	7,960
Office supplies	Supplies	Month	6	375	2,250	12	4,680	12	4,867	12	5,062	3	1,316	18,175	-	18,175
Communications Costs (Internet, Phone, Data)	Office Expenses	Month	3	1,200	3,600	12	14,976	12	15,575	12	16,198	4	5,615	55,964	-	55,964
Coworking office space in CDMX	Office Expenses	Month	12	3,350	40,200	12	41,808	12	43,480	12	45,220	3	11,757	182,465	-	182,465
Coworking office space in Jalisco	Office Expenses	Month	4	420	1,680	12	5,242	12	5,451	12	5,669	3	1,474	19,516	-	19,516
Coworking office space in Chihuahua	Office Expenses	Month	4	420	1,680	12	5,242	12	5,451	12	5,669	3	1,474	19,516	-	19,516
Property and liability insurance	Office Expenses	Year	1	300	300	1	312	1	324	1	337	0.5	175	1,448	-	1,448
Legal fees	Office Expenses	Year	1	2,400	2,400	1	2,496	1	2,596	1	2,700	0.5	1,404	11,596	-	11,596
Payroll Processing	Office Expenses	Month	5	350	1,750	12	4,368	12	4,543	12	4,724	6	2,457	17,842	-	17,842
Audits and Attestation Engagements																
Audit costs (A-133)	Supplies	Year		4,000	-	1	4,120	1	4,326	1	4,499	-	-	12,945	-	12,945
Attestation Engagement	Supplies	Year	-	100,000	-	-	-	1	100,000	-	-	-	-	100,000	-	100,000
Project-wide Web Fees																
Timekeeping and expense reporting platform	Supplies	Month	12	150	1,800	12	1,872	12	1,910	12	1,967	6	1,013	8,562	-	8,562
Zoom license and platform subscriptions	Supplies	Year		200	-	1	206	1	212	1	219	1	225	862	-	862
Subtotal Supplies and Office Expenses					**$ 76,580**		**$ 86,695**		**$ 190,163**		**$ 93,749**		**$ 27,302**	**$ 474,489**	**$ -**	**$ 474,489**
Contractual (Subawards and Contracts)																
Subaward to RMS	Contractual	Subaward	1	90,926	90,926	1	579,752	1	521,443	1	443,815	1	94,562	1,730,498	-	1,730,498
Subaward to CEREAL	Contractual	Subaward		-	50,929	1	248,448	1	210,006	1	213,864	1	44,377	767,624	-	767,624
Fixed Price Subaward to Transforma MyM	Contractual	Subaward		-	11,830	1	48,053	1	62,551	1	36,604	1	8,278	167,316	-	167,316
Contract to Mas Proyectos	Contractual	Contract		-	37,772	1	124,385	1	122,586	1	120,528	1	10,028	415,299	-	415,299
Resource Partner: FAT	Contractual	Contract	1.0	5,000	5,000	2.50	12,500	2.50	12,500	2.00	10,000	-	-	40,000	-	40,000
Resource Partner: Ibero	Contractual	Contract	0.5	7,500	3,750	1.25	9,375	1.25	9,375	1	7,500	-	-	30,000	-	30,000
Resource Partner: CFO	Contractual	Contract	0.5	25,000	12,500	0.80	20,000	0.80	20,000	0.50	12,500	-	-	65,000	-	65,000
Resource Partner: COPIJAL	Contractual	Contract	0.5	12,500	6,250	0.50	6,250	0.50	6,250	0.5	6,250	-	-	25,000	-	25,000
Resource Partner: FOTESO	Contractual	Contract	1.0	5,000	5,000	2.50	12,500	2.50	12,500	2	10,000	-	-	40,000	-	40,000
Resource Partner: Incidir	Contractual	Contract	0.5	12,500	6,250	1.25	15,625	1.25	15,625	1	12,500	-	-	50,000	-	50,000
Resource Partner: CIPCO	Contractual	Contract	0.5	12,500	6,250	1.25	15,625	1.25	15,625	1	12,500	-	-	50,000	-	50,000
Subtotal Contractual (Subawards and Contracts)					**$ 236,457**		**$ 1,092,513**		**$ 1,008,461**		**$ 886,061**		**$ 157,245**	**$ 3,380,737**	**$ -**	**$ 3,380,737**

Outcome 1: WO advance issues surrounding substantive equality, including gender proportionality in leadership and participation in key activities, within their institutions																
Activities/Costs																
1. Conduct a diagnostic and report on gender equality and representation issues within worker organizations																
Participatory diagnosis on gender equality and gender representation issues within WO	Outcome1	Meeting		200	-	20	4,000		-		-		-	4,000		4,000
Lodging and M&IE for diagnostic development	Travel	Day	5	110	550	15	1,650	-	-	-	-	-	-	2,200	-	2,200
Local transportation for diagnostic development	Travel	Day	5	60	300	15	900	-	-	-	-	-	-	1,200	-	1,200
Consultant: Lead for the diagnostic and report on gender equality and representation issues within worker organizations	Contractual	Day	10	350	3,500	40	14,000		-		-		-	17,500		17,500
Diagnostic validation with relevant stakeholders	Outcome1	Workshop		1,000	-	1	1,000	-	-	-	-	-	-	1,000	-	1,000
Presentation and printing expenses of diagnostic to share with relevant stakeholders	Outcome1	Unit	-	4,500	-	1	4,500	-	-	-	-	-	-	4,500	-	4,500
2. Identify and train young female workers in leadership, negotiation and conflict resolution.																
Training of young women workers in leadership, negotiation and conflict resolution.	Outcome1	Workshop		1,600	-	3	4,800	3	4,800	3	4,800	2	3,200	17,600	-	17,600
Speakers fee's for trainings	Contractual	Day	-	400	-	2	800	2	800	2	800	2	800	3,200	-	3,200
Material design and printing for trainings	Outcome1	Unit	-	700	-	6	4,200	6	4,200	6	4,200	2	1,400	14,000	-	14,000
Lodging and M&IE for diagnostic development	Travel	Day	-	110	-	8	880	8	880	8	880	4	440	3,080	-	3,080
Local transportation for diagnostic development	Travel	Day	-	60	-	8	480	8	480	8	480	4	240	1,680	-	1,680
3: Train female leaders in WO on collective negotiation and substantive equality																
Speakers fee's for trainings	Contractual	Day	-	400	-	9	3,600	9	3,600	9	3,600	6	2,400	13,200	-	13,200
Training of WO leaders on collective bargaining in issues of substantive equality	Outcome1	Workshop		500	-	4	2,000	4	2,000	4	2,000	2	1,000	7,000	-	7,000
Lodging and M&IE for project staff to support capacity building for union leaders	Travel	Days		110	-	8	880	8	880	8	880	4	440	3,080	-	3,080
Local transportation for project staff to support capacity building for union leaders	Travel	Days		60	-	8	480	8	480	8	480	4	240	1,680	-	1,680
4: Develop strategic plans for WO to comply with the gender provisions of the Mexican labor reform																
Strategic plans for WO to comply with the gender provisions of the Mexican labor reform	Outcome1	Meeting	1	250	250	12	3,000	12	3,000	12	3,000	2	500	9,750	-	9,750
Lodging and M&IE for project staff to support strategic plan	Travel	Day	4	110	440	12	1,320	12	1,320	12	1,320	4	440	4,840	-	4,840
Local transportation for project staff to support strategic plan	Travel	Day	4	60	240	12	720	12	720	12	720	4	240	2,640	-	2,640
5: Establish/strengthen gender committees for substantive equality within WO																
Gender committees for substantive equality within WO	Outcome1	Meeting	1	250	250	3	750	10	2,500	10	2,500	2	500	6,500	-	6,500
Material design and printing for the establishment and strengthening of gender secretariats	Outcome1	Unit	-	1,000	-	1	1,000		-	1	1,000	-	-	2,000	-	2,000
6: Develop protocols focused on eliminating violence and harassment within WO membership																
Consultant to develop protocols focused on eliminating violence and harassment among WO members	Contractual	Day	-	350	-	10	3,500	15	5,250	-	-	-	-	8,750	-	8,750
Trainings for manual and protocol of gender secretariats	Outcome1	Training	-	500	-	1	500	1	500	1	500	-	-	1,500	-	1,500
Lodging and M&IE for project staff	Travel	Day		110	-	12	1,320	12	1,320	12	1,320	4	440	4,400	-	4,400
Local transportation for project staff	Travel	Day		60	-	12	720	12	720	12	720	4	240	2,400	-	2,400
7: Develop a toolkit for WO to support the integration of the gender perspective and the increase of women members																
Toolkit for substantive equality and the unionization of women	Outcome1	Unit	1	500	500	4	2,000	4	2,000	4	2,000		-	6,500	-	6,500
Consultant: Development of a toolkit to support gender mainstreaming	Contractual	Day	-	350	-	8	2,800	20	7,000	20	7,000		-	16,800	-	16,800
Consultant: Development of trainers' manuals for toolkit	Contractual	Day	-	300	-		-	20	6,000		-		-	6,000	-	6,000
Consultant: Material design for the toolkit and trainers' manuals	Contractual	Day	-	150	-		-	20	3,000	-	-		-	3,000	-	3,000
Printing of toolkit materials	Outcome1	Unit	-	1,000	-		-	4	4,000	4	4,000	4	4,000	12,000	-	12,000
8: Identify, systematize, and disseminate good practices on gender, democracy, and WO administration																
Consultant for creating a compendium of good practices on democracy and WO administration	Contractual	Day		350	-	15	5,250		-		-		-	5,250	-	5,250
Subtotal Outcome 1					**$ 6,030**		**$ 67,050**		**$ 55,450**		**$ 42,200**		**$ 16,520**	**$ 187,250**	**$ -**	**$ 187,250**
Outcome 2: Worker organizations undertake sustained action to promote gender equity in the workplace																
Activities/Costs																
9: Conduct a participatory diagnosis on substantive equality and representation in the prioritized sectors and workplaces																
Consultant: Graphic design of diagnostic report on and substantive equality	Contractual	Days	-	150	-	30	4,500	-	-	-	-	-	-	4,500	-	4,500

10: Train WO leaders, particularly women, to advocate with authorities and leaders for policies and practices for substantive equality in the workplace																
Consultant for train WO leaders to advocate with authorities and leaders for policies and practices for substantive equality in the workplace	Contractual	Day	-	500	-	10	5,000	10	5,000	8	4,000		-	14,000	-	14,000
Lodging and M&IE for project staff to support GEMA program workshops	Travel	Day	-	110	-	-	-	20	2,200	20	2,200	8	880	5,280	-	5,280
Local transportation for project staff to support GEMA program workshops	Travel	Day	-	60	-	-	-	20	1,200	20	1,200	8	480	2,880	-	2,880
11: Provide technical assistance to firms to comply with the Mexican labor reform and USMCA's gender provisions, and how to work with WO to improve compliance																
Consultant to create plans to comply with the gender provisions of the labor reform and the USMCA's gender provisions	Contractual	Days	-	200	-	15	3,000	15	3,000	-	-	-	-	6,000	-	6,000
Webinar platform expenses for trainings for human resources professionals	Outcome2	Unit	1	500	500	4	2,000	5	2,500	-	-	-	-	5,000	-	5,000
Meeting expenses for the development of key stakeholder mapping	Outcome2	Meeting	1	200	200	4	800		-	-	-	-	-	1,000	-	1,000
Lodging and M&IE for key stakeholder mapping	Travel	Days	-	110	-	8	880		-	-	-	-	-	880	-	880
Local transportation for key stakeholder mapping	Travel	Days	-	60	-	8	480		-	-	-	-	-	480	-	480
12: Establish roundtables within WO to disseminate best practices for substantive equality in the workplace																
Permanent roundtables within WO	Outcome2	Meeting		500	-	6	3,000	6	3,000	6	3,000	1	500	9,500	-	9,500
Lodging and M&IE for project staff to support exchanges	Travel	Days		110	-	12	1,320	12	1,320	12	1,320	8	880	4,840	-	4,840
Local transportation for project staff to support exchanges	Travel	Days		60	-	12	720	12	720	12	720	8	480	2,640	-	2,640
Workshop on best practices for the promotion on Substantive equality in the Workplace	Outcome2	Workshop		500	-	6	3,000	6	3,000	6	3,000	1	500	9,500	-	9,500
Webinar platform fees for webinars on best practices for the promotion of substantive equality among sectorial employer associations	Outcome2	Unit	-	250	-	3	750	3	750	3	750	3	750	3,000	-	3,000
13: Develop technical roundtables on social protection systems led by WO																
Quarterly reports of problems addressed by the roundtables	Outcome2	Unit	-	350	-	4	1,400	4	1,400	4	1,400	1	350	4,550	-	4,550
Material design and printing for trainings to improve workers' access to social protection systems	Outcome2	Unit	-	100	-	4	400	4	400	4	400	1	100	1,300	-	1,300
Lodging and M&IE for project staff to support trainings on access to social protection systems	Travel	Day	-	110	-	8	880	8	880	8	880	2	220	2,860	-	2,860
Local transportation for project staff to support trainings on access to social protection systems	Travel	Day	-	60	-	8	480	8	480	8	480	2	120	1,560	-	1,560
14: Develop and disseminate approaches based on best practices to prevent gender discrimination in the workplace and associated labor violations																
Dissemination of best practice approaches to prevent gender discrimination in the workplace and associated labor violations	Outcome2	Workshop		500	-	6	3,000	6	3,000	6	3,000	1	500	9,500	-	9,500
Material design and printing for the dissemination.	Outcome2	Unit		100	-	3	300	3	300	3	300	-	-	900	-	900
15: Train workers and WO on effective methods for gathering evidence and reporting discrimination and GBVH in the workplace																
Specialized training for the presentation of cases of discrimination and GBVH aimed at workers and WO	Contractual	Workshop	-	500	-	6	3,000	6	3,000	6	3,000	1	500	9,500	-	9,500
Communications campaign for the dissemination of the case reporting toolkit	Outcome2	Unit	-	2,500	-	1	2,500	1	2,500	1	2,500		-	7,500	-	7,500
Material design and printing for the dissemination of the case reporting toolkit	Outcome2	Unit	-	1,000	-	1	1,000	1	1,000	1	1,000		-	3,000	-	3,000
Consultant: Development of evidence and reporting toolkit	Contractual	Days	-	350	-	15	5,250	15	5,250	10	3,500	-	-	14,000	-	14,000
Consultant: Development of complaint route to reach organizations and government institutions	Contractual	Days	-	300	-	15	4,500	15	4,500	10	3,000	-	-	12,000	-	12,000
16: Provide legal support to workers in cases related to gender discrimination, wage violations, failure to pay social protection systems, harassment or violence, and other relevant labor violations																
Network of Lawyers for the Defense of Workers	Outcome2	Meeting		200	-	5	1,000	6	1,200	6	1,200	1	200	3,600	-	3,600
Legal Advice delivered to workers in cases of gender discrimination in the workplace and associated labor violations.	Outcome2	Unit	-	500	-	9	4,500	9	4,500	9	4,500	2	1,000	14,500	-	14,500
Material design and printing for labor clinics	Outcome2	Unit		150	-	9	1,350	9	1,350	9	1,350	2	300	4,350	-	4,350
Lodging and M&IE for project staff to support labor clinics	Travel	Days		110	-	10	1,100	12	1,320	12	1,320	2	220	3,960	-	3,960
Local transportation for project staff to support labor clinics	Travel	Days		60	-	10	600	12	720	12	720	2	120	2,160	-	2,160
Subtotal Outcome 2					**$ 700**		**$ 56,710**		**$ 54,490**		**$ 44,740**		**$ 8,100**	**$ 164,740**	**$ -**	**$ 164,740**

Monitoring, Evaluation, and Collection of Reliable Data																
Activities/Costs																
3.1 Database Development																
Consultant fees	M&E	Day		350	-	170	59,500	40	14,000	-	-	-	-	73,500	-	73,500
3.2 Monitoring Guidelines Development																
Monitoring guidelines production and printing	M&E	Document		7,486	-	1	7,486	-	-	-	-	-	-	7,486	-	7,486
3.3 Development of Performance Monitoring Plan																
Consultant: Development of PMP	M&E	Days		350	-	80	28,000		-	-	-	-	-	28,000	-	28,000
Consultant: Lead technical writer of final Project Document package	M&E	Days		300	-	50	15,000		-	-	-	-	-	15,000	-	15,000
Workshops to develop PMP and final Project Document package	M&E	Workshop		500	-	2	1,000		-	-	-	-	-	1,000	-	1,000
Document translation	M&E	Document		3,500	-	1	3,500		-	-	-	-	-	3,500	-	3,500
Consultant: End-of-project Analysis of PMP indicators	M&E	Days		300	-	-	-		-	-	-	40	12,000	12,000	-	12,000
3.4 On-going M&E Training																
On-going M&E training workshops	M&E	Workshop		1,000	-	5	5,000	3	3,000	3	3,000	3	3,000	14,000	-	14,000
Lodging and M&IE - on-going M&E training	M&E	Days		110	-	12	1,320	20	2,200	20	2,200	12	1,320	7,040	-	7,040
Local transportation - on-going M&E training	M&E	Days		60	-	12	720	20	1,200	20	1,200	12	720	3,840	-	3,840
3.5 External Evaluations																
Interim Performance Evaluation	M&E	Evaluation		40,000	-	1	40,000		-	-	-	-	-	40,000	-	40,000
Final Performance Evaluation	M&E	Evaluation		40,000	-	-	-	-	-	1	40,000	-	-	40,000	-	40,000
3.6 Learning and Sustainability Activities																
Workshops with relevant stakeholders for plan of action on Intermin Evaluation recommendations	M&E	Workshop		750	-	-	-	3	2,250	-	-	-	-	2,250	-	2,250
Workshops with relevant stakeholders to review project's sustainability plan	M&E	Workshop		750	-	1	750	1	750	1	750	1	750	3,000	-	3,000
3.7 Collection of Reliable Data and Processing of Monitoring Data																
Lodging and M&IE - Field verification and data collection visits	M&E	Days		110	-	24	2,640	48	5,280	48	5,280	8	880	14,080	-	14,080
Local transportation - Field verification and data collection visits	M&E	Days		60	-	24	1,440	48	2,880	48	2,880	8	480	7,680	-	7,680
Data collection materials and printing	M&E	Unit		1,000	-	12	12,000	20	20,000	10	10,000	4	4,000	46,000	-	46,000
3.8 Needs Assessment																
Consultant fees to draft written needs assessment	M&E	Day	90	350	31,500		-	-	-	-	-	-	-	31,500	-	31,500
Consultant fees for data collection on the needs assessment	M&E	Consultant	15	1,500	22,500		-	-	-	-	-	-	-	22,500	-	22,500
Travel to Mexico for training	M&E	Trip	45	350	15,750		-	-	-	-	-	-	-	15,750	-	15,750
Meeting expenses for needs assessment	M&E	Meeting	2	1,500	3,000		-	-	-	-	-	-	-	3,000	-	3,000
Subtotal Monitoring, Evaluation, and Collection of Reliable Data					**$ 72,750**		**$ 178,356**		**$ 51,560**		**$ 65,310**		**$ 23,150**	**$ 391,126**	**$ -**	**$ 391,126**
Total Direct Costs					**$ 931,612**		**$ 2,228,527**		**$ 2,128,839**		**$ 1,927,779**		**$ 553,855**	**$ 7,770,612**	**$ -**	**$ 7,770,612**
Total Indirect Costs (NICRA)		Indirect Charges		28.69%	$ 267,279		$ 639,364		$ 610,764		$ 553,080		$ 158,901	$ 2,229,388	$ -	$ 2,229,388
TOTAL COSTS					**$ 1,198,891**		**$ 2,867,891**		**$ 2,739,603**		**$ 2,480,859**		**$ 712,756**	**$ 10,000,000**	**$ -**	**$ 10,000,000**

Name of Project: DOL425 Improving Gender Equity in the Mexican Workplace
Name of Subawardee: Red de Mujeres Sindicalistas (RMS)
Subaward Budget

Budget Assumptions:	
Inflation - Locally Purchased Goods/Services	104%
Merit Based Increases for Staff	103.5%

BUDGET ITEM	CATEGORY	UNIT	# of Units	RATE/ UNIT	YEAR 1 2022	# of Units	YEAR 2 2023	# of Units	YEAR 3 2024	# of Units	YEAR 4 2025	# of Units	YEAR 5 2026	TOTAL PARTNERS OF THE AMERICAS	TOTAL COST SHARING	PROJECT GRAND TOTAL
Direct Labor																
General Project Coordinator (50%)	Salaries	Month	3	2,250	6,750	12	27,945	12	28,923	12	29,935	2	5,164	98,717	-	98,717
Training Coordinator (50%)	Salaries	Month	3	2,250	6,750	12	27,945	12	28,923	12	29,935	2	5,164	98,717	-	98,717
Administration Coordinator (50%)	Salaries	Month	3	2,250	6,750	12	27,945	12	28,923	12	29,935	2	5,164	98,717	-	98,717
Communication Coordinator (50%)	Salaries	Month	3	1,250	3,750	12	15,525	12	16,068	12	16,631	2	2,869	54,843	-	54,843
Monitoring & Evaluation Coordinator (100%)	Salaries	Month	2	1,752	3,504	12	21,760	12	22,521	12	23,310	2	4,021	75,116	-	75,116
Follow-up and Implementation Coordinator (100%)	Salaries	Month	2	1,502	3,004	12	18,655	12	19,308	12	19,984	2	3,447	64,398	-	64,398
Administration Assistant (50%)	Salaries	Month	2	501	1,002	12	6,222	12	6,440	12	6,666	2	1,150	21,480	-	21,480
Organization and Logistics Lead (100%)	Salaries	Month	2	1,001	2,002	12	12,432	12	12,868	12	13,318	2	2,297	42,917	-	42,917
Events Assistant (100%)	Salaries	Month	2	1,001	2,002	12	12,432	12	12,868	12	13,318	2	2,297	42,917	-	42,917
Accountant (100%)	Salaries	Month	3	1,001	3,003	12	12,432	12	12,868	12	13,318	2	2,297	43,918	-	43,918
Designer (50%)	Salaries	Month	2	501	1,002	12	6,222	12	6,440	12	6,666	2	1,150	21,480	-	21,480
Social Media and Campaigns Lead (50%)	Salaries	Month	2	501	1,002	12	6,222	12	6,440	12	6,666	2	1,150	21,480	-	21,480
Cd. Juarez Organizer (100%)	Salaries	Month	2	1,001	2,002	12	12,432	12	12,868	12	13,318	2	2,297	42,917	-	42,917
Guadalajara Organizer (100%)	Salaries	Month	2	851	1,702	12	10,569	12	10,939	12	11,322	2	1,953	36,485	-	36,485
CDMX Organizer (100%)	Salaries	Month	2	851	1,702	12	10,569	12	10,939	12	11,322	2	1,953	36,485	-	36,485
Subtotal					**45,927**		**229,307**		**237,336**		**245,644**		**42,373**	**800,587**	**-**	**800,587**
Fringe Benefits																
Fringe benefits - Field Office	Fringe Benefits			20.00%	9,185		45,861		47,467		49,129		8,475	160,117	-	160,117
Subtotal Direct Labor					**$ 55,112**		**$ 275,168**		**$ 284,803**		**$ 294,773**		**$ 50,848**	**$ 960,704**	**$ -**	**$ 960,704**
Travel																
T1: Cd. Juarez Chihuahua / Guadalajara/ CDMX																
Airfare	Travel	Trip	9	300	2,700	32	9,600	60	18,000	36	10,800	4	1,200	42,300	-	42,300
Lodging	Travel	Day	27	75	2,025	64	4,800	120	9,000	72	5,400	16	1,200	22,425	-	22,425
M&IE	Travel	Day	25	40	1,000	58	2,320	150	6,000	72	2,880	16	640	12,840	-	12,840
Ground Transportation	Travel	Day	27	35	945	64	2,240	120	4,200	72	2,520	16	560	10,465	-	10,465
Misc. Staff Travel Related Expenses	Travel	Day	12	25	300	42	1,050	54	1,350	36	900	5	125	3,725	-	3,725
Subtotal Travel					**$ 6,970**		**$ 20,010**		**$ 38,550**		**$ 22,500**		**$ 3,725**	**$ 91,755**	**$ -**	**$ 91,755**
Supplies - Under $5,000 USD																
Desktop computers, laptops and software	Supplies	Unit	5	751	3,755	5	3,755	-	-	-	-	-	-	7,510	-	7,510
Meeting Expenses	Supplies	Unit	1	100	100	12	1,200	12	1,200	12	1,200	3	300	4,000	-	4,000
Phones	Supplies	Unit	7	300	2,100	-	-	2	600	-	-	-	-	2,700	-	2,700
Office Supplies	Supplies	Month	1	75	75	12	900	12	900	12	900	1	75	2,850	-	2,850
Stationary/Printing Materials	Supplies	Unit	1	100	100	4	400	4	400	4	400	1	100	1,400	-	1,400
Camera and audio equipment	Supplies	Unit	1	1,252	1,252	1	1,252	-	-	-	-	-	-	2,504	-	2,504
Subtotal Supplies					**$ 7,382**		**$ 7,507**		**$ 3,100**		**$ 2,500**		**$ 475**	**$ 20,964**	**$ -**	**$ 20,964**
Office Expenses																
Banking and cash handling fees	Office Expenses	Month	3	50	150	12	600	12	600	12	600	2	100	2,050	-	2,050
Courier fees/services/postage	Office Expenses	Month	1	35	35	5	175	5	175	5	175	2	70	630	-	630
Email/Internet	Office Expenses	Month	3	50	150	12	600	12	600	12	600	2	100	2,050	-	2,050
Phones line rent	Office Expenses	Month	2	210	420	12	2,520	12	2,520	12	2,520	2	420	8,400	-	8,400
Office Rent	Office Expenses	Month	2	1,250	2,500	12	15,000	12	15,000	12	15,000	2	2,500	50,000	-	50,000
Equipment and office repairs and maintenance	Office Expenses	Month	-	100	-	4	400	4	400	4	400	1	100	1,300	-	1,300
Subtotal Office Expenses					**$ 3,255**		**$ 19,295**		**$ 19,295**		**$ 19,295**		**$ 3,290**	**$ 64,430**	**$ -**	**$ 64,430**

The above is only for percentage calculations for the below outcomes

Outcome 1: WO advance issues surrounding substantive equality, including gender proportionality in leadership and participation in key activities, within their institutions																
Activities/Costs																
Personnel & Fringe (60% of Direct Labor line item)	Outcome1	Unit	55,112	60.00%	33,067	275,168	165,101	284,803	170,882	294,773	176,864	50,848	30,509	576,423	-	576,423
Travel (60%)	Outcome1	Unit	6,970	60.00%	4,182	20,010	12,006	38,550	23,130	22,500	13,500	3,725	2,235	55,053	-	55,053
Supplies (60%)	Outcome1	Unit	7,382	60.00%	4,429	7,507	4,504	3,100	1,860	2,500	1,500	475	285	12,578	-	12,578
Office Expenses (60%)	Outcome1	Unit	3,255	60.00%	1,953	19,295	11,577	19,295	11,577	19,295	11,577	3,290	1,974	38,658	-	38,658
1: Conduct a participatory diagnosis on gender equality and representation issues within WO	Outcome1	Unit														
Participatory diagnosis on gender equality and gender representation issues within WO	Outcome1	Unit	-	23,337	-	1	23,337	-	-	-	-	-	-	23,337	-	23,337
2: Identify and train young women workers in leadership, negotiation, and conflict resolution																
Training of young women workers in leadership, negotiation and conflict resolution.	Outcome1	Unit	-	36,354	-	-	-	1	36,354	1	36,354	-	-	72,708	-	72,708
Activity 3. Train female leaders in WO on collective negotiation and issues of substantive equality.																
Training for OPT leaders for collective bargaining on issues of substantive equality.	Outcome1	Unit	-	26,686	-	-	-	1	26,686	1	26,686	1	26,686	80,058		80,058
6: Develop protocols focused on eliminating violence and harassment within WO membership																
Protocols focused on eliminating violence and harassment among WO members	Outcome1	Unit	-	43,614	-	1	43,614	-	-	-	-	-	-	43,614	-	43,614
7: Develop a toolkit for WO to support the integration of the gender perspective and the increase of women members																
Toolkit for substantive equality and the unionization of women	Outcome1	Unit	-	25,170	-	1	25,170	-	-	-	-	-	-	25,170	-	25,170
Direct Costs Total for Outcome 1					**$ 43,631**		**$ 285,309**		**$ 270,489**		**$ 266,481**		**$ 61,689**	**$ 927,599**	**$ -**	**$ 927,599**

Total Indirect Costs (NICRA or De Minimis) for Outcome 1	Indirect Charges			10.00%	$ 4,363		$ 28,531		$ 27,049		$ 26,648		$ 6,169	$ 92,760	$ -	$ 92,760
Subtotal Outcome 1					**$ 47,994**		**$ 313,840**		**$ 297,538**		**$ 293,129**		**$ 67,858**	**$ 1,020,359**	**$ -**	**$ 1,020,359**
Outcome 2: Worker organizations undertake sustained action to promote gender equity in the workplace.																
Activities/Costs																
Personnel & Fringe (45% of Direct Labor line item)	Outcome2	Unit	55,112	35.00%	19,289	275,168	96,309	284,803	99,681	294,773	103,171	50,848	17,797	336,247	-	336,247
Travel (45%)	Outcome2	Unit	6,970	35.00%	2,440	20,010	7,004	38,550	13,493	22,500	7,875	3,725	1,304	32,116	-	32,116
Supplies (45%)	Outcome2	Unit	7,382	35.00%	2,584	7,507	2,627	3,100	1,085	2,500	875	475	166	7,337	-	7,337
Office Expenses (45%)	Outcome2	Unit	3,255	35.00%	1,139	19,295	6,753	19,295	6,753	19,295	6,753	3,290	1,152	22,550	-	22,550
15: Train workers and WO on effective methods for gathering evidence and reporting discrimination and GBVH in the workplace																
Specialized training for the presentation of cases of discrimination and GBVH aimed at workers and WO	Outcome2	Unit	-	62,890	-	-	-	1	62,890	-	-	-	-	62,890	-	62,890
16: Provide legal support to workers in cases related to gender discrimination, wage violations, failure to pay social protection systems, harassment or violence, and other relevant labor violations																
Network of Lawyers for the Defense of Workers	Outcome2	Unit	1	1,000	1,000	1	1,000	1	1,000	-	-	-	-	3,000	-	3,000
Consultants for training workers to gathering evidence	Outcome2	Month	4	2,000	8,000	24	48,000	-	-	-	-	-	-	56,000	-	56,000
Legal Advice delivered to workers in cases of gender discrimination in the workplace and associated labor violations.	Outcome2	Workshop		20,862	-	3	62,586	-	-	-	-	-	-	62,586	-	62,586
Direct Costs Total for Outcome 2					**$ 34,452**		**$ 224,279**		**$ 184,902**		**$ 118,674**		**$ 20,419**	**$ 582,726**	**$ -**	**$ 582,726**
Total Indirect Costs (NICRA or De Minimis) for Outcome 2	Indirect Charges			10.00%	$ 3,445		$ 22,428		$ 18,490		$ 11,867		$ 2,042	$ 58,272	$ -	$ 58,272
Subtotal Outcome 2					**$ 37,897**		**$ 246,707**		**$ 203,392**		**$ 130,541**		**$ 22,461**	**$ 640,998**	**$ -**	**$ 640,998**
Monitoring, Evaluation, and Collection of Reliable Data																
Activities/Costs																
Personnel & Fringe (5% of Direct Labor line item)	M&E	Unit	55,112	5.00%	2,756	275,168	13,758	284,803	14,240	294,773	14,739	50,848	2,542	48,035	-	48,035
Travel (5%)	M&E	Unit	6,970	5.00%	349	20,010	1,001	38,550	1,928	22,500	1,125	3,725	186	4,589	-	4,589
Supplies (5%)	M&E	Unit	7,382	5.00%	369	7,507	375	3,100	155	2,500	125	475	24	1,048	-	1,048
Office Expenses (5%)	M&E	Unit	3,255	5.00%	163	19,295	965	19,295	965	19,295	965	3,290	165	3,223	-	3,223
Lodging and M&IE - Field verification and data collection visits	M&E	Days	4	110	440	6	660	6	660	6	660	4	440	2,860	-	2,860
Local transportation - Field verification and data collection visits	M&E	Days	4	100	400	6	600	6	600	6	600	4	400	2,600	-	2,600
Data collection materials and printing	M&E	Unit	1	100	100	1	100	1	100	1	100	1	100	500	-	500
Direct Costs Total for Monitoring, Evaluation, and Collection of Reliable Data					**$ 4,577**		**$ 17,459**		**$ 18,648**		**$ 18,314**		**$ 3,857**	**$ 62,855**	**$ -**	**$ 62,855**
Total Indirect Costs (NICRA or De Minimis) for M&E and Collection of Reliable Data	Indirect Charges			10.00%	$ 458		$ 1,746		$ 1,865		$ 1,831		$ 386	$ 6,286	$ -	$ 6,286
Subtotal Monitoring, Evaluation, and Collection of Reliable Data					**$ 5,035**		**$ 19,205**		**$ 20,513**		**$ 20,145**		**$ 4,243**	**$ 69,141**	**$ -**	**$ 69,141**
TOTAL COSTS					**$ 90,926**		**$ 579,752**		**$ 521,443**		**$ 443,815**		**$ 94,562**	**$ 1,730,498**	**$ -**	**$ 1,730,498**

Name of Project: Improving Gender Equity in the Mexican Workplace
Name of Subawardee: Center for Reflection and Action on Labor Rights (CEREAL)
Subaward Budget

Budget Assumptions:	
Inflation - Locally Purchased Goods/Services	104%
Merit Based Increases for Staff	103.5%

BUDGET ITEM	CATEGORY	UNIT	# of Units	RATE/ UNIT	YEAR 1 2022	# of Units	YEAR 2 2023	# of Units	YEAR 3 2024	# of Units	YEAR 4 2025	# of Units	YEAR 5 2026	TOTAL CEREAL	TOTAL COST SHARING	PROJECT GRAND TOTAL
Direct Labor																
Project Coordinator 50%	Salaries	Month	3	1,586	4,758	12	19,698	12	20,388	12	21,101	2	3,640	69,585	-	69,585
Administration 50%	Salaries	Month	3	1,458	4,374	12	18,108	12	18,742	12	19,398	2	3,346	63,968	-	63,968
Institutional Development 50%	Salaries	Month	3	1,458	4,374	12	18,108	12	18,742	12	19,398	2	3,346	63,968	-	63,968
Legal Coordinator 50%	Salaries	Month	3	1,458	4,374	12	18,108	12	18,742	12	19,398	2	3,346	63,968	-	63,968
Organizational Processes Coordinator 50%	Salaries	Month	3	1,458	4,374	12	18,108	12	18,742	12	19,398	2	3,346	63,968	-	63,968
Education Coordinator 50%	Salaries	Month	3	1,458	4,374	12	18,108	12	18,742	12	19,398		-	60,622	-	60,622
Promotor 1 50%	Salaries	Month	2	125	250	12	1,553	12	1,607	12	1,663		-	5,073	-	5,073
Promotor 2 50%	Salaries	Month	2	125	250	12	1,553	12	1,607	12	1,663		-	5,073	-	5,073
Promotor 3 50%	Salaries	Month	2	125	250	12	1,553	12	1,607	12	1,663		-	5,073	-	5,073
Promotor 4 50%	Salaries	Month	2	125	250	12	1,553	12	1,607	12	1,663		-	5,073	-	5,073
Subtotal Direct Labor					**$ 27,628**		**$ 116,450**		**$ 120,526**		**$ 124,743**		**$ 17,024**	**$ 406,371**	**$ -**	**$ 406,371**
Subtotal Travel					**$ -**		**$ -**		**$ -**		**$ -**		**$ -**	**$ -**	**$ -**	**$ -**
Supplies & Office Expenses																
Desktop computers, laptops and software	Supplies	Unit	4	1,000	4,000	-	-	-	-	-	-	-	-	4,000	-	4,000
Meeting Expenses	Supplies	Year	1	1,000	1,000	1	1,040	1	1,082	1	1,125	0.25	292	4,539	-	4,539
Phones	Supplies	Unit	4	300	1,200	-	-	-	-	-	-	-	-	1,200	-	1,200
Stationary / Printing Materials	Supplies	Year	1	900	900	1	936	1	973	1	1,012	0.25	263	4,084	-	4,084
Camara Canon	Supplies	Set	1	1,000	1,000	-	-	-	-	-	-	-	-	1,000	-	1,000
Printer	Supplies	Set	1	550	550	-	-	-	-	-	-	-	-	550	-	550
Speaker System	Supplies	Set	1	250	250	-	-	-	-	-	-	-	-	250	-	250
Banking and cash handling fees	Office Expenses	Month	3	40	120	12	499	12	519	12	540	2	94	1,772	-	1,772
Email/Internet	Office Expenses	Month	3	100	300	12	1,248	12	1,298	12	1,350	2	234	4,430	-	4,430
Phones and Communication Costs	Office Expenses	Month	3	120	360	12	1,498	12	1,558	12	1,620	2	281	5,317	-	5,317
Office Rent	Office Expenses	Month	2	1,000	2,000	12	12,480	12	12,979	12	13,498	2	2,340	43,297	-	43,297
Equipment and office repairs and maintenance	Office Expenses	Month	-	250	-	3	780	3	811	3	844	1	292	2,727	-	2,727
Insurance	Office Expenses	Year	1	250	250	1	260	1	270	1	281	0.25	73	1,134	-	1,134
Offices supplies	Office Expenses	Year	1	250	250	1	260	1	270	1	281	1	292	1,353	-	1,353
Subtotal Supplies & Office Expenses					**$ 12,180**		**$ 19,001**		**$ 19,760**		**$ 20,551**		**$ 4,161**	**$ 75,653**	**$ -**	**$ 75,653**
The above is only for percentage calculations for the below outcomes																
Outcome 1: WO advance issues surrounding substantive equality, including gender proportionality in leadership and participation in key activities, within their institutions																
Activities/Costs																
Personnel & Fringe (40% of Direct Labor line item)	Outcome1	Unit	27,628	40.00%	11,051	116,450	46,580	120,526	48,210	124,743	49,897	17,024	6,810	162,548	-	162,548
Supplies & Office Expenses (40%)	Outcome1	Unit	12,180	40.00%	4,872	19,001	7,600	19,760	7,904	20,551	8,220	4,161	1,664	30,260	-	30,260
1: Conduct a participatory diagnosis on gender equality and representation issues within WO																
Participatory diagnosis on gender equality and gender representation issues within WO	Outcome1	Unit	-	20,000	-	1	20,000						-	20,000	-	20,000
2: Identify and train young women workers in leadership, negotiation, and conflict resolution																
Training of young women workers in leadership, negotiation and conflict resolution.	Outcome1	Unit	1	2,116	2,116	6	12,696	6	12,696	6	12,696	2	4,232	44,436	-	44,436
4: Develop strategic plans for WO to comply with the gender provisions of the Mexican labor reform																
Strategic plans for WO to comply with the gender provisions of the Mexican labor reform	Outcome1	Unit		5,583	-	1	5,583		-		-		-	5,583	-	5,583
6: Develop protocols focused on eliminating violence and harassment within WO membership																
Protocols focused on eliminating violence and harassment among WO members	Outcome1	Unit		5,250	-	1	5,250		-		-		-	5,250	-	5,250
7: Develop a toolkit for WO to support the integration of the gender perspective and the increase of women members																
Toolkit for substantive equality and the unionization of women	Outcome1	Unit	1	2,856	2,856	2	5,712	2	5,712	2	5,712	1	2,856	22,848	-	22,848
8: Identify, systematize, and disseminate good practices on gender, democracy, and WO administration																
Compendium of good practices on democracy and WO administration	Outcome1	Unit		1,500	-	1	1,500	2	3,000	1	1,500	1	1,500	7,500	-	7,500
Direct Costs Total for Outcome 1					**$ 20,895**		**$ 104,921**		**$ 77,522**		**$ 78,025**		**$ 17,062**	**$ 298,425**	**$ -**	**$ 298,425**
Total Indirect Costs (De Minimis 10%) for Outcome 1	Indirect Charges			10.00%	$ 2,090		$ 10,492		$ 7,752		$ 7,803		$ 1,706	$ 29,843	$ -	$ 29,843
Subtotal Outcome 1					**$ 22,985**		**$ 115,413**		**$ 85,274**		**$ 85,828**		**$ 18,768**	**$ 328,268**	**$ -**	**$ 328,268**

Outcome 2: Worker organizations undertake sustained action to promote gender equity in the workplace																
Activities/Costs																
Personnel & Fringe (30% of Direct Labor line item)	Outcome2	Unit	27,628	30.00%	8,288	116,450	34,935	120,526	36,158	124,743	37,423	17,024	5,107	121,911	-	121,911
Supplies & Office Expenses (30%)	Outcome2	Unit	12,180	30.00%	3,654	19,001	5,700	19,760	5,928	20,551	6,165	4,161	1,248	22,695	-	22,695
9: Conduct a participatory diagnosis on substantive equality and representation in the prioritized sectors and workplaces																
Participatory diagnosis on gender equality and representation in prioritized sectors and workplaces	Outcome2	Unit	1	11,650		1	11,650		-		-		-	11,650	-	11,650
12: Establish roundtables within WO to disseminate best practices for substantive equality in the workplace																
Permanent roundtables within WO	Outcome2	Workshops		500	-	12	6,000	12	6,000	12	6,000	6	3,000	21,000	-	21,000
13: Develop technical roundtables on social protection systems led by WO																
Quarterly reports of problems addressed by the roundtables	Outcome2	Unit	1	1,500		4	6,000	4	6,000	4	6,000	2	3,000	21,000	-	21,000
15: Train workers and WO on effective methods for gathering evidence and reporting discrimination and GBVH in the workplace																
Specialized training for the presentation of cases of discrimination and GBVH aimed at workers and WO	Outcome2	Unit	1	1,200		5	6,000	6	7,200	6	7,200			20,400	-	20,400
16: Provide legal support to workers in cases related to gender discrimination, wage violations, failure to pay social protection systems, harassment or violence, and other relevant labor violations																
Network of Lawyers for the Defense of Workers	Outcome2	Unit	1	1,000	1,000	1	1,000	1	1,000	1	1,000	1	1,000	5,000	-	5,000
Legal Advice delivered to workers in cases of gender discrimination in the workplace and associated labor violations.	Outcome2	Unit	-	6,100	-	1	6,100	1	6,100	1	6,100	0.5	3,050	21,350	-	21,350
					-											
Direct Costs Total for Outcome 2					**$ 12,942**		**$ 77,385**		**$ 68,386**		**$ 69,888**		**$ 16,405**	**$ 245,006**	**$ -**	**$ 245,006**
Total Indirect Costs (De Minimis 10%) for Outcome 2	Indirect Charges			10.00%	$ 1,294		$ 7,739		$ 6,839		$ 6,989		$ 1,641	$ 24,502	$ -	$ 24,502
Subtotal Outcome 2					**$ 14,236**		**$ 85,124**		**$ 75,225**		**$ 76,877**		**$ 18,046**	**$ 269,508**	**$ -**	**$ 269,508**
3: Monitoring, Evaluation, and Collection of Reliable Data																
Activities/Costs																
Personnel & Fringe (30% of Direct Labor line item)	M&E	Unit	27,628	30.00%	8,288	116,450	34,935	120,526	36,158	124,743	37,423	17,024	5,107	121,911	-	121,911
Supplies & Office Expenses 30%	M&E	Unit	12,180	30.00%	3,654	19,001	5,700	19,760	5,928	20,551	6,165	4,161	1,248	22,695	-	22,695
3.7.1.1 Collection of Reliable Data and Processing of Monitoring Data																
Lodging and M&IE - Field verification and data collection visits	M&E	Unit	2	110	220	12	1,320	12	1,320	12	1,320	2	220	4,400	-	4,400
Local transportation - Field verification and data collection visits	M&E	Unit	2	100	200	12	1,200	12	1,200	12	1,200	2	200	4,000	-	4,000
Data collection materials and printing	M&E	Unit	1	100	100	4	400	4	400	4	400	1	100	1,400	-	1,400
Direct Costs Total for Monitoring, Evaluation, and Collection of Reliable Data					**$ 12,462**		**$ 43,555**		**$ 45,006**		**$ 46,508**		**$ 6,875**	**$ 154,406**	**$ -**	**$ 154,406**
Total Indirect Costs (De Minimis 10%) for Outcome 2	Indirect Charges			10.00%	$ 1,246		$ 4,356		$ 4,501		$ 4,651		$ 688	$ 15,442	$ -	$ 15,442
Subtotal M&E					**$ 13,708**		**$ 47,911**		**$ 49,507**		**$ 51,159**		**$ 7,563**	**$ 169,848**	**$ -**	**$ 169,848**
TOTAL COSTS					**$ 50,929**		**$ 248,448**		**$ 210,006**		**$ 213,864**		**$ 44,377**	**$ 767,624**	**$ -**	**$ 767,624**

Equal Access to Quality Jobs for Women and Girls in Agriculture (EQUAL)
FOA-ILAB-19-02
Partners of the Americas

Project Name: Improving Gender Equity in the Mexican Workplace

BUDGET ITEM	Current approved allocation	New proposed allocation	New proposed allocation
Direct Labor (Personnel & Fringe Benefits)			
Key Personnel			
Project Director (100%) - Dr. Alma Rico	453,777	459,716	459,716
Monitoring and Evaluation (M&E) Officer (100%) - Ms. Ana Georgina Pulido-Carrillo	253,722	248,444	248,444
Other Professional Personnel			
Gender Specialist (100%)	200,619	153,066	47,553
Work Labor Organizations Specialist (100%) GVG	-	168,076	(168,076)
Communication Specialist (100%) VRG	-	134,461	(134,461)
Regional Coordinator CDMX (100%)	112,871	114,733	(1,862)
Regional Coordinator Jalisco (100%)	112,871	114,733	(1,862)
Regional Coordinator Chihuahua (100%)	112,871	114,733	(1,862)
Communication Officer (100%)	146,220	-	146,220
Monitoring & Evaluation Specialist (100%) TBD	-	115,055	(115,055)
Project Assistant (100%) VILC	-	105,453	(105,453)
Finance & Administration Director (45%) RARH	169,992	174,577	(4,585)
Administrative Assistant (100%)	94,264	-	94,264
Accountant (100%)	98,130	-	98,130
Administration Officer (50%) ASA	-	57,752	(57,752)
Finance Officer (100%) LGA	-	101,583	(101,583)
Home Office Support			
Project Manager (10%)	72,078	74,704	(2,626)
Program Officer (40%)	126,860	126,421	439
Subtotal Personnel	**1,954,275**	**2,263,507**	**(309,232)**
Fringe Benefits			
Fringe benefits - Mexico Staff	644,385	757,100	(112,715)
Fringe benefits - Home Office Support	43,388	43,866	(478)
Subtotal Fringe Benefits	**687,773**	**800,966**	**(113,193)**
Subtotal Direct Labor (Personnel & Fringe Benefits)	**2,642,048**	**3,064,473**	**(422,425)**
Travel			
T1: Post-award Meeting with ILAB			
Airfare - Mexico-DC	1,300	1,352	(52)
Lodging and M&IE in DC	2,184	2,267	(83)
Local transportation in DC	600	624	(24)
U.S. Visa Fees	320	333	(13)
T2: Field Personnel Annual Visits with ILAB			
Airfare - Mexico-DC	3,575	7,041	(3,466)
Lodging and M&IE in DC	9,606	10,717	(1,111)
Local transportation in DC	2,639	2,950	(311)
T3: Project Management Travel to Field			
Airfare - DC-Mexico	5,631	16,462	(10,831)
Lodging and M&IE in Mexico	9,364	27,352	(17,988)
Local transportation in Mexico	4,331	7,598	(3,267)
T.4 Field-based Travel for Non-M&E Activities			
Lodging and M&IE	82,662	4,928	77,734
Local transportation (ground transportation)	21,991	2,688	19,303
Local transportation (airfare)	65,972	23,485	42,487
T.5 Local Field Travel			
Fuel for Vehicle	28,180	-	28,180
Subtotal Travel	**238,355**	**107,797**	**130,558**
Equipment			
Project Vehicle	45,000	-	45,000
Subtotal Equipment	**45,000**	**-**	**45,000**
Supplies and Office Expenses			
Project Office			
Laptop computers & software	11,400	14,400	(3,000)
Banking and cash handling fees	3,479	2,899	580
Courier fees/services	542	339	203
Recruitment/Procurement Advertising	2,123	7,960	(5,837)
Office supplies	8,371	18,175	(9,804)
Communications Costs (Internet, Phone, Data)	14,202	55,964	(41,762)
Coworking office space in CDMX	68,296	182,465	(114,169)
Coworking office space in Jalisco	24,587	19,516	5,071
Coworking office space in Chihuahua	24,587	19,516	5,071
Property and liability insurance	1,625	1,448	177
Vehicle Maintenance and Insurance	8,124	-	8,124
Legal fees	6,500	11,596	(5,096)
Payroll Processing	21,059	17,842	3,217
Audits and Attestation Engagements			
Audit costs (A-133)	20,917	12,945	7,972
Attestation Engagement	106,090	100,000	6,090
Project-wide Web Fees			
Timekeeping and expense reporting platform	8,543	8,562	(19)
Zoom license and platform subscriptions	1,062	862	200
Subtotal Supplies and Office Expenses	**331,507**	**474,489**	**(142,982)**
Contractual (Subawards and Contracts)			
Subaward to RMS	-	1,730,498	(1,730,498)
Subaward to CEREAL	1,650,433	767,624	882,809
Fixed Price Subaward to Transforma MyM	532,300	167,316	364,984
Contract to Mas Proyectos	517,187	415,299	101,888
Resource Partner: FAT	50,000	40,000	10,000
Resource Partner: Ibero	200,000	30,000	170,000
Resource Partner: CFO	250,000	65,000	185,000
Resource Partner: Fondo Unido	100,000	-	100,000
Resource Partner: COPIJAL	50,000	25,000	25,000
Resource Partner: FOTESO	-	40,000	(40,000)
Resource Partner: Incidir	50,000	50,000	-
Resource Partner: CIPCO	50,000	50,000	-
Subtotal Contractual (Subawards and Contracts)	**3,449,920**	**3,380,737**	**69,183**

Outcome 1: Worker organizations advance issues surrounding gender equity, including gender proportionality in leadership and			
Activities/Costs			
1.1. Conduct a diagnostic and report on gender equality and representation issues within worker organizations			
Meeting expenses for the development of the diagnostic	4,200	-	4,200
Participatory diagnosis on gender equality and gender representation issues within WO	-	4,000	(4,000)
Lodging and M&IE for diagnostic development	14,190	2,200	11,990
Local transportation for diagnostic development	12,900	1,200	11,700
Consultant: Lead for the diagnostic and report on gender equality and representation issues within worker organizations	17,500	17,500	-
Diagnostic validation with relevant stakeholders	1,000	1,000	-
Presentation and printing expenses of diagnostic to share with relevant stakeholders	1,000	4,500	(3,500)
1.2 Establish union committees and commissions for equality			
Meeting expenses with stakeholders to build and strengthen gender secretariats	9,600	-	9,600
Consultant: Development of manual and protocol for gender secretariat	10,500	-	10,500
Material design and printing for the establishment and strengthening of gender secretariats	2,000	-	2,000
Trainings for manual and protocol of gender secretariats	1,500	-	1,500
Lodging and M&IE for project staff	22,770	-	22,770
Local transportation for project staff	20,700	-	20,700
1.3 Create a strategic plan for a union to come into compliance with the labor law reform's gender provisions, with supplemental resources such as manuals and voting protocols			
Meeting expenses to create strategic plan for unions to comply with labor law reform's gender provision	11,400	-	11,400
Lodging and M&IE for project staff to support strategic plan	11,880	-	11,880
Local transportation for project staff to support strategic plan	10,800	-	10,800
1.5 Develop a general toolkit for unions to support gender mainstreaming and increasing the number of female members			
Meeting expenses with CEREAL, Mas Proyectos, trade union leaders, and women workers for the development of a toolkit	7,200	-	7,200
Consultant: Development of a toolkit to support gender mainstreaming	24,500	-	24,500
Consultant: Development of trainers' manuals for toolkit	9,000	-	9,000
Consultant: Material design for the toolkit and trainers' manuals	6,000	-	6,000
Printing of toolkit materials	12,500	-	12,500
1.7. Identify and recruit young and rising women leaders to create a leadership talent pipeline through a Labor Education Center			
Meeting expenses for the establishment of a Center for Labor Education	6,200	-	6,200
Recruitment costs for the establishment of a Center for Labor Education	9,000	-	9,000
Trainings on leadership for Center for Labor Education participants	5,100	-	5,100
1.8 Provide training to identified potential leaders in leadership skills, negotiation, and conflict resolution			
Consultant: Development of curriculum for FAT cohort trainings	9,000	-	9,000
Material design and printing for FAT cohort trainings	3,000	-	3,000
Stipends for young leaders to travel to FAT Headquarters	42,000	-	42,000
1.9 Support organizing efforts of workers on gender equity initiatives			
Consultant: Adaptation of CFO's GEMA program	9,900	-	9,900
Lodging and M&IE for project staff to support GEMA program workshops	12,100	-	12,100
Local transportation for project staff to support GEMA program workshops	11,000	-	11,000
2. Identify and train young female workers in leadership, negotiation and conflict resolution.			
Training of young women workers in leadership, negotiation and conflict resolution.	-	17,600	(17,600)
Speakers fee's for trainings	-	3,200	(3,200)
Material design and printing for trainings	-	14,000	(14,000)
Lodging and M&IE for diagnostic development	-	3,080	(3,080)
Local transportation for diagnostic development	-	1,680	(1,680)
3: Train female leaders in WO on collective negotiation and substantive equality			
Speakers fee's for trainings	-	13,200	(13,200)
Training of WO leaders on collective bargaining in issues of substantive equality	-	7,000	(7,000)
Lodging and M&IE for project staff to support capacity building for union leaders	-	3,080	(3,080)
Local transportation for project staff to support capacity building for union leaders	-	1,680	(1,680)
4: Develop strategic plans for WO to comply with the gender provisions of the Mexican labor reform			
Strategic plans for WO to comply with the gender provisions of the Mexican labor reform	-	9,750	(9,750)
Lodging and M&IE for project staff to support strategic plan	-	4,840	(4,840)
Local transportation for project staff to support strategic plan	-	2,640	(2,640)
5: Establish/strengthen gender committees for substantive equality within WO			
Gender committees for substantive equality within WO	-	6,500	(6,500)
Material design and printing for the establishment and strengthening of gender secretariats	-	2,000	(2,000)
6: Develop protocols focused on eliminating violence and harassment within WO membership			
Consultant to develop protocols focused on eliminating violence and harassment among WO members	-	8,750	(8,750)
Trainings for manual and protocol of gender secretariats	-	1,500	(1,500)
Lodging and M&IE for project staff	-	4,400	(4,400)
Local transportation for project staff	-	2,400	(2,400)
7: Develop a toolkit for WO to support the integration of the gender perspective and the increase of women members			
Toolkit for substantive equality and the unionization of women	-	6,500	(6,500)
Consultant: Development of a toolkit to support gender mainstreaming	-	16,800	(16,800)
Consultant: Development of trainers' manuals for toolkit	-	6,000	(6,000)
Consultant: Material design for the toolkit and trainers' manuals	-	3,000	(3,000)
Printing of toolkit materials	-	12,000	(12,000)
8: Identify, systematize, and disseminate good practices on gender, democracy, and WO administration			
Consultant for creating a compendium of good practices on democracy and WO administration	-	5,250	(5,250)
Subtotal Outcome 1	**318,440**	**187,250**	**131,190**
Outcome 2: Worker organizations undertake sustained action to promote gender equity in the workplace			
Activities/Costs			
9 (2.1): Conduct a participatory diagnosis on substantive equality and representation in the prioritized sectors and workplaces			
Meeting expenses with relevant stakeholders for the development of the diagnostic	4,200	-	4,200
Lodging and M&IE for diagnostic development	5,280	-	5,280
Local transportation for diagnostic development	4,800	-	4,800
Consultant: Development of diagnostic on gender equality for call centers and edition of the complete diagnostic report	17,500	-	17,500
Consultant: Graphic design of diagnostic report on gender equality and representation issues	4,500	4,500	-
2.2 Engage employers on the labor law reform's gender provisions and how to work with worker organizations to improve compliance			
Webinar platform expenses for trainings for human resources professionals	5,000	-	5,000
Meeting expenses for the development of key stakeholder mapping	4,200	-	4,200
Lodging and M&IE for key stakeholder mapping	6,600	-	6,600
Local transportation for key stakeholder mapping	6,000	-	6,000
Consultant: Development of diagnostics on gender equality and representation issues	6,000	-	6,000
2.3 Develop approaches drawing from identified best practices to prevent gender discrimination in the workplace and associated labor violations			
Lodging and M&IE for project staff to support development of best practices	10,560	-	10,560
Local transportation for project staff to support development of best practices	9,600	-	9,600
2.4 Build the capacity of union leaders to collectively negotiate issues such as non-discrimination and equal pay for work of equal value, reduction of violence and harassment, and work-life balance policies			
Lodging and M&IE for project staff to support capacity building for union leaders	21,120	-	21,120
Local transportation for project staff to support capacity building for union leaders	19,200	-	19,200

2.5 Initiate exchange between union leaders who have successfully negotiated with employers to improve gender equality in the workplace and establish dialogue committees with employers			
Expenses for exchanges between worker organizations and union leaders	8,100	-	8,100
Lodging and M&IE for project staff to support exchanges	7,810	-	7,810
Local transportation for project staff to support exchanges	7,100	-	7,100
Workshop on best practices for the promotion of gender equality among sectorial employer associations	12,000	-	12,000
Webinar platform fees for webinars on best practices for the promotion of gender equality among sectorial employer associations	6,000	-	6,000
2.6 Train unions and workers on how to gather evidence and report gender discrimination, violence and harassment to union leaders, employers, and appropriate government authorities			
Consultant: Development of case reporting toolkit	15,750	-	15,750
Communications campaign for the dissemination of the case reporting toolkit	7,500	-	7,500
Material design and printing for the dissemination of the case reporting toolkit	6,000	-	6,000
Consultant: Development of evidence and reporting toolkit	14,000	-	14,000
Consultant: Development of complaint route to reach organizations and government institutions	12,000	-	12,000
2.7 Provide legal support to workers in bringing cases related to gender discrimination, wage violations, failure to pay into social protection systems, harassment or violence, and other relevant areas			
Meetings to establish and coordinate labor clinics	4,800	-	4,800
Workshops to build capacity of program coordinators around labor issues	15,500	-	15,500
Material design and printing for labor clinics	4,500	-	4,500
Lodging and M&IE for project staff to support labor clinics	20,900	-	20,900
Local transportation for project staff to support labor clinics	19,000	-	19,000
2.8 Train union leaders, particularly women leaders, to advocate with appropriate government authorities and political leaders to establish policies and practices promoting gender equality in the workplace			
Lodging and M&IE for project staff to support union leader training	17,600	-	17,600
Local transportation for project staff to support union leader training	16,000	-	16,000
2.9 Improve workers' access to social protection systems to increase resilience and income.			
Trainings to improve workers' access to social protection systems	4,800	-	4,800
Material design and printing for trainings to improve workers' access to social protection systems	1,600	-	1,600
Lodging and M&IE for project staff to support trainings on access to social protection systems	8,800	-	8,800
Local transportation for project staff to support trainings on access to social protection systems	8,000	-	8,000
10: Train WO leaders, particularly women, to advocate with authorities and leaders for policies and practices for substantive equality in the workplace			
Consultant for train WO leaders to advocate with authorities and leaders for policies and practices for substantive equality in the workplace	-	14,000	(14,000)
Lodging and M&IE for project staff to support GEMA program workshops	-	5,280	(5,280)
Local transportation for project staff to support GEMA program workshops	-	2,880	(2,880)
11: Provide technical assistance to firms to comply with the Mexican labor reform and USMCA's gender provisions, and how to work with WO to improve compliance			
Consultant to create plans to comply with the gender provisions of the labor reform and the USMCA's gender provisions	-	6,000	(6,000)
Webinar platform expenses for trainings for human resources professionals	-	5,000	(5,000)
Meeting expenses for the development of key stakeholder mapping	-	1,000	(1,000)
Lodging and M&IE for key stakeholder mapping	-	880	(880)
Local transportation for key stakeholder mapping	-	480	(480)
12: Establish roundtables within WO to disseminate best practices for substantive equality in the workplace			
Permanent roundtables within WO	-	9,500	(9,500)
Lodging and M&IE for project staff to support exchanges	-	4,840	(4,840)
Local transportation for project staff to support exchanges	-	2,640	(2,640)
Workshop on best practices for the promotion on Substantive equality in the Workplace	-	9,500	(9,500)
Webinar platform fees for webinars on best practices for the promotion of substantive equality among sectorial employer associations	-	3,000	(3,000)
13: Develop technical roundtables on social protection systems led by WO			
Quarterly reports of problems addressed by the roundtables	-	4,550	(4,550)
Material design and printing for trainings to improve workers' access to social protection systems	-	1,300	(1,300)
Lodging and M&IE for project staff to support trainings on access to social protection systems	-	2,860	(2,860)
Local transportation for project staff to support trainings on access to social protection systems	-	1,560	(1,560)
14: Develop and disseminate approaches based on best practices to prevent gender discrimination in the workplace and associated labor violations			
Dissemination of best practice approaches to prevent gender discrimination in the workplace and associated labor violations	-	9,500	(9,500)
Material design and printing for the dissemination.	-	900	(900)
15: Train workers and WO on effective methods for gathering evidence and reporting discrimination and GBVH in the workplace			
Specialized training for the presentation of cases of discrimination and GBVH aimed at workers and WO	-	9,500	(9,500)
Communications campaign for the dissemination of the case reporting toolkit	-	7,500	(7,500)
Material design and printing for the dissemination of the case reporting toolkit	-	3,000	(3,000)
Consultant: Development of evidence and reporting toolkit	-	14,000	(14,000)
Consultant: Development of complaint route to reach organizations and government institutions	-	12,000	(12,000)
16: Provide legal support to workers in cases related to gender discrimination, wage violations, failure to pay social protection systems, harassment or violence, and other relevant labor violations			
Network of Lawyers for the Defense of Workers	-	3,600	(3,600)
Legal Advice delivered to workers in cases of gender discrimination in the workplace and associated labor violations.	-	14,500	(14,500)
Material design and printing for labor clinics	-	4,350	(4,350)
Lodging and M&IE for project staff to support labor clinics	-	3,960	(3,960)
Local transportation for project staff to support labor clinics	-	2,160	(2,160)
Subtotal Outcome 2	**342,320**	**164,740**	**177,580**

Monitoring, Evaluation, and Collection of Reliable Data			
Activities/Costs			
3.1 Database Development			
Consultant fees	77,000	73,500	3,500
3.2 Monitoring Guidelines Development			
Monitoring guidelines production and printing	7,972	7,486	486
3.3 Development of Performance Monitoring Plan			
Consultant: Development of PMP	28,000	28,000	-
Consultant: Lead technical writer of final Project Document package	15,000	15,000	-
Workshops to develop PMP and final Project Document package	1,000	1,000	-
Document translation	3,500	3,500	-
Consultant: End-of-project Analysis of PMP indicators	12,000	12,000	-
3.4 On-going M&E Training			
On-going M&E training workshops	9,000	14,000	(5,000)
Lodging and M&IE - on-going M&E training	19,800	7,040	12,760
Local transportation - on-going M&E training	18,000	3,840	14,160
3.5 External Evaluations			
Interim Performance Evaluation	40,000	40,000	-
Final Performance Evaluation	40,000	40,000	-
3.6 Learning and Sustainability Activities			
Workshops with relevant stakeholders for plan of action on Intermin Evaluation recommendations	2,250	2,250	-
Workshops with relevant stakeholders to review project's sustainability plan	3,000	3,000	-
3.7 Collection of Reliable Data and Processing of Monitoring Data			
Lodging and M&IE - Field verification and data collection visits	30,250	14,080	16,170
Local transportation - Field verification and data collection visits	27,500	7,680	19,820
Data collection materials and printing	68,750	46,000	22,750
3.8 Needs Assessment			
Consultant fees to draft written needs assessment	-	31,500	
Consultant fees for data collection on the needs assessment	-	22,500	
Travel to Mexico for training	-	15,750	
Meeting expenses for needs assessment	-	3,000	
Subtotal Monitoring, Evaluation, and Collection of Reliable Data	**403,022**	**391,126**	**11,896**
Total Direct Costs	**7,770,611**	**7,770,612**	**-**
Total Indirect Costs (NICRA)	2,229,388	2,229,388	-
TOTAL COSTS	**10,000,000**	**10,000,000**	**-**