OGSM : FCC-664-2024/011-00
COUNTRY: TUNISIA

COOPERATIVE AGREEMENT BETWEEN THE GOVERNMENT OF THE UNITED STATES OF AMERICA AND PARTNERS OF THE AMERICAS FOR THE PROVISION OF AGRICULTURAL COMMODITIES THROUGH THE FOOD FOR PROGRESS ACT

Preamble

The Government of the United States of America, acting through the Commodity Credit Corporation (hereinafter referred to as CCC), an agency within the United States Department of Agriculture (hereinafter referred to as USDA), and Partners of the Americas (hereinafter referred to as the Recipient);

In an effort to use the food resources of the United States in support of countries that have made commitments to introduce or expand free enterprise elements in their agricultural economies through changes in commodity prices, marketing, input availability, distribution, and private sector involvement;

Desiring to set forth the understandings that will govern the provision of agricultural commodities to the Recipient for use in Tunisia under the Food for Progress Program, which is authorized by the Food for Progress Act of 1985, as amended;

Agree as follows:

PART I
TERMS OF DONATION

A. CCC agrees to donate to the Recipient agricultural commodities with a total cost not to exceed $19,350,000.00 for 2024 (hereinafter referred to as the "donated commodities") for assistance in Tunisia and, to the extent specifically included in Part II, Items I and III, pay ocean transportation and other costs associated with providing the donated commodities. This donation is not for research and development.

B. The Recipient agrees to use the donated commodities, and any amount specified in Part II, Item III, Paragraph A, only in accordance with this agreement and the approved Plan of Operation, Attachment A, which is attached hereto and made a part of this agreement.

C. The type, maximum quantity, packaging, and estimated arrival at U.S. port(s) of each donated commodity will be set forth in the monetization plan, as required by Part III, Item I, Paragraph C, and approved by CCC. The donated commodities will be selected by the Recipient, with approval by CCC, from the commodities listed in the Eligible Commodities and Commodity Specifications, Attachment B, which is attached hereto and made a part of this agreement. Each type of commodity included in the donated commodities will comply with the specifications for such commodity in Attachment B. CCC may, at its option, substitute packaging of a different size or type or both from the packaging specified in the monetization plan. CCC may, but is not required to, provide extra bags for donated commodities that are packaged if the Recipient requests them at the time that the Recipient submits its order for delivery of such donated commodities.

D. CCC will endeavor to provide to the Recipient the maximum quantity of each of the types of donated

commodities specified in the monetization plan. CCC may, however, provide a quantity of a donated commodity that is less than the maximum quantity specified in the monetization plan, to the extent that in CCC's estimation the total cost of the donated commodities would exceed $19,350,000.00 for 2024 or the total cost of the donated commodities, transportation, and any assistance provided by CCC under this agreement would otherwise exceed $24,850,000.00. For CCC's financial management purposes, costs associated with this agreement will be obligated against budget fiscal year 2024 funds.

E. The Recipient will provide a cost sharing or matching contribution of $305,226.00, resulting in a total Federal award amount of $25,155,226.00. If the Recipient fails to comply with this requirement, CCC may take action in accordance with 7 CFR section 1499.15.

F. This agreement is subject to the availability, during each fiscal year to which this agreement applies, of the necessary commodities and funds.

G. This agreement is subject to the terms and conditions set forth in 7 CFR part 1499 and the Office of Management and Budget guidance at 2 CFR part 200, as supplemented by 2 CFR part 400 and 7 CFR part 1499. In addition, the following apply to the Food for Progress Program: (1) other regulations that are generally applicable to grants and cooperative agreements of USDA, including but not limited to 2 CFR parts 25, 170, 175, 180, 182, 415, 417, 418, 421, and 422, except as otherwise provided in 7 CFR part 1499; and (2) the provisions of the CCC Charter Act (15 U.S.C. 714 *et seq*.) and any other statutory or regulatory provisions that are generally applicable to CCC.

H. The Assistance Listing Number and program title for the Food for Progress Program is 10.606, Food for Progress.

I. The Recipient will, in accordance with a schedule provided to it by CCC, submit to CCC proposed Performance Indicators and a proposed Project-level Results Framework. After CCC and the Recipient have agreed to the terms of the Performance Indicators and the Project-level Results Framework, the parties will amend this agreement to include such documents as attachments. The parties will make all reasonable efforts to sign this amendment no later than November 15, 2024. CCC may suspend the provision of donated commodities, funding, or both under this agreement if it determines that the Recipient has not made a reasonable effort to submit Performance Indicators and a Project-level Results Framework in accordance with the schedule for submission provided to it by CCC.

PART II
TRANSPORTATION, DAMAGE OR LOSS, AND PAYMENT OF COSTS

Item I – Transportation of Donated Commodities

A. The Recipient will arrange for the transportation of the donated commodities from the place at which the ocean carrier receives the donated commodities from the commodity supplier to the designated discharge port(s), in accordance with 7 CFR section 1499.7(b)(2).

B. The Recipient agrees to arrange for ocean transportation in accordance with 7 CFR section 1499.7(a) and 48 CFR part 47, subpart 47.5 – Ocean Transportation by U.S.-Flag Vessels.

C. The Recipient will submit any proposed invitation for transportation bids to CCC and obtain the approval of CCC prior to issuing such invitation. The Recipient will submit any bid that it proposes to accept to CCC and obtain the approval of CCC prior to entering into a contract for transportation based upon such bid. The Recipient will provide to CCC a copy of each contract for transportation. CCC will pay the costs, consistent with the terms of the applicable contract, of transporting donated commodities from the place at which the ocean carrier receives them from the commodity supplier to the designated

discharge port(s) by reimbursing the ocean carrier for such costs.

D. The Recipient will include payment instructions in each contract for transportation. The Recipient will require that each request for payment under a contract for transportation of donated commodities be sent to the automated payment system of the Foreign Agricultural Service (FAS) via the Web-Based Supply Chain Management (WBSCM) system. The Recipient will also ensure that the documents specified in 7 CFR section 1499.6(a)(1) - (6) are maintained on file and made available to CCC.

E. If the Recipient uses the services of a freight forwarder, the Recipient will provide to the Senior Director, International Food Assistance Division (IFAD), FAS, the name of and contact information for the freight forwarder and the certification required by 7 CFR section 1499.7(e) prior to submitting its initial order for the delivery of donated commodities under this agreement.

Item II – Damage to or Loss of Donated Commodities

A. CCC will transfer the title to, and the risk of loss of, the donated commodities to the Recipient at the time and place at which the ocean carrier receives the donated commodities from the commodity supplier.

B. The Recipient will report damage to or loss of donated commodities to which it has title as follows:

(1) If the amount of the damage or loss is estimated to exceed $20,000, the Recipient will notify the Senior Director, IFAD, in writing immediately after becoming aware of such damage or loss, in accordance with 7 CFR section 1499.9(b)(1)(i);

(2) If the amount of the damage or loss is estimated to exceed $1,000 but not to exceed $20,000, the Recipient will notify the Senior Director, IFAD, in writing within 15 days after the date that the Recipient becomes aware of such damage or loss, in accordance with 7 CFR section 1499.9(b)(1)(ii); and

(3) If the amount of the damage or loss is estimated not to exceed $1,000, the Recipient will notify CCC in the first report required to be filed under 7 CFR section 1499.13(c) that is due after the date that the Recipient becomes aware of such damage or loss, in accordance with 7 CFR section 1499.9(b)(1)(iii).

The Recipient will take all steps necessary to protect its interests and the interests of CCC with respect to any damage to or loss of the donated commodities that occurs while the Recipient has title to the donated commodities.

C. In accordance with 7 CFR section 1499.9(c), the Recipient will be responsible for arranging for an independent cargo surveyor to inspect the donated commodities upon discharge from the ocean carrier and to prepare a survey or outturn report. When donated commodities are shipped on a through bill of lading, the Recipient must also obtain a delivery survey. The Recipient will provide a copy of discharge and delivery survey reports to CCC upon request. CCC will reimburse the Recipient for the reasonable costs of these services, as determined by CCC.

D. (1) Part II, Item II, Paragraph C, 7 CFR section 1499.9(c) - (h), and 7 CFR section 1499.10 will not apply with respect to any donated commodities if the Recipient notifies CCC, prior to the receipt of the donated commodities by the ocean carrier, that the Recipient has sold the donated commodities in accordance with this agreement on terms that require full payment based upon bill of lading quantities.

(2) Part II, Item II, Paragraph C, and 7 CFR section 1499.9(c) - (d) will not apply with respect to any donated commodities if the Recipient notifies CCC, prior to the receipt of the donated commodities by the ocean carrier, that the Recipient has purchased insurance against marine cargo loss and damage

(including general average losses) for at least the value of the commodity acquisition, transportation, and related costs incurred by CCC with respect to such donated commodities, as well as such costs incurred by the Recipient and obligated to be paid by CCC under this agreement.

Item III – Payment of Other Costs

A. CCC will provide to the Recipient not more than $1,500,000.00 for expenses authorized in this agreement to be paid with CCC-provided funds.

B. (1) The budget approved by CCC for this agreement consists of the Budget Summary, Attachment C-1, the Budget Narrative, Attachment C-2, and the Detailed Budget, Attachment C-3, which are attached hereto and made a part of this agreement. The Recipient will expend any funds generated from a sale of the donated commodities that is otherwise permitted under this agreement (hereinafter referred to as the "sale proceeds"), CCC-provided funds, and funds provided as voluntary committed cost sharing or matching contributions, only for costs as specified in the line items in Attachment C-1. The Recipient may expend such funds only up to the amounts specified in the line items in Attachment C-1; except that, in accordance with 7 CFR section 1499.11(h), the Recipient may make adjustments between direct cost line items in Attachment C-1 without further approval, subject to the limitation in 7 CFR section 1499.11(h)(2), provided that: (a) the total amount of such adjustments does not exceed ten percent of the Grand Total Costs, excluding any voluntary committed cost sharing or matching contributions, in Attachment C-1, and (b) regardless of the total amount of adjustments, the Recipient must obtain prior approval from CCC for any adjustments that involve actions that require prior approval pursuant to 2 CFR part 200.

(2) Attachment C-1, Attachment C-2, and Attachment C-3 must be amended if the Recipient seeks to make adjustments between direct cost line items greater than ten percent of the Grand Total Costs, excluding any voluntary committed cost sharing or matching contributions, in Attachment C-1. In Attachment C-2 and Attachment C-3, as amended, the sections corresponding to the adjusted line items will show the adjusted line item totals and any changes in amounts within the sections that contributed to the adjusted line item totals. In addition, Attachment C-2, as amended, will include any changes in the narrative that are required to make it consistent with the adjusted line item totals.

C. (1) Any amounts specified for indirect costs in Attachment C are based upon a provisional rate contained in a Negotiated Indirect Cost Rate Agreement (NICRA), unless the Recipient has elected to charge a *de minimis* rate of ten percent of modified total direct costs pursuant to 2 CFR 200.414(f). In the event that the final NICRA rate for a particular period is lower than the provisional rate, the Recipient: (a) in the case where CCC-provided funds were used to pay indirect costs, will return the difference to CCC; and (b) in the case where sale proceeds were used to pay indirect costs, will retain the difference and use it for one or more direct costs identified in Attachment C-1. In the event that the final NICRA rate for a particular period is higher than the provisional rate, the Recipient may request CCC to amend this agreement to permit the Recipient to shift an amount of funds provided by CCC or sale proceeds equal to or less than the difference from direct costs to one or more indirect costs identified in Attachment C-1. In evaluating a request for such an amendment, CCC will consider the effect that the amendment may have on the successful implementation of this agreement. CCC will not enter into such an amendment if it will cause CCC's total costs under this agreement to exceed the dollar amount specified in Part I, Paragraph D.

(2) Unless the Recipient has elected to charge a *de minimis* rate of ten percent of modified total direct costs pursuant to 2 CFR 200.414(f), the Recipient must make all reasonable efforts to obtain its final NICRA rate from the Federal agency responsible for negotiating the rate with the Recipient (hereinafter referred to as the "cognizant Federal agency") prior to the completion of the closeout of this agreement. If the final NICRA rate is not available when the last of the financial and performance reports required by

this agreement is due, the Recipient must submit the following information in writing to CCC: (a) a statement that the final NICRA rate is unavailable, (b) the name of, and a point of contact at, the cognizant Federal agency, and (c) the status of the Recipient's final NICRA rate determination, including a timeline for the submission of its proposed final NICRA rate to the cognizant Federal agency and the completion of the final annual single audit or program-specific audit required by 2 CFR part 200, subpart F.

(3) The Recipient must notify CCC immediately, in writing, if the Recipient receives the final NICRA rate prior to the completion of the closeout of this agreement. If the Recipient has already submitted its final financial report to CCC, the Recipient will have 30 days from the date of its notification to CCC of the final NICRA rate to submit a revised final financial report that is based on the final NICRA rate; provided, however, that CCC will complete the closeout of this agreement within one year after the end date of the period of performance, using the approved provisional rate if the Recipient has not submitted the revised financial report within sufficient time, as determined by CCC, for CCC to apply the final NICRA rate, and CCC will not authorize any further payments.

D. (1) CCC will pay all costs for which it is obligated under this agreement to the Recipient through advance payments, unless the Recipient requests the payment of a cost through reimbursement.

(2) In accordance with 7 CFR section 1499.6(f)(3), the Recipient must fully disburse funds from the preceding advance before it submits a new advance request under this agreement, with the exception that the Recipient may request to retain the balance of any funds that have not been disbursed and roll it over into a new advance request if the new advance request is made within 90 days after the preceding advance was made.

E. The restrictions in 2 CFR part 200, subpart E, will apply to travel funded, in whole or in part, under this agreement or a subrecipient agreement.

F. Unless CCC authorizes an extension, the Recipient must liquidate all obligations incurred under this agreement and submit its final financial report no later than 120 days after the end date of the period of performance of this agreement specified in Part IV, Paragraph B. The Recipient must refund to CCC any CCC-provided funds or sale proceeds that it has not expended by the time that it submits its final financial report to CCC under this agreement.

PART III
RECIPIENT'S RESPONSIBILITIES

Item I – General

A. The Recipient will distribute the donated commodities provided under this agreement within Tunisia or, if approved by CCC, sell the donated commodities within one or more of these countries: Tunisia, at the earliest practicable time, in accordance with the terms of this agreement. The Recipient will not sell or transship the donated commodities to any location outside of Tunisia or use the donated commodities for other than domestic purposes, for as long as the Recipient has title to such donated commodities.

B. The Recipient will not sell or barter the donated commodities except as may be specified in Attachment A or otherwise specifically agreed in writing by CCC, or to dispose of damaged donated commodities in accordance with 7 CFR section 1499.9(f).

C. If CCC has approved the sale of some or all of the donated commodities, the Recipient will submit a monetization plan for CCC approval that will include the requested type, maximum quantity, packaging, and estimated arrival at U.S. port(s) of each donated commodity; a draft invitation(s) for bids; payment

terms; proposed sale price(s); and other information specified by CCC. CCC will not deliver commodities to be monetized to the Recipient until CCC approves the monetization plan and proposed sale price(s) and the Recipient notifies CCC, in writing, that the Recipient has entered into a contract with a buyer for the sale of such commodities. The Recipient will immediately deposit the sale proceeds into an account of a bank in sound financial condition. The account will be insured and interest-bearing, unless CCC agrees in writing that an exception provided for in 7 CFR section 1499.11(g) applies. The Recipient will supervise such account and maintain a full accounting of all funds under this agreement.

D. As provided in 7 CFR section 1499.11(e), the Recipient will not use any sale proceeds, CCC-provided funds, interest, or program income to acquire goods or services, either directly or indirectly through another party, in a way that violates any of the U.S. Government economic sanctions programs published by the U.S. Treasury Office of Foreign Assets Control at the following website: http://www.treasury.gov/resource-center/sanctions/Pages/default.aspx.

Item II – Reports and Document Submission

A. The Recipient will, within 30 days after both parties have signed this agreement, submit to CCC for approval an organizational chart identifying the names, positions, and responsibilities of all of the Recipient's key personnel. For the purposes of this agreement, the Recipient's key personnel will be managers with general responsibilities for implementation of the agreement, such as the country director, finance director, and chief of party, as well as critical technical staff for specific activities under the agreement. Following approval by CCC of the organizational chart, the Recipient will be required to obtain written approval from CCC before hiring any new key person and notify CCC within one week after the departure of any key person. Furthermore, in accordance with 2 CFR section 200.308(c)(3), the Recipient must obtain written approval from CCC prior to the disengagement from the project for more than three months, or a 25 percent reduction in time devoted to the project, by the approved project director.

B. The Recipient will, within 30 days after the export of all or a portion of the donated commodities, submit evidence of such export to CCC, in accordance with 7 CFR section 1499.13(e).

C. The Recipient will, within 60 days after both parties have signed this agreement, submit to CCC for approval its work plan. This work plan will include a detailed description of each activity, including estimated start and completion dates for each activity and other information specified by CCC. The work plan will cover the period from the beginning until the end of the period of performance of the agreement. The Recipient will submit to CCC for approval an annual update to the work plan in each subsequent Federal government fiscal year during the period of performance of the agreement, according to a schedule specified by CCC. The annual update for each fiscal year will provide any updated information needed to ensure that the work plan is current and accurate.

D. The Recipient will, within three months after both parties have signed this agreement, submit to CCC for approval a performance monitoring plan and an evaluation plan that comply with the requirements in 7 CFR section 1499.12 and with IFAD's Monitoring and Evaluation Policy located at: https://www.fas.usda.gov/sites/default/files/2019-06/fad_mande_policy_feb_2019.pdf. The Recipient will conduct performance monitoring and evaluations in accordance with the plans approved by CCC. Before making any changes to its approved performance monitoring plan or evaluation plan, the Recipient must submit the proposed changes to CCC and obtain CCC's approval in writing. Furthermore, within six months after both parties have signed this agreement, or a longer time period if agreed upon in writing by the Recipient and CCC, the Recipient must submit the results of any baseline study to CCC and request that the Performance Indicators, Attachment D, be updated to incorporate such results.

E. The Recipient will submit semiannual financial reports to CCC, in accordance with 7 CFR section 1499.13(b). The reporting periods will be April 1 through September 30 and October 1 through March 31. The Recipient must submit the report for each reporting period no later than 30 days after the end of the reporting period (i.e., October 30 for the April 1 through September 30 reporting period and April 30 for the October 1 through March 31 reporting period); provided, however, that if the first semiannual financial report would cover a partial reporting period and be due less than 60 days after the effective date of the agreement, the Recipient will be exempted from submitting a report for such partial reporting period, and the Recipient's first semiannual financial report will cover the period from the effective date of the agreement through the first full reporting period and be due no later than 30 days after the end of such reporting period. The Recipient must submit the final financial report no later than 120 days after the end date of the period of performance for this agreement.

F. (1) The Recipient will submit semiannual performance reports to CCC, in accordance with 7 CFR section 1499.13(c). The reporting periods will be April 1 through September 30 and October 1 through March 31. The Recipient must submit the report for each reporting period no later than 30 days after the end of the reporting period (i.e., October 30 for the April 1 through September 30 reporting period and April 30 for the October 1 through March 31 reporting period); provided, however, that if the first semiannual performance report would cover a partial reporting period and be due less than 60 days after the effective date of the agreement, the Recipient will be exempted from submitting a report for such partial reporting period, and the Recipient's first semiannual performance report will cover the period from the effective date of the agreement through the first full reporting period and be due no later than 30 days after the end of such reporting period. The Recipient must submit the final performance report no later than 120 days after the end date of the period of performance for this agreement.

(2) In each semiannual performance report, the Recipient will report its progress toward achieving the targets in the performance indicators contained in Attachment D. Each performance indicator will contribute to the achievement of one of the results outlined in the Project-level Results Framework, Attachment E. Attachments D and E will be attached to and made a part of this agreement when the parties amend this agreement in accordance with Part I, Paragraph I. CCC will assess the Recipient's performance under the agreement by comparing, for each performance indicator in Attachment D, the annual targets with the outcomes or outputs achieved by the Recipient, taking into account any circumstances that might have affected performance, including any circumstances beyond the control of the Recipient.

G. The Recipient will submit evaluation reports for the agreement to CCC, in accordance with 7 CFR section 1499.13(d) and IFAD's Monitoring and Evaluation Policy. The reports must be submitted in accordance with the timeline in the CCC-approved evaluation plan described in Part III, Item II, Paragraph D.

H. The Recipient will submit a post-monetization market impact assessment report to CCC, in accordance with 7 CFR section 1499.13(f). This report will assess the impact of the monetization of the donated commodities on the market of the foreign country destination and cover the period beginning 30 days prior to the date of the first sale of the donated commodities and ending on the date that is one year after the delivery of the first tranche of the donated commodities to the foreign country destination (the "assessment period"). The Recipient will arrange for the assessment to be conducted by an independent, third party evaluator and require the evaluator to collect data from both primary and secondary sources of information and use a mixed-methods approach in the assessment that applies qualitative and quantitative techniques and triangulates information from different methods to enhance the reliability of the findings. The Recipient will arrange for the assessment to be completed within 60 days after the end of the assessment period and submit the assessment report to CCC within 30 days after the completion of the assessment. The report will include information as specified by CCC in writing.

I. The Recipient will enter into a written contract with each provider of goods, services, or construction work valued at or above the Simplified Acquisition Threshold, in accordance with 7 CFR section 1499.11(k). The Recipient will submit a copy of each such signed contract to CCC.

J. The Recipient will consult CCC prior to the selection of any subrecipient. The Recipient will enter into an agreement with each subrecipient that will set forth the responsibilities of both parties. The Recipient will submit a copy of each subrecipient agreement to CCC within 60 days after signing the subrecipient agreement and prior to the transfer of any donated commodities, sale proceeds, CCC-provided funds, or program income to the subrecipient, in accordance with 7 CFR section 1499.14(a). The Recipient will obtain written approval from CCC before making any changes to any information regarding a subrecipient specified in section 4(d) of Attachment A.

K. The Recipient will inform CCC, in accordance with 7 CFR section 1499.12(c), of any problems, delays, or adverse conditions that materially impair the Recipient's ability to meet the objectives of this agreement. This notification must include a statement of any corrective actions taken or contemplated by the Recipient, and any additional assistance requested from CCC to resolve the situation. The Recipient must make this notification by sending an e-mail message to the Senior Director, IFAD, at PPDED@fas.usda.gov within 30 days after the date on which the Recipient becomes aware of such a problem, delay, or adverse condition.

L. If the Recipient uses funds under this agreement to establish a Federal interest in real property, such as through construction, the Recipient will submit to CCC a Standard Form 429, Real Property Status Report. The Recipient will submit this form to CCC before it uses funds under this agreement to acquire, improve, furnish, or dispose of any real property in which there is a Federal interest and will continue to submit the form on an annual basis, beginning on a date specified by CCC, until the disposition of the property by the Recipient in accordance with 2 CFR section 200.311.

M. Except as otherwise provided in this agreement or communicated by CCC to the Recipient in writing, the Recipient will submit any reports, information, or requests required by or related to this agreement, and any other submissions required in 7 CFR part 1499, to the Senior Director, IFAD, through the Food Aid Information Service (FAIS). The Recipient will consult FAIS at https://apps.fas.usda.gov/FAIS/webapp/ for required forms and instructions. If questions arise related to this agreement, the Recipient may send a message to PPDED@fas.usda.gov to seek assistance.

N. The information collection requirements contained in this agreement have been approved by the Office of Management and Budget (OMB) under the provisions of 44 U.S.C. Chapter 35 and assigned OMB Number 0551-0035 (expires April 30, 2027). Persons are not required to respond to a collection of information unless it displays a currently valid OMB control number.

Item III – Certification and Compliance Requirements

A. The Recipient asserts that it has taken action to ensure that any donated commodities that will be distributed to beneficiaries will be imported and distributed free from all customs, duties, tolls, and taxes. The Recipient has submitted information to CCC to support this assertion.

B. The Recipient asserts that, to the best of its knowledge, the importation and distribution of the donated commodities in Tunisia will not result in a substantial disincentive to or interference with domestic production or marketing in Tunisia. The Recipient further asserts that the importation of the donated commodities and the use of any local currency sale proceeds for development purposes will not have a disruptive impact on the farmers or the local economy of Tunisia. The Recipient has submitted information to CCC to support these assertions.

C. The Recipient asserts that, to the best of its knowledge, any sale or barter of the donated commodities will not displace or interfere with any sales of United States commodities that would otherwise be made to or within Tunisia. The Recipient has submitted information to CCC to support this assertion.

D. The Recipient asserts that adequate transportation and storage facilities will be available in Tunisia at the time of the arrival of the donated commodities to prevent the spoilage or waste of the donated commodities. The Recipient has submitted information to CCC to support this assertion.

E . The Recipient will comply with the Terms and Conditions Regarding the Acknowledgment of USDA Funding, the Use of the USDA Logo, and Communications to the Public, Attachment F, which is attached hereto and made a part of this agreement.

F. The Recipient will comply with the audit requirements in 7 CFR section 1499.18.

G. The Recipient will disclose to CCC all violations of Federal criminal law involving fraud, bribery, or gratuity violations potentially affecting this agreement. The Recipient must make this disclosure by sending an e-mail message to the Senior Director, IFAD, at PPDED@fas.usda.gov within 30 days after the date on which the Recipient becomes aware of such a violation.

H. During the agreement closeout process, the Recipient will submit a tax certification letter on company letterhead indicating that it has paid in full all taxes for its employees working in Tunisia to implement this agreement. The Recipient will also submit the equipment disposition form required by CCC. In accordance with 7 CFR section 1499.13(h) and 2 CFR section 200.334, the Recipient must retain records related to this agreement for a period of three years from the date of submission to CCC of the final financial report.

I. As a condition of this cooperative agreement, the Recipient assures and certifies that it is in compliance, and will comply during the course of this agreement, with all applicable laws, regulations, and Federal Executive Orders. The Recipient will also comply with the FAS General Terms and Conditions for Grants and Cooperative Agreements, as applicable, found at General + Nat'l Policy T&Cs Update 12-19-2023.pdf (usda.gov); provided, however, that if such an award term or condition is inconsistent with a provision of this agreement or a provision of a statute or regulation applicable to this agreement, the order of precedence will be: first, the applicable statute or regulation; second, the provision of the agreement; and third, the award term or condition.

PART IV

FINAL PROVISIONS

A. This agreement will enter into force upon the date of last signature. The Federal award date for this agreement, for the purposes of 2 CFR part 200, will be the date that it is signed by the authorized representative of CCC.

B. The period of performance and the budget period of this agreement start on the date on which the agreement enters into force and end on 09/30/2029.

C. The Recipient may object to an action taken by CCC in response to a failure of the Recipient to comply with this agreement, as provided in 7 CFR section 1499.17, by submitting its objection in writing to the Senior Director, IFAD, within 30 days after the date of CCC’s written notification to the Recipient of the action.

D. This agreement may be suspended or terminated only in accordance with 7 CFR section 1499.16.

In witness whereof, the representatives of the parties, duly authorized for the purpose, have signed this agreement.

FOR THE GOVERNMENT OF THE UNITED STATES OF AMERICA	FOR PARTNERS OF THE AMERICAS
By: MARK SLUPEK Digitally signed by MARK SLUPEK Date: 2024.09.24 08:23:25 -04'00'	By: John McPhail Digitally signed by John McPhail DN: cn=John McPhail, o=Partners of the Americas, ou=President's Office, email=jmcphail@partners.net, c=US Date: 2024.09.23 12:08:54 -04'00'
Mark Slupek	John McPhail
Title: Deputy Administrator Global Programs Foreign Agricultural Service, U.S. Department of Agriculture	Title: President & CEO
Date: _____	Date: Sept. 23, 2024

ATTACHMENT A
PLAN OF OPERATION
FOOD FOR PROGRESS
FY 2024

1. NAME AND ADDRESS OF RECIPIENT

Partners of the Americas
1424 K Street
Suite 700
Washington, DC 20005

Contact at U.S. Headquarters
Michael Moscarelli
Chief Operating Officer
Tel. 2026376214
Email: mmoscarelli@partners.net

Contact in Tunisia
Rym Ayari
Chief of Party
1424 K Street
Suite 700
Washington, DC United States
Tel. +216 55 433 111
Email:rayari@partners.net

2. COUNTRY OF DONATION

Tunisia

3. PROJECT DESCRIPTION

(a) Project Objectives

Partners of the Americas (POA) will over a period of approximately five years, use the proceeds from sale of commodities to implement a project in Tunisia focused on achieving the following objectives:

- Increase agricultural productivity through the adoption of climate-smart agriculture methods and technologies in the dates and non-dates complementary crop sectors.
- Increase agricultural trade in dates and non-dates complementary crop sectors from the oasis agriculture system.

(b) Project Implementation

As referenced in Part III, Item II, Paragraph C, POA will provide additional details of each activity within the submitted Work Plan. In addition to providing further activity details, POA will also define the intended beneficiaries, timing of implementation, geographic targeting, classification of intended procurements, including contracts and grants, and a breakdown of the implementation strategy, including the structure of implementation, to include roles and responsibilities of any subrecipient(s).

POA will use proceeds to implement the following activities:

Activity 1: Capacity Building: Climate-Smart Agriculture and Water Management

POA will identify and establish model farms to serve as the location of farmer field schools where

farmers and producer organizations will learn about climate-smart agriculture practices like improved irrigation technologies. POA will conduct a communications campaign, based on project-designed technical packages, through regularly used media outlets to improve awareness of cost-effective techniques, innovations, and technologies to improve water management, preserve soil quality, and general climate-smart agricultural practices for dates and non-date complimentary crops. POA will train producer organizations on Information Communications and Technology (ICT) strategies to disseminate information among their members. POA will integrate with existing agriculture events in Tunisia to promote dates and oasis agriculture production techniques adaptations, grant opportunities, and sustainable business models. POA will design a grants mechanism, in coordination with stakeholders, to incentivize the adoption of cost-effective climate-smart techniques, innovations, and technologies. POA will identify minority farmers during the baseline and ensure that grants are awarded to underserved minorities, women, and youth farmers at a higher rate.

Activity 2: Capacity Building and Market Access: Productivity of Dates and Complementary Crops

POA will strengthen the dates sector and, in addition, will conduct a rapid cost-benefit analysis during project start-up to evaluate production potential and market opportunities for the non-dates complementary crops. The complementary crops will be selected based on regional production and market differences of the target geographic areas. POA will create four distinct technical packages for the target regions based on market and production considerations, which will include three core modules: foundational production issues, including soil and water management; post-harvest such as storage conditions; and farm management business techniques and tools, such as digital record keeping. The training modules will be designed in conjunction with local research centers, national and local governments, other development projects, private agriculture service providers, farmers, and producer groups. POA will train farmers on the POA designed technical packages and regional complementary crop production. POA will conduct the trainings and ensure the correct methods and practices are delivered. POA will integrate existing local digital extension applications into capacity-building activities to reach younger generations to ensure broad-based growth for farmers. POA will work with local research centers to scale farmer adoption of promising date varieties to ensure genetic diversity and improve yields. POA will identify, evaluate, and select producer organizations, most of which will be in Kibili, to receive production and organizational capacity building. POA will distribute grants, using the same grants mechanism under Activity 1, to increase cold storage capacity with producer organizations and other agribusinesses to increase oasis product and byproduct commercialization. POA will ensure that grants are distributed equitably to women, youth, and minority groups. POA will distribute grants and provide technical assistance to women-led processing enterprises. A local organization with experience working with women-led entrepreneurs in the target regions will be contracted to identify, evaluate, and select grantees and provide technical assistance to grant recipients.

Activity 3: Capacity Building and Market Access: Farmer Support Services, Market Access, and Strengthening Outgrower Systems

POA will provide training, grants, and resources to farmers on methods and practices that reduce water-related production costs, such as use of solar energy and remote irrigation. In addition, POA will assist producer organizations and private service providers grants, using the same grants mechanism as Activity 1 and 2, to procure mechanization equipment to address labor shortages. POA will improve market access for independent producers by conducting market access training and supporting market linkage platforms to grow sustainably. POA will train farmers on date grading and increasing organic and other certifications to meet market demands. POA will deploy the outgrower contract farming business model where it is appropriate and work with existing outgrower systems to increase access to markets and increase trade. POA will conduct buyer tours and provide opportunities for beneficiaries to attend international food shows to create business-to-business connections.

POA will provide capacity building to financial, producer, and governmental institutions to strengthen the understanding of agriculture risk. POA will conduct trainings on agricultural risk assessments and include the use of GIS and remote sensing to track water usage and productivity as part of the training. POA will identify both public and private opportunities to continue the use of the technology after the project ends.

Regional Differences

POA acknowledges that there are key differences between the project regions. POA will account for these differences by creating different technical packages and targeting different non-date complimentary crops that are agronomically suited to each region. POA will additionally distribute a higher proportion of grants in Kibili, a region with high rates of minorities and illegal farmers. POA will primarily distribute grants for processing in Tozeur. POA will focus Activity 3 GIS and remote sensing capacity-building with producer organizations and banks in Kibili.

4. PROGRAM DESCRIPTION

(a) Method of Choosing Beneficiaries

POA will carry out activities under this agreement in southern Tunisia of Tozuer, Gafsa, Gabes, and Kibili. Within these four regions, POA will target small-scale farmers and producer organizations, including youth, women, and ethnic minorities. POA will identify farmers that exhibit the characteristics of “early adopters”, people most likely to adopt innovations quickly to reach critical mass more efficiently in the target regions. POA will also target private agriculture service providers, government officials, students, professors, agro-dealers, date collectors, women-led processing enterprises, and traders. POA will include the following criteria: ability to co-invest, interest in adopting CSA practices, membership in producer organization, and demographic information as part of the grants manual to determine farmers' and agribusinesses' eligibility to receive grants.

(b) Program Administration

POA will dedicate 27 in-country staff personnel and two headquarters staff personnel to implement this agreement.

(c) Expected Contribution

POA will contribute $305,226 in cost share in cash and in-kind contributions.

(d) Subrecipients

POA may select one or more subrecipients from among local and international organizations. To be eligible for selection as a subrecipient, an organization must have:

- Experience operating in the targeted region;
- Experience in agricultural projects; and
- Experience in handling financial matters.

POA will enter into an agreement with each subrecipient that will set forth the responsibilities of both parties. POA will consult CCC prior to the selection of any subrecipient and provide a copy to CCC of each signed agreement with a subrecipient.

POA selects the following subrecipient(s):

- 6th Grain

(e) Governmental or Non-governmental Entities

POA will work directly with the following entities:

Tunisian government stakeholders, including the Ministry of Agriculture, Rural Center for Agriculture Development (CRDA), the National Center for Mapping and Remote Sensing, the Center for Export Promotion (CEPEX), research centers, schools, and the Agency for the Promotion of Investments.

The FAO, WFP, Tunisian non-governmental industry civil society, and stakeholders, including CAWTAR, CONNECT, and the National Agriculture Union (UTAP), and local NGOs that focus on the preservation of the oasis agriculture system, such as the Association for the Safeguarding of the Medina of Gafsa.

Key activity collaboration organizations include:

- The Ministry of Agriculture: POA will ensure that the Ministry of Agriculture remains updated and engaged in all three project activities to ensure host country buy-in and to cultivate long-term, sustainable impact.
- The World Bank: POA will work with the World Bank to share best practices on agriculture finance and grant mechanisms and to avoid duplication of efforts, particularly on the FFPr Tunisia grants mechanism.
- Financial Institutions: POA will work with financial institutions such as SBC and ADVANS to scale access to finance for oasis farmers by using GIS and remote sensing and upgrading their risk calculation methods.

5. USE OF FUNDS OR GOODS AND SERVICES GENERATED

(a) Type of Commodities to be Sold or Bartered

Yellow Soybeans

Anticipated monetization completion date: 02/15/2025

(b) Anticipated Interest Earned: $342,286

(c) Private Sector Participation in the Sale of Commodities

The monetization sales of commodities under this agreement will be conducted per normal commercial transactions in Tunisia, wherein the sales price will represent a fair market price equivalent to other imported commodities of comparable type, specifications, and quality. Sales terms will be cost and freight free out delivery terms. The sale of the commodity will be widely advertised in the local media to obtain as many bids as possible. POA will also directly contact potential buyers to encourage participation. If POA determines, based on a market survey, that a negotiated sale would ensure the most favorable price, POA may request approval within its monetization plan from the Director, Food Assistance Division, FAS, to conduct a negotiated sale. POA will keep the local U.S. Embassy and the Food Assistance Division, FAS, informed throughout the sale process. POA will provide in its sale contract(s) that the buyer will be responsible for the payment of any duties or taxes imposed on the donated commodities.

6. DESCRIPTION OF ANY REPROCESSING OR REPACKING

POA anticipates shipping all cargo in bulk and does not intend to re-package any cargo. All known buyers receive yellow soybeans, in bulk. If it later determines that reprocessing of the commodities is necessary, POA will request approval from the Senior Director, International Food Assistance Division, FAS.

ATTACHMENT B

COMMODITY SPECIFICATION

YELLOW SOYBEANS

Yellow soybeans shall be of the class yellow soybeans, U.S. Grade No. 2 or better, 14.0 percent or less moisture.

ITEM	MINIMUM	MAXIMUM
Foreign Material	---	2.0%
Damaged Kernels 1/	---	3.0%
Splits	---	20.0%
Test weight lbs./bu..	54.0	---

1/Includes heat damaged kernels (0.5% max)

Packaging

Bulk or 50-kilogram woven polypropylene fabric and circular-woven style bags

ATTACHMENT C - 1
Budget Summary

Program: FFPr
Country of Operation: Tunisia
Implementing Organization: Partners of the Americas
Fiscal Year: 2024
Agreement Number: FCC-664-2024/011-00

Total Amount of Federal Funds Obligated

Funding Source	Funding Year	Commodity Cost (FFPr and MGD Only)	Freight Cost (FFPr and MGD Only)	Administrative Costs (cash portion)	Total Federal Funding Obligated
Commodity Credit Corporation (FFPr)	2024	$19,350,000.00	$4,000,000.00	$1,500,000.00	$24,850,000.00

Project Operating Budget

ExpenseType	Monetization Proceeds	CCC Funds (Admin Only)	Cost Share	Total w/out Cost Share	Total w/Cost Share
Administration (Flexible Line Items)					
Salaries	$520,668.29	$577,000.00	$0.00	$1,097,668.29	$1,097,668.29
Benefits	$112,887.37	$244,128.00	$0.00	$357,015.37	$357,015.37
Travel	$297,871.00	$20,789.12	$0.00	$318,660.12	$318,660.12
Professional Services	$1,215,333.82	$293,800.00	$0.00	$1,509,133.82	$1,509,133.82
Equipment	$180,000.00	$0.00	$0.00	$180,000.00	$180,000.00
Office	$438,775.84	$12,000.00	$0.00	$450,775.84	$450,775.84
Supplies	$64,091.97	$18,600.00	$0.00	$82,691.97	$82,691.97
Other	$57,728.89	$3,000.00	$0.00	$60,728.89	$60,728.89
Total Administration	$2,887,357.18	$1,169,317.12	$0.00	$4,056,674.30	$4,056,674.30
Activities (Flexible Line Items)					
Activity 1: Capacity Building: Climate-Smart Agriculture and Water Management	$3,860,925.13	$0.00	$96,476.00	$3,860,925.13	$3,957,401.13
Activity 2: Capacity Building and Market Access: Productivity of Dates and Complementary Crops	$2,395,689.30	$0.00	$165,000.00	$2,395,689.30	$2,560,689.30
Activity 3: Capacity Building and Market Access: Farmer Support Services, Market Access, and Strengthening Outgrower Systems	$2,938,971.95	$0.00	$43,750.00	$2,938,971.95	$2,982,721.95
Total Activities	$9,195,586.38	$0.00	$305,226.00	$9,195,586.38	$9,500,812.38
ITSH (Non-flexible Line Items)					
Total ITSH	$0.00	$0.00	$0.00	$0.00	$0.00
Total Direct Costs	$12,082,943.56	$1,169,317.12	$305,226.00	$13,252,260.68	$13,557,486.68
ICR on Administration	$816,544.61	$330,682.88		$1,147,227.49	
ICR on Activities	$2,600,511.83	$0.00		$2,600,511.83	

ICR on ITSH	$0.00	$0.00		$0.00	
Total Indirect Costs	$3,417,056.44	$330,682.88		$3,747,739.32	
Anticipated Program Income					$342,285.93
Grand Total Costs	$15,500,000.00	$1,500,000.00	$305,226.00	$17,000,000.00	$17,305,226.00
Total Amount of Federal Award (Total Federal Funds Obligated plus Cost Share): $25,155,226.00					

ATTACHMENT C-2

BUDGET NARRATIVE

Program	Food for Progress
Country	Tunisia
Fiscal Year	2024
Organization	Partners of the Americas, Inc. (UEI: DD5WNYRUYFE5)
Point of Contact	Michael Moscarelli, mmoscarelli@partners.net

I. General Explanatory Comments

Partners of the Americas Inc. (POA) will implement a five-year Food for Progress (FFPr) Program project in Tunisia. The total federal award amount is $24,850,000. This includes commodity ($19,350,000), freight ($4,000,000), and administrative costs (cash portion) ($1,500,000). The total operating budget (grand total costs) for this project is $17,305,226; this includes $305,226 in cost share. POA expects interest on proceeds to be $342,286. The budget narrative describes the operating budget and does not describe the commodity and freight portions of Federal funding.

Gross Monetization Proceeds*	$15,500,000
CCC Admin Funds	$1,500,000
Cost Share	$305,226
Total	**$17,305,226**

*including anticipated interest

Summary of Total Project Operating Budget (Includes Cost Share)	
Administration	$4,056,674
Activities	$9,500,812
ICR on Administration	$1,147,228
ICR on Activities	$2,600,512
Total	**$17,305,226**

Summary of Total Indirect Costs Applied	
Total Administration Direct Costs	$4,056,674
Total Activities Direct Costs	$9,195,586
Indirect Costs Applied on Administration 28.28%	$1,147,228
Indirect Costs Applied on Activities 28.28%	$2,600,512
Total Indirect Costs	**$3,747,739**

Summary of M&E (Monitoring & Evaluation) Budget (Excluding M&E Personnel & Travel)	
Evaluations (Baseline, Midterm, & Final)	$500,000
Special Study on Carbon Assessment and Living Incomes	$280,000
Conduct Rapid Complementary Cost-Benefit Analysis	$45,000
Monitoring Guidelines Creation, Translation & Printing	$8,000
Monitoring Guidelines Revision, Translation & Printing	$8,000
Monitoring Guidelines Staff Training on Indicators and Data Collection/Analysis	$30,000

M&E Database Platform Subscription (includes training)	$77,500
Total M&E Budget	**$948,500**
Total Budget % Dedicated to M&E (Excluding Cost Share)	**5.58%**

POA believes that M&E is a critical component for successful programmatic implementation; therefore, POA has allotted approximately 5.58% ($948,500) of the total budget (excluding cost share) to M&E-related activities. In the field, POA will have a dedicated M&E Director and an M&E Specialist with 100% LOE throughout the 5 years of the project. In addition to these staff, POA will implement a robust system for M&E evaluation, tracking, and reliable data collection. This includes costs for M&E external third-party evaluations, a special study, rapid complementary cost-benefit analysis, M&E guidelines training, license and implementation of M&E software, and M&E data collection site visits. In addition, POA will bring its prior experience in data collection to help train staff. POA will provide its training materials, tools, and other resources to help staff with the M&E aspects of the project. These resources will be offered to the project at no cost to USDA.

Budget Assumptions and Cost Escalations

POA has established a local hire pay scale for Tunisia in accordance with market rates for the level of experience and education required. The salary scale for local hires was established based on comparable organizations and projects, information gathered from in-country consultants, online research, and market analysis for similar positions and experience levels. POA has applied a 7% increase to account for inflation and a 5% increase for merit-based salary increases for all Headquarters (HQ), and Cooperating Country National (CCN) staff after Year 1 (Y1), in accordance with POA policy. Actual annual increases will range between 1%-5% and are based on an annual performance review.

Expenses for travel, supplies, and office expenses include a yearly escalation for inflation after Y1. Inflation is estimated at 7% annually after Y1.

All equipment (over $5,000) purchases will be made under the guidance of POA, unless otherwise indicated. To the extent possible, all equipment will be procured in Tunisia, in accordance with standard procurement practices, to eliminate shipping and handling costs.

Local travel costs for both international and domestic in-country transportation are budgeted based on local prevailing transportation rates. For international and domestic in-country lodging, it is based on market prices, POA's experience, and are set well below the Department of State (foreign country rates) and General Services Administration (USA rates). Per diem for international (non-US) and domestic in-country travel is based on a reduced rate of the U.S. Department of State per diem thresholds and in accordance with POA policy. Per diem for travel to the US is based on a reduced amount of the GSA per diem thresholds and in accordance with POA policy. International air travel is budgeted based on the prevailing cost of roundtrip economy-class tickets for the proposed routes and will be Fly America Act compliant.

Financial Capacity

POA has established sound financial management and internal control systems, ensuring expenditures are reasonable, allowable, and classified in accordance with generally accepted

accounting principles (GAAP). POA uses cloud-based accounting software called Sage Intacct and is subject to an annual Single Audit. The Finance and Administration (F&A) department is staffed with professionals with over 50 years of combined experience in finance and accounting, auditing, and managing financial reporting for federal grants, contracts, and cooperative agreements. The F&A department comprises a Chief Financial Officer (CFO), Controller, Director of Compliance for Grants and Contracts, Budget Analyst, Finance Officer, and two Senior Field Finance Officers. The F&A team works closely with project staff at POA HQ and in-country staff to monitor spending, ensure that all costs are reasonable and allowable, and support project staff to implement the project in accordance with USG rules and regulations (particularly 2 CFR 200), local laws, as well as POA's internal policies. Our F&A department also reviews spending with project directors monthly and assists with the oversight of contracts, end-of-project reporting, and other aspects of project monitoring.

Cost Application Methodology

POA uses a robust and cost-effective strategy to determine cost allocation in accordance with USG cost principles, local laws, and internal policies. Our proposed budget for this project was developed by conducting thorough price analyses to identify reasonable, realistic, and fair market values for all projected expenses. Our budget estimates were also calculated based on past experience implementing effective and cost-efficient USG-funded programs. POA follows U.S. and local labor laws to determine salary and fringe benefits for all employees identified in this proposal. Indirect Costs have been applied in accordance with POA's most recent NICRA agreement approved by our cognizant agency, USAID. In preparing the budget, POA has minimized administrative and support costs for managing the project to the extent possible to maximize the funds available for project activities while still ensuring overall award compliance and capacity building for implementing partners. As a result, 55% of the operating budget, including cost share, will be direct towards activities and 45% to administration and indirect costs.

Budget Components and Project Implementation

FFPr Tunisia's budget allocated to each activity will allow for effective project implementation. POA's budget uses rigorous evidence and references previous costs of similar projects implemented in Tunisia by donors such as the World Bank, the United Nations International Fund for Agriculture Development, and USAID. In Activity 1, POA will increase the use of climate-smart agriculture and water management by deploying a communications campaign, increasing producer organizations' capacity to spread key information, and leveraging a grants mechanism to support farmers in procuring equipment to make climate-smart adaptations. In Activity 2, POA will increase the productivity of the oasis agriculture system by boosting complementary crop production, creating, and disseminating technical packages for the target geographic regions, building producer organizational capacity, and scaling cold storage and processing enterprises through grants. In Activity 3, POA will increase the use of sustainable oasis agriculture system business models by reducing water costs, increasing the availability of mechanization equipment, creating market linkages for farmers and producer organizations, supporting producer organizations to achieve economies of scale, boosting date processing enterprises, certifying producer and exporters, leveraging the sustainable outgrower business model, and increasing famer and producer groups' access to finance.

Activity 1 will appropriately fund a climate-smart agriculture communications campaign, producer organization digital extension trainings, and award grants to farmers to make climate-smart

agriculture adaptations. Activity 2 will design and disseminate four technical packages for each target region, conduct training with producer organizations and private agriculture service providers, award grants and provide technical assistance to processors and secondary product enterprises, as well as fund cold storage for farmers and producer groups. The budget for these activities will ensure sufficient resources flow toward creating and deploying the technical package, conducting trainings, and processing and cold storage grants and technical assistance. Activity 3 will provide support to farmers to reduce water-related costs through technical assistance and grants, train producer organizations to achieve economies of scale, invest in youth mechanization enterprises, provide grants to women-led date processors, certify farmers and exporters. Activity 3 will increase access to finance by training farmers in key business skills, training financial institutions in measuring risk, and using GIS and remote sensing to measure farmer risk to increase lending through 6th Grain, a proposed subrecipient. The budget will allow for all these activities to be implemented effectively; for example, the grants mechanism will build in technical assistance that farmers will use to contract private agriculture service providers. This will ensure producers receive critical climate-smart technologies and the technical assistance needed to install them.

Cost Effectiveness

POA's budget is organized by activity and apportions costs for implementing the project's three activities. The budget has been developed considering cost-effectiveness to support and achieve the key objectives. The project’s budget components were designed to build long-term human capital and leverage private sector resources. The project is cost-effective, namely because of the demand-based nature of activities and interest from the government and private sector to support and sustain activities. Up-front expenditure on innovative market studies will provide the project with precise information on how to meet the needs of beneficiaries. Studies and information made available through the project will incentivize the private sector to co-invest in activities and ensure the long-term viability of any USDA investment. Funds will be dispersed with precision, deferring to data-driven spending decisions. POA anticipates that funds spent on new linkages will exponentially increase agriculture sector output and two-way trade, creating an excellent return on investment for all stakeholders.

All costs within the budget are deemed reasonable, allocable, and necessary to project implementation for FFPr Tunisia as they directly related to the activities outlined in the Plan of Operations and contribute to achieving the project's components efficiently and effectively. Each cost is justified in terms of its necessity for project success. Prices are based on quotes, research, and POA experience to determine its fair market value. This ensures that resources are utilized responsibly, promoting transparency and accountability in project expenditures.

Anticipated Interest Earned

FFPr Tunisia expects that interest accrued on monetization proceeds will be $342,286 over the life of the project (LOP) based on an investment of the fund in an interest-bearing account with Bank of America. Based on current quotes, the compounding interest rate for a separate interest-bearing savings account with Bank of America is 1.00%.

Management of Monetization Proceeds

Payment will be secured and received from the buyer(s) through an irrevocable Letter of Credit from a bank(s) acceptable to POA. Upon receipt of payment, the funds will be deposited into a

separate U.S.-based interest-bearing U.S. dollar account under the supervision of POA's CFO, who will be responsible for the disbursement of funds once approval has been received from the Senior Program Director for FFPr Tunisia through a request for funding form. Funds from the monetization proceeds will only be disbursed when an immediate cash need for project activities and prior approval from the Senior Program Director for FFPr Tunisia is obtained and review is conducted by POA's CFO. POA's CFO and Controller oversee core functions related to award administration, accounting, internal controls, and financial reporting, with additional compliance support from the Grants and Contract Compliance Unit. The Grants and Compliance Unit will conduct periodic compliance spot checks and annual internal audits with POA and contractors. Annually POA undergoes a formal external audit, in which all bank accounts and release of funds are tested.

II. Administration

Total Administration Costs: $5,203,902 ($3,703,902 in monetization, $1,500,000 in CCC funds, $0 in cost share)

- **Total Direct Costs: $4,056,674** ($2,887,357 in monetization, $1,169,317 in CCC funds)
- **Total Indirect Costs: $1,147,227** ($816,545 in monetization, $330,683 in CCC funds)

2.1 Salaries/Personnel - Total $1,097,668 ($520,668 monetization, and $577,000 CCC funds)

USN/TCN Staff. None.

CCN Staff. Budgeted at 100% LOE for all five years of the project, the Chief of Party (COP) will be a Tunisian national with more than 20 years of experience in international development, strategic consulting, and entrepreneurship. The COP will oversee a team of experts and support staff, prepare reports and work plans, align project initiatives with in-country priorities, and ensure project compliance with federal regulations. Other CCN staff include Technical Director, 3 Component Technical Leads, 3 Component Technical Specialists, 2 Capacity Building Specialists, Sociocultural & Gender Specialist, 3 Sociocultural & Gender Officers, Communications Specialist, M&E Director, M&E Specialist, Finance Director, Contracts & Compliance Specialist, 2 Grants & Procurement Officers, Accountant, Administrative Office Human Resources Manager, and 3 Drivers. The CCN staff salary is distributed between Administrative and Activities as appropriate for each role. POA proposes the Chief of Party, Technical Director, and Finance Director as key personnel positions. The proposed salary rates align with market research, benchmarking analysis, and local in-country consultations that were conducted by POA. To account for annual salary increases, POA has increased the salary by 5% after Y1 through LOP.

As key personnel, POA is proposing Ms. Rym Ayari with a monthly salary of $13,000. POA aimed to recruit a Tunisian national because local candidates have the connections that are critical to be successful in Tunisia and for the USDA project. While for a local national the salary is high, POA did its due diligence to verify experience and prior salary and compensation history to determine a reasonable salary. Ms. Ayari had previously worked with other USG projects, including serving as Deputy Chief of Party and Senior Advisors. Additionally, her salary falls within POA standard salary scale for COPs. Ms. Ayari's boasts two decades of international development experience and has the local technical knowledge and connections for successful

implementation of the project.

Headquarters (HQ) Staff. POA HQ salary rates are based on the current annual salaries of staff, POA's salary matrix, and industry benchmarking surveys. The POA HQ team will be led by the Senior Program Director of Agriculture & Food Security, who oversees the HQ team in the project's interventions, providing compliance and technical support. The HQ Associate Director will serve as the primary day-to-day support to the field team and assists with achieving programmatic, financial, and administrative compliance. They will be supported by the HQ Monitoring, Evaluation, Research, and Learning (MERL) Senior Director and HQ Compliance Team. The HQ MERL Senior Director and the HQ Compliance Team are not listed in the budget, as these positions are funded by POA's indirect costs, therefore, no direct costs for these positions are included. To account for annual salary increases, POA has increased the salary by 5% after Y1 through LOP.

2.2 Fringe Benefits – Total $357,015 ($112,887 in monetization, and $244,128 in CCC funds)

Fringe Benefits CCN Tunisia

Fringe benefits for CCN staff are budgeted at 45.50% of their total salary and are based on local labor law, in-country required benefits, and POA's fringe benefit policy. This includes:

- 16.57% - Social Security (National Social Security Fund (CNSS))
- 0.5% - Work Insurance
- 1.0% - Housing Levy
- 2.0% - Development Levy
- 8.33% - 13th Month
- 8.33% - Severance (1 month per year of service)
- 1% - Life Insurance
- 5.77% - Annual leave 15 days (1.25 days per month of service)
- 2% - Private Medical Insurance

POA has consulted with a local Tunisian payroll advisor, and the following benefits are the minimum benefits required by law in Tunisia to be withheld from payroll: Social Security (CNSS), Work Insurance, Housing Levy, and the Development Levy. These benefits are withheld by POA, then remitted to the appropriate tax authorities.

Total CCN Fringe Administrative Benefits = $205,282.

Fringe Benefits – HQ

POA charges fringe benefit costs in accordance with POA's personnel policy and its NICRA letter. POA has charged a 23.47% fringe rate on HQ salaries. Fringe benefits include insurance, mandatory taxes, pension, and other employee benefits. Total Headquarters Administrative Fringe Benefits is $151,733.

2.3 Travel – Total $318,660 ($297,871 in monetization and $20,789 in CCC funds)

International Travel ($72,459)

POA HQ staff will make 25 international trips from Washington, DC to Tunisia during the period of performance. The purpose of the trips will be to provide monitoring, oversight, and technical guidance. The total HQ staff international travel cost (airfare) estimate is $40,255. Flight costs are based on current quotes for economy airfare and compliant with the Fly America Act.

Tunisia staff will make 20 international trips during the period of performance. The purpose of the trips will be to hold meetings, attend technical training, and attend conferences. The Chief of Party and the Technical Director will each make at least 5 international trips to HQ in Washington, DC. The total Tunisia staff international travel cost (airfare) estimate is $32,204. Flight costs are based on current quotes for economy airfare and compliant with the Fly America Act.

Local Travel ($28,466)

POA estimates $7,763 in ground transportation for 45 trips based on a rate of $150/trip for HQ and Tunisia staff international travel. The purpose of the trips will be for program oversight, to attend trainings and meetings/events, as well as perform M&E and data collection. The rate is based on prior program experience and represents a reasonable local rate in Tunisia and Washington, DC.

POA estimates $20,703 in local transportation for Tunisia staff to make 3 domestic trips per month at $100/per trip. Local transportation includes car rental and taxis. There is a total of 180 trips over LOP. The purpose of the trips will be for program oversight, to attend trainings and meetings/events, as well as perform M&E and data collection. Rates are based on POA's travel policy, historical program experience, and represent a reasonable local rate in Tunisia.

Vehicle Fuel ($25,234)

POA estimates the administrative cost for vehicle fuel expense for 3 vehicles to be $450/month. The total vehicle fuel cost estimate for 48 months is $25,234. This is based on POA's historical experience implementing similar projects in the region.

Per Diem & Lodging ($192,500)

International Travel – HQ Staff: POA estimates $42,670 in lodging, and meals & incidental expenses (M&IE). POA estimates lodging and M&IE at $212/day ($92 for M&IE and $120 for lodging) for 25 trips of 7 days each. Per diem is based on a reduced percentage of Department of State Office of Allowances rates for Tunisia and POA's travel policy. Lodging is based on market prices for hotels in Tunisia, and will not exceed the maximum cap listed by Department of State Office of Allowances in Tunisia for lodging. POA also estimates $1,438 in other travel related costs (baggage, visa, insurance, etc.), estimated at $50/trip for 25 trips. The purpose of trips will be for monitoring, oversight, and technical guidance.

International Travel – Tunisia Staff: POA estimates $40,416 in lodging and M&IE. POA estimates lodging and M&IE at $251/day ($71 for M&IE and $180 for lodging) for 20 trips of 7 days each. Per diem is based on current a reduced percentage of GSA rates for Washington, DC and POA's travel policy. Lodging is based on market prices for hotels in Washington, DC, and will not exceed the maximum cap listed by GSA in Washington, DC for lodging. POA also estimates $1,150 in other travel-related costs (baggage, visa, insurance etc.), estimated at $50/trip for 20 trips. The

purpose of the trips will be for program oversight, to attend trainings and meetings/events.

Local Travel – Tunisia Staff: POA estimates $106,826 in lodging and M&IE, estimated at $129/day ($44 for M&IE and $85 for lodging) for 4 day long trips. Tunisia staff will make 3 domestic trips per month for a total of 180 days over LOP. Per diem is based on current a reduced percentage of State Department rates for Tunisia and POA's travel policy. Lodging is based on market prices for hotels in Tunisia, and will not exceed the maximum cap listed by Department of State Office of Allowances in Tunisia for lodging. The purpose of the trips will be for program oversight and to perform M&E and data collection.

2.4 Professional Services/Contractual – Total $1,509,134 ($1,215,334 in monetization, and $293,800 in CCC funds)

Professional Services

Monetization Agent Fee ($253,134)

The Monetization Agent fee is estimated at 1.67% of monetization proceeds received for $253,134.

Monetization Impact Assessment ($60,000)

POA estimates $60,000 for a monetization impact assessment to evaluate the market impact of the monetization.

Support Services ($247,500)

POA has included expenses related to support services over the life of the program. These costs are directly attributable to the project and include local program audit costs ($7,500); legal services & registration fees ($22,500); security services, risk assessments, and security assessments ($2,500); short-term technical advisors (STTA) to support on tasks such as reviews of technical packages, training of staff, and development of training modules ($189,000), and a start-up consultant ($26,000). The rate for the STTA is based on a daily rate of $350 and an average of 10 days a month. Given their technical expertise, these will be highly qualified consultants with 5+ years of specialized experience on the technical topics. The rate is in line with market rates for these types of consultants based either in the U.S. or other international locations and is consistent with prior rates paid for similar consultant, with the specialized experience required by the deliverable.

Evaluations

Evaluations ($500,000)

POA estimates external evaluation fees for the Baseline, Midterm, and Final Evaluations to be $150,000, $170,000, and $180,000, respectively. POA will host an open procurement to select an external evaluator for the evaluations. POA will consider factors such as the soundness of the proposal, unique capabilities, cost, schedule, technical competency, and experience in Tunisia.

Special Studies ($280,000)

POA proposes two special studies: 1) Carbon and Biodiversity Study and 2) Living Income Study, which will occur in Y2 and Y3. In the first study, POA will measure ecosystem services produced by the three-floor oasis agroforestry system. POA will select farms to measure changes in soil organic carbon and key biodiversity indicators like bird and insect populations. For the second study, POA will aim to assess households' ability to increase income in absolute terms, generate

greater resilience to economic and environmental shocks, and position the household for economic ascension. Both studies will cost $140,000, totaling $280,000. POA will conduct a competitive bidding process to select the contractors. POA will consider factors such as the soundness of the proposal, unique capabilities, cost, schedule, technical competency, and experience in Tunisia.

Conduct Rapid Complementary Cost-Benefit Analysis ($45,000)

In Y1, POA will conduct a Rapid Complementary Crop Cost-Benefit Analysis to validate the preliminary cost-benefit analysis conducted during the proposal process, a Gender and Equity Assessment will also be included in this contract. Contractors will be selected based on a competitive bidding process. The cost includes translation into multiple languages. POA estimates the cost to be $45,000 based on provider quotes.

Monitoring Guidelines Development ($46,000)

POA will develop M&E guidelines, including the cost of creating, translating, and printing at a one-time rate of $8,000. As part of its adapting and learning process, POA also estimates $8,000 for any revisions to the guidelines, including translation and additional printing needed over LOP. Once the Monitoring Guidelines have been developed, POA will provide training to all staff on indicators and data collection/analysis, including ongoing training for existing and updated guidelines, for a total of $30,000.

M&E Database ($77,500)

POA is budgeting for a cloud based M&E database/platform subscription fee, including training, to accurately track project data and M&E across regions and activities. The total M&E database and training cost is $77,500.

2.5 Equipment – Total $180,000 ($180,000 in monetization and $0 in CCC funds)

POA plans to purchase three 4x4 specialized vehicles ready for the deserts and rural areas. Based on local quotes, POA estimates the cost at $60,000/vehicle, including customs, taxes, and import fees, for a total of $180,000 for 3 vehicles. POA will follow USDA procurement guidelines and sourcing requirements. POA conducted a buy vs. lease analysis and found it more cost-effective to purchase vehicles given the frequent travel for data collection, trainings, and site visits to locations 6+ hours from the capital city.

2.6 Office – Total $450,776 ($438,776 in monetization and $12,000 in CCC funds)

POA estimates the cost of its main in-country office in Tunis and a satellite office in Tozeur to be $450,776; the costs include communications costs (internet, phone, data); office rent, utilities, and cleaning; banking and cash handling fees; courier fees/services and postage; recruitment/procurement advertising; meeting expenses; payroll processing and local accounting books preparation; and licenses and subscriptions for program management. In Tunis POA is estimating the cost for rent (includes furniture), utilities, and cleaning all in one as the space that will be rented will be a private office space in a coworking building. As such, all these costs are bundled into the rental price. In Tozeur, POA will rent a space in an office building and will need to furnish it. Meeting expenses include room rental space, and A/V equipment rental for small meeting rooms, that would be rented by the hour. Average hourly estimate for these rental spaces is $10/hour, and POA estimates using these spaces on average 25 hours a month. Estimated rates are based on POA's historical program experience and current market rates locally in Tunisia.

2.7 Supplies – Total $82,692 ($64,092 in monetization and $18,600 in CCC funds)

Appliances ($67,173)

POA plans to purchase 26 desktop/laptop computers for HQ and CCN staff; 26 phones for CCN staff; 2 all-in-one printers, a photocopier, and a scanner; 4 tablets; 2 projectors and video conferencing equipment; and office furniture for the Tozuer office (costs not included for Tunis office as POA is planning to rent a private coworking space), including desks, chairs, tables, shelves, filing cabinets, safes, and A/C units. Estimated costs are $67,173. Estimated costs are based on market prices in Tunisia.

Office Supplies ($15,519)

The budgeted monthly office supply costs are estimated at $250. The costs cover all necessary office supplies such as notebooks, pens, calculators, office bags, clip files, registers, photocopy paper, flip chart paper, markers, transparency paper, flip chart boards, etc. POA estimates are based on past experience with projects of similar size and market research.

2.8 Other – Total $60,729 ($57,729 in monetization and $3,000 in CCC funds)

Training ($45,000)

POA plans for $9,000 yearly in training, workshop, conference, and registration fees per year for LOP. The price is based on a registration or training fee of $1,500/event or training and 6 trainings/events per year. The costs will cover trainings, workshops, and/or courses on USG Rules and Regulations, program management, and technical conference and registration fees as necessary for the successful implementation of the project. The total for training is $45,000.

Maintenance ($10,697)

POA estimates equipment and office repairs and maintenance ($2,875), and vehicle maintenance ($7,822) to be a total of $10,697 over LOP.

Insurance ($5,032)

POA estimates property and liability insurance ($2,875), and vehicle insurance ($2,157) to be a total of $5,032.

2.9 Indirect Costs – Administration – Total $1,147,228 ($816,545 for monetization and $330,683 for CCC)

In accordance with POA's most recently approved NICRA, indirect costs are estimated at $1,114,986.

III. Activities

- Total $12,101,324 ($11,796,098 in monetization funds and $305,226 in cost share)

- **Total Direct Costs: $9,500,812** ($9,195,586 in monetization funds and $305,226 in cost share)
- **Total Indirect Costs: $2,600,512** ($2,600,512 in monetization funds)

Activity 1: Increase Use of Climate Smart Agriculture and Water Management – Total $3,957,401 ($3,860,925 in monetization funds and $96,476 in cost share)

3.1.1 Salaries/Personnel – $1,034,484

USN/TCN Staff. None.

CCN Staff. Budgeted at 100% LOE for all five years of the project, the Chief of Party (COP) will be a Tunisian national with more than 20 years of experience in international development, strategic consulting, and entrepreneurship. The COP will oversee a team of experts and support staff, prepare reports and work plans, align project initiatives with in-country priorities, and ensure project compliance with federal regulations. Other CCN staff include Technical Director, 3 Component Technical Leads, 3 Component Technical Specialists, 2 Capacity Building Specialists, Sociocultural & Gender Specialist, 3 Sociocultural & Gender Officers, Communications Specialist, M&E Director, M&E Specialist, Finance Director, Contracts & Compliance Specialist, 2 Grants & Procurement Officers, Accountant, Administrative Office Human Resources Manager, and 3 Drivers. The CCN staff salary is distributed between Administrative and Activities as appropriate for each role. POA proposes the Chief of Party, Technical Director, and Finance Director as key personnel positions. The proposed salary rates align with market research, benchmarking analysis, and local in-country consultations that were conducted by POA. To account for annual salary increases, POA has increased the salary by 5% after Y1 through LOP.

3.1.2 Fringe Benefits – Total $470,690

CCN Tunisia staff benefits are per POA's fringe benefit policy and local labor laws and are calculated at 45.50% of the employee's base salary ($470,690). See Section 2.2 for details regarding benefit rates.

3.1.3 Travel – Total $61,846

Local Travel ($32,678)
POA is estimating $50/month for local transportation related to activity 1 for a total of $2,804. This includes taxis or car rental for a day. This fund will be utilized if all project vehicles are already in use, and additional vehicle for the day's activities are required. POA is budgeting for transportation for staff to assist in the development of communications materials and is estimated at a cost of $300/trip with 3 trips in each Y1 and Y2 with a total cost of $1,836 for 6 trips. POA has allotted $5,701 for transportation of staff to attend local agricultural events at an estimated cost of $200/trip with 6 trips per year (3 staff for 2 events) in Y2-Y5. POA has allocated $886 for the local transportation for the leaders of Northern Tunisian Cooperatives to attend training sessions at an estimated cost of $200/trip with 2 trips per year in Y2 and Y3. Additionally, to make trainings more accessible, POA will provide transportation stipends of $10/participant to attend Farmer Field School for a total of $21,425. Partners estimates a total of 2,000 participants attending from Y1-Y3. All costs are based on market research and experience on similar programs. Stipend rates are based on the expected distance participants will travel.

Vehicle Fuel ($14,019)

POA estimates fuel for project vehicles at $250/month for a total of $14,019 for 48 months over LOP. The transport will be for implementation of Activity 1. The rate is based on POA's historical experience implementing similar projects in the region.

Per Diem & Lodging ($15,149)
POA estimates $2,403 in lodging and M&IE for development of communications materials, estimated at $129/day for 18 days in Y1 and Y2, with 9 days per each year. POA estimates a cost of $11,031 in lodging and M&IE for staff attending local agricultural events at an estimated cost of $129/day and 3 days per trip, for 6 trips each year in Y2-Y5, for a total of 72 days over LOP. POA estimates $1,714 in lodging and M&IE for 4 staff leaders of Northern Tunisian Cooperatives to attend training sessions, estimated at $129/day and 3 days per trip, for 2 trips each year in Y2 and Y3, for a total of 12 days over LOP.

3.1.4 Professional Services/Contractual – Total $286,900

Contract for Development of Materials for Communications Campaign (includes budget for videos, social media reels, etc.) ($100,000)
POA will hire a communications consultant to support a campaign to showcase cost-effective practices and technologies and drive the adoption of climate-smart agricultural innovations and technologies that enhance water management, reduce soil salinity, and improve soil health. POA will partner with producers and producer organizations to craft the communications campaign and ensure the content aligns with their interests and needs. The contractor will produce high quality videos, social media content and reels, and other key tools for dissemination. The cost is estimated at $50,000/per 6 months with a full year's final cost of $100,000 split evenly between Y1-Y2. Contractors will be selected based on a competitive bidding process.

Contract for Communications Campaign Dissemination ($100,000)
POA will establish a contract to facilitate the distribution of paid ads and short videos on media outlets commonly used by farmers, such as Facebook, Radio, and YouTube in Y2-Y5. The cost is estimated at $25,000/year with four years covered between Y2-Y5 for a final cost of $100,000. Contractors will be selected based on a competitive bidding process.

Contract for Private Agriculture Service Providers (PASPs) to Manage Model Farms and Training for Farmer Field Days ($22,400)
Approximately 2,000 participants will attend farmer-field schools between Y1-Y3. For these trainings, POA will intentionally target young, female, and minority farmers to attend farmer field schools. Private Agriculture Service Providers (PASPs) will be contracted to manage model farms and conduct farmer field days alongside FFPr technical staff. The cost of training has been estimated at $700/day with 8 days of training in Y1, 16 days of training in Y2, and 8 days of training in Y3 for a final cost is estimate of $22,400 over LOP. The cost is based on PASPs provider quotes. Contractors will be selected based on a competitive bidding process.

Consultant for Producer Organization Capacity Building ($27,000)
POA will hire a consultant to assist FFPr Tunisia to increase select producer groups organizational capacity and their member's use of climate-smart agriculture. The consultant will develop training modules for training producer organizations on using Information and Communications tools. Consultant will be selected based on a competitive bidding process. The estimated cost of this is

$4,500/month with 3 months of consultation services in both Y2 and Y3 for a final cost of $27,000.

Consultant (Financial & Legal) to Advise on Grant Mechanism and Blended Finance Structure ($12,500)
In Y1, POA will design the FFPr Tunisia grants mechanism. POA will hire a consultant to help with the grant mechanism's financial and legal aspects. The cost of this has been estimated based on provider quotes at $625/day with 20 days of consultation services allotted for Y1. The final cost is $12,500.

Security Services, Risk Assessments, & Security Assessment ($25,000)
POA will contract a firm to provide security services and conduct risk and security assessments under activity 1 to ensure the well-being of staff and program participants at $5,000/year for the LOP for a total cost of $25,000.

3.1.5 Equipment – Total $0

None.

3.1.6 Office – Total $0

None.

3.1.7 Supplies – Total $34,000

Inputs for Model Farms (Demonstration Plots) Set-up and Maintenance ($32,000)
POA is budgeting for model farms to demonstrate climate-smart agriculture to increase producer adoption of techniques, innovations, and technologies in each of the four project governorates in Y1-Y2. Based on prior experience setting us demonstration plots, POA estimates $8,000/plot for each of the 4 plots, totaling $32,000 over LOP. Please see plot breakdown below.

Table 1 Demonstration Plot Cost Breakdown*

Demonstration Plot Item	**Cost**
Bubbler Irrigation Equipment	$4,000
Solar Panels	$1,500
Improved Date Varieties	$300
Small tools	$300
Two-wheel Tractor	$1,000
Labor	$900
Total	**$8,000**

*Items reflect a percentage of the overall cost and account for co-investment as well as some demonstration plot owners already possessing some of the necessary inputs.

Communication Costs for Publication of RFPs/RFAs ($2,000)
POA is estimating $500/publication in Y1-Y4 to cover communications costs related to the release of the Request for Proposals (RFP)/Request for Applications (RFA) for the grants mechanism supplies procurement and other procurements for activity 1, for a total of $2,000.

3.1.8 Other – Total $1,973,005

Climate Smart Agriculture Adaptations Grants ($1,899,525)
In Y2-Y4, POA will utilize its grants mechanism to distribute approximately 1,333 grants at an average of $1,425 per farmer. This will allow farmers to purchase water-saving bubbler irrigation systems and other needed climate smart supplies. The cost has been estimated based on the market value to set up the systems. The total cost is $1,899,525 over LOP for the 1,333 grants.

Table 2 Cost Breakdown of Climate-Smart Agriculture Adaptations Grants*

Item	Cost
Bubbler irrigation	$800
Pumps	$625
Total	**$1,425**

*The costs of items reflect a portion of the cost. The grantee will be required to cover the additional 5% of costs.

POA will implement the following training activities:

Farmer Field School Trainings (Materials, Food, & Refreshment) ($28,800)
The climate-smart agriculture grant mechanism will support the producer groups selected to host model farms to hold Farmer Field Schools. POA will provide all necessary materials, food, and refreshments for the attendees of these trainings at a cost of $900/day for an estimated 63 participants and 2 staff ($10/person for food plus $250 for materials). POA will train traditional farmers and find opportunities to target young, female, and minority farmers to attend the trainings. There will be 8 days of training in Y1 and Y3, and 16 days of training in Y2. The total cost for 32 days of training is $28,800.

Trainings for Producer Organizations to Boost Climate Smart Agriculture Adoption - 3 Days ($7,560)
POA will hold three-day long training sessions for 15 high functioning Tunisian producer organizations to increase their ability to leverage SMS messaging and WhatsApp groups to conduct digital extension. Trainings are budgeted at $1,890/training for 30 participants and 3 staff ($10/person for food plus $300 for materials times 3 days). There will be two trainings each year in Y2 and Y3. The total for 4 trainings is $7,560.

Workshop with Stakeholders on Grants Mechanism ($2,120)
In Y1, POA will design the project's grants mechanism. To ensure best practices are followed, POA will hold two workshops with key partners, including public and private banks, the World Bank, and the National Union of Farmers (UTAP). The workshops are budgeted at $1,060/workshop for a total cost of $2,120.

POA will implement the following event activities:

Registration for Agricultural Events and Booths ($20,000)
POA will capitalize on existing agriculture events in Tunisia to improve awareness and adoption of general climate-smart agriculture practices, such as the International Agricultural Investment and Technology Fair, the Mediterranean Fair for Agriculture and Food Industries, and other agricultural events. POA will use the events to promote critical date and oasis agriculture adaptations, project grants, and sustainable business models. POA estimates a cost of $2,500/event with 2 events yearly from Y2-Y5. The final cost is estimated at $20,000.

Printing Materials to Distribute at Local Agriculture Events ($15,000)
POA is estimating a one-time cost of $15,000 in Y2 to print materials to be distributed at the International Agricultural Investment and Technology Fair, the Mediterranean Fair for Agriculture and Food Industries, and other agricultural events. Cost is based on estimates from similar size programs.

3.1.9 Cost-Share – Total $96,476

Cost Share for Climate Smart Agriculture Adaptations Grants ($94,976)
POA expects co-investment under for the grants to acquire the necessary supplies, tools, and technology for Climate Smart Adaption which is estimated at $71/farmer (approximately 5% of total grant cost) for the 1,333 grants. The co-investment will be a condition written into the formal grant agreement as cost share. The total estimated cost share is $94,976.

Donated Materials and Time from APIA for Events ($1,250)
As cost share, POA estimates material and time donations from the Agency for the Promotion of Agricultural Investments (APIA) to assist in FFPr events. POA estimates $250/event with 1 event each year from Y1-Y5 for a total cost share of $1,250. Based on an average salary daily of $100 (assuming monthly salary of $2,000 and 20 working days a month), POA estimates that APIA staff will contribute 2 days a staff time to the events, in addition to $50 worth of materials (flyers, banner, and informational tools).

Venue Space for Grant Mechanism Design Meeting ($250)
As cost share, POA will acquire a venue space to hold meetings to discuss Grant Mechanism Design. Estimated cost is $125/day with 2 meetings in Y1 held for a total cost share of $250.

Activity 2: Increase Productivity of the Oasis Agricultural System – Total $2,560,689 ($2,395,689 in monetization and $165,000 in cost share)

3.2.1 Salaries/Personnel – Total $1,040,637

USN/TCN Staff. None.

CCN Staff. Budgeted at 100% LOE for all five years of the project, the Chief of Party (COP) will be a Tunisian national with more than 20 years of experience in international development, strategic consulting, and entrepreneurship. The COP will oversee a team of experts and support staff, prepare reports and work plans, align project initiatives with in-country priorities, and ensure project compliance with federal regulations. Other CCN staff include Technical Director, Component Technical Lead, Component Technical Specialists, 2 Capacity Building Specialists, Sociocultural & Gender Specialist, 3 Sociocultural & Gender Officers, Communications Specialist, M&E Director, M&E Specialist, Finance Director, Contracts & Compliance Specialist, 2 Grants & Procurement Officers, Accountant, Administrative Officer, Human Resources Manager, and 3 Drivers. The CCN staff salary is distributed between Administrative and Activities as appropriate for each role. POA proposes the Chief of Party, Technical Director, and Finance Director as key personnel positions. The proposed salary rates align with market research, benchmarking analysis, and local in-country consultations that were conducted by POA. To account for annual salary increases, POA has increased the salary by 5% after Y1 through LOP.

3.2.2 Fringe Benefits – Total $473,490

CCN Tunisia staff benefits are per POA's fringe benefit policy and local labor laws and are calculated at 45.50% of the employee's base salary ($473,490). See Section 2.2 for details regarding benefit rates.

3.2.3 Travel – Total $13,232

Local Travel ($4,787)

POA is estimating $50/month for local transportation related to activity 2 for a total of $2,804. This includes taxis or car rental for a day. This fund will be utilized if all project vehicles are already in use, and additional vehicle for the day's activities are required. POA estimates $100/trip for local transport for 3 staff in Y1 to attend the stakeholder workshops for a total of $300. For the technical package design POA estimates an additional 2 trips for each of the 4 regions of implementation in Y1 at a rate of $100/trip. The total for these 8 trips is $800. In addition, to make trainings accessible, POA will provide $7/participant for transportation stipends for producer organization leaders to attend PASPs trainings. Stipends are budgeted for 110 participants to attend trainings from Y2-Y4, and LOP total of $883. Stipend rates are based on the expected distance participants will travel.

Vehicle Fuel ($5,608)

POA estimates fuel for project vehicles at $100/month for a total of $5,608 for 48 months over LOP. The transport will be for implementation of Activity 2. The rate is based on POA's historical experience implementing similar projects in the region.

Per Diem ($2,838)

POA estimates $774 in lodging and M&IE for stakeholder workshops, estimated at $129/day for

6 days over LOP. POA estimates a cost of $2,064 in lodging and M&IE for staff travel to each of the 4 regions for development of the technical package design at an estimated cost of $129/day and 2 days per trip, for 8 trips in Y1, for a total of 16 days over LOP.

3.2.4 Professional Services/Contractual – Total $404,200

Contract for Private Agriculture Service Providers (PASPs) to Train on Technical Assistance Business Models ($250,000)
In Y1, POA will contract Private Agriculture Service Providers (PASPs) for each of the 4 regions at $25,000/region to train on technical assistance business models in Y1. POA will continue the trainings and provide refreshers on the topics in Y2-Y4. For these refresher trainings, POA estimates $12,500/region, since half the number of trainings will be provided compared to Y1. Consultants and contractors will be selected based on a competitive bidding process. POA estimates the cost to be $250,000 over LOP based on provider quotes.

Contract for Private Agriculture Service Providers (PASPs) to Support Capacity-Building Efforts for Producer Organizations ($4,200)
POA will contract PASPs to conduct to support capacity-building efforts for producer organizations. The PASPs will aim to train 55 producer organization leaders by holding 1 day trainings in each of the 4 regions in Y2-Y4. Consultants and contractors will be selected based on a competitive bidding process. POA estimates $350/day for the trainings, and a total cost of $4,200 over LOP, based on provider quotes.

Contract for Women-Led Enterprise Development Technical Assistance ($125,000)
POA will identify 25 women-led processing enterprises (targeting youth and minority women as possible) to accelerate product competitiveness through one-on-one technical assistance with small businesses in Y2 and Y3. Capacity building will focus on packaging and labeling, market linkages, and access to finance. Based on experience, POA estimates technical assistance at $5,000/enterprise, for a LOP total of $125,000.

Security Services, Risk Assessments, & Security Assessment ($25,000)
POA will contract a firm to provide security services and conduct risk and security assessments under activity 2 to ensure the well-being of staff and program participants at $5,000/year for the LOP for a total cost of $25,000.

3.2.5 Equipment – Total $0

None.

3.2.6 Office – Total $0

None.

3.2.7 Supplies – Total $2,500

Communication Costs for Publication of RFPs/RFAs ($2,500)
POA estimates $500/publication in Y1-Y3 to cover communications costs related to the release of

the RFPs/RFAs for the grants and other procurements for activity 2, for a total of $2,500.

3.2.8 Other – Total $461,630

POA will implement the following training activities:

Workshop with Stakeholders on Complementary Crop Feedback (Venue, Materials, Food, & Refreshments) ($850)
POA is planning a workshop with stakeholders on complementary crop feedback. POA estimates $850 for 35 participants ($10/participants plus $500 for venue & materials).

Development of Technical Package (Technical Review, Printing, & Translation) ($20,000)
POA is costing in Y1 for technical review, printing, and translation of technical package. Based on prior experience, POA estimates $5,000/package for 4 regions for a total of $20,000.

Train PASPs in Cost-Efficient Date and Complementary Oasis Production (Venue, Materials, Food, & Refreshments) ($1,460)
In Y1, POA will hold two events to train approximately 90 total service providers in the project's technical packages to promote cost-efficient date and non-date complementary crop production. POA estimates $730/training for 25 participants and 3 staff ($10/participants plus $450 for venue & materials) for food & refreshments, materials, and venue space, with an LOP total of $1,460.

PASPs Trainings to Support Capacity-Building Efforts for Producer Organizations (Materials, Food, & Refreshments) ($3,960)
POA will hold day long training sessions for each of the 4 regions in Y2-Y4 to build capacity of providers organizations through PASPs trainers. The trainings are budgeted at $330/training for 15 participants and 3 staff ($10/person for food plus $150 for materials). There will be 4 trainings each year in Y2-Y4. The total for 12 trainings is $3,960.

Training on Best Practices with US Grains Council for Alfalfa Processers (Materials, Food, & Refreshments) ($760)
In Y2, POA will hold two trainings in collaboration with the US Grains Council on best practices for alfalfa processers. The trainings are budgeted at $330/training for 11 participants and 2 staff ($10/person for food plus $250 for materials). The total for 2 trainings is $760.

Meeting Expenses with Producer Organizations and Stakeholders ($2,100)
POA is budgeting for meeting expenses with producer organizations to cover refreshments, venue space, and materials, as necessary. Based on prior experience, POA estimates $75/meeting for 28 meetings over LOP and a total of $2,100.

POA will implement the following grant activities:

Cold Storage Grants ($225,000)
FFPr Tunisia will invest in cold storage with producer organizations and private enterprises that can match at least 42.3% of the overall costs. POA will award 60 grants of $3,750 for cold and dry storage grants in Y2 for a total of $225,000. POA may increase or decrease funding levels of each grant or the number of grants based on proposals submitted. These estimates are the

approximate value for each award.

Grants for Alfalfa Processers ($20,000)
POA will support existing alfalfa silage and pellet processors in the South to scale production. In Y2, POA will award 4 grants of $5,000 for existing and new alfalfa processors to be supported with key equipment to unlock their productivity. The total of the 4 grants is $20,000. POA may increase or decrease funding levels of each grant or the number of grants based on proposals submitted. These estimates are the approximate value for each award.

Women-Led Enterprise Development Grants ($187,500)
POA will collaborate with gender-focused local organizations that work in the south in Y2-Y3 to award 25 grants of $7,500 for women-led processing enterprises. The grants will support women-led companies that produce date syrup, sugar, and handicrafts and work in tourism with the goal of increasing their productivity. The total of the 25 grants is $187,500. POA may increase or decrease funding levels of each grant or the number of grants based on proposals submitted. These estimates are the approximate value for each award.

3.2.9 Cost Share – Total $165,000

Cost Share for Co-Investment of Cold Storage Grants ($165,000)
POA proposes a cost share obligation of $165,000 in the co-investment of cold storage grants. POA estimates that each grantee will co-invest and provide a minimum of $2,750/grant for the 60 grants. The co-investment will be a condition written into the formal grant agreement as cost share.

Activity 3: Increase Use of Sustainable Oasis Agricultural System Business Models – Total $2,982,722 ($2,938,972 in monetization and $43,750 in cost share.)

3.3.1 Salaries/Personnel – Total $1,189,910

USN/TCN Staff. None.

CCN Staff. Budgeted at 100% LOE for all five years of the project, the Chief of Party (COP) will be a Tunisian national with more than 20 years of experience in international development, strategic consulting, and entrepreneurship. The COP will oversee a team of experts and support staff, prepare reports and work plans, align project initiatives with in-country priorities, and ensure project compliance with federal regulations. Other CCN staff include Technical Director, Component Technical Lead, Component Technical Specialists, 2 Capacity Building Specialists, Sociocultural & Gender Specialist, 3 Sociocultural & Gender Officers, Communications Specialist, M&E Director, M&E Specialist, Finance Director, Contracts & Compliance Specialist, 2 Grants & Procurement Officers, Accountant, Administrative Officer, Human Resources Manager, and 3 Drivers. The CCN staff salary is distributed between Administrative and Activities as appropriate for each role. POA proposes the Chief of Party, Technical Director, and Finance Director as key personnel positions. The proposed salary rates align with market research, benchmarking analysis, and local in-country consultations that were conducted by POA. To account for annual salary increases, POA has increased the salary by 5% after Y1 through LOP.

3.3.2 Fringe Benefits – Total $541,409

CCN Tunisia staff benefits are per POA's fringe benefit policy and local labor laws and are calculated at 45.50% of the employee's base salary ($541,409). See Section 2.2 for details regarding benefit rates.

3.3.3 Travel – Total $166,119

International Travel ($53,292)
Two-Way Buyer Trade Tours: POA will invite 10 US date buyers to southern Tunisia to tour packing facilities. The purpose of these trips is to sign contracts and create relationships between US buyers and Tunisian companies. The estimated cost is $775/trip per attendee, which is reflective of only 50% of the expected cost, as US buyers will need to contribute to the trip. The total cost is $8,873. POA will also invite 10 Tunisian date sector stakeholders to visit the Coachella Valley in California. POA will target 10 students, young date farmers, women, and technical service providers will travel to observe production best practices and establish connections with US counterparts. The estimated cost is $1,550/trip per attendee for a total cost of $17,746.

International Food Shows: POA will send producer organization stakeholders, exporters, and processing company staff to international food shows, such as the Gulf Food Show in Dubai and the Fancy Food Show in New York. POA expects to create over 65 business-to-business connections at these food shows. The Dubai trip is estimated at $750/trip with 10 attendees between Y2-Y3 for a total cost of $8,306. The New York trip is estimated at $1,550/trip with 10 attendees between Y3-Y4 for a total cost of $18,367.

Local Travel ($12,350)
POA is estimating $75/month for local transportation related to activity 3 for a total of $4,009. This includes taxis or car rental for a day. This fund will be utilized if all project vehicles are already in use, and additional vehicle for the day's activities are required. To make trainings accessible, POA will provide $7/participant for transportation stipends for producer organization leaders to attend PASPs trainings. Stipends are budgeted for 110 participants to attend trainings from Y2-Y4, and LOP total of $833. In Y2, POA will provide transportation stipends of $10/participant for producer organizations to attend market access training sessions for 200 participants, the total cost will be $2,140. Stipend rates are based on the expected distance participants will travel. In Y3, POA will pay for the transportation of a US-based consultant to help provide technical assistance for the project's processors and exporters with the express goal of assisting farmers achieve certifications, for a total cost of $1,775. To make trainings accessible, POA will provide $10/participant for transportation stipends to attend financial literacy trainings to increase knowledge of the benefits of record keeping, using bank accounts, and credit requirements. Stipends are budgeted for 320 participants to attend trainings from Y2-Y3, and LOP total of $3,544.

Vehicle Fuel ($17,373)
POA estimates fuel for project vehicles at $325/month for a total of $17,373 for 46 months over LOP. The transport will be for implementation of activity 3. The rate is based on POA's historical experience implementing similar projects in the region.

Per Diem & Lodging ($83,104)
POA will provide the lodging and M&IE of a US-based consultant to help provide technical assistance for the project's processors and exporters with the goal of assisting farmers achieve certifications. The cost is estimated at $212/per day with funds for 15 days for a total of $3,641. POA is budgeting lodging and M&IE for our Tunisian attendees of our Two-Way Trade Travel tour to the US has been estimated at a cost of $219/day and each trip 7 days for a total of 70 days at a final cost of $17,551. POA is budgeting lodging and M&IE for our US attendees of our Two-Way Trade Travel tour to Tunisia has been estimated at a cost of $212/day and each trip 7 days for a total of 70 days at a final cost of $16,990. For the international foods shows POA is budgeting lodging and M&IE at $236/day based on the rate for Dubai and each trip 7 days for an LOP total of 70 days for a total cost of $18,295. Similarly, lodging and M&IE for the event based in New York has been estimated at a cost of $321/day and each trip 7 days for an LOP total of 70 days for a total cost of $26,626.

3.3.4 Professional Services/Contractual – Total $655,483

Subrecipient: 6th Grain ($501,733) – (UEI: TC9GW9E5T1A9)
POA is proposing 6th Grain, a US-based GIS and remote sensing company, as a subrecipient. 6th Grain will leverage its unique technology to build a database and measure date and oasis agriculture producer risk. The company will also provide key stakeholders with GIS and remote sensing capacity building. The estimated cost for 6th Grain is $189,532 in Y1, $176,569 in Y2, and $135,633 in Y3 for a total cost of $501,733. Reference page 25 for the full 6th Grain budget narrative.

Contract for Private Agriculture Service Providers (PASPs) to Train Producer Organizations to Leverage Economies of Scale ($4,200)
In Y2-Y4, POA will train 55 cooperatives and associations to purchase bulk inputs and supplies to reduce costs. POA will work with ten producer organizations to develop business models illustrating membership benefits. These will then be used to market the advantages of joining their organization to grow membership and achieve economies of scale. The estimated cost for the trainer is $350/per day with 4 days allocated each year between Y2-Y4 for a total cost of $4,200.

Contract for Organization to Provide Farmers Organic Certifications ($100,000)
In Y3, POA will open competition for contract to a provider to support 1,000 farmers to acquire organic certifications. This has been estimated at $100/certification with a total cost of $100,000.

US Consultant to Provide Technical Assistance for Processers and Exporters ($10,800)
POA will contract a US-based consultant to help provide technical assistance for the project's processors and exporters with the express goal of assisting farmers achieve certifications. Due to the skillset needed, the cost has been estimated at $720/day for 15 days of consultation services in Y3 for $10,800.

Legal Advisors for Review of Farming Contracts ($3,250)
In Y2, POA will leverage local lawyers to build farmers' ability to negotiate contracts to secure higher prices and ensure they receive fair deals. This cost has been estimated at $325/per day for 10 days of advisory services for $3,250.

Contract for Expert on Agriculture Finance ($10,500)
A contract between POA and an expert on agriculture finance will be established at $5,250/month for 2 months of services in Y2 for a total of $10,500

Security Services, Risk Assessments, & Security Assessment ($25,000)
POA will contract a firm to provide security services and conduct risk and security assessments under activity 3 to ensure the well-being of staff and program participants at $5,000/year for the LOP for a total cost of $25,000.

3.3.5 Equipment – Total $0

None.

3.3.6 Office – Total $0

None.

3.3.7 Supplies – Total $29,500

Supplies for Remote Irrigation Pilot ($16,000)
In Y3, POA will demonstrate remote irrigation with four large and high-functioning water associations in each region. The cost has been estimated at $4,000 per irrigation unit with 4 units and a total cost of $16,000. Costs sourced from 3S, a remote irrigation company based in Gafsa, Tunisia.

Table 3 Supplies for Remote Irrigation Pilot Cost Breakdown

Item per unit (Four total units)	**Cost**
Hardware and application	$400
Pipes	$1,000
Pumps	$1,000
Bubbler irrigation	$1,000
Labor	$600
Total	**$4,000**

Supplies for Low-Cost Water Meters ($10,000)
Water meters are a simple, cost-effective solution for farmers and producer groups to reduce water use costs. POA will work with producer groups to purchase low-cost water meters marketed by local and US companies. The cost of the water meters is estimated at $1,000/unit with 10 units to be bought in Y3 for a total cost of $10,000.

Communication Costs for Publication of RFPs/RFAs ($3,500)
POA is estimating $500/publication in Y2-Y4 to cover communications costs related to the release of the RFPs/RFAs for the grants and other procurements for activity 3, for a total of $3,500.

3.3.8 Other – Total $356,550

POA will implement the following grant activities:

Grant to Scale Solar Energy Technologies ($50,000)
In Y2-Y3, POA will work with farmers and producer organizations to scale solar energy technologies. POA will issue 50 grants to producer organizations to purchase solar equipment. POA has met with Sunrise Solar – a cost-efficient solar company based in Gafsa to offer interest free credit. Based on this, POA will fund a portion of the total cost, and provide $1,000/grant to producer organizations, for a total cost of $50,000. POA may increase or decrease funding levels of each grant or the number of grants based on proposals submitted. These estimates are the approximate value for each award.
Grants for Producer Organization Mechanization ($25,000)
POA will support producer organizations in seizing economies of scale to purchase equipment. In Y2-Y3, POA will issue 5 grants to strong cooperative to procure mechanization equipment resources. The cost is estimated $5,000/grant for a total cost of $25,000. POA may increase or decrease funding levels of each grant or the number of grants based on proposals submitted. These estimates are the approximate value for each award.

Grants for Youth-Led Mechanization Service Providers ($25,000)
In Y3-Y4, POA will provide 5 grants to youth-led mechanization enterprises. POA will identify opportunities that excite youth, such as drones that pollinate date palms and harvesting equipment. POA will issue $5,000/grant for a total cost of $25,000. POA may increase or decrease funding levels of each grant or the number of grants based on proposals submitted. These estimates are the approximate value for each award.

Grants for Women-Led Date Product Processing ($187,500)
In Y2, POA will provide grants to boost women-led processing enterprises' output and marketability. Date processing is key to delivering a viable end market for varieties such as kenta, alig, and other common dates. POA will issue $7,500/grant with 25 grants being awarded, for a total cost of $187,500. POA may increase or decrease funding levels of each grant or the number of grants based on proposals submitted. These estimates are the approximate value for each award.

POA will implement the following training activities and development of materials:

PASPs Trainings to Support Capacity-Building Efforts for Producer Organizations (Materials, Food, & Refreshments) ($3,960)
POA will hold day long training sessions for each of the 4 regions in Y2-Y4 to build capacity of providers organizations through PASPs trainers. The trainings are budgeted at $330/training for 15 participants and 3 staff ($10/person for food plus $150 for materials). There will be 4 trainings each year in Y2-Y4. The total for 12 trainings is $3,960.

Market Access Trainings for Independent Producers (Materials, Food, & Refreshments)

($7,200)
POA will support independent producers in creating producer organizations to aggregate their production through Market Access Trainings. This will allow them to access markets that require high volumes of production. POA will provide all necessary materials, food, and refreshments for 2-day long trainings for Market Access at a cost of $1,800/training 50 participants and 5 staff ($10/person for food plus $350 for materials times 2 days). POA will hold 4 trainings in Y2 for a total cost of $7,200.

Meeting Expenses for Meetings with Producer Organizations and Exporters ($7,650)
POA will work with ten responsible exporters and packers, to determine their export goals. POA will then identify producer organizations with the exporters to collaborate on the Outgrower Business Model. POA is budgeting for meeting expenses estimated at $150/per meeting with 51 meetings over LOP and a total cost of $7,650.

Trainings on Financial Literacy (Materials, Food, & Refreshments) ($5,440)
POA will conduct financial literacy trainings in Y2-Y3 to increase these stakeholders' knowledge of the benefits of record keeping, using bank accounts, and credit requirements. POA will target minority youth and women to attend. POA will provide all necessary materials, food, and refreshments for the attendees of the trainings, with an estimated cost of $680/training 40 participants and 3 staff ($10/person for food plus $250 for materials). There will be a total of 8 trainings for final cost of $5,440.

Meeting Expenses for Capacity Building Session with Financial Institutions ($1,800)
POA will hold meetings with Tunisian financial institutions to build on methods needed to increase capacity. The expenses of these meetings are estimated at $150/meeting with 6 meetings held each year in Y2-Y3 for a total cost of $1,800 for 12 meetings.

Develop Marketing Materials for Producer Organizations to Develop Business Models for Membership Benefits ($20,000)
POA will work with producer organizations to recruit new members through websites, social media, and agriculture events. In Y2, POA will work with 10 producer organizations to develop business models illustrating membership benefits. These will then be used to market the advantages of joining their organization to grow membership and achieve economies of scale. Expenses for these marketing materials are estimated at $2,000/organization. The total cost for 10 organizations is $20,000.

Materials Development on Date Grading (Printing & Translation) ($3,000)
Printing and translation assets needed to perform material development on date grading has been estimated at a cost of a one-time payment of $3,000 in Y2 of the project.

POA will implement the following event activity:

Registration and Booths for International Food Shows ($20,000)
POA will send producer organization stakeholders, exporters, and processing company staff to two international food shows, such as the Fancy Food Show in New York and the Gulf Food Show in Dubai. Registration for the shows has been estimated at $5,000/event which includes registration

for participants and a booth. POA will have individuals attend 4 events between Y2-Y4 for a total cost of $20,000.

3.3.9 Cost-Share – Total $43,750

Cost Share from Subrecipient: 6th Grain ($9,000)
POA is proposing 6th Grain, a US-based GIS and remote sensing company, as a subrecipient. 6th Grain will leverage its unique technology to build a database and measure date and oasis agriculture producer risk. 6th Grain will provide $3,000/year between Y1-Y3 for a total of $9,000 in cost share through existing licenses for GIS and remote sensing technologies over the LOP. The $3,000 a year estimate is based on a percentage of license costs and is required for the performance of work.

Venue Space Market Access Trainings ($1,000)
POA will acquire a venue space to hold its market access trainings. The cost of the venue has been estimated at $250/per training with 4 sessions planned for a total cost share of $1,000.

Technical Assistance from PAMPAT to Support Date Product Processors ($5,000)
POA will be partnering with the PAMPAT II project, a Swiss-funded project building the technical capacity of processors in the South. Technical assistance from the PAMPAT project in staff time and materials has been estimated at $5,000 in cost share. Based on an average salary daily of $150 (assuming monthly salary of $3,000 and 20 working days a month), POA estimates that PAMPAT II staff will contribute 30 days of staff time to support capacity building of processors totaling $4,500. Additionally, POA estimates they will donate $500 worth of materials (tools, flyers, and informational tools).

Venue Space for Financial Literacy Trainings ($2,000)
POA will acquire a venue space to hold its financial literacy training sessions in. The estimated cost of said venue is $250/training with 4 trainings scheduled each year for Y2-Y3. The total cost share is at $2,000

Packers and Exporters Support for Organic Certifications ($15,000)
As cost share POA will receive subsidies from government (Organic Agriculture Agency) and private sector (Boudjebel) for the acquisition of Organic Product certifications for packers and exporters. The cost share is estimated at $15/certification in cash contribution for $1,000 certifications in Y3, the total cost share is $15,000. This is roughly 10% of the cost to cover the certifications.

Airfare and Local Transport for Two-Way Trade (US to Tunisia) to - 50% of Cost ($7,750)
Airfare and local transport for the Two-Way Trade trip from the US to Tunisia has been estimated at $775/per unit with 10 trips in Y3 for a final cost of $7,750. This cost reflects only 50% of the overall cost, as buyers will contribute to their trips as cost share.

Contributions to Registrations and Booths for International Food Shows ($4,000)
Additional contributions from date exporters such as Boudjebel and Horchani, to assist in registration for trips to international food shows such as the Fancy Foods Show in New York and

Gulf Foods Show in Dubai has been estimated at $1,000/event with 1 event in Y2, 2 events in Y3, and 1 event in Y4. The total cost share is $4,000.

3.5 Indirect Costs – Activities – Total $2,600,512

In accordance with POA's most recently approved NICRA, indirect costs are 28.28% of direct activity costs. Total Indirect Costs on Activities: $2,600,512.

Total Estimated Costs: $17,305,226 ($15,500,000 in monetization (includes interest), $1,500,000 in CCC funds, $305,226 in cost share)

6Th Grain (UEI: TC9GW9E5T1A9) – Subrecipient Budget – ($510,733) – under Activity 3

4.1.1 Salaries/Personnel ($120,817)

6th Grain will assign six staff members to work on the FFPr Tunisia project starting Y1-Y3. The project staff includes a project lead/Chief Science Officer at 10% LOE; Chief Executive Officer at 5% LOE; a Data Scientist at 15% LOE; and three Field Data Officers, one at 25% and two at 10% LOE.

4.1.2 Fringe Benefits ($15,199)

Field personnel fringe is calculated to be 28.40% of base salaries at a total value of ($4,812), and HQ fringe is 10% of base salaries at a total of ($10,387), for a total of $15,199 over the LOP.

4.1.3 Travel ($28,984)

6th Grain has budgeted for 6 international trips for US-based staff to travel to Tunisia, with $1,400/per round-trip flights for a total of $8,740. International staff and field personnel will travel from Tunis to Gafsa/other target regions 8 times over the LOP at a cost of $300/trip for a total of $2,522. M&IE for these trips budgeted $9,265 for trips in Tunis and $8,456 for other locations.

4.1.4 Professional Services/Contractual ($151,121)

6th Grain has budgeted $151,121 over the LOP to create a GIS and remote sensing dashboard application for FPPr Tunisia farmers and producer organizations in Kibili, Gafsa, Tozeur, and Gabes. The dashboard will be an interactive tool to give POA and FFPr Tunisia stakeholders information on measuring crop productivity, water use management, and disease spread to scale climate-smart agriculture adoption. The funds will be used to purchase necessary software GIS/remote sensing licenses and inputs to build the FFPr Tunisia dashboard.

4.1.5 Other Direct Costs ($140,000)

6th Grain will work with financial institutions and producer organizations to conduct Agricultural Risk Calculation at a total of $85,000 over the LOP. Under this activity, 6th Grain will use GIS and remote sensing tools to identify the risk of 100 farmers belonging to producer organizations. 6th Grain will partner with local financial institutions to use GIS and remote sensing to measure these 100 farmers' risk and increase their ability to assess the loans. Additionally, 6th Grain will hold in-person and remote capacity-building training with key FFPr Tunisia stakeholders to increase their GIS/remote sensing tool capacity, total is $55,000 over LOP.

4.1.6 Indirect Costs ($45,612)

An Indirect Cost Recovery rate of 10% will be applied to all of 6th Grain's total modified direct costs for a total of $45,612 over the LOP.

4.1.7 Cost Share ($9,000)

6th Grain will provide $9,000 in cost share through existing licenses for GIS and remote sensing technologies over the LOP.

Total Estimated Costs: $510,733 ($501,733 in monetization, $0 in CCC funds, $9,000 in cost share)

Attachment C-3
Detailed Budget

Item	Type of Unit	Year 1				Year 2				Year 3				Year 4				Year 5				Total
		Cost	Quantity	Percent Allocated	Total	Cost	Quantity	Percent Allocated	Total	Cost	Quantity	Percent Allocated	Total	Cost	Quantity	Percent Allocated	Total	Cost	Quantity	Percent Allocated	Total	
Direct Costs																						
Salaries																						
USN/TCN Staff																						
None					$0				$0				$0				$0				$0	$ -
Total: Expatriate Salaries & Wages					$0				$0				$0				$0				$0	$ -
CNN Staff																						
Key Personnel: Chief of Party - Ms. Rym Ayari	Month	$ 13,000.00	12.00	100.00%	$156,000	$ 13,650.00	12.00	100.00%	$163,800	$ 14,332.50	12.00	100.00%	$171,990	$ 15,049.13	12.00	100.00%	$180,590	$ 15,801.58	12.00	100.00%	$189,619	$ 861,998
Key Personnel: Technical Director	Month	$ 3,916.67	9.00	100.00%	$35,250	$ 4,112.50	12.00	100.00%	$49,350	$ 4,318.13	12.00	100.00%	$51,818	$ 4,534.03	12.00	100.00%	$54,408	$ 4,760.73	9.00	100.00%	$42,847	$ 233,672
Technical Lead Component 1	Month	$ 2,500.00	6.00	100.00%	$15,000	$ 2,625.00	12.00	100.00%	$31,500	$ 2,756.25	12.00	100.00%	$33,075	$ 2,894.06	12.00	100.00%	$34,729	$ 3,038.77	9.00	100.00%	$27,349	$ 141,653
Technical Lead Component 2	Month	$ 2,500.00	6.00	100.00%	$15,000	$ 2,625.00	12.00	100.00%	$31,500	$ 2,756.25	12.00	100.00%	$33,075	$ 2,894.06	12.00	100.00%	$34,729	$ 3,038.77	9.00	100.00%	$27,349	$ 141,653
Technical Lead Component 3	Month	$ 2,500.00	6.00	100.00%	$15,000	$ 2,625.00	12.00	100.00%	$31,500	$ 2,756.25	12.00	100.00%	$33,075	$ 2,894.06	12.00	100.00%	$34,729	$ 3,038.77	9.00	100.00%	$27,349	$ 141,653
Technical Specialist Component 1	Month	$ 1,833.33	6.00	100.00%	$11,000	$ 1,925.00	12.00	100.00%	$23,100	$ 2,021.25	12.00	100.00%	$24,255	$ 2,122.31	12.00	100.00%	$25,468	$ 2,228.43	6.00	100.00%	$13,371	$ 97,193
Technical Specialist Component 2	Month	$ 1,833.33	6.00	100.00%	$11,000	$ 1,925.00	12.00	100.00%	$23,100	$ 2,021.25	12.00	100.00%	$24,255	$ 2,122.31	12.00	100.00%	$25,468	$ 2,228.43	6.00	100.00%	$13,371	$ 97,193
Technical Specialist Component 3	Month	$ 1,833.33	6.00	100.00%	$11,000	$ 1,925.00	12.00	100.00%	$23,100	$ 2,021.25	12.00	100.00%	$24,255	$ 2,122.31	12.00	100.00%	$25,468	$ 2,228.43	6.00	100.00%	$13,371	$ 97,193
Capacity Building Specialist (2)	Month	$ 3,333.33	4.00	100.00%	$13,333	$ 3,500.00	12.00	100.00%	$42,000	$ 3,675.00	12.00	100.00%	$44,100	$ 3,858.75	12.00	100.00%	$46,305	$ 4,051.69	5.00	100.00%	$20,258	$ 165,997
Sociocultural and Gender Specialist	Month	$ 1,833.33	7.00	100.00%	$12,833	$ 1,925.00	12.00	100.00%	$23,100	$ 2,021.25	12.00	100.00%	$24,255	$ 2,122.31	12.00	100.00%	$25,468	$ 2,228.43	9.00	100.00%	$20,056	$ 105,712
Sociocultural and Gender Officers (3)	Month	$ 3,750.00	7.00	100.00%	$26,250	$ 3,937.50	12.00	100.00%	$47,250	$ 4,134.38	12.00	100.00%	$49,613	$ 4,341.09	12.00	100.00%	$52,093	$ 4,558.15	9.00	100.00%	$41,023	$ 216,229
Communications Specialists	Month	$ 1,500.00	7.00	100.00%	$10,500	$ 1,575.00	12.00	100.00%	$18,900	$ 1,653.75	12.00	100.00%	$19,845	$ 1,736.44	12.00	100.00%	$20,837	$ 1,823.26	10.00	100.00%	$18,233	$ 88,315
M&E Director	Month	$ 3,916.67	9.00	100.00%	$35,250	$ 4,112.50	12.00	100.00%	$49,350	$ 4,318.13	12.00	100.00%	$51,818	$ 4,534.03	12.00	100.00%	$54,408	$ 4,760.73	12.00	100.00%	$57,129	$ 247,955
M&E Specialist	Month	$ 1,833.33	8.00	100.00%	$14,667	$ 1,925.00	12.00	100.00%	$23,100	$ 2,021.25	12.00	100.00%	$24,255	$ 2,122.31	12.00	100.00%	$25,468	$ 2,228.43	10.00	100.00%	$22,284	$ 109,774
Key Personnel: Finance Director	Month	$ 3,916.67	11.00	100.00%	$43,083	$ 4,112.50	12.00	100.00%	$49,350	$ 4,318.13	12.00	100.00%	$51,818	$ 4,534.03	12.00	100.00%	$54,408	$ 4,760.73	12.00	100.00%	$57,129	$ 255,788
Contracts & Compliance Specialist	Month	$ 1,833.33	9.00	100.00%	$16,500	$ 1,925.00	12.00	100.00%	$23,100	$ 2,021.25	12.00	100.00%	$24,255	$ 2,122.31	12.00	100.00%	$25,468	$ 2,228.43	12.00	100.00%	$26,741	$ 116,064
Grants & Procurement Officer (2)	Month	$ 2,500.00	9.00	100.00%	$22,500	$ 2,625.00	12.00	100.00%	$31,500	$ 2,756.25	12.00	100.00%	$33,075	$ 2,894.06	12.00	100.00%	$34,729	$ 3,038.77	12.00	100.00%	$36,465	$ 158,269
Accountant	Month	$ 1,666.67	10.00	100.00%	$16,667	$ 1,750.00	12.00	100.00%	$21,000	$ 1,837.50	12.00	100.00%	$22,050	$ 1,929.38	12.00	100.00%	$23,153	$ 2,025.84	11.00	100.00%	$22,284	$ 105,153
Administrative Officer	Month	$ 833.33	9.00	100.00%	$7,500	$ 875.00	12.00	100.00%	$10,500	$ 918.75	12.00	100.00%	$11,025	$ 964.69	12.00	100.00%	$11,576	$ 1,012.92	10.00	100.00%	$10,129	$ 50,730
Human Resources Manager	Month	$ 2,500.00	11.00	100.00%	$27,500	$ 2,625.00	12.00	100.00%	$31,500	$ 2,756.25	12.00	100.00%	$33,075	$ 2,894.06	12.00	100.00%	$34,729	$ 3,038.77	12.00	100.00%	$36,465	$ 163,269
Driver (3 Individuals)	Month	$ 2,250.00	3.00	100.00%	$6,750	$ 2,362.50	12.00	100.00%	$28,350	$ 2,480.63	12.00	100.00%	$29,768	$ 2,604.66	12.00	100.00%	$31,256	$ 2,734.89	9.00	100.00%	$24,614	$ 120,737
Total Local Salary Cost					$522,583				$775,950				$814,748				$855,485				$747,435	$ 3,716,201
HQ Staff																						
Senior Program Director	Month	$ 11,250	12.00	20.00%	$27,000	$ 11,812.50	12.00	20%	$28,350	$ 12,403.13	12.00	20%	$29,768	$ 13,023.28	12.00	20%	$31,256	$ 13,674.45	12.00	20%	$32,819	$ 149,192
Associate Director	Month	$ 7,500	12.00	100.00%	$90,000	$ 7,875.00	12.00	100%	$94,500	$ 8,268.75	12.00	100%	$99,225	$ 8,682.19	12.00	100%	$104,186	$ 9,116.30	12.00	100%	$109,396	$ 497,307
Total HQ Staff					$117,000				$122,850				$128,993				$135,442				$142,214	$ 646,499
Subtotal: Salaries & Wages					$639,583				$898,800				$943,740				$990,927				$889,649	$4,362,700
Fringe																						
USN/TCN Staff					$0				$0				$0				$0				$0	$ -
CCN Staff	%	$522,583	1.00	45.50%	$237,775	$775,950	1.00	45.50%	$353,057	$814,748	1.00	45.50%	$370,710	$855,485	1.00	45.50%	$389,246	$747,435	1.00	45.50%	$340,083	$ 1,690,871
HQ Staff	%	$117,000	1.00	23.47%	$27,460	$122,850	1.00	23.47%	$28,833	$128,993	1.00	23.47%	$30,275	$135,442	1.00	23.47%	$31,788	$142,214	1.00	23.47%	$33,378	$ 151,733
Total: Fringe Benefits					$265,235				$381,890				$400,985				$421,034				$373,461	$ 1,842,605
Allowances																						
USN/TCN Staff																						
None					$0				$0				$0				$0				$0	$ -
Total: Allowances					$0				$0				$0				$0				$0	$ -
Subtotal: Benefits					$265,235				$381,890				$400,985				$421,034				$373,461	$1,842,605
International Travel																						
Airfare - DC-Tunisia - HQ Project Management Trip	Trip	$ 1,400	5.00	100.00%	$7,000	$ 1,498	5.00	100.00%	$7,490	$ 1,603	5.00	100.00%	$8,014	$ 1,715	5.00	100.00%	$8,575	$ 1,835	5.00	100.00%	$9,176	$ 40,255
Airfare - Roundtrip - Tunisia to USA	Trip	$ 1,400	4.00	100.00%	$5,600	$ 1,498	4.00	100.00%	$5,992	$ 1,603	4.00	100.00%	$6,411	$ 1,715	4.00	100.00%	$6,860	$ 1,835	4.00	100.00%	$7,340	$ 32,204
Airfare and Local Transport for Two-Way Trade (US to Tunisia) to - 50% of Cost	Trip	$ 775	0.00	0.00%	$0	$ 829	0.00	0.00%	$0	$ 887	10.00	100.00%	$8,873	$ 949	0.00	0.00%	$0	$ 1,016	0.00	0.00%	$0	$ 8,873
Airfare and Local Transport for Two-Way Trade (Tunisia to US)	Trip	$ 1,550	0.00	0.00%	$0	$ 1,659	0.00	0.00%	$0	$ 1,775	10.00	100.00%	$17,746	$ 1,899	0.00	0.00%	$0	$ 2,032	0.00	0.00%	$0	$ 17,746
Airfare and Local Transport for International Food Shows (Tunisia to Dubai)	Trip	$ 750	0.00	0.00%	$0	$ 803	5.00	100.00%	$4,013	$ 859	5.00	100.00%	$4,293	$ 919	0.00	0.00%	$0	$ 983	0.00	0.00%	$0	$ 8,306
Airfare and Local Transport for International Food Shows (Tunisia to US)	Trip	$ 1,550	0.00	0.00%	$0	$ 1,659	0.00	0.00%	$0	$ 1,775	5.00	100.00%	$8,873	$ 1,899	5.00	100.00%	$9,494	$ 2,032	0.00	0.00%	$0	$ 18,367
Local Travel																						
Ground Transportation – HQ Project Management Trip	Trip	$ 150	5.00	100.00%	$750	$ 161	5.00	100.00%	$803	$ 172	5.00	100.00%	$859	$ 184	5.00	100.00%	$919	$ 197	5.00	100.00%	$983	$ 4,313
Ground Transportation for Tunisia Staff Travel	Trip	$ 150	4.00	100.00%	$600	$ 161	4.00	100.00%	$642	$ 172	4.00	100.00%	$687	$ 184	4.00	100.00%	$735	$ 197	4.00	100.00%	$786	$ 3,450
Local Transportation (Car Rental, Taxis) – Training, M&E, & Data Collection	Trip	$ 100	36.00	100.00%	$3,600	$ 107	36.00	100.00%	$3,852	$ 114	36.00	100.00%	$4,122	$ 123	36.00	100.00%	$4,410	$ 131	36.00	100.00%	$4,719	$ 20,703
Local Transportation (Car Rental, Taxis) - Activity 1	Month	$ 50	3.00	100.00%	$150	$ 54	12.00	100.00%	$642	$ 57	12.00	100.00%	$687	$ 61	12.00	100.00%	$735	$ 66	9.00	100.00%	$590	$ 2,804
Local Transportation for Staff for Communication Materials Development	Trip	$ 300	3.00	100.00%	$900	$ 321	3.00	100.00%	$963	$ 343	0.00	0.00%	$0	$ 368	0.00	0.00%	$0	$ 393	0.00	0.00%	$0	$ 1,863
Local Transportation for Staff to Attend Local Agriculture Events	Trip	$ 200	0.00	0.00%	$0	$ 214	6.00	100.00%	$1,284	$ 229	6.00	100.00%	$1,374	$ 245	6.00	100.00%	$1,470	$ 262	6.00	100.00%	$1,573	$ 5,701
Local Transportation for Leaders of Northern Tunisian Cooperatives to Attend Trainings	Trip	$ 200	0.00	0.00%	$0	$ 214	2.00	100.00%	$428	$ 229	2.00	100.00%	$458	$ 245	0.00	0.00%	$0	$ 262	0.00	0.00%	$0	$ 886
Transport Stipends for Participants to Attend Farmer Field School	Participant	$ 10	500.00	100.00%	$5,000	$ 11	1000.00	100.00%	$10,700	$ 11	500.00	100.00%	$5,725	$ 12	0.00	0.00%	$0	$ 13	0.00	0.00%	$0	$ 21,425
Local Transportation (Car Rental, Taxis)	Month	$ 50	3.00	100.00%	$150	$ 54	12.00	100.00%	$642	$ 57	12.00	100.00%	$687	$ 61	12.00	100.00%	$735	$ 66	9.00	100.00%	$590	$ 2,804
Local Transportation for Stakeholder Workshop	Trip	$ 100	3.00	100.00%	$300	$ 107	0.00	0.00%	$0	$ 114	0.00	0.00%	$0	$ 123	0.00	0.00%	$0	$ 131	0.00	0.00%	$0	$ 300
Local Transportation for Technical Package Design	Trip	$ 100	8.00	100.00%	$800	$ 107	0.00	0.00%	$0	$ 114	0.00	0.00%	$0	$ 123	0.00	0.00%	$0	$ 131	0.00	0.00%	$0	$ 800
Local Transportation (Car Rental, Taxis) - Activity 3	Day	$ 75	3.00	100.00%	$225	$ 80	12.00	100.00%	$963	$ 86	12.00	100.00%	$1,030	$ 92	12.00	100.00%	$1,103	$ 98	7.00	100.00%	$688	$ 4,009
Transport Stipends for Producers Organization Leaders to Attend PASPs Trainings	Participant	$ 14	0.00	0.00%	$0	$ 15	36.00	100.00%	$539	$ 16	38.00	100.00%	$609	$ 17	36.00	100.00%	$617	$ 18	0.00	0.00%	$0	$ 1,766
Transport Stipends for Producers Organization to Attend Market Access Training	Participant	$ 10	0.00	0.00%	$0	$ 11	200.00	100.00%	$2,140	$ 11	0.00	0.00%	$0	$ 12	0.00	0.00%	$0	$ 13	0.00	100.00%	$0	$ 2,140
Transportation for US Consultant to Provide Technical Assistance on Farmer	Trip	$ 1,550	0.00	0.00%	$0	$ 1,659	0.00	0.00%	$0	$ 1,775	1.00	100.00%	$1,775	$ 1,899	0.00	0.00%	$0	$ 2,032	0.00	100.00%	$0	$ 1,775
Local Transportation Stipend for Financial Literacy Trainings	Trip	$ 10	0.00	0.00%	$0	$ 11	160.00	100.00%	$1,712	$ 11	160.00	100.00%	$1,832	$ 12	0.00	0.00%	$0	$ 13	0.00	100.00%	$0	$ 3,544
Vehicle Fuel																						
Vehicle Fuel Expense - Admin, Act. 1-2	Month	$ 800	3.00	100.00%	$2,400	$ 856	12.00	100.00%	$10,272	$ 916	12.00	100.00%	$10,991	$ 980	12.00	100.00%	$11,760	$ 1,049	9.00	100.00%	$9,438	$ 44,861
Vehicle Fuel Expense - Act. 3	Month	$ 325	3.00	100.00%	$975	$ 348	12.00	100.00%	$4,173	$ 372	12.00	100.00%	$4,465	$ 398	12.00	100.00%	$4,778	$ 426	7.00	100.00%	$2,982	$ 17,373
Per Diem & Lodging																						
Lodging and M&IE - HQ Project Management Trip	Day	$ 212	35.00	100.00%	$7,420	$ 227	35.00	100.00%	$7,939	$ 243	35.00	100.00%	$8,495	$ 260	35.00	100.00%	$9,090	$ 278	35.00	100.00%	$9,726	$ 42,670
Other Travel Related Expenses – HQ Project Management Trip	Trip	$ 50	5.00	100.00%	$250	$ 54	5.00	100.00%	$268	$ 57	5.00	100.00%	$286	$ 61	5.00	100.00%	$306	$ 66	5.00	100.00%	$328	$ 1,438
Lodging and M&IE for Tunisia Staff Travel	Day	$ 251	28.00	100.00%	$7,028	$ 269	28.00	100.00%	$7,520	$ 287	28.00	100.00%	$8,046	$ 307	28.00	100.00%	$8,610	$ 329	28.00	100.00%	$9,212	$ 40,416
Other Travel Related Expenses for Tunisia Staff Travel	Trip	$ 50	4.00	100.00%	$200	$ 54	4.00	100.00%	$214	$ 57	4.00	100.00%	$229	$ 61	4.00	100.00%	$245	$ 66	4.00	100.00%	$262	$ 1,150
Lodging and M&IE - Training, M&E, & Data Collection	Day	$ 129	144.00	100.00%	$18,576	$ 138	144.00	100.00%	$19,876	$ 148	144.00	100.00%	$21,268	$ 158	144.00	100.00%	$22,756	$ 169	144.00	100.00%	$24,349	$ 106,826

Item	Type of Unit	Year 1				Year 2				Year 3				Year 4				Year 5				Total
		Cost	Quantity	Percent Allocated	Total	Cost	Quantity	Percent Allocated	Total	Cost	Quantity	Percent Allocated	Total	Cost	Quantity	Percent Allocated	Total	Cost	Quantity	Percent Allocated	Total	
Lodging and M&IE for Staff for Communication Materials Development	Day	$ 129	9.00	100.00%	$1,161	$ 138	9.00	100.00%	$1,242	$ 148	0.00	0.00%	$0	$ 158	0.00	0.00%	$0	$ 169	0.00	0.00%	$0	$ 2,403
Lodging and M&IE for Staff to Attend Local Agriculture Events	Day	$ 129	0.00	0.00%	$0	$ 138	18.00	100.00%	$2,485	$ 148	18.00	100.00%	$2,658	$ 158	18.00	100.00%	$2,845	$ 169	18.00	100.00%	$3,044	$ 11,031
Lodging and M&IE for Staff Leaders of Northern Tunisian Cooperatives to Attend	Day	$ 129	0.00	0.00%	$0	$ 138	6.00	100.00%	$828	$ 148	6.00	100.00%	$886	$ 158	0.00	0.00%	$0	$ 169	0.00	0.00%	$0	$ 1,714
Lodging and M&IE for Stakeholder Workshop	Day	$ 129	6.00	100.00%	$774	$ 138	0.00	0.00%	$0	$ 148	0.00	0.00%	$0	$ 158	0.00	0.00%	$0	$ 169	0.00	0.00%	$0	$ 774
Lodging and M&IE for Technical Package Design	Day	$ 129	16.00	100.00%	$2,064	$ 138	0.00	0.00%	$0	$ 148	0.00	0.00%	$0	$ 158	0.00	0.00%	$0	$ 169	0.00	0.00%	$0	$ 2,064
Lodging and M&IE for US Consultant to Provide Technical Assistance on Farmer	Day	$ 212	0.00	0.00%	$0	$ 227	0.00	0.00%	$0	$ 243	15.00	100.00%	$3,641	$ 260	0.00	0.00%	$0	$ 278	0.00	0.00%	$0	$ 3,641
Lodging and M&IE for Two-Way Trade Travel (Tunisia to US)	Day	$ 219	0.00	0.00%	$0	$ 234	0.00	0.00%	$0	$ 251	70.00	100.00%	$17,551	$ 268	0.00	0.00%	$0	$ 287	0.00	0.00%	$0	$ 17,551
Lodging and M&IE for Two-Way Trade (US to Tunisia)	Day	$ 212	0.00	0.00%	$0	$ 227	0.00	0.00%	$0	$ 243	70.00	100.00%	$16,990	$ 260	0.00	0.00%	$0	$ 278	0.00	0.00%	$0	$ 16,990
Lodging and M&IE for International Food Shows (Dubai)	Day	$ 236	0.00	0.00%	$0	$ 253	35.00	100.00%	$8,838	$ 270	35.00	100.00%	$9,457	$ 289	0.00	0.00%	$0	$ 309	0.00	0.00%	$0	$ 18,295
Lodging and M&IE for International Food Shows (USA)	Day	$ 321	0.00	0.00%	$0	$ 343	0.00	0.00%	$0	$ 368	35.00	100.00%	$12,863	$ 393	35.00	100.00%	$13,763	$ 421	0.00	0.00%	$0	$ 26,626
Subtotal: Travel					**$65,923**				**$106,460**				**$191,882**				**$109,807**				**$85,786**	**$559,858**
Professional Services																						
Monetization Agent Fee	%	$15,157,714	1.00	1.67%	$253,134	$ -	0.00	0.00%	$0	$ -	0.00	0.00%	$0	$ -	0.00	0.00%	$0	$ -	0.00	0.00%	$0	$ 253,134
Monetization Impact Assessment	Unit	$ 60,000	0.00	0.00%	$0	$ 60,000	1.00	100.00%	$60,000	$ 60,000	0.00	0.00%	$0	$ 60,000	0.00	0.00%	$0	$ 60,000	0.00	0.00%	$0	$ 60,000
Local Program Audit Costs	Year	$ 1,500	1.00	100.00%	$1,500	$ 1,500	1.00	100.00%	$1,500	$ 1,500	1.00	100.00%	$1,500	$ 1,500	1.00	100.00%	$1,500	$ 1,500	1.00	100.00%	$1,500	$ 7,500
Legal & Registration Fees	Year	$ 4,500	1.00	100.00%	$4,500	$ 4,500	1.00	100.00%	$4,500	$ 4,500	1.00	100.00%	$4,500	$ 4,500	1.00	100.00%	$4,500	$ 4,500	1.00	100.00%	$4,500	$ 22,500
Security Services, Risk Assessments, & Security Assessment	Year	$ 15,500	1.00	100.00%	$15,500	$ 15,500	1.00	100.00%	$15,500	$ 15,500	1.00	100.00%	$15,500	$ 15,500	1.00	100.00%	$15,500	$ 15,500	1.00	100.00%	$15,500	$ 77,500
Short-Term Technical Advisors	Month	$ 3,500	9.00	100.00%	$31,500	$ 3,500	12.00	100.00%	$42,000	$ 3,500	12.00	100.00%	$42,000	$ 3,500	12.00	100.00%	$42,000	$ 3,500	9.00	100.00%	$31,500	$ 189,000
Start-up Consultant	Day	$ 520	50.00	100.00%	$26,000	$ 520	0.00	0.00%	$0	$ 520	0.00	0.00%	$0	$ 520	0.00	0.00%	$0	$ 520	0.00	0.00%	$0	$ 26,000
Contract for Development of Materials for Communications Campaign (includes b	Year	$ 100,000	0.50	100.00%	$50,000	$ 100,000	0.50	100.00%	$50,000	$ 100,000	0.00	0.00%	$0	$ 100,000	0.00	0.00%	$0	$ 100,000	0.00	0.00%	$0	$ 100,000
Contract for Communications Campaign Dissemination	Year	$ 25,000	0.00	0.00%	$0	$ 25,000	1.00	100.00%	$25,000	$ 25,000	1.00	100.00%	$25,000	$ 25,000	1.00	100.00%	$25,000	$ 25,000	1.00	100.00%	$25,000	$ 100,000
Contract for Private Agriculture Service Providers (PASPs) to Manage Model Farm	Day	$ 700	8.00	100.00%	$5,600	$ 700	16.00	100.00%	$11,200	$ 700	8.00	100.00%	$5,600	$ 700	0.00	0.00%	$0	$ 700	0.00	0.00%	$0	$ 22,400
Consultant for Producer Organization Capacity Building	Month	$ 4,500	0.00	0.00%	$0	$ 4,500	3.00	100.00%	$13,500	$ 4,500	3.00	100.00%	$13,500	$ 4,500	0.00	0.00%	$0	$ 4,500	0.00	0.00%	$0	$ 27,000
Consultant (Financial & Legal) to Advise on Grant Mechanism and Blended Financ	Day	$ 625	20.00	100.00%	$12,500	$ 625	0.00	0.00%	$0	$ 625	0.00	0.00%	$0	$ 625	0.00	0.00%	$0	$ 625	0.00	0.00%	$0	$ 12,500
Contract for Private Agriculture Service Providers (PASPs) to Train on Technical As	Region	$ 25,000	4.00	100.00%	$100,000	$ 12,500	4.00	100.00%	$50,000	$ 12,500	4.00	100.00%	$50,000	$ 12,500	4.00	100.00%	$50,000	$ 12,500	0.00	0.00%	$0	$ 250,000
Contract for Private Agriculture Service Providers (PASPs) to Support Capacity-Bui	Day	$ 350	0.00	0.00%	$0	$ 350	4.00	100.00%	$1,400	$ 350	4.00	100.00%	$1,400	$ 350	4.00	100.00%	$1,400	$ 350	0.00	0.00%	$0	$ 4,200
Contract for Women-Led Enterprise Development Technical Assistance	Unit	$ 5,000	0.00	0.00%	$0	$ 5,000	12.00	100.00%	$60,000	$ 5,000	13.00	100.00%	$65,000	$ 5,000	0.00	0.00%	$0	$ 5,000	0.00	0.00%	$0	$ 125,000
Subrecipient: 6th Grain	Subrecipient	$ 189,532	1.00	100.00%	$189,532	$ 176,569	1.00	100.00%	$176,569	$ 135,633	1.00	100.00%	$135,633	$ -	0.00	0.00%	$0	$ -	0.00	0.00%	$0	$ 501,733
Contract for Private Agriculture Service Providers (PASPs) to Train Producer Orga	Day	$ 350	0.00	0.00%	$0	$ 350	4.00	100.00%	$1,400	$ 350	4.00	100.00%	$1,400	$ 350	4.00	100.00%	$1,400	$ 350	0.00	0.00%	$0	$ 4,200
Contract for Organization to Provide Farmers Organic Certifications	Certification	$ 100	0.00	0.00%	$0	$ 100	0.00	0.00%	$0	$ 100	1000.00	100.00%	$100,000	$ 100	0.00	0.00%	$0	$ 100	0.00	0.00%	$0	$ 100,000
US Consultant to Provide Technical Assistance for Processers and Exporters	Day	$ 720	0.00	0.00%	$0	$ 720	0.00	0.00%	$0	$ 720	15.00	100.00%	$10,800	$ 720	0.00	0.00%	$0	$ 720	0.00	0.00%	$0	$ 10,800
Legal Advisors for Review of Farming Contracts	Day	$ 325	0.00	0.00%	$0	$ 325	10.00	100.00%	$3,250	$ 325	0.00	0.00%	$0	$ 325	0.00	0.00%	$0	$ 325	0.00	0.00%	$0	$ 3,250
Contract for Expert on Agriculture Finance	Month	$ 5,250	0.00	0.00%	$0	$ 5,250	2.00	100.00%	$10,500	$ 5,250	0.00	0.00%	$0	$ 5,250	0.00	0.00%	$0	$ 5,250	0.00	0.00%	$0	$ 10,500
Monitoring, Evaluation, and Collection of Reliable Data																						
Evaluations																						
Baseline Evaluation	Unit	$ 150,000	1.00	100.00%	$150,000	$ 150,000	0.00	100.00%	$0	$ 150,000	0.00	100.00%	$0	$ 150,000	0.00	100.00%	$0	$ 150,000	0.00	100.00%	$0	$ 150,000
Midterm Evaluation	Unit	$ 170,000	0.00	100.00%	$0	$ 170,000	0.00	100.00%	$0	$ 170,000	1.00	100.00%	$170,000	$ 170,000	0.00	100.00%	$0	$ 170,000	0.00	100.00%	$0	$ 170,000
Final Evaluation	Unit	$ 180,000	0.00	100.00%	$0	$ 180,000	0.00	100.00%	$0	$ 180,000	0.00	100.00%	$0	$ 180,000	0.00	100.00%	$0	$ 180,000	1.00	100.00%	$180,000	$ 180,000
Special Studies on Carbon Assessment and Living Incomes	Unit	$ 280,000	0.00	100.00%	$0	$ 280,000	0.50	100.00%	$140,000	$ 280,000	0.50	100.00%	$140,000	$ 280,000	0.00	100.00%	$0	$ 280,000	0.00	100.00%	$0	$ 280,000
Conduct Rapid Complementary Cost-Benefit Analysis	Unit	$ 45,000	1.00	100.00%	$45,000	$ 45,000	0.00	0.00%	$0	$ 45,000	0.00	0.00%	$0	$ 45,000	0.00	0.00%	$0	$ 45,000	0.00	0.00%	$0	$ 45,000
Monitoring Guidelines Development																						
Monitoring Guidelines Creation, Translation & Printing	Document	$ 8,000	1.00	100.00%	$8,000	$ 8,000	0.00	100.00%	$0	$ 8,000	0.00	100.00%	$0	$ 8,000	0.00	100.00%	$0	$ 8,000	0.00	100.00%	$0	$ 8,000
Monitoring Guidelines Revision, Translation & Printing	Year	$ 2,000	0.00	100.00%	$0	$ 2,000	1.00	100.00%	$2,000	$ 2,000	1.00	100.00%	$2,000	$ 2,000	1.00	100.00%	$2,000	$ 2,000	1.00	100.00%	$2,000	$ 8,000
Monitoring Guidelines Staff Training on Indicators and Data Collection/Analysis	Workshop	$ 6,000	1.00	100.00%	$6,000	$ 6,000	1.00	100.00%	$6,000	$ 6,000	1.00	100.00%	$6,000	$ 6,000	1.00	100.00%	$6,000	$ 6,000	1.00	100.00%	$6,000	$ 30,000
M&E Database																						
M&E Database Trainings	Year	$ 500	1.00	100.00%	$500	$ 500	1.00	100.00%	$500	$ 500	1.00	100.00%	$500	$ 500	1.00	100.00%	$500	$ 500	1.00	100.00%	$500	$ 2,500
M&E Database Platform Subscription and Customization	Year	$ 15,000	1.00	100.00%	$15,000	$ 15,000	1.00	100.00%	$15,000	$ 15,000	1.00	100.00%	$15,000	$ 15,000	1.00	100.00%	$15,000	$ 15,000	1.00	100.00%	$15,000	$ 75,000
Subtotal: Professional Services/Contractual					**$914,265**				**$689,819**				**$805,333**				**$164,800**				**$281,500**	**$2,855,717**
Equipment (>$5000/unit)																						
Vehicles for Field Office	Unit	$ 60,000	3.00	100.00%	$180,000	$ 60,000	0.00	100.00%	$0	$ 60,000	0.00	100.00%	$0	$ 60,000	0.00	100.00%	$0	$ 60,000	0.00	100.00%	$0	$ 180,000
Subtotal: Equipment					**$180,000**				**$0**				**$0**				**$0**				**$0**	**$180,000**
Office																						
Communications Costs (Internet, Phone, Data) (Tunis)	Month	$ 350	3.00	100.00%	$1,050	$ 375	12.00	100.00%	$4,494	$ 401	12.00	100.00%	$4,809	$ 429	12.00	100.00%	$5,145	$ 459	6.00	100.00%	$2,753	$ 18,250
Office Rent, Utilities & Cleaning (Tunis) (Furnished) (Coworking Space, rental price	Month	$ 3,500	3.00	100.00%	$10,500	$ 3,745	12.00	100.00%	$44,940	$ 4,007	12.00	100.00%	$48,086	$ 4,288	12.00	100.00%	$51,452	$ 4,588	6.00	100.00%	$27,527	$ 182,504
Communications Costs (Internet, Phone, Data) (Tozeur)	Month	$ 500	3.00	100.00%	$1,500	$ 535	12.00	100.00%	$6,420	$ 572	12.00	100.00%	$6,869	$ 613	12.00	100.00%	$7,350	$ 655	6.00	100.00%	$3,932	$ 26,072
Office Rent (Tozeur) (Unfurnished)	Month	$ 825	3.00	100.00%	$2,475	$ 883	12.00	100.00%	$10,593	$ 945	12.00	100.00%	$11,335	$ 1,011	12.00	100.00%	$12,128	$ 1,081	6.00	100.00%	$6,488	$ 43,019
Office Utilities (Tozeur)	Month	$ 100	3.00	100.00%	$300	$ 107	12.00	100.00%	$1,284	$ 114	12.00	100.00%	$1,374	$ 123	12.00	100.00%	$1,470	$ 131	6.00	100.00%	$786	$ 5,214
Office Cleaning (Tozeur)	Month	$ 75	3.00	100.00%	$225	$ 80	12.00	100.00%	$963	$ 86	12.00	100.00%	$1,030	$ 92	12.00	100.00%	$1,103	$ 98	6.00	100.00%	$590	$ 3,911
Banking and Cash Handling Fees	Month	$ 150	9.00	100.00%	$1,350	$ 161	12.00	100.00%	$1,926	$ 172	12.00	100.00%	$2,061	$ 184	12.00	100.00%	$2,205	$ 197	6.00	100.00%	$1,180	$ 8,722
Courier fees/Services/Postage	Month	$ 30	9.00	100.00%	$270	$ 32	12.00	100.00%	$385	$ 34	12.00	100.00%	$412	$ 37	12.00	100.00%	$441	$ 39	6.00	100.00%	$236	$ 1,744
Recruitment/Procurement Advertising	Year	$ 2,400	1.00	100.00%	$2,400	$ 2,568	1.00	100.00%	$2,568	$ 2,748	1.00	100.00%	$2,748	$ 2,940	1.00	100.00%	$2,940	$ 3,146	1.00	100.00%	$3,146	$ 13,802
Meeting Expenses - Room Rental and A/V Equipment (for Small Meeting, Rooms Space Rented per Hour)	Hours	$ 10	225.00	100.00%	$2,250	$ 11	300.00	100.00%	$3,210	$ 11	300.00	100.00%	$3,435	$ 12	300.00	100.00%	$3,675	$ 13	150.00	100.00%	$1,966	$ 14,536
Payroll Processing and Local Accounting Books Preparation	Year	$ 10,660	1.00	100.00%	$10,660	$ 11,406	1.00	100.00%	$11,406	$ 12,205	1.00	100.00%	$12,205	$ 13,059	1.00	100.00%	$13,059	$ 13,973	1.00	100.00%	$13,973	$ 61,303
Licenses & Subscriptions (Microsoft 365, Replicon, PandaDoc, TripLog, HR Platform)	Month	$ 1,155	9.00	100.00%	$10,395	$ 1,236	12.00	100.00%	$14,830	$ 1,322	12.00	100.00%	$15,868	$ 1,415	12.00	100.00%	$16,979	$ 1,514	9.00	100.00%	$13,626	$ 71,698
Subtotal: Office					**$43,375**				**$103,020**				**$110,231**				**$117,947**				**$76,203**	**$450,776**
Supplies																						
Desktop/Laptop Computers	Unit	$ 1,460	26.00	100.00%	$37,960	$ 1,460	0.00	0.00%	$0	$ 1,460	0.00	0.00%	$0	$ 1,460	0.00	0.00%	$0	$ 1,460	0.00	0.00%	$0	$ 37,960
Phones for Staff	Unit	$ 300	26.00	100.00%	$7,800	$ 300	0.00	0.00%	$0	$ 300	0.00	0.00%	$0	$ 300	0.00	0.00%	$0	$ 300	0.00	0.00%	$0	$ 7,800
All in One: Printer, Photocopier & Scanner	Unit	$ 653	2.00	100.00%	$1,307	$ 653	0.00	0.00%	$0	$ 653	0.00	0.00%	$0	$ 653	0.00	0.00%	$0	$ 653	0.00	0.00%	$0	$ 1,307
Tablet	Unit	$ 300	4.00	100.00%	$1,200	$ 300	0.00	0.00%	$0	$ 300	0.00	0.00%	$0	$ 300	0.00	0.00%	$0	$ 300	0.00	0.00%	$0	$ 1,200
Projector and Video Conferencing Equipment	Unit	$ 1,300	2.00	100.00%	$2,600	$ 1,300	0.00	0.00%	$0	$ 1,300	0.00	0.00%	$0	$ 1,300	0.00	0.00%	$0	$ 1,300	0.00	0.00%	$0	$ 2,600

Item	Type of Unit	Year 1				Year 2				Year 3				Year 4				Year 5				Total
		Cost	Quantity	Percent Allocated	Total	Cost	Quantity	Percent Allocated	Total	Cost	Quantity	Percent Allocated	Total	Cost	Quantity	Percent Allocated	Total	Cost	Quantity	Percent Allocated	Total	
Furnishing for Satellite Office in Tozeur																						
Desks and Chairs for Office	Unit	$ 725	16.00	100.00%	$11,600	$ 725	0.00	0.00%	$0	$ 725	0.00	0.00%	$0	$ 725	0.00	0.00%	$0	$ 725	0.00	0.00%	$0	$ 11,600
Meeting Table for Office	Unit	$ 1,200	1.00	100.00%	$1,200	$ 1,200	0.00	0.00%	$0	$ 1,200	0.00	0.00%	$0	$ 1,200	0.00	0.00%	$0	$ 1,200	0.00	0.00%	$0	$ 1,200
Shelves and Filing Cabinets, & Safe for Office Storage	Unit	$ 2,500	1.00	100.00%	$2,500	$ 2,500	0.00	0.00%	$0	$ 2,500	0.00	0.00%	$0	$ 2,500	0.00	0.00%	$0	$ 2,500	0.00	0.00%	$0	$ 2,500
A/C Unit for Office	Unit	$ 503	2.00	100.00%	$1,006	$ 503	0.00	0.00%	$0	$ 503	0.00	0.00%	$0	$ 503	0.00	0.00%	$0	$ 503	0.00	0.00%	$0	$ 1,006
Office Supplies	Month	$ 250	9.00	100.00%	$2,250	$ 268	12.00	100.00%	$3,210	$ 286	12.00	100.00%	$3,435	$ 306	12.00	100.00%	$3,675	$ 328	9.00	100.00%	$2,949	$ 15,519
Inputs for Model Farms (Demonstration Plots) Set-up and Maintenance	Unit	$ 8,000	2.00	100.00%	$16,000	$ 8,000	2.00	100.00%	$16,000	$ 8,000	0.00	0.00%	$0	$ 8,000	0.00	0.00%	$0	$ 8,000	0.00	0.00%	$0	$ 32,000
Communication Costs for Publication of RFPs/RFAs	Unit	$ 500	2.00	100.00%	$1,000	$ 500	7.00	100.00%	$3,500	$ 500	5.00	100.00%	$2,500	$ 500	2.00	100.00%	$1,000	$ 500	0.00	0.00%	$0	$ 8,000
Supplies for Remote Irrigation Pilot	Unit	$ 4,000	0.00	0.00%	$0	$ 4,000	0.00	0.00%	$0	$ 4,000	4.00	100.00%	$16,000	$ 4,000	0.00	0.00%	$0	$ 4,000	0.00	0.00%	$0	$ 16,000
Supplies for Low-Cost Water Meters	Unit	$ 1,000	0.00	0.00%	$0	$ 1,000	0.00	0.00%	$0	$ 1,000	10.00	100.00%	$10,000	$ 1,000	0.00	0.00%	$0	$ 1,000	0.00	0.00%	$0	$ 10,000
Subtotal: Supplies					**$86,423**				**$22,710**				**$31,935**				**$4,675**				**$2,949**	**$148,692**
Other Direct Cost																						
Training & Materials																						
Training, Workshops, Conference and Registration Fees	Unit	$ 1,500	6.00	100.00%	$9,000	$ 1,500	6.00	100.00%	$9,000	$ 1,500	6.00	100.00%	$9,000	$ 1,500	6.00	100.00%	$9,000	$ 1,500	6.00	100.00%	$9,000	$ 45,000
Farmer Field School Trainings (Materials, Food, & Refreshments)	Day	$ 900	8.00	100.00%	$7,200	$ 900	16.00	100.00%	$14,400	$ 900	8.00	100.00%	$7,200	$ 900	0.00	0.00%	$0	$ 900	0.00	0.00%	$0	$ 28,800
Trainings for Producer Organizations to Boost Climate Smart Agriculture Adoption - 3 Days	Training	$ 1,890	0.00	0.00%	$0	$ 1,890	2.00	100.00%	$3,780	$ 1,890	2.00	100.00%	$3,780	$ 1,890	0.00	0.00%	$0	$ 1,890	0.00	0.00%	$0	$ 7,560
Workshop with Stakeholders on Grants Mechanism	Workshop	$ 1,060	2.00	100.00%	$2,120	$ 1,060	0.00	0.00%	$0	$ 1,060	0.00	0.00%	$0	$ 1,060	0.00	0.00%	$0	$ 1,060	0.00	0.00%	$0	$ 2,120
Workshop with Stakeholders on Complementary Crop Feedback (Venue, Materials, Food, & Refreshments)	Workshop	$ 850	1.00	100.00%	$850	$ 850	0.00	0.00%	$0	$ 850	0.00	0.00%	$0	$ 850	0.00	0.00%	$0	$ 850	0.00	0.00%	$0	$ 850
Development of Technical Package (Technical Review, Printing, & Translation)	Package	$ 5,000	4.00	100.00%	$20,000	$ 5,000	0.00	0.00%	$0	$ 5,000	0.00	0.00%	$0	$ 5,000	0.00	0.00%	$0	$ 5,000	0.00	0.00%	$0	$ 20,000
Train PASPs in Cost-Efficient Date and Complementary Oasis Production (Venue, Materials, Food, & Refreshments)	Training	$ 730	2.00	100.00%	$1,460	$ 730	0.00	0.00%	$0	$ 730	0.00	0.00%	$0	$ 730	0.00	0.00%	$0	$ 730	0.00	0.00%	$0	$ 1,460
PASPs Trainings to Support Capacity-Building Efforts for Producer Organizations (Materials, Food, & Refreshments)	Day	$ 330	0.00	0.00%	$0	$ 330	4.00	100.00%	$1,320	$ 330	4.00	100.00%	$1,320	$ 330	4.00	100.00%	$1,320	$ 330	0.00	0.00%	$0	$ 3,960
Training on Best Practices with US Grains Council for Alfalfa Processers (Materials, Food, & Refreshments)	Training	$ 380	0.00	0.00%	$0	$ 380	2.00	100.00%	$760	$ 380	0.00	0.00%	$0	$ 380	0.00	0.00%	$0	$ 380	0.00	0.00%	$0	$ 760
Meeting Expenses with Producer Organizations and Stakeholders	Meeting	$ 75	4.00	100.00%	$300	$ 75	8.00	100.00%	$600	$ 75	8.00	100.00%	$600	$ 75	4.00	100.00%	$300	$ 75	4.00	100.00%	$300	$ 2,100
PASPs Trainings to Support Capacity-Building Efforts for Producer Organizations (Materials, Food, & Refreshments)	Day	$ 330	0.00	0.00%	$0	$ 330	4.00	100.00%	$1,320	$ 330	4.00	100.00%	$1,320	$ 330	4.00	100.00%	$1,320	$ 330	0.00	0.00%	$0	$ 3,960
Market Access Trainings for Independent Producers (Materials, Food, & Refreshments)	Training	$ 1,800	0.00	0.00%	$0	$ 1,800	4.00	100.00%	$7,200	$ 1,800	0.00	0.00%	$0	$ 1,800	0.00	0.00%	$0	$ 1,800	0.00	0.00%	$0	$ 7,200
Meeting Expenses for Meetings with Producer Organizations and Exporters	Meeting	$ 150	6.00	100.00%	$900	$ 150	12.00	100.00%	$1,800	$ 150	12.00	100.00%	$1,800	$ 150	12.00	100.00%	$1,800	$ 150	9.00	100.00%	$1,350	$ 7,650
Trainings on Financial Literacy (Materials, Food, & Refreshments)	Training	$ 680	0.00	0.00%	$0	$ 680	4.00	100.00%	$2,720	$ 680	4.00	100.00%	$2,720	$ 680	0.00	0.00%	$0	$ 680	0.00	0.00%	$0	$ 5,440
Meeting Expenses for Capacity Building Session with Financial Institutions	Meeting	$ 150	0.00	0.00%	$0	$ 150	6.00	100.00%	$900	$ 150	6.00	100.00%	$900	$ 150	0.00	0.00%	$0	$ 150	0.00	0.00%	$0	$ 1,800
Materials Development																						
Develop Marketing Materials for Producer Organizations to Develop Business Models for Membership Benefits	Unit	$ 2,000	0.00	0.00%	$0	$ 2,000	10.00	100.00%	$20,000	$ 2,000	0.00	0.00%	$0	$ 2,000	0.00	0.00%	$0	$ 2,000	0.00	0.00%	$0	$ 20,000
Materials Development on Date Grading (Printing & Translation)	Unit	$ 3,000	0.00	0.00%	$0	$ 3,000	1.00	100.00%	$3,000	$ 3,000	0.00	0.00%	$0	$ 3,000	0.00	0.00%	$0	$ 3,000	0.00	0.00%	$0	$ 3,000
Events																						
Registration for Agricultural Events and Booths	Event	$ 2,500	0.00	0.00%	$0	$ 2,500	2.00	100.00%	$5,000	$ 2,500	2.00	100.00%	$5,000	$ 2,500	2.00	100.00%	$5,000	$ 2,500	2.00	100.00%	$5,000	$ 20,000
Printing Materials to Distribute at Local Agriculture Events	Unit	$ 15,000	0.00	0.00%	$0	$ 15,000	1.00	100.00%	$15,000	$ 15,000	0.00	0.00%	$0	$ 15,000	0.00	0.00%	$0	$ 15,000	0.00	0.00%	$0	$ 15,000
Registration and Booths for International Food Shows	Event	$ 5,000	0.00	0.00%	$0	$ 5,000	1.00	100.00%	$5,000	$ 5,000	2.00	100.00%	$10,000	$ 5,000	1.00	100.00%	$5,000	$ 5,000	0.00	0.00%	$0	$ 20,000
Grants																						
Climate Smart Agriculture Adaptations Grants	Grant	$ 1,425	0.00	0.00%	$0	$ 1,425	400.00	100.00%	$570,000	$ 1,425	533.00	100.00%	$759,525	$ 1,425	400.00	100.00%	$570,000	$ 1,425	0.00	0.00%	$0	$ 1,899,525
Cold Storage Grants	Grant	$ 3,750	0.00	0.00%	$0	$ 3,750	60.00	100.00%	$225,000	$ 3,750	0.00	0.00%	$0	$ 3,750	0.00	0.00%	$0	$ 3,750	0.00	0.00%	$0	$ 225,000
Grants for Alfalfa Processers	Grant	$ 5,000	0.00	0.00%	$0	$ 5,000	4.00	100.00%	$20,000	$ 5,000	0.00	0.00%	$0	$ 5,000	0.00	0.00%	$0	$ 5,000	0.00	0.00%	$0	$ 20,000
Women-Led Enterprise Development Grants	Grant	$ 7,500	0.00	0.00%	$0	$ 7,500	12.00	100.00%	$90,000	$ 7,500	13.00	100.00%	$97,500	$ 7,500	0.00	0.00%	$0	$ 7,500	0.00	0.00%	$0	$ 187,500
Grant to Scale Solar Energy Technologies	Grant	$ 1,000	0.00	0.00%	$0	$ 1,000	25.00	100.00%	$25,000	$ 1,000	25.00	100.00%	$25,000	$ 1,000	0.00	0.00%	$0	$ 1,000	0.00	0.00%	$0	$ 50,000
Grants for Producer Organization Mechanization	Grant	$ 5,000	0.00	0.00%	$0	$ 5,000	2.00	100.00%	$10,000	$ 5,000	3.00	100.00%	$15,000	$ 5,000	0.00	0.00%	$0	$ 5,000	0.00	0.00%	$0	$ 25,000
Grants for Youth-Led Mechanization Service Providers	Grant	$ 5,000	0.00	0.00%	$0	$ 5,000	0.00	0.00%	$0	$ 5,000	2.00	100.00%	$10,000	$ 5,000	3.00	100.00%	$15,000	$ 5,000	0.00	0.00%	$0	$ 25,000
Grants for Women-Led Date Product Processing	Grant	$ 7,500	0.00	0.00%	$0	$ 7,500	25.00	100.00%	$187,500	$ 7,500	0.00	0.00%	$0	$ 7,500	0.00	0.00%	$0	$ 7,500	0.00	0.00%	$0	$ 187,500
Maintenance																						
Equipment and Office Repairs and Maintenance	Year	$ 500	1.00	100.00%	$500	$ 535	1.00	100.00%	$535	$ 572	1.00	100.00%	$572	$ 613	1.00	100.00%	$613	$ 655	1.00	100.00%	$655	$ 2,875
Vehicle Maintenance/Repairs/Spare Parts	Month	$ 150	3.00	100.00%	$450	$ 161	12.00	100.00%	$1,926	$ 172	12.00	100.00%	$2,061	$ 184	12.00	100.00%	$2,205	$ 197	6.00	100.00%	$1,180	$ 7,822
Insurance																						
Property and Liability Insurance	Year	$ 500	1.00	100.00%	$500	$ 535	1.00	100.00%	$535	$ 572	1.00	100.00%	$572	$ 613	1.00	100.00%	$613	$ 655	1.00	100.00%	$655	$ 2,875
Vehicle Insurance	Vehicle	$ 125	3.00	100.00%	$375	$ 134	3.00	100.00%	$401	$ 143	3.00	100.00%	$429	$ 153	3.00	100.00%	$459	$ 164	3.00	100.00%	$492	$ 2,157
Subtotal: Other Direct Cost					**$43,655**				**$1,222,697**				**$954,300**				**$612,630**				**$18,632**	**$2,851,914**
Total Direct Cost					**$2,238,460**				**$3,425,396**				**$3,438,405**				**$2,421,819**				**$1,728,181**	**$13,252,261**
Indirect Costs																						
ICR on Administration					$350,100				$201,028				$239,175				$158,966				$197,958	$ 1,147,227
ICR on Activities					$282,937				$767,674				$733,205				$525,924				$290,771	$ 2,600,512
Subtotal Indirect Cost					**$633,036**				**$968,702**				**$972,381**				**$684,891**				**$488,730**	**$3,747,739**
																						$ -

Item	Type of Unit	Year 1				Year 2				Year 3				Year 4				Year 5				Total
		Cost	Quantity	Percent Allocated	Total	Cost	Quantity	Percent Allocated	Total	Cost	Quantity	Percent Allocated	Total	Cost	Quantity	Percent Allocated	Total	Cost	Quantity	Percent Allocated	Total	
Total Estimated Cost (Direct Cost + Indirect Cost)					$2,871,496				$4,394,097				$4,410,786				$3,106,710				$2,216,910	$17,000,000

Attachment F

Terms and Conditions Regarding the Acknowledgment of USDA Funding, the Use of the USDA Logo, and Communications to the Public

I. **General Requirements**

The Recipient will comply with the requirements in 7 CFR section 1499.8(d) (Food for Progress Program) or 7 CFR 1599.9(d) – (f) (McGovern-Dole Program), as applicable, and with these terms and conditions in implementing a project under this agreement.

II. **Acknowledgment of USDA Funding**

A. The Recipient will notify beneficiaries and officials in the target country that the U.S. Department of Agriculture (USDA) provided funds for the activities under this agreement. The Recipient will publish notifications in local newspapers to highlight its activities under this agreement and identify USDA as the funding source of these activities. The Recipient will recognize USDA as the source of funding in all printed materials produced with USDA resources under this agreement.

B. The Recipient will prominently display signs that inform beneficiaries that funding for the project was provided by the USDA at all USDA-supported activity implementation sites and events, unless a waiver in accordance with 7 CFR section 1499.8(e) or (f) or 7 CFR section 1599.9(g) or (h) is applicable. These sites and events include, but are not limited to, commodity distribution sites, schools, demonstration plots, farms, and construction or rehabilitation activities.

C. The Recipient will comply with 2 CFR 415.2, Acknowledgement of USDA Support on Publications and Audiovisuals.

III. **Use of the USDA Logo**

A. The Recipient will use the USDA logo in all communications to the public, promotional materials, vehicles, and structures that are produced, purchased, or constructed using funds provided or sale proceeds realized under the Food for Progress Program or McGovern-Dole Program, as applicable. This will include, but not be limited to, publications, posters, websites, signs, presentations, t-shirts, aprons, hats, instructional materials, handwashing stations, latrines, hygiene rooms, water tanks, and demonstration plots.

B. The Recipient will use the USDA logo in accordance with the 2013 USDA Visual Standards Guide and the official USDA Style Guide website.

C. The Recipient will place the USDA logo and the text "United States Department of Agriculture" in the top left corner of communications material or other marked item, unless otherwise approved by FAS. The Recipient may also add the American flag. The Recipient will not use project-specific logos.

D. The Recipient will not use the USDA logo on administrative materials such as stationery and business cards.

E. The Recipient may use the USDA logo in conjunction with a symbol of the target country, another donor, or a nongovernmental organization that is involved in the project, subject to the following conditions:

- The USDA logo with the text "United States Department of Agriculture" will be placed prominently on the upper left-hand corner of the item being marked.
- The other symbol(s) will be placed to the right of the USDA logo, provided that, with advance approval by FAS, the symbol of the target country may be placed to the left of the USDA logo in a situation where such placement would be advantageous to the success of the project.
- The placement of the USDA logo will be at least as favorable, in terms of size and prominence, as the placement of the other symbols(s).

F. The Recipient may choose not to place the USDA logo on, or otherwise mark, target country government-owned products if marking would undercut host-country "ownership" of policies, studies, reports, publications, or other communications better positioned as "by" or "from" a target country ministry or government official. In such cases, the Recipient will acknowledge USDA, as appropriate, within document text or verbally at meetings and events.

IV. **Communications to the Public**

A. Project Naming Criteria

When naming the project to be implemented under this agreement, the Recipient will:

- Begin with "U.S. Department of Agriculture" followed by the program name (e.g., U.S. Department of Agriculture Food for Progress or U.S. Department of Agriculture McGovern-Dole) and will not use "FFPr" or "MGD."
- Reference the country or region where the project is focused. If the project is global in nature, either omit the country or region, or include the word "global" instead.
- Be clear, concise, simple, and descriptive.
- Not use jargon or acronyms.
- Not reference the Recipient's internal organizational structures (e.g., "Recipient's Colombia Value Chain Activity").

B. Project Communication Plan

The Recipient will submit a Project Communication Plan as an appendix to the annual work plan. The Project Communication Plan will include the following information:

- The central project message.
- An "official" translation of the project name and central project message. The Recipient must obtain approval of the translation from FAS before procuring or printing promotional materials.

- A description of how the Recipient intends to use the USDA logo in conjunction with a symbol of the target country, another donor, or a nongovernmental organization that is involved in the project, if applicable.
- The names of any other donors or nongovernmental organizations involved in the project and their communications and marking plans as they relate to the project.
- Any research publications expected to result from project funding, as well as any anticipated authorship issues, and how they will be handled.
- A Marking Plan (sample in Annex 1), which will include:
  - Types of materials that the Recipient intends to produce and mark.
  - The type and number of social media accounts the Recipient seeks approval from FAS to create, if applicable.
  - The approximate number of project sites that the Recipient plans to mark.
- Anticipated events, listed by fiscal year, and any potential communication materials that will released before, during, or after each event, e.g., press releases, success stories, etc.

C. Media Communications

1. *General*

a. The Recipient will notify the appropriate USDA program analyst and USDA Post of all media interactions in the same communication or as close to simultaneously as possible.

b. The Recipient will not claim the status of, and will not take any action that is likely to lead to it being perceived as, a USDA employee or member of the U.S. Government or Diplomatic Mission.

2. *Press Conferences, Interviews, and Speaking Engagements*

The Recipient will notify USDA in advance of any scheduled press conferences, interviews, or speaking engagements with the media regarding the project to be implemented under this agreement. In the event of an unexpected or unplanned media engagement, the Recipient will notify the appropriate USDA program analyst and USDA Post as soon as possible to enable them to inform the U.S. Embassy Public Affairs Section. The Recipient will ensure that its project staff or other appropriate personnel acknowledge U.S. Government support and USDA as the source of funding during any press or media engagement with the Recipient.

3. *Press releases*

The Recipient will include the following standard language in a footnote at the bottom of any press release related to the project implemented under this agreement:

For the Food for Progress Program:

"The USDA Food for Progress Program helps developing countries and emerging democracies modernize and strengthen their agricultural sectors. Food for Progress has two principal

objectives: to improve agricultural productivity and to expand trade of agricultural products. For more information, visit https://www.fas.usda.gov/programs/food-progress."

For the McGovern-Dole Program:

"The USDA McGovern-Dole International Food for Education and Child Nutrition Program (McGovern-Dole) funds school meals and education and nutrition programs for women, infants, and children in countries with high food insecurity. By providing school meals, teacher training, and related education and nutrition support, McGovern-Dole projects help boost school enrollment, increase attendance, and improve reading outcomes and literacy results. The program provides for the donation of U.S. agricultural commodities, local and regional procurement of agricultural commodities, as well as financial and technical assistance, to support school feeding and maternal and child nutrition projects. For more information, visit https://www.fas.usda.gov/programs/mcgovern-dole-food-education-program."

4. *Social Media*

a. The Recipient may create a project-specific social media account only if it demonstrates to USDA that there is a clear connection between the use of social media and the achievement of the project's objectives, and the Recipient obtains approval from USDA to create such project-specific social media account. In using an approved project-specific social media account, the Recipient will:

- Include only content that provides clear and accurate information that is focused on the project, consistent in quality and accessibility, family friendly, positive, and used to advance the project's development objectives.
- Include only posts that are consistent with stated USDA public positions, messaging, and communications strategies.
- Include high-quality pictures in the content, whenever possible.
- Place the USDA logo only on the introductory and closing frames of a video and include the USDA URL in the closing frame of a video.
- Maintain the privacy of project staff and beneficiaries.
- Take appropriate precautions to safeguard accounts from unauthorized use, hacking, or defacement.
- Tag relevant USDA accounts (@USDAForeignAg on twitter) or hashtags.
- Include a disclaimer that the information in the account does not necessarily reflect the views of the U.S. Government.
- Archive and deactivate all project-specific social media accounts at the end of the project.
- Not include any disparaging remarks, including such remarks about the U.S. Government, the target country government, or U.S. agricultural products.
- Not advocate for target country government policies that disadvantage U.S. agricultural exports.
- Not use social media to respond to reports in other media, such as newspapers, broadcast, and online reports.

b. The Recipient may use its organization's social media platform to inform beneficiaries and the public about the project's objectives and achievements. In social media posts related to the

project, the Recipient must identify USDA as the funder and include the program name. The Recipient will tag the USDA handle (@USDAForeignAg) in tweets related to the project, whenever possible. The Recipient must notify the appropriate USDA program analyst of all social media posts that it makes related to the project.

c. The Recipient will remove specific content related to the project from social media if USDA determines it to be inappropriate. If the Recipient fails to comply with a requirement of Section IV, Paragraph C.4, USDA may require that all of the Recipient's individual social media posts related to the project be pre-cleared by the appropriate USDA program analyst.

5. *Disclaimer Language*

The Recipient will include the following language in any non-pedagogical or training materials that are distributed to the public under the project:

"This [study/report/publication/audiovisual/other information or media product (specify)] was made possible by the generous support of the American people through the United States Department of Agriculture's [Food for Progress Program][McGovern-Dole International Food for Education and Child Nutrition Program]. The contents are the responsibility of the Recipient and do not necessarily reflect the views of the United States Department of Agriculture or the United States Government."

6. *Other Communications Requirements*

a. Approval Process for Materials

The Recipient will submit the following materials to, and obtain the approval of, the appropriate USDA program analyst before using or distributing the materials:

- Templates for banners, project-site signs, presentations, and other common formats
- Press releases
- Policy Papers

The Recipient must submit such materials that are in the English language at least one week in advance of printing and such materials that are in the local language at least two weeks in advance of printing.

b. The Recipient must update fact sheets on a regular basis, but not less frequently than once a year, and as requested by the appropriate USDA program analyst.

c. The Recipient must submit at least one success story as an attachment to each semiannual performance report or as requested by the appropriate USDA program analyst. Multiple stories are encouraged to show a fuller picture of the success of the project. The Recipient will submit a success story(ies) that:

- Is grounded in data.
- Reflects a broader look at the success of a specific activity or the project rather than a focus on specific individuals.
- Includes a high-quality photo with corresponding caption and photo credit.

USDA is also interested in receiving human interest stories that may be shared with FAS Post and U.S. Embassy colleagues.

d. When beneficiaries will receive donated commodities directly, the Recipient will provide information to the beneficiaries regarding the proper preparation and use of such commodities.

7. *Promotional Items*

a. The Recipient will clearly outline any plans to produce promotional items related to the project in its Project Communication Plan. The Recipient will only produce such products when necessary to advance the goals of the project.

b. The Recipient will not produce or distribute any promotional item that is marked with the USDA logo until after it has demonstrated a clear connection between the item and the project's objectives, and the production and distribution of the promotional item has been approved by the appropriate USDA program analyst.

8. *Reporting on Public Outreach and Response*

The Recipient will submit to the appropriate USDA program analyst and FAS attaché (link to attaché directory) an annual report that quantifies the Recipient's outreach activities and response for all projects implemented under the Food for Progress Program or the McGovern-Dole Program, as appropriate, including the project implemented under this agreement. The Recipient will quantify, in each report by program, the media used, the number of pieces of content per media, the exposure of each piece of content, and the total estimated exposure for the reporting period across all media platforms. Examples include:

- Press Releases: Quantify number of releases, outlets picking up content, and circulation.
- Events: Quantify number of events and total attendees.
- Radio: Quantify segments and listenership.
- TV: Quantify segments and viewership.
- Web: Quantify pieces of content (e.g., articles, blogs, etc.) and webpage visits.
- Social Media: Quantify pieces of original content (not comments, likes, etc.), outlets (e.g., Facebook, Twitter, YouTube, Instagram, etc.), and total views across media platforms.

V. **Waiver of Requirements**

A. In accordance with 7 CFR 1499.8(e) (Food for Progress Program) or 7 CFR 1599.9(g) (McGovern-Dole Program), as appropriate, the Recipient may request USDA to waive compliance with one or more of the labeling, marking, or notification requirements under this agreement. The Recipient will not have to comply with such requirement(s) while awaiting a determination by USDA regarding its waiver request if the Recipient determines that compliance with such requirement(s) poses an imminent threat of injury, loss of life, or destruction of property in the target country. In such case, the Recipient must submit to USDA an explanation of the safety or security risk, as soon as possible, in a letter on the Recipient's letterhead and signed by an authorized official within the Recipient's organization.

B. Except as provided in Section V, paragraph A, the Recipient must comply with all labeling, marking, or notification requirements under this agreement unless it has received a specific approval from USDA of a request to waive compliance with one or more of such requirements. Approval of a work plan or Project Communication Plan does not constitute an approval of a waiver.

C. Except when unanticipated circumstances arise, the Recipient must include any request to waive a marking requirement, any proposed alternatives, and detailed information to justify the waiver request in the Project Communication Plan. The Recipient may request a waiver when a marking requirement would:

- Prevent an appearance of neutrality that would further the objective or purpose of the product.
- Reduce the credibility of the project's data or findings.
- Impair the functionality of the product.
- Not be cost-beneficial or practical.
- Violate cultural or social norms or otherwise be considered inappropriate.
- Violate applicable international law.
- Deter achievement of project goals.
- Detract from host country "ownership."
- Place project beneficiaries or the Recipient's staff in physical jeopardy.

Annex 1: Communications Plan – Sample Marking Plan

Product	Type & Placement of Marking	Remarks
200 Project Signs	3ft x 2ft signboard placed at entrance of school. Signboard will include USDA logo, target country's logo, project title, and name of school, and acknowledge USDA as the donor.	Ministry of Education requires that its logo be placed in the top left corner.
Training Manuals	USDA logo, Recipient's logo, and project title will be displayed on the cover of the manual.	
Latrines	USDA logo sticker (8in x 8in) will be placed on side.	