ShipleyAssociates®

www.shipleywins.com

Shipley Business Development Lifecycle™

Global Headquarters: 532 North 900 West, Kaysville, Utah 84037 USA 888-772-WINS (9467)

Commercial Customers	Identify and Define Needs
Federal Customers	Produce a program plan and budget.
	Appoint SSA and SSAC. Develop acquisition plan.
Lifecycle Phase	Phase 0. Market Segmentation
	Phase 1. Long-Term Positioning
	Phase 2. Opportunity Assessment
Milestones	Marketing/Campaign Decision
	Interest Decision
	Pursuit Decision
Upper Management	0.1 Identify and explore strategic market areas
	0.2 Assess market direction, potentials, and postures
	0.3 Benchmark capabilities; analyze strategic relationships, etc.
	0.4 Position assets (alliances, acquisitions, R&D, capital, etc.)
	0.5 Define marketing/campaign strategy options; make recommendations
	0.6 Make marketing/campaign decision and deploy teams
Marketing and Business Development	1.1 Investigate data and options in marketing/campaign area
	1.2 Develop and align marketing/campaign plan
	1.3 Establish criteria to prioritize new business opportunities and build customer relationships
	1.4 Implement marketing/campaign plan
	1.5 Target specific opportunities and prepare interest decision recommendation
	1.6 Make interest decision and assign lead for opportunity assessment
	2.1 Gather preliminary customer program intelligence
	2.2 Participate in industry briefings and other meetings
	2.3 Cultivate initial position with customer
	2.4 Understand basic customer requirements
	2.5 Define probable competitors
	2.6 Analyze business fit, competitive potential, and initial competitive pricing range
	2.7 Prepare pursuit recommendations
	2.8 Make pursuit decision and assign capture manager
Technical Team	
Capture/Opportunity Manager	
Proposal Manager	
Volume/Section Leaders	
Proposal Specialists	
Writers and Estimators	
Production Source	
Sample Time Frames	Cyclical
	Iterative
	1–3 Months
Documents and Results:	Multi-Year Strategic Plan
	Marketing/Campaign Recommendation Package
	Marketing/Campaign Plan
	Interest/No-Interest Recommendation Package
	Opportunity Analysis Report
	Establish Initial Competitive Pricing Range
	Pursue/No Pursue Recommendation Package

Commercial Customers	Define Requirements
Federal Customers	Draft SOO/SOW. Deploy acquisition plan. Draft evaluation plan. Set evaluation standards.
Lifecycle Phase	Phase 3. Capture/Opportunity Planning
Milestones	Blue Team
	Black Hat
	Preliminary Bid Decision
Upper Management	
Marketing and Business Development	3.1 Establish capture core team
	3.2 Extend customer contacts
	3.3 Gather program intelligence, and analyze data
	3.4 Initiate capture strategy and plan
	3.5 Develop capture/proposal budget
	3.6 Review and approve capture plan and win strategy (Blue team review); schedule status reviews
	3.7 Implement capture strategy, action plans, and initial pricing strategy
	3.8 Support customer needs analysis and requirements definition
	3.9 Collaborate with customer on potential solution
	3.10 Update competitive pricing range
	3.11 Make early make/buy decision and initiate teaming/subcontractors
	3.12 Conduct Black Hat review
	3.13 Update capture strategy; mock up executive summary
	3.14 Prepare preliminary bid/no-bid recommendations
	3.15 Make preliminary bid/no-bid decision; dedicate program and proposal managers
Technical Team	
Capture/Opportunity Manager	
Proposal Manager	
Volume/Section Leaders	
Proposal Specialists	
Writers and Estimators	
Production Source	
Sample Time Frames	3–12 Months
Documents and Results:	Internal Marketing Reports
	Detailed Capture Plan, including: • Cust. analysis • Comp. analysis • Capture strategy • Action plans
	White papers, technical papers, presentations, preliminary SOO/SOW/WBS, trade studies, etc.
	Preliminary Baseline Solution
	Conceptual Designs
	Preliminary Cost for Baseline Solutions
	Executive Summary Mock-up
	Bid/No-Bid Recommendation Package

Commercial Customers	Solicit Solutions
Federal Customers	Draft RFP; Meet with prospective bidders; release draft RFP; revise and release final RFP; Final RFP
	Collect questions; hold bidders' conference; refine evaluation procedures; establish sequestered source selection area; finalize SSEB members. Prepare for evaluation.
Lifecycle Phase	Phase 4. Proposal Planning
	Phase 5. Proposal Development
Milestones	Proposal Kickoff
	Pink Team
	Bid Validation Decision
	Proposal Solution Freeze
	Update Kickoff
	Pink Team Update
	Red Team
	Green Team
	Gold Team
	Proposal Submittal
Upper Management	
Marketing and Business Development	4.1 Extend customer contacts, intelligence gathering, and tech/mgmt/cost/price approaches from capture plan
	4.2 Develop proposal strategy
	4.3 Define proposal tasks, detailed budget, and schedule
	4.4 Review and approve proposal strategy, pricing, and cost
	4.5 Develop draft WBS and dictionary
	4.6 Prepare program schedule
	4.7 Initiate detailed make/buy plan
	4.8 Vetting in-house, subcontractor, and/or teaming SOWs; account for subcontractor pricing and cost
	4.9 Develop initial proposal outline
	4.10 Draft proposal management plan
	4.11 Support Customer definition of needs and requirements
	4.12 Define detailed baseline offering
	4.13 Receive, review, and comment on draft solicitation
	4.14 Update winning price
	4.15 Define cost drivers and update target price in competitive range
	4.16 Identify proposal team members and assignments
	4.17 Establish team area and library
	4.18 Initiate preparation of PDWs
	4.19 Prepare estimating guidelines
	4.20 Create SOW/WBS/BOE responsibility matrix
	4.21 Prepare writers' packages and gather re-use materials; assign cost bogies to BOEs
	4.22 Draft executive summary
	4.23 Hold proposal kickoff meeting
	4.24 Complete and review PDWs; prepare mock-ups/OPPs
	4.25 Hold peer review and finalize materials for Pink Team
	4.26 Hold Pink Team review including cost volume bottom-up cost estimate
	4.27 Update PDWs and mock-ups/OPPs in response to Pink Team
	4.28 Begin early draft/presentation development (if required to meet goals)
	4.29 Receive and analyze customer solicitation
	4.30 Prepare final bid/no-bid recommendation
	4.31 Review and validate the bid decision
	5.1 Finalize team and sub-contractor relationships
	5.2 Attend the pre-proposal conference
	5.3 Impose solution freeze; finalize WBS and WBS dictionary, SOW(s), responsibility matrix, program schedule, make/buy plan, etc.
	5.4 Create compliance checklists, proposal response matrix, etc.
	5.5 Finalize proposal management plan
	5.6 Hold proposal update kickoff meeting
	5.7 Finalize/review PDWs and mock-ups/OPPs in response to customer solicitation
	5.8 Develop proposal text/visuals or script/presentation/video
	5.9 Write task description estimates and rationales
	5.10 Roll up and review costing figures
	5.11 Hold status and compliance review meetings
	5.12 Review drafts and visuals; rehearse presentation
	5.13 Prepare proposal draft/presentation and costs for Red Team and, if separate, Green Team reviews
	5.14 Hold Red Team review, including price, or separate Red and Green Team reviews
	5.15 Address Red Team and Green Team comments and finalize draft/presentation/video
	5.16 Conduct final compliance check and "publish" proposal deliverables
	5.17 Conduct final legal, cost, and management reviews; hold Gold Team
	5.18 Submit proposal
Technical Team	
Capture/Opportunity Manager	
Proposal Manager	
Volume/Section Leaders	
Proposal Specialists	
Writers and Estimators	
Production Source	
Sample Time Frames	1–6 Months
	1–3 Months
Documents and Results:	White papers, technical papers, presentations, SOO/SOW, trade studies, etc.
	Proposal Strategy Document
	Pricing and Cost Documents
	WBS/WBS Dictionary
	Program Schedule
	In-house Sub and/or Teaming SOWs
	Proposal Outline
	Draft PMP
	Questions/Suggestions for Customer
	Pricing Strategy Document
	PDWs
	Estimating Guidelines
	Responsibility Matrix
	Writers' Packages
	Draft Executive Summary
	Proposal Kickoff Package
	PDWs and Mock-ups/OPPs
	Pink Team Report and Recommendations
	Updated Bid/No-Bid Recommendation
	Final Teaming Agreements
	Compliance Checklists
	Response Matrices
	Proposal Management Plan
	Updated Proposal Kickoff Package
	Detailed Estimates and Roll-up
	Final Mgmt Decision on Price
	Section Drafts and Visuals/Presentation
	Red Team Report and Recommendations

Commercial Customers	Make Buying Decision
Federal Customers	Evaluate proposals, issue questions. Hold discussions, fact-finding, orals, etc. Negotiate.
	Award; Debrief bidders.
Lifecycle Phase	Phase 6. Post-Submittal Activities
Milestones	FPR Submittal
	Final Offer Decision
	White Hat
Upper Management	
Marketing and Business Development	6.1 Organize and maintain proposal documentation
	6.2 Identify, write, and transmit proposal lessons learned
	6.3 Update capture plan/closure strategies for customer questions, discussions, orals, FPR pricing, and negotiation
	6.4 Respond to customer questions and support fact finding
	6.5 Participate in discussions, orals, etc.
	6.6 Revalidate proposal pricing strategy
	6.7 Receive customer request; respond to FPR
	6.8 Review, approve, and submit the FPR
	6.9 Update strategy and negotiate contract
	6.10 Prepare and implement program transition plan
	6.11 Request and attend customer debriefing; conduct White Hat review
	6.12 Hold a victory party (win or lesson) including review teams
Technical Team	
Capture/Opportunity Manager	
Proposal Manager	
Volume/Section Leaders	
Proposal Specialists	
Writers and Estimators	
Production Source	
Sample Time Frames	3–6 Months
Documents and Results:	Final Proposal for Delivery
	Lessons-Learned Report
	Customer Questions and Responses
	Oral Presentation
	Customer Discussions
	FPR Proposal
	Negotiated Contract
	Customer Debrief Report
	Participant Acknowledgements

Key Milestones

Decision Gates

Team Reviews

© Shipley Associates. All Rights Reserved.